
NVTA Funding Program Project Status
Summary Report

Total Revenue Allocated $2,496,195,952
Total Amount Reimbursed $479,782,330
Total Number of Individual Projects 106
SPAs 142

Currently Active 69
Closed-out 42

   Not Yet Executed 31

Project Title (program year) % Reimbursed

Ballston-Mu Metrorail Station West Entrance (FY2015-16) 0.3%
Pentagon City Multimodal Connections and Transitway Extension  (FY2018-23) 0.0%

Route 28 Widening: Prince William County Line to Route 29 (FY2015-16, FY2017, 
FY2018-23)

FY2015-16: 81%
FY2017: 0.0%

FY2018-23: 0.0%
Richmond Highway Bus Rapid Transit - Phases I & II (FY2018-23) FY2018-23: 2.5%

Extend Shellhorn Road: Loudoun County Parkway to Randolph Drive (FY2018-23) 0.0%

DASH Transit Service Enhancements and Expansion (FY2018-23) 0.0%
Alexandria Bus Network ITS (FY2018-23) 74.0%

Route 28 Widening: Godwin Drive to the Southern City Limits (FY2015-16) 19.1%

Manassas Park Station Parking Expansion (FY2015-16, FY2017) FY2015-16: 100.0%
FY2017: 41.5%

Arlington County
The County has received the signed Project Coordination Agreement (PCA) from WMATA on October 21, 2020.
Multimodal Connections: A virtual Design Public Hearing is scheduled for November 17, 2020.

Fairfax County

As of November 2, 2020.
NVTA's Regional Fund Program FY2014 - FY2025 Upcoming Public Information Meeting(s):

1. Arlington County: Pentagon City Multimodal Connections and Transitway Extension - Virtual design public hearing, November 18,
2020.
2. Fairfax County: Richmond Highway BRT - Virtual public information meeting, December 8, 2020.

NOTE: For latest information on project events, please refer to the "Events and Meetings" section on our home page - 
https://thenovaauthority.org/
For full status information, please check NVTA web page on regional fund projects - https://thenovaauthority.org/funded-projects/

Substantive Status Updates (during August - October 2020)**
Updated Status

A virtual public information meeting was held on October 27, 2020.

Loudoun County
60% Design Plans were submitted in mid-October 2020.

A virtual Public Information Meeting was held on October 20, 2020, to update on the ROW acquisition status and process.

VRE
VRE and the City have finalized a funding agreement in October, to fund the redesign of the garage back to 60% design.

City of Manassas
Bids are under review, the anticipated construction start date (NTP), and associated groundbreaking ceremony is delayed.

City of Alexandria
A public unveiling of the first three buses was held on October 20, 2020.
All project tasks are completed; NVTA funds are reimbursed and SPA close-out form is submitted.

**Substantive changes: SPA appendices A/B, Project administration, Start/completion of phases, Groundbreaking/ribbon-cutting ceremonies, Public information meetings, Major engineering progress. 
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