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Thursday, January 10, 2019 
7:00 p.m. 

3040 Williams Drive, Suite 200 
Fairfax, VA 22031 

AGENDA 

Public Comment 
[7:00pm] 

Annual Organizational Meeting 

I. Call to Order             Chairman Nohe 

II. Roll Call         Ms. Thomas-Jones, Clerk 

III. Minutes of the December 13, 2018 Meeting
Recommended action:  Approval [with abstentions from members who 

were not present] 

Presentation 

IV. 2018 Annual Report
 Ms. Hawksworth, Communications & Public Affairs Manager 

V. Five-Year Strategic Plan Progress Report       Ms. Backmon, Executive Director

Consent 

VI. Approval of Standard Project Agreement for Arlington County—Regional
Funding 2018-001-1 (ART Operations and Maintenance Facilities)

VII. Approval of Standard Project Agreement for Fairfax County—Regional
Funding 2018-007-1 (Richmond Highway BRT)

VIII. Approval of Standard Project Agreement for City of Falls Church—Regional
Funding 2018-062-1 (Falls Church Enhanced Regional Bike Routes – W&OD
Trail)
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Discussion/Information 

IX. 2019 GPC and Legislative Program Update          Chair Randall, Chair, GPC 

X. Executive Director’s Report  Ms. Backmon, Executive Director 

XI. Chairman’s Comments

Closed Session to Discuss Executive Director’s Annual Performance 
Evaluation 

XII. Adjournment

Correspondence 

Next Meeting: February 14, 2019 at 7:00p.m. 
NVTA Offices 
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Thursday, December 13, 2018 

7:00 PM 

3040 Williams Drive, Suite 200 

Fairfax, VA 22031 

Meeting Minutes 
I. Call to Order     Chairman Nohe 

• Chairman Nohe called the meeting to order at 7:14 PM.

II. Roll Call Ms. Thomas-Jones Clerk 
• Voting Members: Chairman Nohe; Chair Randall; Chairman Bulova; Chair Cristol;

Mayor Silberberg; Mayor Meyer; Mayor Parrish; Mayor Rishell; Councilmember
Snyder; Mr. Kolb; Mr. Minchew; Senator Black; Delegate Hugo (via conference
call).

• Non-Voting Members: Ms. Cuervo; Mr. Horsley.
• Staff: Monica Backmon (Executive Director); Michael Longhi (CFO); Harun Rashid

(Transportation Planner); Peggy Teal (Assistant Finance Officer); Richard Stavros
(Investment and Debt Manager); Sree Nampoothiri (Transportation Planner);
Yolanda Thomas-Jones (Board Clerk); various jurisdictional and agency staff.

III. Minutes of the November 8, 2018 Meeting
Mayor Rishell moved approval of the November 8, 2018 amended minutes; 
seconded by Mayor Parrish. Motion carried unanimously. 

Presentation 

IV. Acknowledgment of Outgoing Authority Members         Chairman Nohe 
• Chairman Nohe acknowledged two outgoing Authority members, Mayor Silberberg

(City of Alexandria) and Mayor Burk (Town of Leesburg).
 Chairman Nohe thanked Mayor Silberberg for her hard work and dedication as

a member of the Authority and presented her with a memento commemorating
her time on the Authority. Mayor Silberberg thanked the Authority members
and staff as she reflected on her tenure on the Authority including the
allocation of $70 million for the Potomac Yards Metro Station.  She added it
was a true honor to have served.

 Chairman Nohe also thanked Mayor Burk who was not present, noting that she
will be honored at a future meeting.

III.
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V. Economic Analysis of NVTA Funded Transportation Investments
Mr. Longhi, CFO 

• Mr. Longhi presented a study on the Economic Analysis of NVTA Funded 
Transportation Projects.
 The study purpose was to determine the economic impact of NVTA capital 

investments, building upon a study completed in 2016 and recapped in the 2016 
Annual Report, with some expanded detail on regional and statewide impacts.

 The study performed in 2016 was a reflection of the economic impacts within 
Northern Virginia through NVTA project investments.

 The current study is the economic impacts throughout the Commonwealth.
 Chmura Economics and Analytics was contracted to undertake the Economic 

Analysis Study using IMPLAN Pro, which is one of the most widely used 
economic impact assessment modeling systems.

• Mr. Longhi noted the study was undertaken using a recognized, transparent, 
repeatable modeling technique and assessment methodology which can be built upon 
in the future.
 The study focused on the regional and state impact of the Authority’s project 

funding programs-(70% revenues) in addition to the impacts of the 30%revenue 
distribution funds.

 There was no specific budget allocation for the study, so there were limits on the 
number of topics and data elements to give Chmura for the analysis.

• Mr. Longhi rounded out the study perspective highlighting $3 billion in investments 
combining the 30% funds and 70% funds from FY2014 through FY2024.  FY2024 
estimated revenue was included due the aspects of the model that incorporate 
spending timing.
 The study focused on three impact areas: direct, indirect and induced.  Direct 

impact is the economic activity generated by the specific project, including the 
materials, labor and equipment.  Indirect impact is a secondary economic activity 
generated including need for more rental equipment, design software and 
services.  The induced impact is payroll spending of people working on the 
project.

• Mr. Longhi discussed the economic impact of $3 billion in project funding.
 The impact is split between the NOVA region and the Commonwealth as a 

whole.
 With a total investment of $3 billion, the direct impacts are $2.5 billion.  Mr. 

Longhi addressed the direct impact being a half billion less than the project 
funding by noting Virginia doesn’t have steel mills, so steel is imported into the 
state.  Likewise, Virginia does not have bus assembly lines, so those economic 
activities happen outside the Commonwealth.

 Most of the $3 billion raised in Northern Virginia, is actually being used in 
Virginia. The amount increases with the indirect and induced impacts.
 From direct impact to total, Northern Virginia goes from about $2.5 

billion to $4 billion.  Mr. Longhi continued by stating the Commonwealth 
numbers are inclusive of the NOVA region amounts.

 The State of Virginia sees a benefit of $410 million statewide.
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• Mr. Longhi discussed the employment numbers.  The Northern Virginia direct impact
starts with generating 13,600 jobs, State of Virginia starts with 13,750 jobs. When the
regional indirect and induced impacts are added the total grows to 23,400 regional
jobs, and 26,000 jobs throughout the Commonwealth. Mr. Longhi added that the $3
billion is raised in Northern Virginia and 90% of the jobs are staying in Northern
Virginia.

• Mr. Longhi noted the monies reflected is only related to projects costs.  The use of
the projects was not included in the analysis.

• Mr. Longhi discussed the other impacts for the Northern Virginia region, noting:
 Investment of $1.9 billion in 95 regional 70% funded projects through 122

Standard Project Agreements (SPAs).  Mr. Longhi clarified that the Authority
has more SPA’s than projects and a single project may have more than one
SPA.

 Mr. Longhi noted that whether NVTA funds the first project dollar to start a
project or the last dollar to complete a project, it is seldom the only funding
source for projects.

 This results in the NVTA project investments triggering an additional $3.8
billion in local, state or federal funding, bringing the total to $5.7 billion in
investments coming to Northern Virginia. The total project value of $5.7
billion was not a part of the Chmura analysis due to analysis cost constraints.

 Mr. Longhi noted economic impacts which were outside the Chmura analysis.
Principally, $3.1 billion in travel time delay savings through 2030.  This
savings was determined through TransAction Update analysis and assumes a
$15/hour impact throughout Northern Virginia.

• Mr. Longhi discussed potential enhancements to the study, noting that Authority staff
would like to take a closer look at the economic impact of funding matches that are
currently at $3.8 billion and;
 Deeper analysis into time value, benefits at $3.1 billion in time savings.
 Further examination of mobility benefits that include congestion reduction,

safety, environmental, vehicle operating cost savings.
 Possibly complete an expanded employment opportunity analysis.
 Include business opportunity impacts for the region and Commonwealth.
 Expand and look at local tax analysis to include real estate, personal property

and sales tax.
• Chair Randall asked Mr. Longhi about the $15/hour assumption used in the analysis.

Mr. Longhi responded the $15/hour assumption was used as this is in tandem with
what the Metropolitan Washington Council of Governments (MWCOG) use.

• Chair Randall noted the $15/hour is a conservative estimate.  Mr. Longhi
acknowledged this and agreed that given the labor pool in Northern Virginia,
$15/hour is a conservative number.  The $15/hour rate was used for consistency with
MWCOG studies and it is close to the mid-point of the national rates used.

• Mayor Rishell asked if these numbers would be included in the talking points going
to Richmond regarding the restoration of NVTA revenues.  Mr. Longhi responded
that Ms. Baynard has advised the Authority on what to include in the talking points
regarding the restoration of NVTA revenues.

• Councilmember Snyder asked will the new jobs represented in the analysis go away
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once the projects are complete. Mr. Longhi responded that since the data covers a ten-
year period, there is some staying power over the ten years. Mr. Longhi added that 
the Authority will continue to develop and adopt funding programs that will 
hopefully, over the years, increase and sustain continued employment. 

• Councilmember Snyder mentioned the analysis seems to address short-term
immediate impacts versus the longer term, more sustainable impacts. He stated that
the true economic benefits are much larger than what is reflected in the slide
presentation noting that NVTC tried to reflect the long term benefits in their study.
Mr. Longhi responded, he completely agrees with Councilmember Snyder.  He
added, using a nationally recognized, outside expert with a recognized modeling plan,
set a baseline so that the results from Northern Virginia can be compared to other
regions.  Mr. Longhi stated there was no budget appropriation for the study; it was
done to support the Five Year Strategic Plan.  He mentioned there is a January
conference call scheduled with Chmura to discuss the potential to include more data
points in the future to include the economic benefit of the project use, not just the
impact of the project funding.

• Ms. Backmon added, the baseline is there, however the resources weren’t available to
dig deeper.  Mr. Longhi explained a limitation of the study is that is only addresses
the spending of project funds, not project use, therefore not fully addressing the point
Councilmember Snyder raised.

• Ms. Backmon noted, once the projects are completed, we could undertake a closer
analysis.  Ms. Backmon added that it is an additional threshold that will give
percentages for the data points noted on Slide 7 of the presentation.

• Mr. Longhi spoke with the economists about the wealth of data in the TransAction
Plan. He added, the economists were excited about having the data, but expanding the
analysis requires additional resources and costs.

Consent 

VI. Approval of Standard Project Agreement for Arlington County—Regional Funding 2018-001-1
(ART Operations and Maintenance Facilities)

VII. Approval of Standard Project Agreement for Arlington County—Regional Funding 2018-
005-1 (Intelligent Transportation System Improvements)
• Mayor Parrish moved for a block approval of Items VII., VIII., IX., and X., in

accordance with NVTA's approved Project Description Sheet as appended to the
Standard Project Agreements; and authorize the Executive Director sign on behalf of
the Authority, seconded by Chairman Bulova. Motion passed unanimously.

VIII. Approval of Standard Project Agreement for Loudoun County—Regional Funding 2018-
028-1 (Dulles West Boulevard Widening: Loudoun County Parkway to Northstar
Boulevard)
• Mayor Parrish moved for a block approval of Items VII., VIII., IX., and X., in

accordance with NVTA's approved Project Description Sheet as appended to the
Standard Project Agreements; and authorize the Executive Director sign on behalf of
the Authority, seconded by Chairman Bulova. Motion passed unanimously.
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IX. Approval of Standard Project Agreement for Loudoun County—Regional Funding 2018-
029-1 (Evergreen Mills Road Intersection Realignments)
• Mayor Parrish moved for a block approval of Items VII., VIII., IX., and X., in

accordance with NVTA's approved Project Description Sheet as appended to the
Standard Project Agreements; and authorize the Executive Director sign on behalf of
the Authority, seconded by Chairman Bulova. Motion passed unanimously.

X. Approval of Standard Project Agreement for Virginia Department of Transportation
(VDOT)—Regional Funding 2018-024-1 (Route 28 Northbound Widening between Dulles
Toll Road and Sterling Boulevard)
• Mayor Parrish moved for a block approval of Items VII., VIII., IX., and X., in

accordance with NVTA's approved Project Description Sheet as appended to the
Standard Project Agreements; and authorize the Executive Director sign on behalf of
the Authority, seconded by Chairman Bulova. Motion passed unanimously.

      Action 

XI. Adoption of the 2019 Legislative Program  Chair Randall, GPC 

• Chair Randall sought NVTA approval of the draft 2019 State and Federal Legislative
Program reviewed by the Governance and Personnel Committee (GPC) prior to the start of
the Authority meeting, noting:

• The GPC discussed if the draft legislative program should have more specific language as
it relates to the restoration of long-term funding to the NVTA. Chair Randall stated that at
the recommendation of Ms. Baynard, the GPC agreed that language that is more specific
should be added when required. Chair Randall added the current broad, non-specific
language would allow more flexibility regarding funding solutions.

• Ms. Baynard added that the GPC tasked the Authority staff with bringing forth a set of
principles that would guide future analysis and review of any proposals that come
forward.

• Chair Randall discussed amendments to the draft legislative program:
 The addition of a table in the chart that highlights the loss sustained due to the

repeal of the Grantor’s Tax and Transient Occupancy Tax (TOT).
 The addition of language that speaks to the importance of technology as it relates

to transportation as suggested by Councilmember Snyder.
 The removal of subsection 2 from Section C of the document.

• Councilmember Snyder asked would the Authority support the restoration of funds if the
restoration includes a tax increase.  Ms. Baynard responded, that position would have to
be something the Authority discusses further.

• Mayor Parrish discussed his concerns that the General Assembly will misinterpret the
Authority’s request for funding restoration as the Authority’s support of a tax increase to
restore the funds. Ms. Baynard responded saying she would prepare a set of guidelines
that cover a variety of scenarios and seek Authority guidance regarding the scenarios.

• Senator Black stated that if it is suggested that the funding be replaced by imposing a
third level of taxation on Northern Virginia, he would not be in support of that request.
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• Chair Randall added that the loss in TOT was $162,843,631, and the loss in
Grantor’s Tax was $232,210,944, for a combined total loss of $394,865,575. These
losses result in a reduction of $118,459,672 in 30% funds, over the five years
FY2019-FY2023.

• Chair Randall agreed with Mayor Parrish stating that verbiage be added to the
legislative program specifying that the Authority requests restoration without any
tax increases being imposed in Northern Virginia.

• Chair Cristol expressed her disagreement with new taxes being imposed solely in
Northern Virginia; stating the additional verbiage statement should express that the
Authority requests that the restoration of NVTA revenues come from statewide
sources.  She also cautioned the Authority to not be so pointed in expressing
opposition to a tax increase that may preclude other solutions.

• Delegate Hugo (participating via teleconference) apologized for his physical
absence, stating that he is recovering from back surgery.  Delegate Hugo
acknowledged his agreement with no increased taxes for Northern Virginia
residents and added it was a concern during the 2018 General Assembly session. He
noted, he is looking forward to working with the legislators to ensure bipartisanship
on both the House and Senate level, while ensuring the funding is secured for
transportation needs. Delegate Hugo thanked the Authority for all its hard work.

• Chairman Nohe summarized that the Authority’s position is consistent with
guideline discussions from earlier in the year. He added that the Authority’s
position does not invalidate the language currently in the draft legislative program.

• Mayor Parrish agreed with Chairman Nohe.  Mayor Parrish stated there needs to be
an understanding of guidelines of what the Authority supports.  Mayor Parrish
stated he would hate to see leadership go to Richmond, representing the NVTA,
acquiescing to additional taxes for Northern Virginia.

• Chair Randall mentioned that if the General Assembly discussions appear to
interpret the restoration of funding as a need for regional tax increases, Ms.
Baynard will immediately inform the Authority, who will in turn discuss and
develop a more specific statement at that time.

• Chairman Bulova addressed the Authority’s efforts to have some flexibility in what
funding sources can be used to support the Authority’s administration expenses.
She noted that she is comfortable with asking for the same flexibility as the
Hampton Roads Transportation Accountability Commission (HRTAC) regarding
the use of regional revenues for administrative expenses stating that many
jurisdictions use their 30% funds to pay their share of NVTA operational costs.

• Chairman Bulova added that with the passage of HB 1539, Arlington County is
now in the negative for a period of time, regarding their 30% funding.  Chairman
Bulova expressed that parody with Hampton Roads and how their administrative
costs are covered, would help member jurisdictions, specifically those that had their
30% funds significantly reduced.

• Chairman Nohe explained the Authority is seeking parody with the HRTAC who
can pay for their operational and administrative expenses using their regional
revenues. Currently, the Authority must pay using funds from the localities. He
added, parody with HRTAC, gives the Authority a safety net and the ability to make
sure the operating expenses get paid even if local city councils or supervisors
decide to not pay their bills.

the legislative program that outlines the strong preference for funding restoration to
come from statewide money.

• Chair Randall moved Authority approval of the draft 2019 State and Federal
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• Senator Black summarized the Authority is agreement with statewide money
being used to restore funding.

• Chair Randall stated her support of verbiage being added to the legislative
program that outlines the strong preference for funding restoration to come from
statewide money.

• Chair Randall moved Authority approval of the draft 2019 State and Federal
Legislative Program, inclusive of any amendments made at the December 13,
2018, Authority meeting, one abstention, Delegate Hugo, seconded by Chair
Cristol. Motion carried unanimously.

XII. Appointment of Chairman and Vice-Chairman for 2019 Nominating Committee 

• Mayor Parrish moved Authority approval of the reappointment of Chairman Nohe and
Chair Randall as Chairman and Vice-Chairman of the Northern Virginia
Transportation Authority for 2019, seconded by Chair Bulova. Motion carried
unanimously.

XIII. Appointment of Town of Dumfries Mayor, Derrick Wood as the Town Representative for
2019                  Chairman Nohe
• Chairman Nohe moved Authority approval of Mayor Derrick Wood, Mayor of the

Town of Dumfries, as the Town Representative to the Northern Virginia
Transportation Authority for 2019, seconded by Senator Black. Motion carried
unanimously.

Discussion/Information 

XIV. Governance and Personnel Committee  Chair Randall, Chair, GPC 
• Chair Randall reported there was a closed session to discuss the Executive Director’s

annual performance review, the recommendations should be come to the Authority in
January 2019.

XV. Executive Director’s Report    Ms. Backmon, Executive Director 
• Ms. Backmon acknowledged and congratulated Ms. Cuervo, VDOT NoVA District

Engineer, who was named 2018 Woman of the Year by the Washington, D.C. chapter
of the Women’s Transportation Seminar for her leadership and contributions to
transportation in the region spanning more than 30 years The Authority applauded and
congratulated Ms. Cuervo.  Ms. Cuervo thanked the members, staff and attendees for
their support.

XVI. Chairman’s Comments

Adjournment 8:14PM

 Next Meeting: January 10, 2019 at 7:00PM 
NVTA Offices 
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Overview 
As the Northern Virginia Transportation Authority looks ahead, this Five-Year Strategic 
Plan will serve as a guide for the Authority members and staff to expand upon 
accomplishments and outline strategic goals of regional prosperity, 
mobility, innovation and funding. The presentation of each goal       
contains a preface to provide context and clarity to the goal, 
strategies and related actions. Achievement of these goals will ensure 
the Authority is continuing to grow and strengthen as the regional        
leader for transportation planning, programming and funding. As this 
is the first strategic plan for the Authority, staff will report progress on 
an annual basis to ensure the Authority is the regional planning leader 
for multimodal transportation. The goals and vision were adopted by 
the Authority on September 8, 2016. The ‘Status’ column for each goal 
highlights the progress that has been made for each goal’s 
corresponding strategy areas and action items. 

Goals 
1) Regional Prosperity

Foster regional prosperity by investing in a sustainable
transportation network that supports economic growth, while
balancing quality of life.

2) Mobility
Through sound planning and programming, increase
transportation connectivity and available transportation
options to reduce congestion.

3) Innovation
Lead the region in planning and advocating for emerging
transportation technologies which address future
transportation, workplace and development trends.

4) Funding
Support transportation infrastructure development through
excellent stewardship of tax payer dollars, maximizing
opportunities from existing sources, and advocating for
additional transportation revenues.

The Northern Virginia 
Transportation 
Authority leads 
Northern Virginia into 
a transportation 
future equipped with 
multimodal 
transportation 
options for the 
community that 
advance the overall 
quality of life, 
environment and 
economic prosperity 
for the region.  Using 
innovation, 
partnerships and 
collaboration, the 
NVTA delivers 
effective long-term 
planning, transparent 
policy processes and 
decision making, as 
well as efficient 
allocation of critical 
transportation 
resources which 
advance projects to 
move Northern 
Virginia forward as a 
preeminent region in 
the country. 

VISION 

Across the region, NVTA is focused on multimodal transportation solutions. 
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Goal I: Regional Prosperity 

Foster regional prosperity by investing in a sustainable transportation 
network that supports economic growth, while balancing quality of life. 

The NVTA’s policies and priorities are guided by 
two aspirations: reduce congestion and move 
the greatest number of people in the most 
cost-effective manner. 

Strategy Action 1-Year Status
Regional Coordination 
• Coordinate with the Northern

Virginia business community to
better understand how the
NoVA transportation system
affects regional prosperity and
identify how different types of
multimodal regional
transportation projects support
economic growth and raise
quality of life for Northern
Virginians.

• Estimate the economic impact
of transportation investments
(funded by NVTA and others)
in NoVA.

Meet with the economic 
development groups in each of the 
nine member jurisdictions 
(individually or collectively). 

Many ground level actions were 
taken to foster regional prosperity, 
including meeting with NoVA, 
Commonwealth and Washington 
Metropolitan regional leaders, 
starting a baseline economic 
impact assessment and capturing 
baseline multimodal congestion 
data. Rather than making a one- 
time, point in time assessment, 
these actions will enable ongoing 
measurement of the impact of 
the Authority’s funded projects. 

Meet with at least one Chamber of 
Commerce in each of the nine 
member jurisdictions (individually or 
collectively). 

Met with NoVA and Loudoun 
Chambers and attended a 
transportation meeting of the 
Prince William County Chamber 
to inform and foster the Authority’s 
initiatives with the work of the 
Chambers to determine how we 
can best work together to reach 
the region’s goals. 

Economic growth and transportation are integrally linked, as are traffic 
congestion and quality of life. The Authority’s robust transportation plans and 
investments support continued regional prosperity and improve multimodal 
transportation options in Northern Virginia. While the Authority has an 
established reputation for creating a transportation network that sustains 
economic growth, there are ways in which the Authority can make a bigger 
impact in reducing congestion and improving safety throughout the 
transportation network. To date, the Authority has conducted research and 
a public survey to better understand how the Northern Virginia 
transportation network impacts economic growth and quality of life. The 
Authority can enhance communications with key audiences regarding both 
economic and quality of life impacts of its multimodal transportation 
investments. 
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Goal I: Regional Prosperity (continued) 

Foster regional prosperity by investing in a sustainable transportation 
network that supports economic growth, while balancing quality of life. 

Meet with the Greater Washington 
Board of Trade and a selection of 
other neighboring business 
community groups in the 
Washington D.C. metro region. 

Met with Greater Washington 
Partnership informing them of the 
initiatives identified in TransAction 
to determine how TransAction 
parallels with some of the 
recommendations in the Greater 
Washington Blueprint Plan and 
identify potential opportunities to 
work in tandem regarding 
implementation of some of the 
parallel initiatives. 

Conduct and compile objective, 
independent research, including a 
periodic update of economic 
impact analysis. 

Analysis of the economic impact 
of NVTA project funding was 
completed by Chmura Economics 
& Analytics and presented to the 
Authority in December 2018. 
Further or expanded studies will 
depend on 
budget capacity. 

Advocacy/Education 
• Increase awareness and

understanding of the
transportation impact of the
NVTA’s regional transportation
investments.

Develop appropriate messaging 
based on above findings to 
specific target audiences: 

• NoVA residents and business
community

• General Assembly members
• Local elected officials (county,

city, state)
• NoVA Congressional caucus
• NVTA stakeholders

Conducted economic impact 
analysis of NVTA funded projects 
for the 2018 Annual Report to 
share with target audiences. 

Through the acquisition of the 
PMMS, NVTA staff will be able to 
visually communicate the impact 
of its investments through the new 
dashboard, the development of 
which will commence in July 2019 
and likely conclude in 2020 
contingent upon budget 
authorization. In Spring 2018, 
hosted Regional Transportation 
Forum called “NOVA Elected 
Leaders Transportation Forum.” The 
event was attended by local 
government elected officials in 
addition to members of the NoVA 
Delegation of the General 
Assembly and key regional staff. 
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Goal II: Mobility 

Through sound planning and programming, increase transportation 
connectivity and available transportation options to reduce congestion. 

NVTA works with several transit agencies across Northern Virginia 
including, VRE, WMATA, NVTC, DRPT and PRTC. 

Strategy    Action 1-Year Status
Multimodal Regional Transportation 
Planning and Programming 
• Develop and regularly update

TransAction, NVTA’s long range
multimodal transportation plan
for NoVA, utilizing regional
corridors.

• Develop and regularly update
NVTA’s Six Year Program, to
fund projects that address
regional transportation needs in
NoVA.

• Coordinate with VA, DC, MD
and TPB to advance
multimodal regional and extra- 
territorial projects that are
important to NoVA.

• Refine the principles of long- 
term benefits.

Develop a regional 
performance dashboard on 
congestion trends, travel 
demand patterns, incident 
impacts, etc., that can feed 
into regional transportation 
planning and project 
development. 

Secured the ability to incorporate 
project evaluation and ranking 
requirements into future 
TransAction updates. The 
requirements of HB 599 were 
incorporated into the current 
TransAction Plan. A goal by the 
Authority for the 2019 General 
Assembly Session is to formalize 
the Authority’s role in the 
completion of future HB 599 
evaluations and rankings. 

The current TransAction Plan was 
the catalyst for the adoption of 
the inaugural FY2018-2023 Six Year 
Program in June 2018. 

SMART SCALE application 
submitted which requested 
funding for a Regional 
Multimodal Mobility Program. 

Multimodal regional transportation planning and 
programming are the foundation for making 
sound investments. The mobility goal of the 
Authority focuses on its core activity of multimodal 
regional transportation planning and the 
programming of investments in regional projects. 
The Authority will develop and regularly update 
TransAction and the Six Year Program through 
public engagement and a data driven process. 
The Authority will also refine the principles of long 
term benefits into implementable practices. 
Collaboration with member jurisdictions and 
agencies will be necessary for planning and 
programming that increase connectivity and 
improve regional mobility. In addition, the 
Authority will boost communications with target 
audiences to increase awareness of the 
Authority’s impact on regional mobility. 
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Goal II: Mobility (continued) 
Through sound planning and programming, increase transportation 
connectivity and available transportation options to reduce congestion. 

NVTA Executive Director is a 
member of the Strategic Advisory 
Panel for the WMATA- sponsored 
Bus Transformation Project. Transit is 
an important component of the 
DC region’s multimodal 
transportation system. NVTA 
supports transit service in numerous 
ways, including expansion of transit 
maintenance and operations 
facilities, bus acquisitions in support 
of capacity expansions, transit 
signal priority and other intelligent 
transportation systems that 
enhance bus operations, and 
multimodal connection facilities 
that make transit more convenient 
and attractive to users. The Bus 
Transformation Project seeks to 
create a viable, vibrant transit 
system for the region. 

NVTA continues to follow 
transportation trends. In Fall 2018, 
analyzed U.S. Census Bureau data 
gathered from about 79K 
Commonwealth of Virginia 
households. Took a look at NoVA 
transit mode share and 
telecommuting trends in the 
region. 

Develop ‘NoVA Transportation 
Trends’ supplement to NVTA’s 
Annual Report, starting w/ 
2017. 

No activity to 
report. 

Conduct ongoing peer 
reviews w/ similar regions in 
U.S. to better understand 
performance of 
transportation in NoVA. 

No activity to 
report. 

5



Goal II: Mobility (continued) 
Through sound planning and programming, increase transportation 
connectivity and available transportation options to reduce congestion. 

Expand analytical 
capabilities ranging from 
sketch planning to micro 
simulation and scenario 
analysis. 

• Travel demand
forecasting

• Model simulations

No activity to report. 

Advocacy/Education 
• Increase awareness and

understanding of the
transportation impact of the
NVTA’s regional transportation
investments.

Develop appropriate 
messaging based on above 
findings to specific target 
audiences: 

• NoVA residents and
business community

• General Assembly members
• Local elected officials

Participated in Bike to Work 
Day and Celebrate Fairfax! as 
a way to connect with the 
community and answer NoVA 
residents’ questions. 

6



Goal II: Mobility (continued) 
Through sound planning and programming, increase transportation 
connectivity and available transportation options to reduce congestion. 

NVTA Jurisdictions and Major Transportation Facilities 

The Authority’s member jurisdictions 
include the counties of Arlington, 
Fairfax, Loudoun and Prince William 
and the cities of Alexandria, Fairfax, 
Falls Church, Manassas and Manassas 
Park. The NVTA functions as a sub-
metropolitan planning organization 
for these jurisdictions.  The values of 
transparency and regional 
collaboration have led the Authority 
not only to the adoption of its first 
TransAction update since the passage 
of HB 2313, but to the development 
of its inaugural Six Year Program 
(FY2018-2023). 

7



Goal III: Innovation 
Lead region in planning and advocating for emerging transportation 
technologies which address future transportation, workplace and 
development trends. 

While ‘disruptive’ technologies are creating uncertainty 
in the future of transportation, the Authority’s readiness to 
innovate in anticipation of emerging transportation 
technologies and related trends is crucial to investing in 
the best transportation solutions. Examples of innovative 
opportunities include encouragement of shared mobility 
and/or vehicle ownership, incentivized travel behaviors, 
and new approaches to addressing ‘first/last mile’ 
challenges. The Authority will focus on proactively 
analyzing and identifying emerging innovative 
technologies for robust solutions. Undertaking these 
initiatives will make the region a leader as the future of 
transportation preferences, and living and working 
conditions transform. The Authority will also increase 
collaboration and communication with the state and key 
stakeholders to create an ongoing dialogue regarding 
emerging transportation technologies and the Authority’s 
innovations to achieve its Vision. 

Strategy Action 1-Year Status
Regional Coordination 
• Promote multimodal

initiatives such as
Integrated Corridor
Management (ICM).

Coordinate with VDOT and DRPT on 
implementation of ICM and associated 
regional components, including expanded 
regional Travel Demand Management 
(TDM.) 

NVTA applied for SMART SCALE 
funding to implement a Regional 
Multimodal Mobility Program for 
the entire NoVA region based 
on previously developed ICM 
principles. 

Multimodal Regional 
Transportation Planning 
• Plan for emerging

transportation
technologies and
related trends.

At the national and regional level, monitor 
emerging technology trends and 
associated changes in travel behaviors, 
e.g., vehicle ownership, mobility as a
service, and shared vehicle use.

Hosted 3rd Annual Roundtable 
on transportation technology 
trends in Spring 2018 which 
gathered thought-leaders 
weighing in on emerging trends. 
Next Roundtable 3/13/19. 

Launched Driven by InNoVation 
newsletter focused on 
transportation tech trends. 

NVTA Executive Director formed 
a Transportation Technology 
Committee (TTC). 

NVTA has funded multiple projects to widen and improve Route 1 
in Northern Virginia. 

8



Goal III: Innovation (continued) 
Lead region in planning and advocating for emerging transportation 
technologies which address future transportation, workplace and 
development trends. 
 

Conduct and compile objective, 
independent research on the positive and 
negative impacts of emerging 

  transportation technologies. 

The regularly distributed Driven by 
InNoVation newsletter compiles 
stories on emerging transportation 
technologies, including 
independent research. 

The compilation of objective, 
independent research is part of 
the TransAction update FY2020. 

Conduct studies of regional deployments 
of emerging transportation technologies. 

No activity to report. 

Develop policy guidance as needed to 
support regional deployments of emerging 
transportation technologies. 

NVTA Executive Director formed 
a Transportation Technology 
Committee (TTC) to offer 
forward-looking insights and 
policy guidance as needed on 
emerging technology trends. 
Authority member, David Snyder, 
will chair the TTC. The TTC will hold 
its inaugural meeting in Jan. 2019. 

Multimodal Regional 
Transportation Planning 
• Plan for emerging

transportation
technologies and
related trends.

Host regional discussions and events that 
identify/address the barriers to emerging 
transportation technologies and facilitate 
their deployment in a manner that is 
beneficial to the region. 

NVTA hosted its 3rd Annual 
Northern Virginia Transportation 
Roundtable in Spring 2018 which 
focused on self-driving vehicles. 
The sold-out event featured 
experts from organizations such 
as Uber, Morgan Stanley and 
Virginia Tech. Attendance 
included Authority members, 
elected officials, regional 
jurisdiction leaders and 
professional staff. 

TTC will offer opportunity for 
discussions on positive impacts 
and challenges of emerging 
transportation technologies; to 
offer advice/recommendations 
related to development of next 
TransAction plan update. 

9



Goal III: Innovation (continued) 
Lead region in planning and advocating for emerging transportation 
technologies which address future transportation, workplace and 
development trends. 

Advocacy/Education 
• Develop and

implement an
advocacy and
education strategy
for emerging
transportation
technologies and
shared mobility
opportunities.

Work collaboratively with the region on 
public outreach regarding emerging 
technology and shared mobility. 

NVTA began a new e- 
newsletter, Driven by 
InNoVation, to share with the 
public news about innovative 
transportation technologies and 
emerging trends. 

NVTA continues to work with 
agency partners and jurisdictions 
on planning and hosting ground 
breakings and ribbon cuttings to 
show the public how their 
taxpayer money is being 
invested and multimodal 
improvements in their area. 

Increase advocacy and education of 
emerging transportation technologies. 

NVTA will continue to host 
annual Northern Virginia 
Transportation Roundtable 
discussions, with the next one 
scheduled for 3/13/19. 

The TTC will advise on 
multimodal transportation 
technologies and related 
transportation trends that 
support (or endanger) the vision 
of the Authority. The TTC will be 
chaired by Authority member, 
David Snyder, and include 
industry leaders. 

Submitted a SMART SCALE 
application related to 
transportation technologies. The 
application seeks to enhance 
commuter parking data, 
develop a dynamic service gap 
dashboard, implement an 
Artificial Intelligence-based 
decision support system with 
prediction, and deploy a data- 
driven tool to incentivize 
customer mode and route 
choice. 
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Goal IV: Funding 

Support transportation infrastructure development through excellent 
stewardship of tax payer dollars, maximizing opportunities from existing 
sources, and advocating for additional transportation revenues. 

NVTA celebrated the completion of a new intersection along 
Loudoun County Parkway in September 2017. 

Strategy Action 1-Year Status
Transparency/Stewardship/ 
Accountability 
• Ensure NVTA’s funding

information is transparent
and available.

• Cement the NVTA’s
reputation as a
predictable long-term
funding partner.

• Protect and enhance the
NVTA’s credit rating.

• Protect the NVTA’s
regional transportation
investments.

• Streamline the Six Year
Program project
application process.

Disseminate accurate financial 
information amongst member 
jurisdictions and the public with clarity 
and transparency. 

Produced definitive financial 
impact assessments on 
proposed WMATA funding 
legislation. 

Enhanced Financial Statement 
presentation to show link 
between size of NVTA Balance 
Sheet and the large number of 
projects adopted by the 
Authority, going into FY2023. 

Developed and hosted a 
regional workshop to help 
regional staff in completing SPA 
and reimbursement 
documents. 

Develop and implement multi-year 
funding strategies in support of NVTA 
Programs. 

With the Finance Committee, 
developed a funding strategy 
and appropriation plan which 
saved the NVTA $194 million in 
funding approaches. 

Transparency, stewardship and accountability are 
the Authority’s core values for funding, which exhibit 
the importance of regionalism leading to responsive 
transportation solutions.  Funding is the foundation 
from which the Authority has the ability to 
understand, coordinate, plan and deliver multimodal 
regional transportation solutions.  In an effort to 
enhance the Authority’s fiscal strength and increase 
awareness of the Authority’s role in funding 
multimodal regional projects, the Authority will 
identify opportunities with key stakeholders and 
agencies to advance the recognition of the 
Authority’s role in funding transportation 
infrastructure. 
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Goal IV: Funding (continued) 

finance costs over traditional 

Support transportation infrastructure development through excellent 
stewardship of tax payer dollars, maximizing opportunities from existing 
sources, and advocating for additional transportation revenues. 

With the adoption of the 
inaugural FY2018-2023 Six Year 
Program (SYP), there are now 
four NVTA funding programs, 
which also include FY2014, 
FY2015-16 and FY2017. The 
Authority’s Finance Committee 
invested significant time in the 
development of a funding 
strategy for the SYP; strategy 
development was enhanced 
by the Authority’s exceptionally 
strong balance sheet. The 
Finance Committee funding 
strategy permitted commitment 
of $1.285 billion mostly 
appropriated in the early years 
(FY2019 and FY2020) of the SYP. 

Work regionally in the development of 
conservative revenue estimates. 

The next cycle recently started 
in January 2019. 

Achieve clean audit opinions. Achieved in 2018. Is an ongoing 
annual goal. 

Exercise prudent use of debt capacity, 
recognizing the impact on annual 
PayGo availability. 

Developed funding and 
appropriation plan for the SYP 
which will save the Authority 
$194 million over traditional 
financing approaches and did 
not use any debt capacity. 

Ensure compliance of all current and 
proposed activities with: 

• Investment Policy
• Debt Policy
• Post Issuance and Tax

Compliance Policy
• State, Federal and IRS

Regulatory Requirements

Clean audit opinion noted no 
compliance deficiencies with 
state or federal regulations. 

Maintained compliance with all 
NVTA financial policies. 

Implemented real-time 
investment subscription services 
to monitor credit ratings of 
instruments in the Authority’s 
investment portfolio. 

12



Goal IV: Funding (continued) 
Support transportation infrastructure development through excellent 
stewardship of tax payer dollars, maximizing opportunities from existing 
sources, and advocating for additional transportation revenues. 

Subscription services also 
provide better market 
transparency which is expected 
to lead to a savings of at least 
$220K on investment purchases. 

Build capacity to receive, administer 
and account for federal and state 
grants. 

No activity to report. 

Build capacity to ensure fulfilment of 
project scope of approved regional 
projects, including implementation of a 
monitoring system. 

Started two-year development 
of Program Management and 
Monitoring System (PMMS). 
Phase 1 Project Application 
Automation is expected to be 
ready July 2019. Phase 2 Project 
Analytics and Dashboard are 
contingent on FY2020 budget 
appropriation. 

Implement a cost-effective online 
project application system that reduces 
jurisdictional and NVTA staff time 
expended on preparing and reviewing 
responses to NVTA’s Calls for Regional 
Transportation Projects. 

Cost of Phase 1 of PMMS is 
$60K. Anticipated cost of Phase 
2 is $140K. Total project cost of 
$200K is extremely low 
compared to other examples. 

Regional Coordination 
• Coordinate across the

region to enhance
funding of
transportation
infrastructure.

Identify and support opportunities for 
joint and solo applications to regional, 
state and federal sources for economy 
of scale, efficiency and 
competitiveness. 

Submitted SMART SCALE 
application for a project titled, 
“Regional Multi-Modal Mobility 
Program” (RM3P). 

Continued to advance federal 
CMAQ and RSTP through 
assessing and making project 
funding recommendations on 
appropriate projects. 

Pursue grant opportunities on behalf of 
the region. 

Submitted SMART SCALE 
application for a project titled, 
“Regional Multi-Modal Mobility 
Program” (RM3P). 

Advocacy/Education 
• Protect and increase

the Authority’s fiscal
strength.

Enhance existing strong ties to the 
General Assembly to 
elevate/strengthen awareness of 
NVTA’s role, and represent NVTA’s 
interests to protect and enhance 
funding legislation for regional projects. 

In Spring 2018, hosted Regional 
Transportation Forum called 
“NOVA Elected Leaders 
Transportation Forum,” which 
required coordination with 
NVTC, TPB, VDOT and DRPT.  
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Goal IV: Funding (continued)
Support transportation infrastructure development through excellent 
stewardship of tax payer dollars, maximizing opportunities from existing 
sources, and advocating for additional transportation revenues. 

The Transportation Forum 
focused on how the varying 
entities work in collaboration 
in the region on the 
development of regional 
transportation projects. 
Held a new member orientation 
with NVTA GPC members and 
staff. 

Navigated 2018 General 
Assembly Session WMATA 
funding action. Keeping 
funding strategy consistent with 
3 c’s of Constitutionality, 
Consistency and 
Creditworthiness. 

NVTA staff has attended and/or 
made presentations at Town 
Halls and regional Chamber 
events throughout the year. 

Support regional efforts to identify 
funding for operating and capital costs 
to meet current and future travel 
demand and emerging transportation 
technologies. 

Joined Virginia Transit 
Association (VTA). 

Ongoing publication of Driven 
by InNoVation technology 
trends newsletter. 

NVTA Executive Director 
established a Transportation 
Technology Committee. 
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    Goal IV: Funding (continued)
Support transportation infrastructure development through excellent 
stewardship of tax payer dollars, maximizing opportunities from existing 
sources, and advocating for additional transportation revenues. 

Work with the business community to 
protect and enhance funding 
legislation. 

Developed a joint press 
release with the Northern 
Virginia Transportation 
Coalition on Metro Funding 
Bill. 

Met with NoVA and 
Loudoun Chambers and 
attended a transportation 
meeting of the Prince 
William County Chamber 
to inform and foster the 
Authority’s initiatives with 
the work of the Chambers 
to determine how we can 
best work together to 
reach the region’s goals. 

NVTA commissioned Chmura 
Economics & Analytics to 
analyze the economic impact 
of NVTA capital investments, 
building upon a prior 2016 
study. The study perspective 
featured in the 2018 Annual 
Report included the $3 billion in 
NVTA investments in regional 
transportation infrastructure. 
The Chambers and 
transportation advocacy 
organizations are very 
receptive to the economic 
impacts identified in the study. 

The NVTA was nominated for 
the Northern Virginia Chamber's 
Outstanding Corporate 
Citizenship Awards, in the 
“Public Sector of the Year 
Category.” 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chairman Martin E. Nohe and Members 
Northern Virginia Transportation Authority 

FROM:  Monica Backmon, Executive Director 

DATE: January 3, 2019 

SUBJECT: Regional Funding Project 2018-001-1 Arlington County (ART Operations and 
Maintenance Facility) 

____________________________________________________________________________ 
1. Recommendation. Approval of attached Standard Project Agreement (SPA) 2018-001-1.

2. Suggested motion. I move approval of the proposed Standard Project Agreement 2018-001-
1 Arlington County (ART Operations and Maintenance Facility), in accordance with NVTA's
approved Project Description Sheet as appended to the Standard Project Agreement; and
authorize the Executive Director sign on behalf of the Authority.

3. Background.
a. This project was adopted as part of the FY2018-2023 Six Year Program and received

FY2019 appropriation approval on October 11, 2018.
b. The SPA was withdrawn from the December Authority meeting due to revisions to

the project scope.
c. All project components will now be housed at the Shirlington Road site instead of

splitting them between the Shirlington Road site and the Springfield site.
d. The attached SPA presented by the Arlington County is consistent with the revised

project scope submitted by Arlington County.
e. The attached SPA has been reviewed by the Council of Counsels, who noted that

there were no legal issues.

Attachment:  https://thenovaauthority.org/meetings-events/authority-meetings/ 

Coordination:  Council of Counsels 

VI.
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chairman Martin E. Nohe and Members 
Northern Virginia Transportation Authority 

FROM:  Monica Backmon, Executive Director 

DATE: January 3, 2019 

SUBJECT: Regional Funding Project 2018-007-1 Fairfax County (Richmond Highway Bus 
Rapid Transit Phases I & II) 

____________________________________________________________________________ 
1. Recommendation. Approval of attached Standard Project Agreement (SPA) 2018-007-1.

2. Suggested motion. I move approval of the proposed Standard Project Agreement 2018-007-
1 Fairfax County (Richmond Highway Bus Rapid Transit Phases I & II), in accordance with
NVTA's approved Project Description Sheet as appended to the Standard Project
Agreement; and authorize the Executive Director sign on behalf of the Authority.

3. Background.
a. This project was adopted as part of the FY2018-2023 Six Year Program and received

FY2019 appropriation approval on October 11, 2018.
b. The attached SPA presented by the Fairfax County is consistent with the project

previously submitted by Fairfax County and approved by the Authority.
c. The attached SPA has been reviewed by the Council of Counsels, who noted that

there were no legal issues.

Attachment:  https://thenovaauthority.org/meetings-events/authority-meetings/ 

Coordination:  Council of Counsels 

VII.
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chairman Martin E. Nohe and Members 
Northern Virginia Transportation Authority 

FROM:  Monica Backmon, Executive Director 

DATE: January 3, 2019 

SUBJECT: Regional Funding Project 2018-062-1 City of Falls Church (Falls Church Enhanced 
Regional Bike Routes: W&OD Trail) 

____________________________________________________________________________ 
1. Recommendation. Approval of attached Standard Project Agreement (SPA) 2018-062-1.

2. Suggested motion. I move approval of the proposed Standard Project Agreement 2018-062-
1 City of Falls Church (Falls Church Enhanced Regional Bike Routes: W&OD Trail), in
accordance with NVTA's approved Project Description Sheet as appended to the Standard
Project Agreement; and authorize the Executive Director sign on behalf of the Authority.

3. Background.
a. This project was adopted as part of the FY2018-2023 Six Year Program and received

FY2019 appropriation approval on October 11, 2018.
b. The attached SPA presented by the City of Falls Church is consistent with the project

submitted by NOVA Parks and approved by the Authority.
c. The attached SPA has been reviewed by the Council of Counsels, who noted that

there were no legal issues.

Attachment:  https://thenovaauthority.org/meetings-events/authority-meetings/ 

Coordination:  Council of Counsels 

VIII.
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

TO: Chairman Martin E. Nohe and Members 
Northern Virginia Transportation Authority 

FROM:  Monica Backmon, Executive Director 

DATE: January 4, 2019 

SUBJECT: Executive Director’s Report 
______________________________________________________________________________ 

1. Purpose:  To inform the Northern Virginia Transportation Authority (NVTA) of items of
interest not addressed in other agenda items.

2. Ribbon Cuttings and Groundbreakings.
• The Authority will be hosting/participating in a groundbreaking and ribbon-cutting

on projects that are being funded (partially) with NVTA regional revenues.  The
events are noted below:

i. OmniRide Western Maintenance and Storage Facility Groundbreaking (Prince
William County) - Wednesday, January 23, 2019 at 11:00am.

ii. Northfax Intersection Improvements at Route 29/50 and Route 123 Ribbon-
Cutting (City of Fairfax) – Monday, February 4, 2019 at 11:00am.

3. Regional Investment Conversation.
• On January 23, 2019, the Authority will host a Regional Investment

Conversation. This meeting recognizes that the Authority’s member jurisdictions
and NVTA operate their public funds investment activities under the same
provisions of the State Code. With the State Code as a baseline, each jurisdiction
approaches investments in unique ways suitable to their individual
circumstances and priorities. The gathering will allow regional investment
professionals to exchange ideas, tools and strategies fostering discussions of
fixed income market trends, as well as opportunities. All member jurisdictions
have expressed an intent to participate.

While there are numerous conferences that investment managers attend, this
gathering will be unique in that it has a regional focus and will be addressing
technical topics of regional interest.

X.
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4. Transportation Technology Committee Kick-Off Meeting. The new Transportation
Technology Committee (TTC) will hold its first meeting at 8:30am on Wednesday, January
30, 2019, at NVTA’s office. The TTC will:

• Advise the NVTA Executive Director on multimodal transportation technologies and
related transportation trends that support (or endanger) the vision of the Authority as
stated in its current Five-Year Strategic Plan;

• Make specific recommendations for consideration by the NVTA Executive Director
related to the development of TransAction, the regional multimodal, long-range
transportation plan for Northern Virginia, and the development of updates to the
Authority’s Six Year Program. Such recommendations may include the use of
transportation technologies to complement traditional transportation infrastructure and
enhance the operation and performance of the regional transportation system; and

• Develop an evidence-based body of knowledge that will educate and inform regional
policy makers on topics related to multimodal transportation technologies and related
transportation trends.

The TTC will be chaired by Councilmember David Snyder, and will comprise a broad
group of individuals with diverse, but relevant, skill sets and experience, including
elected officials, jurisdictional/regulatory staff, and representatives of various modes,
the automotive industry, community stakeholders, the business sector, and technology
experts.

5. Project Monitoring and Management System Update. The Authority selected HDR to
develop the Program Monitoring and Management System (PMMS) at its meeting in
November 2018. Work is advancing rapidly on the first phase of PMMS, which will upgrade
the Authority’s Call for Regional Transportation Projects (CfRTP) application process from a
paper-based approach to an online system, in time for the next CfRTP (for the Six Year
Program update) expected in July 2019. Staff from selected member jurisdictions
participated in a mid-December 2018 workshop with HDR and Authority staff to provide
inputs to the development of the ‘user interface’ component of the online application. The
second phase of PMMS, expected to commence in July 2019, will provide a public-facing
dashboard for all NVTA-funded regional projects. The dashboard will be available in 2020.

6. TransAction Listening Session. The Authority adopted the current version of TransAction,
the long-range multimodal transportation plan for Northern Virginia, in October 2017.
TransAction is updated on a five-year cycle, and takes several years to develop.
Consequently, the consultant procurement process for the next update is expected to start
during the first half of 2020. Prior to this, commencing in early 2019, Authority staff will
begin to develop a draft scope of work for the TransAction update. An important
component of scope development will be a TransAction ‘Listening Session,’ at which citizens
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and stakeholders will have the opportunity to provide inputs and make suggestions to 
Authority members related to the Authority’s long-range transportation planning activities. 
The TransAction Listening Session, which will include an Open House, is tentatively 
scheduled for September 12, 2019 prior to the Authority meeting that same evening. 

7. NVTA Standing Committee Meetings
• Finance Committee: The NVTA Finance Committee is scheduled to meet next on

February 21, 2019 at 1:00pm.
• Governance and Personnel Committee: The next meeting of the NVTA Governance

and Personnel Committee (GPC) is January 10, 2019 at 5:30pm.
• Planning and Programming Committee: The NVTA Planning and Programming

Committee is not scheduled to meet again until late 2019/early 2020 as part of the
update of the Authority’s Six Year Program covering fiscal years FY2020-2025.

8. NVTA Statutory Committee Meetings:
• Planning Coordination Advisory Committee: The NVTA Planning Coordination

Advisory Committee is not scheduled to meet again until late 2019/early 2020 as
part of the update of the Authority’s Six Year Program covering fiscal years FY2020-
2025.

• Technical Advisory Committee: The next meeting of the NVTA Technical Advisory
Committee is not scheduled to meet again until late 2019/early 2020 as part of the
update of the Authority’s Six Year Program covering fiscal years FY2020-2025.

9. CMAQ-RSTP Transfers:
• CMAQ and RSTP Transfers requested since the last Executive Director’s report are

presented in Attachment A.

10. Regional Projects Status Report:
• Please note the updated Regional Projects Status Report (Attachment B), which

provides a narrative update for each project and the amount of project
reimbursements requested and processed to date.

Attachments: 
Regional Projects Status Report



NVTA FY2014-17 Program Project Status 

Upcoming Public Information Meetings: 

Fairfax County: Fairfax County Parkway Improvements – A public meeting will he held on January 7, 2019 to focus on storm water management and 
Popes Head Road interchange options. Venue and time to be decided. 

OmniRide / PRTC: Western Maintenance and Storage Facility – Groundbreaking scheduled for Wednesday, January 23, 2019 at 11 a.m. at 7850 
Doane Drive, Manassas, Virginia. 

City of Fairfax: Chain Bridge Road Widening/Improvements from Route 29/50 to Eaton Place (Northfax) – Ribbon-Cutting is scheduled for 
Monday, February 4, 2019 at 11 a.m. 

Attachment 



Jurisdiction/ 
Agency 

Project Description NVTA Funds Phase(s) 
Funded 

Status Completion 
(Project) 

Completion 
(NVTA 
funded 
Phases) 

Percentage 
Reimbursed 
as of 
12/31/18 

Updated 1.03.19 2  

Arlington 
County 

Boundary Channel Drive 
Interchange – Constructs two 
roundabouts at the terminus 
of the ramps from I-395 to 
Boundary Channel Drive, 
which eliminate redundant 
traffic ramps to/from I-395. In 
addition, the project will create 
multi-modal connections (new 
trail connection to the Mt. 
Vernon trail) to/from the 
District of Columbia that will 
promote alternate modes of 
commuting into and out of the 
District. 

$4,335,000 
(FY2014) 

Construction Planning and design underway 
(awaiting IMR approval from 
FHWA); construction of the 
interchange begins in Fiscal 
Year 2020. Working with 
VDOT to transfer PE/ROW/CN 
phases from County to VDOT.  

Long Bridge Drive was 
complete on June 28, 2018 
and is in closeout. 

Long Bridge 
Drive was 
completed in 
June 2018 
and 
interchange 
is expected 
by end of 
Calendar 
year 2022 

Mid-2020 49.9% 

Arlington 
County 

Columbia Pike Multimodal 
Improvement – Includes a 
modified street cross-section 
with reconfigured travel and 
transit lanes, medians and 
left-turn lanes, utility 
undergrounding and other 
upgrades along Arlington’s 3.5 
mile Columbia Pike corridor 
from the Fairfax County line 
on the west end to Four Mile 
Run. 

$12,000,000 
(FY2014) 

Construction Streetscape and 
Undergrounding plan approval 
received in May 2017. 
Washington Gas relocations 
tare complete. The 
undergrounding and 
streetscape improvement have 
commenced with NTP of 
2/20/18. Watermain installation 
work and testing completed. 
Sanitary sewer work 60% 
complete. Storm sewer work 
ongoing. Utility duct banks 
installation ongoing on the 
western end of this segment. 
Redesigning of dry utilities on 
the eastern end of this 
segment due to existing utility 
conflicts. 

Spring 2021 Fall 2020 10.1% 

Arlington 
County 

Columbia Pike Multimodal 
Street Improvements (East 
End) – Includes a modified 
street cross- section along the 
eastern portion of Arlington’s 
3.5 mile Columbia Pike 
corridor. Specific works 
includes realignment of road 
including shifting the roadway 
south of its existing location, 

$10,000,000 
(FY2015-16) 

Engineering 
Construction 

Segment A (East End) has 
been split into two sections. 
First section is Orme to Oak 
(West) and the second is Oak 
to Joyce Street (East). Right-
of-Way acquisition underway, 
but must be completed prior 
to final plan approval and 
construction. Pursuing 
required easements with 

Western Half 
– Fall 2021;
Eastern Half
– projected
Spring 2022
(depending
on
negotiations)

Western Half 
– Fall 2021;
Eastern Half
– projected
Spring 2022
(depending
on
negotiations)

9.5% 



Jurisdiction/ 
Agency 

Project Description NVTA Funds Phase(s) 
Funded 

Status Completion 
(Project) 

Completion 
(NVTA 
funded 
Phases) 

Percentage 
Reimbursed 
as of 
12/31/18 

Updated 1.03.19 3  

eliminating the s-curves, utility 
undergrounding and 
enhancing pedestrian facilities 

property owners. Dominion 
Electric and VDOT 
agreements underway for 
installation of equipment on 
VDOT land. Design approval 
is expected in spring 2019.  

Segment A East is subject to 
negotiations with Arlington 
National Cemetery.  
Completed review of draft 
Environmental Assessment 
(EA) with comments sent to 
U.S. Army Corps of 
Engineers on 9/21/18. 
Continuing discussions with 
ANC based on EA 
comments. 

Arlington 
County 

Crystal City Multimodal 
Center – Provides four 
additional saw-tooth bus bays 
for commuter and local bus 
services, seating, dynamic 
information signage, lighting, 
additional bicycle parking, 
curbside management plan for 
parking, kiss and ride, and 
shuttles, and pedestrian 
safety improvements along 
18th Street South between 
South Bell Street and South 
Eads Streets. 

$1,500,000 
(FY2014) 

Construction Ribbon cutting occurred on 
May 18, 2017.  

Remaining funds being used to 
implement the real-time 
information signage 
installation. Staff determined 
type and location of sign. 
Property easement is being 
finalized. Power source being 
identified. Installation is 
expected by Spring 2019. 

Closed 
construction 
contract and 
released 
retainage by 
late April 
2018. 

Signage 
phase to be 
completed 
by Spring 
2019. 

Signage 
phase to be 
completed 
by Spring 
2019. 

88.4% 

Arlington 
County 

Ballston-MU Metrorail 
Station West Entrance – 
Constructs a second entrance 
to the Ballston- MU Metrorail 
Station, at North Fairfax Drive 
and North Vermont Street. 
Includes two street-level 
elevators & escalators, 
connecting to an underground 
passageway & new 
mezzanine. It will have fare 
gates, fare vending machines 

$12,000,000 
(FY2015-16) 

Design Design work is expected to run 
two years starting in Winter 
2019. County and WMATA 
staff have reinitiated 
coordination on the project. 
WMATA is reviewing the 2006 
30% design plans and 
preparing an estimated level of 
support for the project. County 
staff is drafting the project 
coordination agreement, 
design support agreement, and 

Start of 
construction 
in Spring 
2021 

Fall 2020 0.3% 
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and an attended kiosk. 
Provides direct access, 
relieves congestion at the 
current entrance and provides 
for more even distribution 
along the platform 

project implementation plan. 
Project is tied to 
redevelopment plan of 
adjacent private property.   

Arlington 
County 

Glebe Road Corridor 
Intelligent Transportation 
System Improvements – 
Design and construction of 
Intelligent Transportation 
System (ITS) and Adaptive 
Traffic Control System, 
including hardware and 
software for real time traffic 
data collection, Forward 
Looking Infra Red (FLIR) 
traffic detection, 3D 
pedestrian and bike 
detection, interactive audible 
ADA accessible pedestrian 
crossings, CCTVs, backup 
power supply information 
systems, queue detections, 
and dynamic message signs. 

$2,000,000 
(FY2015-16) 

Engineering 
Construction 

Task 1 – On Site Support - 
Engineer has been procured 
for this project.  
Task 2 – Chain Bridge ITS 
upgrades – 100% design 
submitted to VDOT. 
Task 3 – Chain Bridge Fiber 
communication – In 
construction phase. 95% 
completed. 
Task 4 – ITS Equipment 
Installations – Equipment 
procured. 50% completed. 
Task 5 – TSP equipment 
installation – Waiting on 
contract to procure TSP 
equipment. 

Task 2 – 
Summer 
2019 
Task 3 - 
completed 
Task 4 – 
Spring 2019 
Task 5 – Fall 
2019 

Task 2 – 
Summer 
2019 
Task 3 - 
completed 
Task 4 – 
Spring 
2019 
Task 5 – 
Fall 2019 

20.9% 

Arlington 
County 

Lee highway Corridor ITS 
Enhancements – The project 
proposes to address 
congestion, safety, and transit 
issues by installing an 
Intelligent Transportation 
System (ITS) and 
corresponding Adaptive 
Traffic Control System 
program, to better manage 
traffic flow for both 
automobiles and buses. The 
project will install additional 
Bluetooth devices, count 
stations, CCTV cameras, and 
Forward Looking Infrared 
(FLIR) detectors in order to 
monitor traffic flow and safety 
of all modes. At the 

$3,000,000 
(FY2017) 

Design, PE, 
ROW, 
Construction 

Task 1 – Lee Hwy / Adams – 
90% design completed 
Task 2 – Lee Hwy / Danville - 
90% design completed 
Task 3 – Lee Hwy / Spout 
Run - 30% design completed 
Task 4 - Lee Hwy / Old Dom. 
- 30% design completed
Task 5 – Lee Hwy/Culpepper
- 30% design completed
Task 6 – ITS Equipment
installation – Field survey
completed. Equipment
procurement in process.

Design 
Tasks 
Task 1 – 
Spring 2019 
Task 2 – 
Spring 2019 
Task 3 – 
Summer 
2019 
Task 4 – 
Summer 
2019 
Task 5 – 
Summer 
2019 
Task 6 – 
Spring 2019 

Construction 

Design 
Tasks 
Task 1 – 
Spring 2019 
Task 2 – 
Spring 2019 
Task 3 – 
Summer 
2019 
Task 4 – 
Summer 
2019 
Task 5 – 
Summer 
2019 
Task 6 – 
Spring 2019 

Construction 

5.4% 
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interchange of Lee Highway 
and I- 66, the project will 
upgrade two signals, 
providing a better-timed 
connection between I-66 and 
Lee Highway. The project will 
also upgrade existing mast 
arm signals and add or 
improve existing streetlights 
along Lee Highway. 

Tasks –N/A Tasks –N/A 

Arlington 
County 

Crystal City Streets: 12th

Street Transitway, Clark/Bell 
Realignment & Intersection 
Improvements – The goal is 
to streamline the existing 
road network, make 
movements for all modes of 
transportation more efficient, 
create new connections to 
the street grid network, and to 
construct an extension of the 
Crystal City-Potomac Yard 
(CCPY) Transitway. It 
includes reconfiguring the 
street between South Eads 
Street and South Clark Street 
to provide exclusive transit 
lanes, reconfigure and realign 
a segment of Clark Street 
with Bell Street, and the 
intersection improvements 
around 23rd Street South and 
US-1 will simplify the design 
of three closely-spaced 
intersections that are 
confusing and inefficient for 
all modes. 

$11,600,000 
(FY2017) 

Design, PE, 
ROW, 
Construction 

12th Street design plans are at 
30%. The County has decided 
to combine this phase of the 
project with the larger CCPY 
extension project to Pentagon 
City Metro. County engineers 
will bring that phase to 30% 
and then complete overall 
design concurrently.  This 
phase is currently on hold 
pending further traffic studies 
to accommodate the 
Transitway extension. 

23rd street has been split into 2 
phases. The segment between 
US1 and Eads will be 
completed in Phase 1. Design 
has been expanded to include 
improvements on the south 
side of this segment in Phase 
1. Design and construction are
scheduled to be completed by
Spring/Summer 2019.

The new Phase 2 will include 
the reconfiguration of US1 
interchange and adjacent 
pedestrian facilities as well as 
the section of 23rd Street from 
Eads to Crystal Drive.  This 
project will be designed in 
coordination with an adjacent 
private sector development.  

June 2021 June 2021 12% 
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Discussions have begun with 
that developer and design 
may begin by February 2019. 
Phase 2 will also include the 
closing of the existing 
pedestrian tunnel under US1 
and removal of all above-
ground structures 

Clark/Bell Realignment has 
completed 30% design.   An 
NTP was issued to Volkert in 
early April and design work 
continues towards the 60% 
level.  The remaining design 
work is scheduled to be 
completed in early 2020. 

Fairfax 
County 

Innovation Metrorail Station 
– Construction of the Silver
Line Phase II extension of the
rail system from Washington
DC, to and beyond the Dulles
International Airport. This
multimodal facility will include
bus bays, bicycle parking,
kiss-and- ride and taxi waiting
areas, as well as pedestrian
bridges and station entrances
from both the north and south
sides of the Dulles Airport
Access Highway/Dulles Toll
Road.

$41,000,000 
(FY2014) 

Design, 
Construction 

Pedestrian bridges are 
complete. The County has 
awarded the contract for 
construction and work is 
expected on the kiss and ride, 
bike facilities and taxi waiting 
areas. The bus bays have 
been completed on the south 
side. 

Spring 2019 Spring 2019 92% 

Innovation Metrorail Station 
(Continuation) - 
Construction of the Silver 
Line Phase II extension of the 
rail system from Washington 
DC, to and beyond the Dulles 
International Airport. This 
multimodal facility will include 
bus bays, bicycle parking, 
kiss-and- ride and taxi waiting 
areas, as well as pedestrian 
bridges and station entrances 

$28,000,000 
(FY2015-16) 

Construction Pedestrian bridge is complete. 
The County has awarded the 
contract for construction and 
work is expected on the kiss 
and ride, bike facilities and taxi 
waiting areas. The bus bays 
have been completed on the 
south side. 

Spring 2019 Spring 2019 99.4% 
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from both the north and south 
sides of the Dulles Airport 
Access Highway/Dulles Toll 
Road. 

Fairfax 
County 
UPC 
108720 

VA Route 28 Widening – 
Prince William County Line 
to Route 29 
- Widen from 4 to 6 lanes
including intersection
improvements and
pedestrian/bicycle facilities.

$5,000,000 
(FY2015-16) 

PE and 
Environment
al Study 

Design: Approximately 20% 
complete.  
Environmental: NEPA 
Concurrence for revised 
project scope received from 
FHWA. VDHR on 10/23/18 
provided concurrence that 
project would have no adverse 
impact on historic properties.  
Draft Noise Study submitted 
to VDOT on 11/19/18. Air 
study should be complete by  
Dec 2018/Jan 2019.  
Traffic: Draft 2040 traffic 
model submitted to VDOT 
10/18/18. 
Utility Designation survey 
completed in May 2016. 
Geotech: Draft Geotechnical 
Data Report sent to VDOT for 
review on 10/19/18. 

2023 2019 39.2% 

UPC 108720 VA Route 28 Widening – 
Prince William County Line 
to Route 29 (continuation) - 
Widen from 4 to 6 lanes 
including intersection 
improvements and 
pedestrian/bicycle facilities. 

$5,000,000 
(FY2017) 

PE, ROW Continuation of the 2015-16 
project. 

2023  2019 0% 

Fairfax 
County 
UPC 
107937 

Fairfax County Parkway 
Improvements – A Study of 
short and long-term corridor 
improvements, 
Environmental Assessment 
(EA)/ Finding of No 
Significant Impact (FONSI), 
and/or Preliminary 
Engineering for five 
segments of the Parkway. 

$10,000,000 
(FY2015-16) 

Design, 
Environmental, 
PE 

VDOT awarded the contract 
on 5/1/2017 and started 
working on traffic analysis and 
alternatives development. The 
overall project is about 20% 
complete, including obtaining 
survey information, developing 
multiple design concepts 
(Popes Head/Shirley gate 
interchange, Burk Center 
Parkway intersection 
improvement, and Parkway 

2023 Spring 2019 40% 
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widening), initiating Traffic 
data collection, Noise 
analysis, Environment 
assessment, IJR framework, 
TDM, public outreach 
programs etc.  Three public 
information meetings were 
held on Sep 25, Sep 27, and 
Oct 3.  Another public meeting 
will occur on Jan 7, 2019 to 
focus on storm water 
management and Popes Head 
Road interchange options. 
NEPA documents will be 
prepared prior to the public 
hearing. The preliminary noise 
analysis is ongoing. 

Fairfax 
County 
UPC 
107937 

Route 286 Fairfax County 
Parkway Widening: Route 
123 to Route 29 – Widen 
Route 286 from four lanes 
(undivided) to six lanes 
(divided). It also includes 
bike-ped amenities such as 
paved trail. Intersection 
improvement and access 
management will be 
considered in design. 

$10,000,000 
(FY2017) 

ROW VDOT awarded the contract 
on 5/1/2017 and started 
working on traffic analysis and 
alternatives development. The 
overall project is about 20% 
complete, including obtaining 
survey information, 
developing multiple design 
concepts (Popes Head/Shirley 
gate interchange, Burk Center 
Parkway intersection 
improvement, and Parkway 
widening), initiating Traffic 
data collection, Noise 
analysis, Environment 
assessment, IJR framework, 
TDM, public outreach 
programs etc.  Three public 
information meetings were 
held on Sep 25, Sep 27, and 
Oct 3.   Another public 
information meeting will occur 
on Jan 7, 2019 to focus on 
storm water management and 
the Popes Head Road 
Interchange options.  NEPA 
documents will be prepared 

2023 Spring 2021 0% 
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prior to the public hearing. 
Fairfax 
County 
UPC 
109814 & 
5559 

Rolling Road Widening – 
Widen Rolling Road from 2 to 
4 lanes from Old Keene Mill 
Road (VA 644) to Franconia 
Springfield Pkwy (VA 289) 
and Fairfax County Parkway 
(VA 286). Project will add 
pedestrian and bicycle 
facilities. 

$5,000,000 
(FY2015-16) 

Design, PE, 
ROW 

Phase 1 (interim 
improvements at Old Keene 
Mill Road and Rolling Road 
intersection) and Phase 2 
(roadway design) design is in 
progress.  A public hearing 
was held on Feb 27, 2018. 
Fairfax County Board 
endorsed public hearing plans 
on 7/31/18. Construction to 
begin in fall 2019 and end in 
fall 2020.  

Phase 1: 
2020 

Phase 2: 
2024 

Fall 2018 62.5% 

Fairfax 
County 
UPC 
106742 

Frontier Drive Extension - 
Extend Frontier Drive from 
Franconia-Springfield 
Parkway to Loisdale Road, 
including access to 
Franconia-Springfield 
Metrorail Station and 
interchange improvements 
(braided ramps) to and from 
the Parkway. Provide 
on-street parking along 
Frontier Drive where 
feasible, as well as add 
pedestrian and bicycle 
facilities. 

$2,000,000 
(FY2015-16) 

Design, PE VDOT is administering this 
project. Design and 
Preliminary Engineering 
related efforts are underway. 
The IMR has received 
conditional approval based 
upon some modifications 
necessary to the modelling but 
are the subject of a 
supplemental submitted by the 
consultants for some out of 
scope efforts. More 
coordination required with 
WMATA. 

At a recent Value Engineering 
presentation. Fairfax County 
indicated conditional 
agreement on the VE 
recommendations which will 
result in significant redesign if 
adopted. Public Hearing has 
been postponed indefinitely. 

2022-2023 Fall 2018 
(Full 
payment 
made to 
VDOT) 

100% 

Fairfax 
County UPC 
106917 
(Parent UPC 
52328; Asso 
UPC 99478) 

Route 7 Widening: Colvin 
Forest Drive to Jarrett 
Valley Drive – Widen Route 
7 from four to six lanes, 
improve intersections, and 
add 10-ft shared use path on 
both sides with connections 
to local trails. 

$10,000,000 
(FY2017) 

ROW 30% plans completed. Public 
hearing held on 11/15/16. 
Official RFP was released on 
11/21/17. A Working Group 
meeting was held on March 7, 
2018. Bids were opened on 
3/29/18. CTB Award and NTP 
to the Design-Build contractor 

2024 June 2020 0% 
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expected in July 2018. 
Construction is anticipated to 
begin in early 2019. Final 
project completion is expected 
in Summer 2024.  Kick-off 
meeting with DB Team. 
Preliminary design going on. 
This includes aerial mapping, 
field surveys, utility 
designations, utility test pits, 
pipe video inspections, 
property title searches (240 of 
280 searches complete; will 
proceed with ROW paperwork 
for ~60 properties shortly, 
since there are no significant 
impacts), traffic counts, 
geotech investigations, 
wetland delineations and 
setting up horizontal and 
vertical alignments (vertical 
alignment will not be set until 
mapping is complete; 
horizontal completed).  This is 
expected to take several 
months. Field surveys 
completed by Nov. 1st.. 
Geotech report is expected in 
May 2019.  Early ROW plans 
in Dec 2018. 
Working Group Meeting #19 
on 12/13/18. ROW plan 
submission meeting on 
12/17/18. 

Loudoun 
County 

Leesburg Park and Ride 
– Funding of land
acquisition for a second
Leesburg Park and Ride
facility to accommodate a
minimum of 300 spaces.

$1,000,000 
(FY2014) 

ROW, 
Construction 

A construction contract was 
awarded and a construction 
kick-off meeting was held on 
October 1, 2018 to begin 
construction for a 300-space 
park and ride lot adjacent to 
Bolen Park in the Town of 
Leesburg. Site work started 
on October 22, 2018 

January 
2020 

January 
2020 

0% 

Loudoun Belmont Ridge Road - $19,500,000 Construction Design is complete. Right of Summer Summer 10.5% 
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County Truro Parish Road to 
Croson Ln – The road will 
be widened from a 
substandard two-lane rural 
section to a four-lane arterial 
standard with the appropriate 
auxiliary turn lanes and 
signalization. 

(FY2015-16) way acquisition continues. 2021 2021 

Loudoun 
County UPC 
97529, 
105064, 
105575 

Loudoun County Parkway 
(VA Route 607) – U.S. 50 
to Creighton Rd – Provides 
for the design, right-of-way 
acquisition and construction 
of Loudoun County Parkway 
from Creighton Road to U.S. 
Route 50. The project will be 
designed as a four- lane 
urban major collector with a 
divided median in a six-lane 
ultimate right-of-way, 
associated turn lanes and 
shared use path. 

$31,000,000 
(FY2015-16) 

Design, 
ROW, 
Construction 

The construction of 
intersection at Loudoun 
County Parkway and Old Ox 
Road is complete. Additional 
work to design, acquire ROW, 
and construct a right turn lane 
from southbound Loudoun 
County Parkway to 
Westbound Route 50 is being 
initiated.  

Mid 2021 Mid 2021 34.1% 

Loudoun 
County/ 
Town of 
Hillsboro 

NEW: Route 9 Traffic 
Calming: Town of Hillsboro 
– The project includes
roundabouts at RT 9/RT 719
and RT 9/ RT690S
intersections, sidewalks on
both sides of RT 9,
streetscaping, pedestrian
lighting, raised and at-grade
crosswalks, on-street
parking, a closed storm
sewer system, shared-use
path connecting to existing
and planned area trails,
overhead utility burial, duct
banks for future data utilities,
and new drinking water
main, sanitary sewer main
and laterals.

$12,112,000 
(FY2018-23 
SYP) 

Design, 
ROW, 
Construction 

Project at 100% design, 
awaiting final comments on 
second round of reviews from 
VDOT and Loudoun County. 
ROW progressing on 
schedule, Appraisals 100% 
complete, 85% offers made, 
60% offers accepted and 
signed. Dominion Energy 
Authorization, GO letter for 
Eastern Roundabout issued. 

Mid 2020 Mid 2020 6.2% 

Prince 
William 

Route 1 Widening from 
Featherstone Road to 

$3,000,000 
(FY2014) 

Design Duct bank design completed 
and approved by VDOT 

April 2021 October 
2018 

78.5% 
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County Marys Way – Widen Route 1 
from a 4 lane undivided 
highway to a 6 lane divided 
highway. The total distance 
for the project will be 1.3 
miles and will include the 
construction of a 10 foot wide 
multi-use trail on the west 
side and a five foot wide 
sidewalk on the east side, 
along the entire route. 

Finalizing roadway project 
design. 

Route 1 Widening from 
Featherstone Road to 
Marys Way (continuation) - 
Widening of Route 1 from a 
4 lane undivided highway to 
a 6 lane divided highway.  
The total distance for the 
project will be 1.3 miles and 
will include the construction 
of a 10 foot wide multi-use 
trail on the west side and a 
five foot wide sidewalk on 
the east side, along the 
entire route. 

$49,400,000 
(FY2015-16) 

Design, ROW 
Acquisition, 
Construction 

Right of Way plan approval 
and authorization received 
from VDOT for total and 
partial takes. There are 
approximately 69 parcels 
impacted with 11 total takes. 
All ROW has been acquired 
with the exception of 12 
parcels waiting for settlement.  
Property Demolition has 
resumed and is ongoing with 
asbestos removal as needed.  
Roadway construction 
advertisement is anticipated 
for January 2019, with award 
in March 2019.  The 
$14,475,732 Duct Bank 
construction contract was 
awarded to Sagres 
Construction Corporation on 
August 7, 2018.  Construction 
of the Duct Bank is anticipated 
to take one year.  The pre-
construction meeting was held 
on August 27, 2018. The duct 
bank construction activities 
are ongoing on schedule. 
Several buildings have been 
demolished. Demolition of 
structures continues and 
removal of tanks from service 
stations are ongoing. 

April 2021 April 2021 49.4% 

Route 1 Widening from $11,000,000 Construction Continuation of the FY2014 April 2021 April 2021 0% 
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Featherstone Road to 
Marys Way (continuation) - 
Widening of Route 1 from a 4 
lane undivided highway to a 
6 lane divided highway. The 
total distance for the project 
will be 1.3 miles and will 
include the construction of a 
10 foot wide multi-use trail on 
the west side and a five foot 
wide sidewalk on the east 
side, along the entire route. 

(FY2017) and FY2015-16 projects 
above. 

Prince 
William 
County 

Route 28 Widening from 
Linton Hall Road to 
Fitzwater Drive -- Widen 
from a 2 lane undivided 
roadway to a 4 lane divided 
highway. Project includes 
the construction of a multi-
use trail on the south side 
and a sidewalk on the north 
side. 

$28,000,000 
(FY2014) 

Engineering, 
ROW 
Acquisition, 
Construction 

ROW acquisition and utility 
relocations are complete. On 
October, 2018, the contractor 
completed the southbound 
lanes to final configuration 
and traffic shift.   Northbound 
lane construction is ongoing.  

October 
2019 

October 
2019 

59.5% 

Prince 
William 
County 

Route 28 Widening from 
Route 234 Bypass to 
Linton Hall Road 
- Widen approximately 1.5
miles of Route 28 from a 4
lane undivided highway to a 6
lane divided highway, which
will include a multi-use trail
and sidewalk.

$16,700,000 
(FY2015-16) 

Design, ROW 
Acquisition, 
Construction 

Project was bid as an 
unsolicited PPTA (Public- 
Private Transportation Act) 
proposal. The construction 
contract was awarded on 
March 6, 2018 to Shirley 
Contracting, LLC. The QA/QC 
plan was approved in April 
2018. Design activities are 
ongoing.  Negotiating with 
area developer that may be 
working in the area 
simultaneously to reduce 
impacts and duplication.  
Design activities are ongoing. 
Final bridge typical section 
design is being re-designed to 
accommodate asphalt trail. 

Summer 
2021 

Design 
March 2018 
thru summer 
2019. 
Construction 
to begin 
summer 
2019. 

10.4% 

Route 28 Widening from 
Route 234 Bypass to 
Linton Hall Road 
(continuation) - Widen 

$10,000,000 
(FY2017) 

Construction Continuation of the FY2015-
16 project above. 

Summer 
2021 

Design 
March 2018 
thru 
summer 

0% 
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approximately 1.5 miles of 
Route 28 from a 4 lane 
undivided highway to a 6 
lane divided highway, which 
will include a multi-use trail 
and sidewalk. 

2019. 
Constructio
n to begin 
summer 
2019. 

City of 
Manassas/Pri
nce William 
County 

Route 28 (Manassas 
Bypass) Study – Godwin 
Drive Extended 
- This study will evaluate the 
scope, cost, environmental, 
traffic forecasts, alternative 
alignments and feasibility 
factors required to gain 
approval for Route 28 
corridor congestion 
improvements between the 
City of Manassas and Fairfax 
County. 

$2,500,000 
(FY2015-16) 

Engineering 
Study 

NEPA process began in 
Spring 2018, with an 
approximate 21 to 36-month 
timeline. A new task order 
with Parsons Transportation 
Group was finalized in April 
2018. Additional funds have 
been approved as part of the 
NVTA SYP. VDOT provided 
a signed concurrence letter 
from FHWA indicating that 
the study can move forward 
as an EA on July 26, 2018.  
Preliminary data collection is 
completed. The technical 
report is being finalized.  
Public Information Meetings 
were held on December 5th 
(in Prince William County) 
and December 6th (in Fairfax 
County).  Purpose and need 
being developed. 

Location 
study 
(phase 1 of 
the overall 
study) 
completed 
in 
November 
2017. 
 
NEPA 
(phase 2) 
to be 
completed 
by spring 
2021. 

Location 
study (phase 
1 of the 
overall 
study) 
completed in 
November 
2017. NEPA 
(phase 2) to 
be 
completed 
by spring 
2021. 

37.9% 

City of 
Alexandria 

Potomac Yard Metrorail 
Station EIS – This project 
supports ongoing design and 
environmental activities 
associated with the 
development of a new 
Blue/Yellow Line Metrorail 
station at Potomac Yard, 
located between the existing 
Ronald Reagan Washington 
National Airport Station and 
Braddock Road Station. 

$2,000,000 
(FY2014) 

Design 
Environment
al 

Project phase completed and 
final reimbursement submitted 
04/23/2018. 

EIS Phase 
is complete 

EIS Phase is 
completed.  
Project 
completion 
form 
accepted by 
NVTA 

100% 

 Potomac Yard Metrorail 
Station (continuation) - 
Planning, design, and 
construction of a new 

$1,500,000 
(FY2015-16) 

Planning, 
PE, Design 

Project phase completed and 
final reimbursement submitted 
as of 08/08/2018. 

Planning 
phase is 
complete 

Completed 
in 
September 
2018. 

100% 
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Metrorail station and ancillary 
facilities at Potomac Yard 
along the existing Metrorail 
Blue and Yellow lines 
between the Ronald Reagan 
Washington National Airport 
Station and the Braddock 
Road Station. 

Project close 
out form 
submitted on 
10/1/2018. 

 Potomac Yard Metrorail 
Station (continuation) - 
Planning, design, and 
construction of a new 
Metrorail station and ancillary 
facilities at Potomac Yard 
along the existing Metrorail 
Blue and Yellow lines 
between the Ronald Reagan 
Washington National Airport 
Station and the Braddock 
Road Station. 

$66,000,000 
(FY2017) 

Design, PE, 
Construction 
(Design-
Build) 

WMATA awarded the 
contract on September 10, 
2018 to the Potomac Yard 
Constructors JV for design 
and construction of the 
project. Notice to Proceed 
was issued 9/24/2018. The 
City has conducted several 
public meetings to present 
the design of the station 
access to the public. The 
City in conjunction with the 
contractor and WMATA 
continue to advance the 
project design.  Additional 
public meetings will be held 
in December.  The state 
announced $50 million in 
funds on November 13 for 
the south entrance in 
association with the Amazon 
HQ2 project. The funding will 
require approval (likely 
sometime in 2019) by the 
Commonwealth 
Transportation Board. The 
City is working with WMATA 
and the state to explore the 
feasibility and cost of 
including the south entrance 
into the current project. We 
are also determining whether 
the scale of the entrance will 
be the same as 
contemplated in the original 
station design. The chief goal 

Project 
completion 
is currently 
scheduled 
for Winter/ 
Spring 2022 

Phase will 
be 
completed 
in 2022.   

0% 
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is to ensure the current 
project remains on schedule 
for a 2022 opening. There is 
approximately 18 months of 
design and construction that 
can proceed before a 
decision on how to 
implement the south 
entrance would become a 
critical path item. 

City of 
Alexandria 

Shelters and Real Time 
Transit Information for 
DASH/WMATA – Constructs 
bus shelters and provides 
associated amenities such 
as real time information at 
high ridership stops. 

$450,000 
(FY2014) 

Asset 
Acquisition, 
Construction 

Since January 2017, 19 
shelters have been 
constructed and opened to 
the public.  Final NVTA 
reimbursement completed. 
Project close out form 
submitted on 12/4/18. 

December 
2018 

December 
2018 

100% 

City of 
Alexandria 

Traffic Signal 
Upgrades/Transit Signal 
Priority – Includes design of 
transit priority systems on 
Route 1 and Duke Street, 
and purchase of equipment 
and software to install transit 
signal priority and upgrade 
traffic signals on Route 1. 

$660,000 
(FY2014) 

Design, Asset 
Acquisition 

Installation of the equipment is 
underway. Most of the 
equipment has been 
purchased by the contractor 
but the City is still waiting on 
few as the specialized 
modems and SIM Cards 
equipment to be delivered by 
WMATA (anticipated delivery 
of the pending equipment is at 
end of December 2018). The 
associated equipment 
programming and specialized 
site configuration for transit 
priority is underway and is 
expected to be completed by 
the end of January 2019. The 
testing procedures of the 
newly installed transit priority 
system are anticipated to start 
early February 2019. 

Winter 2019 Winter 2018 12.7% 

City of 
Alexandria 

Duke Street Transit 
Signal Priority - Includes 
design, install and 
implementation of a transit 
vehicle signal priority 
system (on board system 

$190,000 
(FY2015-16) 

Construction Installation of the equipment is 
underway. Most of the 
equipment has been 
purchased by the contractor 
but the City is still waiting on 
few as the specialized 

Winter 2019 Fall 2019 31.6% 
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on DASH and field 
equipment along the route) 
on Duke Street. 

modems and SIM Cards 
equipment to be delivered by 
WMATA (anticipated delivery 
of the pending equipment is at 
end of December 2018). The 
associated equipment 
programming and specialized 
site configuration for transit 
priority is underway and is 
expected to be completed by 
the end of January 2019. The 
testing procedures of the 
newly installed transit priority 
system are anticipated to start 
early February 2019. 

City of 
Alexandria 

West End Transitway 
(WET) - Will provide 
frequent, reliable transit 
service connecting major 
activities.  The WET will 
connect to two metro stations 
(Van Dorn, Pentagon), major 
employment centers 
(Pentagon, Mark Center), 
and major transit nodes 
(Landmark Mall, Southern 
Towers, and Shirlington 
Transit Center). 

$2,400,000 
(FY2015-16) 

Design, 
Construction 

The project has been revised 
to align with available funding 
in order for the City to achieve 
a beneficial facility sooner. The 
first phase will be along Van 
Dorn between Landmark Mall 
Rd and Sanger Avenue and 
Beauregard between Sanger 
Avenue and Mark Center 
Drive.  The procurement for 
design services is anticipated 
for 3rd Quarter of FY 2019.   

2024 2021 36.6% 

City of Fairfax Chain Bridge Road 
Widening/Improvements 
from Route 29/50 to Eaton 
Place – Widen Route 123 
(Chain Bridge Road) to six 
lanes, improves the lane 
alignments of the roadway 
approaches for the 
intersection of Route 29/50 
(Fairfax Boulevard) at Route 
123 and improves pedestrian 
accommodations at all legs of 
the intersection. Includes 
extensive culvert 
improvements to eliminate 
roadway flooding caused by 

$5,000,000 
(FY2014) 

ROW 
Acquisition, 
Construction 

NTP for construction was 
issued on September 19, 
2016. Detour at CBR/Route 50 
ended. Punchlist items. 
Ribbon Cutting scheduled for 
February 4, 2019. 

December 
2018 

December 
2018 

100% 
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the inadequate culvert under 
Route 123. 

 Chain Bridge Road 
Widening/Improvements 
from Route 29/50 to Eaton 
Place “Northfax” – Widens 
Route 123 (Chain Bridge 
Road) to 6 lanes, improves 
the lane alignments of the 
roadway approaches for the 
intersection of Route 29/50 
(Fairfax Boulevard) at Route 
123 and improves 
pedestrian accommodations 
at all legs of the intersection. 
Includes extensive culvert 
improvements to eliminate 
roadway flooding caused by 
the inadequate culvert under 
Route 123. 

$10,000,000 
(FY2015-16) 

Construction NTP for construction was 
issued on September 19, 
2016. Detour at CBR/Route 50 
ended. Punchlist items.  
Ribbon Cutting scheduled for 
February 4, 2019. 

December 
2018 

December 
2018 

70.5% 

City of Fairfax Kamp Washington 
Intersection Improvements 
– Eliminates the existing 
substandard lane shift 
between Route 50 and Route 
236 through the intersection; 
signalization phasing 
improvements; construction 
of an additional southbound 
lane on U.S 29 from the 
Kamp Washington 
(50/29/236) intersection to 
the existing third southbound 
lane; extension of the 
westbound through lanes on 
VA 236 (Main Street) from 
Chestnut Street to Hallman 
Street; lengthening of turn 
lanes to provide additional 
storage for turning vehicles 
from Route 50 to Route 
50/29 and Route 236 to 
Route 29; new crosswalks, 
curb ramps, sidewalks and 

$1,000,000 
(FY2015-16) 

Construction Construction began in 
December 2015. Project is 
substantially complete. 
Working on punch list items. 

January 
2019 

January 
2019 

100% 
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pedestrian signalization; and 
replacement of span-wire 
signals with mast arm 
signals. 

City of Falls 
Church 

Pedestrian Access to 
Transit – Includes the 
provision of enhanced 
pedestrian connections to the 
Intermodal Plaza being 
designed for the intersection 
of South Washington Street 
and Hillwood Avenue. The 
Intermodal Plaza will serve 
as a focal point for bus 
transportation in the area 
when completed. 

$700,000 
(FY2014) 

Engineering, 
Environment
al, 
Construction 

100% design completed. 
Currently in ROW phase with 
8 out of 12 easements 
completed. Utility 
undergrounding contract 
award made to Sagres 
Construction Corp on June 
28, 2017. Notice to Proceed 
issued on September 11, 
2017, and currently under 
construction. Closed out 
construction. 

Complete in 
August 2018 

Complete in 
August 2018 

100% 

City of 
Manassas 

Route 28 Widening South 
to City Limits – Includes 
widening Route 28 from 4 
lanes to 6 lanes from Godwin 
Drive in Manassas City to the 
southern city/Prince William 
County limits. This project 
also adds a dual left turn lane 
on north bound Route 28 to 
serve Godwin Drive. The 
project eliminates a 
merge/weave problem that 
occurs as travelers exit the 
234 bypass and attempt to 
cross 2 lanes to access 
Godwin Drive. Signalization 
improvements are included. 

$3,294,000 
(FY2015-16) 

Engineering, 
ROW 
Acquisition, 
Construction 

PE phase is ongoing. PE 
plans at 90%. Obtained CTB 
approval for “Limited Access 
Control Change.” Right of 
Way acquisition and utility 
relocation coordination 
continues. Project 
advertising expected in 
spring 2019. 

October 
2019 

October 
2019 

0.4% 

Town of 
Dumfries 
UPC 90339 

Widen Route 1 (Fraley 
Boulevard) Brady's Hill 
Road to Route 234 
(Dumfries Road) - This 
project will complete the 
Northern segment of a Prince 
William County funded 
project (VDOT’s Route 1 / 
Route 619) and will allow 
local traffic to travel to and 
from Quantico / Stafford to 

$6,900,000 
(FY2015-16) 

Engineering The project had a PFI stage 
milestone meeting on 
9/13/2017. The design team 
has addressed the PFI 
comments.  Environmental 
Document is complete. 
Resolution of Design Support 
was received by the Town. 
Value Engineering has been 
approved in July 2018.  A 
design Public Hearing was 

FY2025 FY2023 10.2% 
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the Route 234 interchange 
and communities along the 
Route 1 corridor. This project 
will bring northbound and 
southbound Route 1 onto the 
same alignment by widening 
Route 1 NB from 2 lanes to 6 
lanes, with a wide curb lane 
for on-road bicycle use and a 
sidewalk and multi-use trail 
for pedestrians and other 
modes. It includes replacing 
the bridge over Quantico 
Creek. 

held on Thursday October 18, 
2018. Design approval is 
scheduled for spring of 2019. 
ROW is expected to begin in 
July 2019. 

Town of 
Herndon 

Intersection Improvements 
(Herndon Parkway/Sterling 
Road) – Street capacity 
improvements for congestion 
relief. Project includes ROW 
acquisition and construction 
to build a sidewalk on the 
north side of Sterling Road 
between Herndon Parkway 
and the town limits. 

$500,000 
(FY2014) 

Final 
Engineering, 
ROW 
Acquisition, 
Construction 

Sidewalk construction on 
Sterling Rd west of Herndon 
Pkwy was completes on June 
29, 2019 and the Town paid 
final invoice to the contractor 
on Nov 2018. Project close-
out with NVTA pending 

Highway 
capacity 
improvemen
ts completed 
November 
2014. 
Sidewalk 
improvemen
ts completed 
Nov 2018. 

Complete in 
Nov 2018 

40.1% 

Town of 
Herndon 

Intersection 
Improvements (Herndon 
Parkway/Van Buren 
Street) – Street capacity 
improvements for 
congestion relief. Project 
includes sidewalk/trail 
connectivity to Herndon 
Metrorail. 

$500,000 
(FY2014) 

Construction Design is at 80% complete. 
Land acquisition and utility 
underground/relocation to 
occur during early 2019. 

Expected in 
2020, prior 
to the 
opening of 
Dulles 
Metrorail 
Phase II. 

Spring 2020 0% 

Town of 
Herndon 

Access Improvements 
(Silver Line Phase II – 
Herndon Metrorail Station) 
– Provides additional vehicle 
and bus pull-off bays and 
major intersection 
improvements to include 
ADA accessible streetscape, 
paver crosswalks, bike-
pedestrian signalization, 
refuge media islands and bus 

$1,100,000 
(FY2014) 

Engineering, 
ROW 
Acquisition, 
Construction 

Currently in ROW phase. 
Construction expected to start 
in early 2020. 

Expected in 
2020, to be 
coordinated 
with the 
opening of 
Dulles 
Metrorail 
Phase II. 

Winter 2020 0% 
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shelter/transit facilities. 
Town of 
Herndon UPC 
50100 

East Elden Street 
Improvement & Widening - 
Widen and reconstruct East 
Elden Street from 4 to 6 lanes 
with a raised landscaped 
median between Fairfax 
County Parkway and Herndon 
Parkway; continue as a 4-lane 
section with a raised 
landscaped median and 
dedicated turning lanes 
between Herndon Parkway 
and Van Buren Street; 
transition to a 2-lane section 
with left-turn lanes between 
Van Buren and Monroe Street.  
The project will be ADA 
accessible to include 
pedestrian/audio signalization, 
crosswalk enhancements and 
bus stop improvements at 
select major intersections as 
well as proposed bike lanes 
along the length of the project. 

$10,400,000 
(FY2015-16) 

ROW, Utilities Right of way acquisition/street 
dedication in 2018-2019. 
Construction advertisement to 
occur in 2022. VDOT and 
consultant continue work on 
Field Inspection / Right of Way 
plans. VDOT is conducting 
Utility Field Inspection (UFI) to 
coordinate the latest PE plans 
with utility companies. 

2024 TBD after 
contract 
award 

0% 

Town of 
Leesburg UPC 
89890 

Edwards Ferry Road and 
Route 15 Leesburg Bypass 
Grade Separated 
Interchange (Continuation) 
- The project consists of
development of a new grade-
separated interchange on
Edwards Ferry Road at the
Route 15 Leesburg Bypass.
The existing signalized at-
grade intersection at this
location is heavily congested.

$1,000,000 
(FY2015-16) 

Design Interchange Justification 
Report Traffic Framework 
document was approved on 
7/14/16. Public Involvement 
Meeting was held on March 2 
where three alternative 
proposals were presented. The 
town endorsed Alternative B 
on 5/9/17. Preliminary Field 
Inspection meeting held on 
8/9/17. Draft CE has been 
prepared and has been 
approved by Federal Highway 
in April 2018. Public Hearing 
was held in May 2018. Value 
Engineering recommendations 
as well as IJR currently under 
review with Central Office. PH 
Transcript and Design 

Design 
approval 
expected in 
early 2019. 

Design 
approval 
expected in 
early 2019. 
(Full 
payment 
made to 
VDOT) 

100% 
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Approval request also currently 
under review at the District. 

Town of 
Leesburg UPC 
106573 

Route 7 East Market Street 
and Battlefield Parkway 
Interchange 
- Improve safety and 
pedestrian/vehicle flow by 
building a grade-separated 
interchange which will allow 
Route 7 to become a limited-
access freeway through the 
Town of Leesburg 

$13,000,000 
(FY2015-16) 

Design On June 27, 2017, the 
Leesburg Town Council 
endorsed Alternate 4 (Single 
Point Urban Interchange-
SPUI), Right in/Right out with 
an acceleration lane at 
Cardinal Park Drive and 
Design Build delivery method. 
The NEPA document (CE) is 
under way. Public Hearing 
held Mar 7, 2018.    The NEPA 
document (CE) approved by 
FHWA on June 8, 
2018.  Request for D-B 
Proposal (RFP) and 
conceptual plans released on 
June 18, 2018.  RFP process 
continues.   Alternate 
Technical Concepts 
(ATCs)/proprietary meetings 
held and ATC under 
review.  Technical proposals 
were due on November 27, 
2018 and Price Proposals 
were due on December 12, 
2018. 

November 
2021 

November 
2019 

30.8% 

 Route 7 East Market Street 
and Battlefield Parkway 
Interchange (continuation) 
- Improve safety and 
pedestrian/vehicle flow by 
building a grade-separated 
interchange which will allow 
Route 7 to become a limited-
access freeway through the 
Town of Leesburg. 

$20,000,000 
(FY2017) 

Construction Continuation of the FY2015-
16 project above. 

November 
2021 

Begin 
constructi
on 2020 

0% 

Potomac and 
Rappahannock 
Transportation 
Commission 

Western Maintenance 
Facility – New facility will 
alleviate overcrowding at 
PRTC’s Transit Center 
(which was designed to 
accommodate 100 buses, 

$16,500,000 
(FY2015-16) 

Construction 
Testing 
Inspection 
Oversight 

Building Permit was approved 
by Prince William County on 
2/5/2016. Building Permit has 
been extended indefinitely. 
Because of two years of delay 
in order to be able to use the 

late Spring 
2020 

December 
2019 

0% 
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but is currently home to over 
166 buses) and to permit 
service expansion as 
envisioned and adopted in 
PRTC’s long range plan. 

NVTA (Financial Close for I-66 
has taken place), additional 
funding has been requested to 
cover increase in construction 
costs. PRTC was awarded 
$11M in Concessionaire 
payment funds. Still awaiting 
project agreements from 
DRPT. Bid packages were 
issued July 16, with bids being 
due August 16, 2018.  Clark 
Construction is working with 
the bidders to evaluate prices.  
On average bids increased by 
25% from 3 years ago with 
copper and steel increasing by 
40%.  May have to cut some 
items in order to stay within 
budget. Start of construction 
expected in early 2019.  
Seeking Commission 
authorization to amend Clark’s 
contract to include GMP 
(Guaranteed Maximum Price) 
for construction.  Waiting for 
DRPT agreement for the 
Concession Payment – NTP 
may have to be delayed if 
agreement isn’t completed by 
end of month as we’ll be 
unable to sign contract with 
Clark. 

Virginia 
Railway 
Express 

Alexandria Station Tunnel – 
Includes a pedestrian tunnel 
connection between 
Alexandria Union Station/ 
VRE Station and the King 
Street Metrorail Station, as 
well as the improvement of 
the VRE station east side 
platform to enable it to 
service trains on both sides. 

$1,300,000 
(FY2014) 

Construction The concept of the tunnel 
project is being reconsidered 
due to constructability, 
schedule considerations and 
projected cost increases. 

TBD TBD 0% 

Virginia 
Railway 

Gainesville to Haymarket 
Extension/ Broad Run 

$1,500,000 
(FY2014) 

Planning, 
Project 

Phase I, planning and 
alternatives analyses, 

2022 2019 75.8% 
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Express Expansion – Corridor 
study and preliminary 
engineering development 
of an 11-mile VRE 
extension from Manassas 
to Gainesville-Haymarket. 

Developmen
t, 
Conceptual 
Design 

complete. Phase II, NEPA/PE, 
is underway. Project 
development including 
preliminary engineering/30% 
design for expansion of the 
VRE Broad Run Station and 
Maintenance and Storage 
Facility (MSF) site, the 
selected VRE Manassas Line 
expansion option, is underway. 
NEPA effects assessment is 
underway. The project 
development phase including 
NEPA/PE will be complete in 
early 2019, pending Norfolk 
Southern review.  

Virginia 
Railway 
Express 

Lorton Station Second 
Platform 
– Includes final design and
construction of a 650 foot
second platform at the VRE
Lorton Station in Fairfax
County to accommodate
trains up to 8 cars in length.

$7,900,000 
(FY2014) 

Final 
Design, 
Construction 

Preliminary engineering/30% 
design plans and NEPA 
documents are currently 
under review by CSXT. 
Once design review 
comments are received, the 
PE plans and environmental 
documents will be revised 
and the project development 
phase completed. Final 
design is anticipated to start 
by early 2019. It is 
anticipated that Construction 
will start in 2020 and be 
complete by 2022. 

2022 2022 4.5% 

Virginia 
Railway 
Express 

Manassas Park Station 
Parking Expansion - 
Planning and engineering 
investigations to expand 
parking and pedestrian 
connections at the VRE 
Manassas Park station 

$500,000 
(FY2015-16) 

Planning & 
Engineering 
Studies 

Alternatives analysis and 
planning and Preliminary 
Engineering/30% design 
complete. A zoning waiver was 
approved by the Planning 
Commission and Governing 
Body for the project. All work 
associated with FY15/16 
funding is complete. 

Completed 
in Spring 
2018 

Completed 
in Spring 
2018 

100% 

Manassas Park Station 
Parking Expansion 
(continuation) - Planning 
and engineering 

$2,000,000 
(FY2017) 

Design, PE, 
Environment
al 

Continuation of the FY2015-
16 project. Value 
Engineering (VE) 
recommendations being 

2022 2020 5.1% 
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investigations to expand 
parking and pedestrian 
connections at the VRE 
Manassas Park station. 

vetted by the City. 
Corrdination with Norfolk 
Southern for access to 
railroad ROW for survey and 
geotechnical work ongoing. 

Virginia 
Railway 
Express 

Franconia-Springfield 
Platform Expansion - 
Design and construction to 
extend the existing north-
side (Metro station side) 
platform by up to 700 feet to 
allow the north-side platform 
at the station to be usable by 
full length VRE trains.  It also 
includes design and 
construction of modifications 
to the south-side platform at 
the station. 

$13,000,000 
(FY2015-16) 

Design, 
Construction 

Preliminary engineering/30% 
design plans and 
environmental documents 
are currently under review 
by CSXT. Once design 
review comments are 
received, the PE plans and 
environmental documents 
will be revised and the 
project development phase 
completed.   Final design is 
anticipated to start by early 
2019. It is anticipated that 
Construction will start in 
2020 and be complete by 
2022. 

2022 2022 2.6% 

Virginia 
Railway 
Express 

Rippon Station Expansion 
and Second Platform - 
Includes NEPA, design and 
construction to modify the 
existing platform and add a 
second platform at the 
station to service trains up to 
8 cars long. An elevator will 
also be constructed to get 
passengers to the new 
platform. 

$10,000,000 
(FY2015-16) 

NEPA, Design, 
Construction 

Draft preliminary 
engineering/30% design 
plans and NEPA documents 
are complete for review by 
CSXT, pending a final 
design review agreement. 
Final Design services are 
anticipated to be completed 
by 2021 with construction 
completed by 2023. 

2023 2023 0% 

Virginia 
Railway 
Express 

Slaters Lane Crossover - 
Includes the design and 
construction of a rail 
crossover and related signal 
equipment near Slaters Lane, 
north of the VRE Alexandria 
station. It will enable trains to 
move between all 3 tracks 
and makes the east side 
(Metro side) platform at the 
VRE Alexandria station 
usable from both sides. 

$7,000,000 
(FY2015-16) 

Design, 
Construction 

Final design and Construction 
Agreement/Force Account 
Agreement between CSXT 
and VRE complete. 
Construction initiated but on 
hold until January 2019. 

2019 2019 1.3% 
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Virginia 
Railway 
Express 

Crystal City Platform 
Extension Study - Includes 
planning and engineering 
investigations to evaluate the 
options for expansion of the 
VRE Crystal City station that 
will alleviate existing 
crowding, improve multimodal 
connections, and 
accommodate future service 
expansion and bi-directional 
service. The project includes 
development of a NEPA 
checklist. 

$400,000 
(FY2015-16) 

Planning 
Engineering 
Studies 

Concept Design is complete.  
Advertisement of a request for 
proposals (RFP) for 
preliminary engineering/30% 
design and environmental 
review consultant is scheduled 
for early 2019 to continue 
project development activities 
using state funding; NVTA has 
approved final design funding 
for FY2020. 

2023 September 
2018. Final 
invoice is 
being 
prepared. 

85.5% 

Washington 
Metropolitan 
Area Transit 
Authority 

8-Car Traction Upgrades 
– Begins the process of 
upgrading traction power 
along the Orange Line by 
incrementally improving the 
power system to increase 
power supply capacity to 
support the future 
expanded use of eight car 
trains. 

$4,978,685 
(FY2014) 

Construction 
Contract 
Admin. 

Installation of the traction 
power gear began June 11, 
2017 at K06TB2 Greenwich 
Street. K06TB2 was cutover 
back on-line July 28, 2017 and 
punch list items completed by 
September. The second 
location at K07TB2 was 
cutover back on-line on August 
21, 2017 and punch list items 
completed in October. NVTA 
funded phases are 100% 
complete and contract close 
out is currently in progress. 

Projected 
Contract 
Close- out 
Dec. 2018 

Dec 2018 29.8% 

Washington 
Metropolitan 
Area Transit 
Authority 

Blue Line 8-Car Traction 
Upgrades – Begins the 
process of upgrading traction 
power along the Blue Line by 
incrementally improving the 
power system to increase 
power supply capacity to 
support the future expanded 
use of eight car trains. 

$17,443,951 
(FY2017) 

Engineering, 
Construction, 
Contract 
Admin. 

Invitation for Bid (IFB) was 
released on September 6, 
2017. Notice to Proceed was 
issued to the Contractor April 
20, 2018. Contractor site 
surveys have been completed 
and shop drawing/submittal 
approvals are ongoing. Tie 
breaker and Traction Power 
Substation manufacturing are 
ongoing. Due to 
manufacturing lead times 
installation is estimated to 
commence February 2019. 

Project 
Contract 
Close-out 
estimated 
December 
2021 

December 
2021 

0% 
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