
NVTA Funding Program Project Status
Summary Report

Total Revenue Allocated $2,491,195,952
Total Amount Reimbursed $596,272,342
Total Number of Individual Projects 106
SPAs 142

Currently Active 63
Completed 51

   Not Yet Executed 28

Project Title (program year) % Reimbursed

ART Operations and Maintenance Facilities (FY2018-23) 0.7%
Crystal City Metrorail Station East Entrance and Intermodal Connections (FY2018- 13.2%

Route 28 Widening: Prince William County Line to Route 29 (FY2015-16, FY2017, 
FY2018-23)

FY2015-16: 85.5%
FY2017: 0.0%

FY2018-23: 0.0%
Fairfax County Parkway Widening Rte. 123 to Rte. 29 (FY2015-16, FY2017, FY2018-
23, FY2020-2025)

FY2015-16: 70.0%
FY2017: 0.0%

FY2018-23: 0.0%

Dulles West Boulevard Widening: Loudoun County Parkway to Northstar Boulevard 
(FY2018-23)

3.7%

Prentice Drive Extension: Lockridge Road (Route 789) to Shellhorn Road (Route 
643) (FY2018-23)

5.5%

Extend Shellhorn Road: Loudoun County Parkway (Route 607) to Randolph Drive 
(Route 1072) (FY2018-23)

56.9%

Evergreen Mills Road Intersection Realignments – Watson Road and Reservoir Road 
(FY2018-23)

3.0%

Construct Interchange at Prince William Parkway and university Blvd (FY2018-23) 8.1%

Construct Route 28 Corridor Roadway Improvements (Manassas Bypass) (FY2015-
16, FY2018-23)

FY2015-16: 78.4%
FY2018-23: 0.0%

DASH Transit Service Enhancements and Expansion (FY2018-23) 1.8%

Herndon Metrorail Intermodal Access improvements (FY2014) 100.00%

VDOT and FHWA concurred with the revised Final Noise analysis. A Community information meeting was held on June 17, 2021 to 
present the noise analysis. Ballots for a vote on the noise barriers were mailed to benefitted property owners and residents on June 24, 
2021.

Construction completion is delayed by a year for both phases. Phase I: 90% Design Plans are delayed, now anticipated in February 2022.
A public comment period opened from Monday, July 26, 2021 through August 13, 2021.

Town of Herndon
All NVTA-funded tasks are completed, and NVTA SPA was closed out in August 19, 2021.

City of Alexandria
Phase I of Zero Emission Fleet Implementation plan is completed.

Field Inspection Plans for Segment II (Nomes Court to Route 29) submitted June 2021 to VDOT.

 60% Design Plans have been submitted to VDOT and County on May 28, 2021, for review. Comments were received, under review by 
consultants.

Staff hosted a Public Information Meeting on July 26, 2021.

Loudoun County
A virtual Public Information Meeting was held on April 29, 2021. Staff is expected to seek Design Endorsement from the Board of 
Supervisors at an upcoming Board Meeting on 7/6/21. Consultant has submitted updated 90% plans for review on 7/9/21 to VDOT and 

100% Design Plans have been submitted for VDOT review; ROW acquisition anticipated to be completed in summer 2021.

As of August 31, 2021.
NVTA's Regional Fund Program FY2014 - FY2025 Upcoming Public Information Meeting(s):

1. Arlington County - Transitway Extension to Pentagon City (FY2018-23) - Public Information Meeting is scheduled on September 1
(virtual).

NOTE: For latest information on project events, please refer to the "Events and Meetings" section on our home page - 
https://thenovaauthority.org/
For full status information, please check NVTA web page on regional fund projects - https://thenovaauthority.org/funded-projects/

Substantive Status Updates (during June 2021 - August 2021)**
Updated Status

Prince William County

A public information meeting on the ROW process was held on June 2, 2021.

Arlington County
Notice-to-proceed for the next phase published on June 10, 2021; Public Information Meetings were held on June 15,16.

Fairfax County
The WMATA Compact Public Hearing was held in July 2021.

**Substantive changes: SPA appendices A/B, Project administration, Start/completion of phases, Groundbreaking/ribbon-cutting ceremonies, Public information meetings, Major engineering progress. 
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Route 7 (East Market Street)/Battlefield Parkway Interchange (FY2015-16, FY2017, 
FY2018-23)

FY2015-16: 100.0%
FY2017: 100.0%

FY2018-23: 60.0%

Manassas Park Station Parking Expansion (FY2015-16, FY2017) FY2015-16: 100.0%
FY2017: 41.5%

60% Design Plans are complete.

Town of Leesburg
Battlefield Parkway was open to vehicular traffic on June 28, 2021, and a ribbon-cutting ceremony was held. Construction continues for 
bike/ped facilities, final completion in fall 2021. Pedestrian access will be opened in September/October, with final completion scheduled 
for November 2021.

VRE

**Substantive changes: SPA appendices A/B, Project administration, Start/completion of phases, Groundbreaking/ribbon-cutting ceremonies, Public information meetings, Major engineering progress. 
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