
NVTA Funding Program Project Status
Summary Report

$3,121,078,666
$2,019,009,169

$806,458,025
122

Number of Standard Project Agreements (SPAs) 162 Revenue Allocated 
Closed out, project completed 45 $365,457,635
Closed out, project ongoing 20 $116,912,752
Executed, funded phase underway 49 $1,256,810,112
Executed, funded phase not started 9 $239,274,000
Appropriated, no SPA yet 5 $40,554,670
Approved, no appropriation yet 34 $1,102,069,497

Project Title (program year) % Reimbursed

Glebe Road Corridor ITS Improvements (FY2015-16) 31.2%

Pentagon City Multimodal Connections and Transitway Extension 
(FY2018-23)

4.1%

Frontier Drive Extension & Interchange Improvements (FY2015-
16, 2018-23)

FY2015-16: 100.0%
FY2018-23: 0.0%

Route 28 Widening: Prince William County Line to Route 29 
(FY2015-16, 2017, 2018-23)

FY2015-16: 100.0%
FY2017: 75.2%

FY2018-23: 21.7%

Northstar Boulevard - Evergreen Mills Rd to Tall Cedars Parkway (FY 
2018-23)

8.4%

Route 1 Widening: Featherstone Road to Mary's Way (FY 2014, 2015-
16, 2017)

FY2014: 100.0%
FY2015-16: 89.6%

FY2017: 97.1%

Route 28 Corridor Roadway Improvements - East of 234 (Manassas 
Bypass) (FY2015-16, 2018-23)

FY2015-16: 98.0%
FY2018-23: 89.6%
FY2018-23: 97.1%

Segment 1 - Construction complete.
Segment 2a - 100% design underway. Pen-Place design for underground utilities is also underway. 
Easement negotiations with JBG Smith for the 12th St. north curb are advancing.

Construction is substantially completed, and there was a ribbon-cutting ceremony on November 1, 
2023.
Final completion is currently projected for May 2024.

Fairfax County
The CTB approved the Location and Limited-Access-Control-Change resolutions.
VDOT is preparing the final location approval package for submission to the Chief Engineer.

Prince William County

PWC BOCS approved analysis of Alternative Alignment Modified 2A in addition to Alignment 2B, in 
its October 2023 meeting. PWC staff coordinating with NVTA and regional partners to determine 
next steps. 

Loudoun County

Project is substantially completed, a ribbon-cutting ceremony held on October 26, 2023. Contractor 
completing punch list items. 

As of December 1, 2023.
Upcoming Public Information Meeting(s): 
1. Fairfax County: Richmond Highway Bus Rapid Transit - Phases I & II | BRT Fall Public 
Status Meeting Scheduled 1/31/2024 

NOTE: For latest information on project events, please refer to the "Events and 
Meetings" section on our home page - https://thenovaauthority.org/
For full status information, please check NVTA web page on regional fund projects - 
https://thenovaauthority.org/funded-projects/

Substantive Status Updates (during October 2023 - November 2023)**
Updated Status

Arlington County
Construction contract was approved by County Board on November 11, 2023. County staff working 
on the contract award. 

NVTA's Regional Fund Program FY2014 - FY2027
Total Revenue Allocated
Total Amount Appropriated
Total Amount Reimbursed
Total Number of Individual Projects

Phase 1 (Evergreen Mills Rd to Rte. 50) - Under construction; earthwork operations and 
construction of the bridge continue.
Phase 2 (Rte. 50 to Tall Cedars Pkwy) - Construction substantially completed; ribbon Cutting was 
held on October 19, 2023.
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Project Title (program year) % Reimbursed
Construct Interchange at Prince William Parkway and University Blvd 
(FY2018-23)

77.6%

Summit School Rd Extension and Telegraph Rd Widening (FY2018-23, 
2020-25)

FY2018-23: 59.6%
FY2020-25: 0.3%

Intersection Improvements at Eaton Place/Chain Bridge Road 
(FY2018-23)

0.0%

Project Title (program year) % Reimbursed

Route 1 Widening - Mount Vernon Memorial Highway to 
Napper Road (FY2015-16, 2018-23, 2020-25, 2022-27)

FY2015-16: 100.0%
FY2018-23: 20.1%

FY2020-25: No SPA 
Executed

FY2022-27: No SPA 
Executed

Soapstone Drive Extension: Sunset Hills Road to Sunrise Valley 
Drive (FY2020-25, 2022-27) No SPA Executed

Richmond Highway (Route 1)/CSX Underpass Widening 
(FY2018-23) No SPA Executed

Rock Hill Road Bridge (FY2018-23) No SPA Executed

University Boulevard Extension: Devlin Road to Wellington 
Road (FY2022-27)

No SPA Executed

West Falls Church Access to Transit and Multimodal 
Connectivity (FY2020-25)

0.0%

Herndon Parkway Improvements at Worldgate Drive Extension 
(FY2022-27) No SPA Executed

Substantive Status Updates (during October 2023 - November 2023)**

Town of Herndon
Aug-23

Aug-23

City Council approved updated project design. The project ranking was not negatively affected in 
NVTA's evaluation scheme due to the design changes.

Updated Status

Jul-23

Last Update Received
Ongoing Projects Only - No Updates for This Current Cycle

Traffic switch to newly widened Prince William Parkway is complete. Guardrail being installed and 
median work underway.

Board meeting agenda item to allocate $3 million in funds to construction phase of the project is 
scheduled for January, 2023. The construction phase is being re-advertised to include a change 
order. 

City of Fairfax

Prince William County
Aug-23

City of Falls Church

Fairfax County

Jul-23

Jul-23

Aug-23
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