
NVTA Funding Program Project Status
Summary Report

$3,121,078,666
$2,019,009,169

$843,375,457
122

Number of Standard Project Agreements (SPAs) 162 Revenue Allocated 
Closed out, project completed 45 $365,457,635
Closed out, project ongoing 20 $116,912,752
Executed, funded phase underway 49 $1,256,810,112
Executed, funded phase not started 9 $239,274,000
Appropriated, no SPA yet 5 $40,554,670
Approved, no appropriation yet 34 $1,102,069,497

Project Title (program year) % Reimbursed

Lee Highway Corridor ITS Enhancements (FY2017)
13.5%

Soapstone Drive Extension: Sunset Hills Road to Sunrise Valley Drive 
(FY2020-2025/FY2022-2027)

NVTA SPA not Executed

Construct Crosstrail Boulevard (Route 653): Sycolin Road to Dulles 
Greenway (Route 267) (FY2020-25)

NVTA SPA not Executed

Summit School Rd Extension and Telegraph Rd Widening (FY2018-23; 
FY2020-25)

FY2018-23: 59.8%
FY2020-25: 0.3%

Construct Interchange at Prince William Parkway and University Blvd 
(FY2018-23) 86.4%

Construct Interchange at Route 15 Bypass and Battlefield Parkway 
(FY2018-23) 60.6%

Franconia-Springfield Platform Improvements (FY2015-16)
11.1%

Manassas Park Station Parking Expansion (FY2015-16; 2017) FY2015-16: 100.0%
FY2017: 89.9%

As of March 1, 2024.
Upcoming Public Information Meeting(s): 
1. Fairfax County: Route 28 Widening: Prince William County Line to Route 29 - County is 
preparing to hold a public hearing to file a certificate in March 2024.
2. Prince William County: Van Buren Road North Extension: Route 234 to Cardinal Drive - 
a public hearing has been scheduled for March 14, 2024 at 6:30 PM at Henderson 
Elementary School (3799 Waterway Dr, Montclair, VA 22025).
3. Prince William County: Route 28 Corridor Roadway Improvements - East of 234 
(Manassas Bypass) - a Town Hall meeting is being scheduled on March 21, at Yorkshire 
Elementary School (7610 Old Centreville Rd., Manassas, VA 20111).
NOTE: For latest information on project events, please refer to the "Events and 
Meetings" section on our home page - https://thenovaauthority.org/
For full status information, please check NVTA web page on regional fund projects - 
https://thenovaauthority.org/funded-projects/

Substantive Status Updates (during January 2024 - February 2024)**

Updated Status

Arlington County

NVTA's Regional Fund Program FY2014 - FY2027
Total Revenue Allocated
Total Amount Appropriated
Total Amount Reimbursed
Total Number of Individual Projects

Invitation to Bid (ITB) process complete and preparing elements for Construction for three (3) 
intersections. Coordinating VDOT Permitting questions and comments.

Fairfax County

VDOT has issued the NTP to their onboard consultant to initiate the design phase. 

Prince William County

Town of Leesburg
Town Council passed a resolution endorsing the Interchange Access Report (IAR) on January 23, 
2024. IAR forwarded to VDOT February 7, 2024 for their approval. Additional design work has 
started with the initiation of more surveying.

Median work along Prince William Parkway is complete. Storm sewer for innovation development 
installation at University Boulevard is in progress. Construction activities are ongoing.

Construction bid solicitation expected to open March 2024 and close April 2024.

Loudoun County

Design plans were approved. Utility relocation coordination ongoing.

VRE

WMATA

90% tunnel design deliverable to be provided by designer on February 19, 2024. On February 16, 
2024, VRE board authorized execution of Task Order to progress 90% design of tunnel and platform 
improvements to final.
CTA pier installation complete. Concrete foundations and perimeter walls being formed and poured. 
Precast erection anticipated to begin in late spring.

**Substantive changes: SPA appendices A/B, Project administration, Start/completion of phases, Groundbreaking/ribbon-cutting ceremonies, Public information meetings, Major engineering progress. 

https://thenovaauthority.org/events/month/
https://thenovaauthority.org/funded-projects/


NVTA Funding Program Project Status
Summary Report

Blue Line Traction Power Upgrades (FY2017)
87.8%

Project Title (program year) % Reimbursed

Boundary Channel Drive Interchange (FY2014) 100.0%
Crystal City Streets (FY2017) 59.1%
CC2DCA Intermodal Connector: From Crystal City to Ronald Reagan 
Washington National Airport (FY2018-23) NVTA SPA not Executed

Rosslyn Multimodal Network Improvements (FY2020-25) 0.0%

Frontier Drive Extension & Interchange Improvements (FY2015-16; 
2018-23)

FY2015-16: 100.0%
FY2018-23: 0.0%

Rock Hill Road Bridge (FY2018-23) NVTA SPA not Executed
Richmond Highway (Route 1)/CSX Underpass Widening (FY2018-23)

NVTA SPA not Executed

Fairfax County Parkway Widening: Nomes Court to Route 123 
(FY2022-27)

NVTA SPA not Executed

Belmont Ridge Road Widening (Truro Parish Dr to Croson Ln) 
(FY2015-16)

10.6%

Northstar Boulevard - Evergreen Mills Rd to Tall Cedars Parkway 
(FY2018-23)

18.1%

Evergreen Mills Road Widening from Northstar Boulevard to Stone 
Springs Boulevard (FY2020-25) NVTA SPA not Executed

Route 7 Corridor ITS Implementation Program (FY2022-27)
NVTA SPA not Executed

Ryan Road Widening (Phase 2): Evergreen Mills Road to Beaverdam 
Drive (FY2022-27) NVTA SPA not Executed

Loudoun County Parkway Interchange at US 50 (FY2022-27) NVTA SPA not Executed

Route 7 Improvements: Route 9 to Dulles Greenway (FY2022-27) NVTA SPA not Executed

West End Transitway Phase 1b: South Van Dorn Street and Bridge 
Design (FY2022-27) NVTA SPA not Executed

Intersection Improvements at Eaton Place/Chain Bridge Road 
(FY2018-23) 0.0%

Old Lee Highway Multimodal Improvements Phase 1 (FY2018-23) NVTA SPA not Executed

Government Center Parkway Extension (FY2020-25) NVTA SPA not Executed

Jul-23

Sep-23

Oct-23

City of Fairfax

Oct-23

Loudoun County

Nov-23

Jan-24

Nov-23

Last Update Received
Ongoing Projects Only - No Updates for This Current Cycle

Oct-23

Arlington County

Dec-23

Oct-23

Nov-23

Nov-23

Nov-23

The final rectifier transformer and switchgear was installed in Q4 CY 2023. Teams with 
Infrastructure and Capital Project Delivery teams are awaiting confirmation of final approval from 
testing. 

Jul-23

Sep-23

Fairfax County

Sep-23

Nov-23

Nov-23

City of Alexandria

Sep-23

**Substantive changes: SPA appendices A/B, Project administration, Start/completion of phases, Groundbreaking/ribbon-cutting ceremonies, Public information meetings, Major engineering progress. 



NVTA Funding Program Project Status
Summary Report

Project Title (program year) % Reimbursed

West Falls Church & Joint Campus Revitalization District Multimodal 
Transportation Project (FY2018-23) 77.7%

Downtown Falls Church Multimodal Improvements (FY2020-25)
0.0%

West Falls Church Access to Transit and Multimodal Connectivity 
(FY2020-25) 0.0%

East Elden Street Improvements & Widening (FY2015-16) 24.7%

Herndon Parkway Improvements at Worldgate Drive Extension 
(FY2022-27) NVTA SPA not Executed

Interchange Improvements at Route 15 Leesburg Bypass and 
Edwards Ferry Road (FY2014; FY2015-16; FY 2018-23)

FY2014: 100.0%
FY2015-16: 100.0%
FY2018-23: 49.6%

Mill St NE Parking Garage (FY2018-23) NVTA SPA not Executed

Franconia-Springfield Passenger Rail Bypass (FY2020-25) NVTA SPA not Executed

VPRA
Jan-24

Town of Herndon

Nov-22

Town of Leesburg

Oct-23

Oct-23

Oct-23

Aug-23

Town of Vienna
Jan-24

Ongoing Projects Only - No Updates for This Current Cycle (Continued - Page 2)
Last Update Received

City of Falls Church

Dec-23

**Substantive changes: SPA appendices A/B, Project administration, Start/completion of phases, Groundbreaking/ribbon-cutting ceremonies, Public information meetings, Major engineering progress. 
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