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Thursday, July 14, 2016  

7:00 pm 

3040 Williams Drive, Suite 200 

Fairfax, VA 22031 

 

AGENDA 
 

 

I. Call to Order                             Chairman Nohe 

 

II. Roll Call                            Ms. Speer, Clerk 

 

III. Minutes of the June 9, 2016 Meeting 

Recommended action:  Approval [with abstentions from those who  

were not present] 

   
Consent Agenda 

 
IV. Approval of CMAQ/RSTP Transfer Request for Prince William County 

A. Approval of RSTP Transfer Request for Fairfax County 

 

     Action 

 
V. Adoption of the FY2017 Program         Ms. Backmon, Executive Director 

Recommended action: Adoption of the FY2017 Program 

 

VI. Adoption of Revised Policy 17 - FY2017 Program First Drawdown 

Commitment 
Mr. Longhi, CFO 

Recommended action:  Adoption of Revised Policy 17 – FY2017 Program First 

Drawdown Commitment 

 

Discussion/Information 
 

 

VII. Finance Committee Report            Mayor Parrish, Chairman 

 

VIII. Planning Coordination Advisory Committee Report   

    Mayor Foreman, Chairman 

 

IX. Technical Advisory Committee Report                                 Mr. Boice, Chairman 
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X. Monthly Revenue Report                                                             Mr. Longhi, CFO   

 

XI. Operating Budget Report              Mr. Longhi, CFO 

 

XII. Executive Director’s Report                              Ms. Backmon, Executive Director 

 

A. Approval of Fairfax County CMAQ/RSTP Reallocation Request 

 

XIII. Chairman’s Comments 

 

Closed Session 
XIV. Adjournment 

 

Correspondence 
 

 I-66 Inside the Beltway Environmental Scoping Comments from Fairfax County 

 Urban Land Institute Support Letter for Falls Church Bikeshare Project 

 

 

 

 

 

 

 

Next Meeting:  September 8, 2016 
 

 

 

Northern Virginia Transportation Authority 

3040 Williams Drive, Suite 200  

Fairfax, VA 22031 

www.TheNovaAuthority.org 

http://www.thenovaauthority.org/
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Thursday, June 9, 2016 

Start Time: Immediately After the End of the Public Hearing 

3040 Williams Drive, Suite 200 

Fairfax, VA 22031 

 

MEETING MINUTES 
 

 

I. Call to Order                             Chairman Nohe 

 

 Chairman Nohe called the meeting to order at 8:55pm. 

 

II. Roll Call                            Ms. Speer, Clerk 

 

 Voting Members: Chairman Nohe; Chairman Bulova; Chair Randall; Board 

Member Fisette; Mayor Silberberg; Mayor Parrish; Mayor Silverthorne; 

Council Member Rishell; Council Member Oliver; Delegate Minchew; Miss 

Bushue. 

 Non-Voting Members: Ms. Cuervo; Ms. Mitchell. 

 Staff:  Monica Backmon (Executive Director); Michael Longhi (CFO); Keith 

Jasper (Program Coordinator); Sree Nampoothiri (Program Coordinator); 

Peggy Teal (Assistant Finance Officer); Camela Speer (Clerk); various 

jurisdictional staff. 

 

III. Minutes of the May 12, 2016 Meeting 

 

 Chairman Bulova moved approval of the May 12, 2016 minutes; seconded by 

Delegate Minchew.  Motion carried with nine (9) yeas and two (2) abstentions 

[with Chair Randall and Council Member Oliver abstaining as they were not at 

the May 12, 2016 meeting]. 

 

Consent 

 
IV. Approval of No Action on the Virginia Retirement System, Alternative Rate 

Option 

 

V. Approval of the Electronic Meeting Participation Policy    
                                                         

VI. Approval of City of Manassas CMAQ/RSTP Reallocation Request  

 
 Mayor Silverthorne moved approval of the consent agenda to include the 

specific motions in items IV - VI; seconded by Mayor Parrish.   

III
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 Council Member Rishell noted that according to the discussion at the 

Governance and Personnel Committee (GPC), a member participating by 
phone can also vote.  She suggested that this is not clear in the Electronic 
Meeting Participation Policy and requested that “fully” be added to III.A. in 
the policy.  Chairman Nohe asked if the State Code distinguishes between 
participating with voting, or participating without voting ability.  He suggested 
the NVTA policy should be consistent with the code.  Council Member Rishell 
stated that she had read the legislation and the ability to vote was not 
distinguished in the legislation.  Delegate Minchew, as the author of the 
legislation, stated that participation means engaging in the conversation and 
voting.  He noted that the statute does not include “fully”, as participating 
means participate as a member of the body.  Mr. MacIsaac confirmed this is a 
correct interpretation and the intent of the NVTA policy.  

 
 Motion carried unanimously. 

 
Discussion/Information 

 
VII. Governance and Personnel Committee Report     Mayor Silverthorne, Chairman 

 
 Mayor Silverthorne reported that the Governance and Personnel Committee 

discussed and recommended the Electronic Meeting Participation Policy to the 
Authority for approval.  He added that the Committee had also discussed the 
FY2017 Drawdown Policy and recommended revisions to the policy.  
 

VIII. Finance Committee Report            Mayor Parrish, Chairman 
 
 Mayor Parrish thanked the Finance Committee members for their work.  He 

stated that the Finance Committee will meet next on June 16, 2016.  Mayor 
Parrish noted that the May meeting included a presentation on the NVTA’s 
Debt Scenarios and Capacity from the Mr. Longhi and the Authority’s 
Financial Advisor, PFM.  He highlighted the three items discussed in 
conjunction with the presentation: 
 An outline of the steps that would need to be taken and time periods related 

to project funding if total project costs exceed the FY2017 adopted PayGo 
budget.  He noted that based on this evening’s FY2017 Program 
presentation, the total funding request for the 24 projects is approximately 
$670 million and the available Pay-Go is approximately $270 million. 

 PFM presented an updated Debt Capacity Analysis.  This presentation 
affirmed earlier analysis presented to the Authority in August of 2015 that 
the Authority has significant ability to finance projects while maintaining 
strong PayGo capacity. 

 An analysis of the costs associated with the FY2017 funding requests was 
presented.  The analysis included project costs relative to the staff 
recommendations presented on May 12, 2016, and resulting financing 
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needs of approximately $160 million.  As part of the analysis a comparison 
of total debt service and average annual debt service for financed amounts 
of $160, $200 and $250 million. 

 Mayor Parrish reported that the Committee had a discussion and made a 
recommendation to the Authority with regard to the Virginia Retirement 
System alternative rate.  He noted that the action taken by the Authority in the 
Consent Agenda was to not take any action with regard to the alternative 
contribution rate. 

 Mayor Parrish noted that the Committee also discussed the monthly revenue 
and operating reports. 
 

IX. Planning Coordination Advisory Committee Report   
Mayor Foreman, Chairman 

 
 Ms. Backmon stated that support would be appreciated to achieve a quorum for 

the Planning Coordination Advisory Committee (PCAC) meetings.  She noted 
that the May meeting had been cancelled due to lack of quorum.  Chairman 
Nohe requested that Authority members tell their PCAC members to make a 
stronger than usual commitment to the PCAC in the future.  He noted that the 
quorum requirements were changed in the revised Bylaws to make it easier to 
achieve.   
 

X. Technical Advisory Committee Report                                 Mr. Boice, Chairman 
 

 Ms. Backmon stated that at their last meeting the Technical Advisory 
Committee (TAC) members were asked to make a recommendation on the 24 
candidate projects for the FY2017 Program.  She added that these 
recommendations will be discussed at next week’s TAC meeting. 
 

XI. Monthly Revenue Report                                                             Mr. Longhi, CFO   
 
 Mr. Longhi reported, as noted at the Finance Committee meeting, that there 

have been numerous media reports about the State’s revenue declines.  He 
stated that these declines are mostly related to income taxes and sales taxes, 
however, the Authority’s revenues are very strong to estimates and are a little 
above projections at this time.  He added that the NVTA revenues are 
estimated on an independent basis, with the State’s estimates being an 
information item, but estimates are based on participation of the member 
jurisdictions. 

 
XII. Operating Budget Report              Mr. Longhi, CFO 

 
 No verbal report. 

 
XIII. Executive Director’s Report                              Ms. Backmon, Executive Director 
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A. Approval of Fairfax County CMAQ/RSTP Reallocation Request 
B. Approval of the Reallocation of CMAQ PM2.5 Funds	

 
 Ms. Backmon updated the Authority on the CMAQ deficit and reallocation of 

funds.  She noted that the reallocation was coordinated with the Regional 
Jurisdiction and Agency Coordinating Committee (RJACC) and that those 
localities that had funds deducted from their projects, due to the deficit, will be 
made whole in future funding years.   

 Ms. Backmon stated that the TransAction spring public engagement campaign 
is wrapping up.  She noted that there was a TransAction pop-up this evening as 
part of the Public Hearing Open House and there will be another at Celebrate 
Fairfax this weekend.  She added that an effort has been made to attend many 
regional events and that we have received much positive feedback. 

 Ms. Backmon reported that the Transportation Planning Board (TPB) Long 
Range Plan Task Force has developed a preliminary set of project selection 
criteria that the TPB could potentially use to select a list of unfunded regional 
priority projects.  She added that the task force is going to meet next week and 
that NVTA staff has provided a response to the selection criteria, in 
coordination with the localities and agencies. 

 
XIV. Chairman’s Comments 

 
 Chairman Nohe stated that the next Planning and Programming Committee 

meeting will be on July 1, 2016, at 10am.  He reminded the Authority members 
that although the Committee has five official members, all are encouraged to 
attend and fully participate.  He added that this will be the last opportunity for 
jurisdictions and agencies to support or defend the merits of their projects 
submitted for FY2017 funding, prior to Program adoption on July 14, 2016.  
He encouraged every member of the Authority to attend or send a staff 
member. 
 

 Mayor Parrish stated that he will not be available for next week’s Finance 
Committee meeting and thanked Council Member Rishell for chairing the 
Committee in his stead.  He encouraged all Committee members to attend as 
this an important meeting. 
 

XV. Adjournment 
 

 Meeting adjourned at 9:07pm. 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

M E M O R A N D U M 

 
TO:    Chairman Martin E. Nohe and Members 
    Northern Virginia Transportation Authority 
 
FROM:  Monica Backmon, Executive Director 
 
DATE:    July 7, 2016 
 
SUBJECT:  Approval of Reallocation of Congestion Mitigation and Air Quality (CMAQ) and 

Regional Surface Transportation Program (RSTP) funds for Prince William County 
____________________________________________________________________________ 
 
1. Purpose.  To seek Authority approval for the CMAQ and RSTP Reallocation Request for 

Prince William County. 
 

2. Suggested Motion: I move approval of the reallocation of Congestion Mitigation and Air 
Quality and Regional Surface Transportation Program funds for Prince William County. 
 

3. Background:  On September 11, 2008, the Authority delegated the authority to approve 
requests to reallocate Congestion Mitigation and Air Quality (CMAQ) and Regional Surface 
Transportation Program (RSTP) funding between projects that were previously approved by 
the NVTA to the Regional Jurisdiction and Agency Coordinating Committee 
(RJACC).  However, the Authority will need to approve the transfer requests for new 
projects before any funds can be reallocated.   

 
On June 28, 2016, Prince William County requested the following reallocations be made to a 
new project for trails/sidewalks in Innovation Science and Technology Park to complete missing 
segments along University Boulevard, Innovation Drive, and Discovery Boulevard (UPC T18491): 

 $2,358,288 in residual CMAQ funds from the Kettle Run/Vint Hill Project (UPC 102897)  

 $388,982 in residual CMAQ funds from the Glenkirk Sidewalk Project (UPC 100390) 

 $48,927 in residual CMAQ funds from the Route 234 Signalized Crosswalk Project (UPC 
71721) 

 $183,803 in RSTP funds from the Route 28 Widening Project (UPC 92080) 
 
At its meeting on June 30, 2016, the RJACC recommended approval of the reallocation request 
for Prince William County.   
 
Attachment(s):  DRAFT Letter to VDOT NOVA District Administrator Cuervo 

   Request Letter from Prince William County 
 
Coordination:   Regional Jurisdiction and Agency Coordinating Committee 

IV



 

3040 Williams Drive  •  Suite 200  •  Fairfax, VA 22031  •  www.TheNoVaAuthority.org 

	
	
	
	
	
July 14, 2016 
 
Ms. Helen Cuervo 
District Administrator 
Virginia Department of Transportation 
4975 Alliance Dr. Suite 4E-342  
Fairfax, Virginia 22030 
 
Reference: Request to Reallocate CMAQ funds for the City of Manassas 
 
Dear Ms. Cuervo: 
 
On September 11, 2008, the Northern Virginia Transportation Authority (NVTA) delegated the 
authority to approve requests to reallocate Congestion Mitigation and Air Quality (CMAQ) and 
Regional Surface Transportation Program (RSTP) funding between projects that were previous 
approved by the NVTA to the Regional Jurisdiction and Agency Coordinating Committee (RJACC).  
However, since the receiving projects are new, the Authority needs to approve the transfer requests 
before any funds can be reallocated.   
 
On June 28, 2016, Prince William County requested the following reallocations be made to a new 
project for trails/sidewalks in Innovation Science and Technology Park to complete missing 
segments along University Boulevard, Innovation Drive, and Discovery Boulevard (UPC T18491): 
 $2,358,288 in residual CMAQ funds from the Kettle Run/Vint Hill Project (UPC 102897)  
 $388,982 in residual CMAQ funds from the Glenkirk Sidewalk Project (UPC 100390) 
 $48,927 in residual CMAQ funds from the Route 234 Signalized Crosswalk Project (UPC 

71721) 
 $183,803 in RSTP funds from the Route 28 Widening Project (UPC 92080) 

 
On July 14, 2016, the Authority approved the request noted above.  Please take the necessary steps to 
reallocate these funds in the Transportation Improvement Program and the State Transportation 
Improvement Program. Thank you very much. 
 
Sincerely, 
 
 
 
Martin E. Nohe 
Chairman 
 
cc: Monica Backmon, Executive Director, NVTA 

Jan Vaughn, Transportation Planning Section, VDOT 
Tom Blaser, Director of Transportation, Prince William County	

IV.ATTACHMENT
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
M E M O R A N D U M 

 
 

TO:    Chairman Martin E. Nohe and Members 
    Northern Virginia Transportation Authority 
 
FROM:  Monica Backmon, Executive Director 
 
SUBJECT:  Approval of the Transfer of Regional Surface Transportation Program (RSTP)  
 
DATE:    July 11, 2016 
____________________________________________________________________________ 
 
1. Purpose.  To seek Northern Virginia Transportation Authority approval of the transfer of 

$1,493,000 in FY 2017 and $507,000 in FY 2018 RSTP funds from the Route 236 and 
Beauregard Street Intersection Improvement Project (UPC 102894) in Fairfax County to the 
Falls Church Bikeshare Capital Project (UPC To Be Determined).  
 

2. Suggested Motion: I move approval of the transfer of Regional Surface Transportation 
Program funds from Fairfax County to the City of Falls Church in support of the Falls Church 
Bikeshare Capital Project. 
 

3. Background:  In order to support the advancement of the City of Falls Church Bikeshare 
Program and consistent with the funding of other bikeshare initiatives in the region, Fairfax 
County has agreed to transfer approximately $2,000,000 in RSTP funds to the City of Falls 
Church in support of the capital costs of the City’s bikeshare program.  
 
The RSTP funds in which Fairfax County is transferring will be returned to the County 
through additional/surplus RSTP funding or during the next RSTP allocation process.   
 

 

 
 
 
 
 
 
Attachment(s):  DRAFT Letter to VDOT NOVA District Administrator Cuervo 

   Request Letter from Fairfax County 
 

IV.A
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July 14, 2016 
 
Ms. Helen Cuervo 
District Administrator 
Virginia Department of Transportation 
4975 Alliance Dr. Suite 4E-342  
Fairfax, Virginia 22030 
 
Reference: Request to Transfer Regional Surface Transportation (RSTP) Funds 
 
Dear Ms. Cuervo: 
 
On July 14, 2016, the Northern Virginia Transportation Authority approved a request to transfer the 
following RSTP Funds: 
 

 $1,493,000 in FY 2017 and $507,000 in FY 2018 RSTP funds from the Route 236 and 
Beauregard Street Intersection Improvement Project (UPC 102894) to the Falls Church 
Bikeshare Capital Project (UPC to Be Determined).  The Route 236/Beauregard Street 
Project does not require this funding in FY 2017.   
 

Please take the necessary steps to reallocate these funds in the Transportation Improvement Program 
and the State Transportation Improvement Program. Thank you very much. 
 
Sincerely, 
 
 
 
Martin E. Nohe 
Chairman 
 
cc: Monica Backmon, Executive Director, NVTA 

Jan Vaughn, Transportation Planning Section, VDOT 
Tom Biesiadny, Director of Transportation, Fairfax County 
Cindy Mester, Assistant City Manager, Falls Church	

IV.A.ATTACHMENT



C o u n t y  o f  F a i r f a x ,  V i r g i n i a  
To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County 

July 12, 2016 

Ms. Monica Backmon 
Executive Director 
Northern Virginia Transportation Authority 
3040 Williams Drive, Suite 200 
Fairfax, Virginia 22031 

Re: Reallocation of Regional Surface Transportation (RSTP) Funds 

Dear Ms. Backmon: 

Fairfax County requests the approval of the Northern Virginia Transportation Authority to 
transfer the following RSTP funds: 

• $1,493,000 in FY 2017 and $507,000 in FY 2018 RSTP funds from the Route 236 and 
Beauregard Street Intersection Improvement Project (UPC 102894) to the Falls Church 
Bikeshare Capital Project (UPC To Be Determined). The Route 236/Beauregard Street 
Project does not require this funding in FY 2017; however, it is my understanding that the 
funding for this project will be returned to Fairfax County through additional/surplus 
RSTP funding or during the next RSTP allocation process. 

If you have any questions or concerns about this request, please contact Noelle Dominguez at 
(703) 877-5665. 

Sincerely, 

Tom-Biesiadny 
Director 

cc. Cindy Mester, Assistant City Manager, City of Falls Church 
Todd Wigglesworth, Fairfax County Department of Transportation (FCDOT) 
Noelle Dominguez, FCDOT 
Ray Johnson, FCDOT 
Brent Riddle, FCDOT 
Carole Bondurant, Virginia Department of Transportation (VDOT) 
Bethany Mathis, VDOT 
Jan Vaughan, VDOT 

Fairfax County Department of Transportation 
4050 Legato Road, Suite 400 

Fairfax, VA 22033-2895 
Phone: (703) 877-5600 TTY: 711 

Fax: (703) 877-5723 
www. fairfaxcounty. gov/fcdot 

'CDOT 
Serving Fairfax County 
for 30 Years and More 



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

M E M O R A N D U M 
 

FOR:    Members, Northern Virginia Transportation Authority 

FROM:              Martin E. Nohe, Chairman, Planning and Programming Committee 

DATE:    July 8, 2016 

SUBJECT:  Adoption of the FY2017 Program 

______________________________________________________________________________ 

1. Purpose.  To seek Northern Virginia Transportation Authority adoption of the FY2017 
Program.   
 

2. Suggested Motion: I move adoption of the FY2017 Program. 
 

3. Background.  The FY2017 Program is a one‐year funding program that will be the last based 
on TransAction 2040, the Authority’s current long range transportation plan.  The 
Authority’s next funding program will be the FY2018‐23 Six Year Program, which will be 
based on an updated long range transportation plan, the first since the passage of HB 2313 
in 2013.  The update to TransAction 2040 is currently underway, and scheduled to be 
adopted in fall 2017.  The FY2017 Program enables the Authority to continuing funding 
regional transportation improvements, while the update to TransAction is developed. 

 

The FY2017 Program Call for Projects was issued on September 28, 2015, with a deadline for 
responses of November 30, 2015.  24 candidate projects were evaluated for inclusion in the 
FY2017 Program under the NVTA criteria and the HB 599 evaluation conducted by VDOT.  
Funding requests for the 24 candidate projects totaled $667,843,951.  $266,700,000 in 
PayGo funds are available for the FY2017 Program, with the option for additional finance.  
Full details of the 24 candidate projects are available on the Authority’s website.   
 
At its meeting on June 16, 2016, the Finance Committee recommended a funding cap for 
the FY2017 Program, with project funds not to exceed $475,000,000. 
 
The public comment period started on May 13th and ended on June 17th.  A Public Hearing 
was held on June 9, 2016.  In addition to the Public Hearing, several localities hosted Town 
Halls on the projects under consideration.   
 
The Planning and Programming Committee (PPC) reviewed a summary of public comments 
and the Technical Advisory Committee (TAC) and NVTA staff recommendations for the 
FY2017 Program at its meeting on July 1, 2016. 
 

V



4. Public Comments.  346 comments were received from all sources.  All comments, including 
public testimony, are posted on the Authority’s website (see Attachment A). 
 

5. PPC Recommendations.  The PPC endorsed the TAC and NVTA Staff recommendations and 
requested additional information on five additional projects: 

a. Ten recommended projects, with an associated funding request of $434,443,951; 
b. Five potential additional projects, with an associated funding request of 

$64,100,000. 

Details of the PPC’s recommendations are provided in Attachment B. 
 
With respect to one of the ten recommended projects, WMATA’s Blue Line Traction Power 
Upgrades Project, the PPC requested WMATA provide clarification on the June 27th letter 
from WMATA Board Chairman Evans that the project is not in conflict with recent Directives 
from the Federal Transit Administration.  WMATA’s responses are included in Attachment C. 
 
With respect to the five potential additional projects, the PPC requested that affected 
jurisdictions provide supplemental information to the NVTA Executive Director by noon on 
July, 2016.  This information is included in Attachment C. 

 

Attachments:  
A. FY2017 Program Public Comment Documentation 
B. FY2017 Program Presentation 
C. Jurisdiction Supplemental Information Compiled 

 
Coordination: Members, NVTA Planning and Programming Committee 

 



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

FY2017 Program Public Comment Documentation 

All Public Comment documents listed below are available upon request and at the NVTA website:  

http://www.thenovaauthority.org/planning‐programming/fy2017‐program/public‐engagement‐for‐

draft‐fy2017‐program/ 

 Compilation of All Public Comments  

 Public Comment Letters & Written Testimony  

 Public Hearing Transcript 

V.A



FY2017 Program

July 14, 2016

V.B



Agenda

• Overview

• NVTA Staff Analysis

• Summary of Public Comments

• Technical Advisory Committee Recommendations

• Planning and Programming Committee 
Recommendations

• Supplementary Project Information
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Overview
• FY2017 Program

– One‐year funding program;

– Last program under TransAction 2040

– 24 Candidate Projects;

– $667,843,951 requested;

– $266,763,236 available (PayGo);

– Finance Committee recommended funding for 
FY2017 Program not to exceed $475,000,000.
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Summary of NVTA Staff Analysis

4

Map 
Ref #

Jurisdiction/ 
Agency

Project
CRRC
Ratio

Rank
Quant. 
Score

Rank

1 6R Arlington Lee Highway Corridor ITS Enhancements 1.56 1 51.08 7

10 3M Fairfax Route 28 Widening (PWC Line to Route 29) 0.47 2 65.34 5

19 3P Manassas Sudley Road Westbound Third Lane (Godwin Dr to Dorsey Cir) 0.40 3 37.07 23

23 3Q VRE VRE Manassas Park Station Parking Expansion 0.40 3 33.33 24

18 6W Falls Church Bikeshare Connections to Orange and Silver Line Metrorail Stations, Falls Church 0.36 5 47.66 12

11 5D Fairfax Route 286 Fairfax County Parkway Widening (Route 123 to Route 29) 0.33 6 49.22 9

15 3N Prince William Widen Route 28 to Six Lanes (Route 234 to Linton Hall Road) 0.32 7 47.20 15

5 9P Fairfax Fairfax Connector Bus Purchases (11 buses) for Service Expansion 0.30 8 40.18 19

14 8BB Prince William Widen Route 1 to Six Lanes (Featherstone Road to Marys Way) 0.26 9 58.36 6

24 8FF WMATA Metrorail Blue Line Traction Power Upgrades 0.25 10 65.61 4

9 1S Fairfax Route 7 Widening Phase I (Colvin Forest Dr to Jarrett Valley Dr) 0.18 11 66.24 2

7 6T Fairfax I‐66/Route 28 Interchange Improvements 0.16 12 73.57 1

4 7D Fairfax Braddock Road HOV Widening (Burke Lake to I‐495) 0.14 13 40.62 18

2 8Y Arlington Crystal City Streets: 12th St Transitway, Clark/Bell Realignment, and Intersection Improvements 0.13 14 48.74 11

20 8EE Dumfries Widen Route 1 to Six Lanes (Brady's Hill Road to RT234) 0.13 14 47.47 13

3 6S Arlington East Falls Church Regional Connections and Access Project 0.11 16 49.32 8

17 8DD Alexandria Potomac Yard Metrorail Station 0.08 17 66.20 3

16 8CC Alexandria West End Transitway 0.05 18 49.00 10

22 1U Leesburg Route 7 (East Market Street) / Battlefield Parkway Interchange 0.05 18 43.06 16

12 6U Fairfax Seven Corners Ring Road Improvements 0.03 20 39.05 21

6 8Z Fairfax Frontier Drive Extension and Braided Ramps; VDOT UPC 106742 0.03 20 37.79 22

8 8AA Fairfax Widening US1 Richmond Highway (Mt Vernon Hwy to Napper Rd) 0.03 20 47.46 14

13 6V Prince William Widen Route 15 to Four Lanes (Route 55 to south of RR tracks) & Construct RR Overpass 0.03 20 39.91 20

21 1T Herndon East Elden Street Improvements and Widening Project 0.01 24 42.79 17



Summary of Public Comment (1/3)

• Public Comment period May 13th thru June 17th

• Public Hearing June 9th

• Town Hall Meetings:

– Alexandria

– Arlington

– Fairfax (3)

– Prince William/Manassas/Manassas Park
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Summary of Public Comment (2/3)

• 346 comments:
– 200 written comments; 

– 29 Public Hearing speakers; 

– 117 comments submitted by Senator Surovell along with his support 
letter

• These comments are in support of each of the three candidate 
Route 1 projects (Fairfax County, Prince William County, and Town 
of Dumfries)

– 8 written comments were duplicates and are not included in the 
summary table on slide 7

• Comment letter received from Supervisor McKay in support of 
the Fairfax County Route 1 project.
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Summary of Public Comment (3/3)

7



Technical Advisory Committee 
Recommendations (1/3)

• TAC discussed projects under consideration in the FY2017 
Program on May 18 and June 15, 2016;

• TAC recommended ten projects for inclusion in the FY2017 
Program;

• Total requested funding for the ten projects‐ $434,443,951

• TAC did not prioritize or rank its project funding 
recommendations;

• Recommended projects are not listed in any particular order;

• TAC expressed concerns regarding two of its recommended 
projects
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Technical Advisory Committee 
Recommendations (2/3)

• Lee Highway Corridor ITS Enhancements ($3,000,000);

• Route 28 Widening – Prince William County line to Route 29 
($5,000,000);

• VRE Manassas Park Station Parking Expansion ($2,000,000);

• Route 286 Fairfax County Parkway Widening ($10,000,000);

• Widen Route 28 to six lanes – Route 234 to Linton Hall Road 
($10,000,000);

• Widen Route 1 to six lanes – Featherstone Road to Marys
Way ($11,000,000);

• Route 7 Widening Phase I ($10,000,000);

• Potomac Yard Metrorail Station ($66,000,000);
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Technical Advisory Committee 
Recommendations (3/3)

• Metrorail Blue Line Traction Power Upgrades ($17,443,951)
– Note: The Federal Transit Administration (FTA) has given a directive to 

the WMATA regarding reducing the power drawdown, through less 
number of cars, less frequency, or slower trains, until safety issues 
are resolved. The impact of this directive on the schedule of 8‐car 
train deployment and the need for power upgrades is not clear yet.

• I‐66/Route 28 Interchange Improvements ($300,000,000)
– Note: TAC members have reservations about using NVTA regional 

revenues for a project that is part of the Interstate system.  The 
members pointed out that the Federal government and the State 
should invest in it.  Also, the transit and other components that
are expected to be part of the Transform 66 project are not
clear yet.
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Planning and Programming 
Committee Recommendations (1/6)
• PPC met on July 1, 2016;

• PPC endorsed TAC and NVTA Staff 
Recommendations for FY2017 Program 

• PPC requested supplementary information on 
one recommended project (WMATA) and five
additional projects 

11



Planning and Programming 
Committee Recommendations (2/6)
• Ten recommended projects consistent with TAC and NVTA staff 

recommendations are comprised of:
– Nine of the top 12 projects based on CRRC ranking

– One project based on high Quantitative Score

• Remaining three of top 12 projects not recommended:
– Manassas Sudley Road project (funded in full through HB 2 process)

– Falls Church Bikeshare Connections project (see Supplementary Information Chart)

– Fairfax County Connector Bus project (low Quantitative Score)

• Supplementary information on the WMATA’s Blue Line Traction Power 
Upgrades Project; 

– Letter dated June 27th from WMATA Chairman to NVTA Chairman, stating no conflict between FTA 
Safety Directive 16‐3 and NVTA requirements

– Letter dated July 6th from WMATA Chief Safety Officer to NVTA Executive Director, providing 
additional information, as follows

– Blue Line segment (Pentagon to Franconia‐Springfield) not defined as a 
‘High Risk Area’ by FTA, and therefore not in conflict with FTA’s Directive

12



Planning and Programming 
Committee Recommendations (3/6)
Map
Ref #

Jurisdiction Project (Continuation/New) Phases Funded
FY2017 Program

Request

1 6R Arlington Lee Highway Corridor ITS Enhancements (New) Des, Eng, ROW, Con $3,000,000

10 3M Fairfax Route 28 Widening (PWC Line to Route 29) (Continuation)
Des, Eng, Env, ROW, 

Con
$5,000,000

23 3Q VRE VRE Manassas Park Station Parking Expansion (Continuation) Des, Eng, Env $2,000,000

11 5D Fairfax
Route 286 Fairfax County Parkway Widening (Route 123 to Route 
29) (Continuation/New)

ROW $10,000,000

15 3N Prince William
Widen Route 28 to Six Lanes (Route 234 to Linton Hall Road) 
(Continuation)

Con $10,000,000

14 8BB Prince William
Widen Route 1 to Six Lanes (Featherstone Road to Marys Way) 
(Continuation)

Con $11,000,000

24 8FF WMATA Metrorail Blue Line Traction Power Upgrades (New) Eng, Con $17,443,951

9 1S Fairfax
Route 7 Widening Phase I (Colvin Forest Dr to Jarrett Valley Dr) 
(New)

ROW $10,000,000

7 6T Fairfax I‐66/Route 28 Interchange Improvements (New)
Des, Eng, Env, ROW, 

Con
$300,000,000

17 8DD Alexandria Potomac Yard Metrorail Station (Continuation) Des, Con (Des‐Build) $66,000,000

$434,443,951
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Planning and Programming 
Committee Recommendations (4/6)
• The requested supplemental information for five projects 

noted below:
– Bikeshare Connections to Orange and Silver Line Metrorail Stations, Falls 

Church (Falls Church)

– Crystal City Streets: 12th St Transitway, Clark/Bell Realignment, and 
Intersection Improvements (Arlington County)

– East Falls Church Regional Connections and Access Project (Arlington County)

– West End Transitway (Alexandria)

– Route 7 (East Market Street) / Battlefield Parkway Interchange (Leesburg)
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Supplementary Information (5/6)

15

Project Jurisdiction Request NVTA Staff Comments

Bikeshare Connections to Orange 

and Silver Line Metrorail Stations, 

Falls Church

Falls Church $2,000,000  New project 

 Preliminary discussions with Fairfax County and Arlington County regarding 

Bikeshare locations at key Metrorail stations outside the City’s boundary

 Exploring alternative locations within the City’s boundary

 First three years of operations funding ($500k) by NVTC subject to CTB 

approval on July 28, 2016

Crystal City Streets: 12th St 

Transitway, Clark/Bell Realignment, 

and Intersection Improvements

Arlington $11,600,000  New project

 Currently in preliminary design on all three components of this project

 Design and environmental work complete by June 2017

 Construction will mostly occur in FY2019

East Falls Church Regional 

Connections and Access Project

Arlington $6,500,000  New project

 The bus bays at the EFC Metrorail station are already at capacity. In order for 

the station to accept enhanced service, the bus capacity at EFC station must 

be increased by the time Transform66 is completed in FY2020

West End Transitway Alexandria $7,000,000  Continuation project (FY2015‐16 Program)

 Design Build Bridging Documents RFP to be advertised in Summer 2016 using 

previously approved FY2015‐16 funding

 Anticipated use of requested FY2017 Program funds fits within current 

project schedule

Route 7 (East Market Street) / 

Battlefield Parkway Interchange

Leesburg $37,000,000  Continuation project (FY2015‐16 Program)

 Funding verification scheduled for CY2018 Q1

 $8 million funding shortfall will be addressed through alternate funding 

sources, or FY2018‐23 Six Year Program

 Planned first drawdown in FY2019 Q4

TOTAL ADDITIONAL REQUEST $64,100,000



Planning and Programming 
Committee Recommendations (6/6)

• Total cost of the ten recommended projects is $434,443,951

• Available PayGo funds are $266,763,236, resulting in a gap of 
$167,680,715

• Finance Committee recommended funding cap $475,000,000

• Difference between the Finance Committee recommended 
cap and the ten recommended projects is $40,556,049
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Crystal City Streets: 12th Street Transitway, Clark/Bell Realignment, & Intersection Improvements 
 
CRRC Ratio Score: 14 
NVTA Score: 11 
 
Improvements for Automobiles 

‐ As provided during testimony at the NVTA Public Hearing, approximately 72,000 people come to 
work in Crystal City every day. Many more pass through Crystal City via auto and transit on their 
way to their final destination.  

‐ This project will streamline street connections in this employment center, removing and 
realigning a disorienting one‐way street network, improving circulation, and provide more direct 
connections within Crystal City. 

‐ This project will provide enhanced connectivity needed on the local network to handle the 
additional vehicles in Crystal City and Pentagon City as a result of the I‐395 HOT Lanes conversion. 
This includes both diversion traffic and additional traffic exiting the HOT facility in Crystal City. 
Without changes to the existing network, the resulting congestion will affect the intended 
mitigation benefits of that project and could negatively impact regional mobility.  

 
Transit Connections 

‐ The 12th Street Transitway extension completes a key piece of the Crystal City/Potomac Yard 
Transitway, providing uninterrupted rapid transit trips that connect Pentagon City and Crystal City 
to Alexandria to the south and Skyline in Fairfax County to the west. 

‐ The realignment of Clark/Bell Streets will provide faster, more efficient bus service to the Crystal 
City Metrorail Station. 

‐ These projects together will provide improved transit service and connections to VRE, Metrorail, 
Metroway, Metrobus, and ART.  

 
Project Status 

‐ Arlington County is in preliminary design on all three components of this project. Arlington 
anticipates completing design and environmental work by June 2017, per the schedule provided 
to NVTA and included in the NVTA Project Description Form. This will allow construction to 
commence on schedule, the bulk of which will occur in FY 2019. 

 
 
   



East Falls Church Regional Connections and Access 
 
CRRC Ratio Score: 16 
NVTA Score: 8 
 
Improvements for Automobiles 

‐ The addition of a signal at the entrance/exit of the park‐and‐ride facility will help with peak‐hour 
traffic flow. The new signal will be coordinated to minimize disruption to through traffic, reduce 
bus congestion, and improve bus operations. 

 
Transit Connections 

‐ The East Falls Church (EFC) Metrorail Station receives approximately 20 trains per hour during 
peak periods. With the initiation of Silver Line service, it is now a transfer station, which greatly 
increases its appeal as a bus transfer facility, easing the burden on the over‐crowded Ballston 
Metrorail bus transfer facility for local and regional bus service. 

‐ Transform66 Outside the Beltway contains a number of transit improvements, including 
enhancements to bus commuter routes that currently service the EFC station. The bus bays at the 
EFC station are already at capacity. In order for the station to accept enhanced service, which 
meets many regional multimodal travel needs, the bus capacity at EFC station must be increased 
by the time Transform66 is completed in FY 2020. 

 
Economic Development 

‐ EFC station provides transit access to the City of Falls Church and eastern portions of Fairfax 
County, including Seven Corners. The bus bay expansion, signal optimization, and bikeshare 
expansion is the first step toward capitalizing on this transit asset. Arlington has included in its 
Capital Improvement Plan a second entrance to the EFC station that will greatly enhance transit 
access for the City of Falls Church and allow even more bus capacity at the station. 

‐ The Seven Corners Transportation system, outlined in the Fairfax County Comprehensive Plan 
Amendment for the Seven Corners Community Business Center, proposes a new central transit 
center and enhanced transit connections providing superior service to the EFC station along 
Roosevelt Boulevard. The EFC station cannot receive more buses now and in the future without 
the expansion of the existing bus bays through this project, and the addition of a second entrance 
to the EFC station in the future.  

 
Project Status 

‐ Arlington County is in preliminary design on this project. Arlington anticipates completing design 
and environmental work by June 2017, per the schedule provided to NVTA and included in the 
NVTA Project Description Form. NVTA funding will allow construction to commence on schedule, 
the bulk of which will occur in FY 2018‐2019. The new bus bays would be open in FY 2019, ready 
to receive additional buses resulting from Transform66 Outside the Beltway. 

 



From: Pierre Holloman [mailto:Pierre.Holloman@alexandriava.gov]  
Sent: Wednesday, July 06, 2016 7:34 AM 
To: Monica Backmon 
Cc: Keith Jasper; Sree Nampoothiri; Camela Speer 
Subject: Additional Information and Updates in regards to the West End Transitway (WET) Project (NVTA 
FY2017 Request of $7M) 
 

Hi Monica, 
 
Per the PPC meeting last Friday, please see the attached schedule for the WET and additional 
information from the Project Manager below in regards to the WET project.  Please let me 
know if you have any questions. 
 
The West End Transitway project is on schedule, upcoming project milestones include: 

         Summer / Fall 2016 – Completion of NEPA and FTA approval 

         Summer 2016 – issue RFP for Design‐Build Bridging Documents (funded with FY15‐16 
NVTA funds) 

         Summer 2016 – FTA acceptance into Project Development (PD) 
 
Expected use of NVTA’s FY15‐16 Program Funds for the WET‐ Design Build Bridging Documents 
RFP to be advertised in Summer 2016; funding drawdown will be expedited once contract/NTP 
is issued. Project is advancing with RFP for Design Build Bridging Documents.   
 
Request for FY2017 NVTA Funds ‐ $7M 

         to support the completion of the Design Build Bridging documents (as needed),  

         to support refinement of the project finance plan to leverage available funding sources 
(private developer contributions, FTA, TIGER, state, etc.); necessary to issue the RFP for 
Construction (Design Build project delivery)  

         these funds are anticipated to be used immediately following final drawdown of FY15‐
16 funds;  

         requested FY17 funds and anticipated use of funds fit within current project schedule 
 
 
 
Thanks, 
 
Pierre Holloman 
Principal Planner 
City of Alexandria, Virginia 
421 King Street, Suite 300 
Alexandria, Virginia 22314 
703.746.4080 
www.alexandriava.gov 
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Alternate Proposed Funding List Presented by Chairman Nohe at the July 14, 2016 Authority Meeting

Jurisdiction/ 

Agency
Project Description Project Funding

Arlington Lee Highway Corridor ITS Enhancements 3,000,000$              

Fairfax I-66/Route 28 Interchange Improvements 300,000,000$         

Fairfax Route 7 Widening Phase I (Colvin Forest Dr to Jarrett Valley Dr); VDOT UPC - 99478
10,000,000$           

Fairfax Route 28 Widening (PWC Line to Route 29) 5,000,000$              

Fairfax Route 286 Fairfax County Parkway Widening (Route 123 to Route 29) 10,000,000$           

Prince William Widen Route 1 to Six Lanes (Featherstone Road to Mary’s Way) 11,000,000$           

Prince William Widen Route 28 to Six Lanes (Route 234 to Linton Hall Road) 10,000,000$           

Alexandria Potomac Yard Metrorail Station 66,000,000$           

VRE VRE Manassas Park Station Parking Expansion 2,000,000$              

WMATA Metrorail Blue Line Traction Power Upgrades 17,443,951$           

Arlington Crystal City Streets: 12th St Transitway, Clark/Bell Realignment, and Intersection 

Improvements 11,600,000$           

Leesburg Route 7 (East Market Street) / Battlefield Parkway Interchange 20,000,000$           

Program Total 466,043,951$         

Finance Committee Recommended Funding Cap 475,000,000$         

Difference 8,956,049$              

Proposed FY2017 Program Projects
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

M E M O R A N D U M 
 

FOR:    Chairman Martin E. Nohe and Members 
    Northern Virginia Transportation Authority 

FROM:   Michael Longhi, Chief Financial Officer 

DATE:    July 7, 2016 

SUBJECT:  Draft Revisions to the FY2017 Program First Drawdown Commitment (Policy 17) 
______________________________________________________________________________ 

1. Purpose.  The Northern Virginia Transportation Authority commits financial resources from 
the Regional Revenue Fund upon project approval.  The purpose of Policy 17 – FY2017 
Program First Drawdown Commitment, is to provide a mechanism for the Authority to 
remove financial (funding) commitments for projects in the FY 2017 Program that are not 
advancing.  These funds would be returned to the Regional Revenue Fund for assignment to 
future projects. 

Policy 17 – FY2017 Program First Drawdown Commitment, currently measures project 
progress based on the timing of an initial request of a drawdown of project costs, by the 
end of FY2019.  Policy 16 – Standard Project Agreement Activation, requires the governing 
body of a sponsoring entity to execute the Standard Project Agreement (SPA) on a project 
within six months of NVTA approval of the project.  Working together the two policies set 
project progress milestones at 6 months and three years.  The proposed policy revisions 
intend to further clarify that a project must be active and progressing, between those two 
milestones, in accord with the project description approved by the Authority and 
incorporated in the SPA. 

2. Suggested Motion.  I move the Authority adopt the revisions to Policy 17 – FY2017 Program 
First Drawdown Commitment.   
  

3. Background. 
a. The Authority assigns funding to a project with the clear expectation of progress as 

outlined in the Project Description/Scope of Work.  The SPA provides details of 

expected utilization of the already obligated funds, specifically the cash flow 

summary detailed in SPA Appendix B. 

b. For the FY2017 Program, projects will be approved based in part, on a commitment 

of project readiness.    

c. If a project sponsor is unable to complete project activation or make progress – 
either due to circumstances within or outside of their control – the best interest of 
the Authority may be served by cancelling the project and de‐obligating the funds.   

VI



d. This policy specifically addresses FY2017 projects that are not advancing in 
accordance with the approved SPA.   

e. The NVTA funds made available from actions taken under this policy will be returned 
to the Regional Revenue Fund for future allocation by the Authority. 

f. The draft policy revisions have been reviewed by the NVTA’s Governance and 
Personnel, Finance, Planning and Programming, Technical Advisory, Planning 
Coordination Advisory, as well as Regional Jurisdiction and Agency Coordinating 
Committees and Council of Counsel.  Committee comments were incorporated into 
the current proposed draft.   
 
 

4. Policy Revisions.   
a. The draft revisions are aimed at ensuring that a project sponsor be able to 

document project activation/progression within six months of an executed SPA. 
b. Project activation/progression will be documented through monthly reports 

submitted by project sponsors and reported in the Executive Director’s monthly 
report to the Authority.   

c. The existing Policy 17 language calling for a close dialog between the NVTA and the 
project sponsor to ensure an understanding of any project delays remains 
unchanged. 

d. The Governance and Personnel, Finance, Planning and Programming Committees 
recommend Authority approval of the attached Policy 17 revisions. 
 

Coordination: 
Governance and Personnel Committee 
Finance Committee 
Planning and Programming Committee 
Technical Advisory Committee 
Planning Coordination Advisory Committee 
Council of Counsel 
Regional Jurisdiction and Agency Coordinating Committee 

 
Attachment: 
Policy Number 17 – FY2017 Program First Drawdown Commitment (Draft Revisions) 
 

 



  1 

NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

Policy Number 17 – FY2017 Program First Drawdown/Project Activation Commitment 
 

I. Purpose.  The Authority appropriates current and projected financial resources from the 
Regional Revenue Fund upon project approval.  The purpose of this policy is to provide a 
mechanism for the Authority to remove appropriations for approved FY2017 Program 
projects that do not submit a first drawdown request by June 30, 2019, or are unable to 
document project activation/progression within six months of an executed Standard Project 
Agreement (SPA).  These appropriations will be returned to the Regional Revenue Fund for 
assignment to future projects. 

  
II. General. 

A. This policy will be in effect for all projects approved with FY2017 Regional Revenue 
Funds. 

B. The Authority assigns funding to a project with the clear expectation of progress as 
outlined in the Project Description/Scope of Work.  Project funding is appropriated at 
the point that the Authority approves the project.  The SPA (covered in Policy 12) 
provides details of expected utilization and timing of the appropriated funds, 
specifically the cash flow summary included in Appendix B. 

C. For the FY2017 Program, projects will be approved based, in part, on project 
readiness.  For the FY2017 Program, project readiness is assessed in part on:  
1. the The first drawdown (initial reimbursement request) being made during 

FY2017, FY2018, or FY2019, regardless of when the SPA is executed. 
C.2. Documented project activation/progression starting within the first six months of 

an executed SPA.   
D. If a project sponsor is unable to submit an initial reimbursement request by the end of 

FY2019 – either due to circumstances within or outside of their control – the best 
interest of the Authority may be served by cancelling the project and the appropriation.  
This policy specifically addresses projects approved for the FY2017 Program that are 
not advancing in accordance with their approved SPAs.  This includes FY2017 
Program projects with approved SPAs that experience delays due to procurement, 
funding, unforeseen construction-related events, or other issues. 

E. Any project that is unable to meet the commitment to submit the initial reimbursement 
request to NVTA by June 30, 2019,, regardless of when the SPA is executed, is subject 
to cancellation.   and or is unable to document project activation/progression within 
the first six months of an executed SPA. 

F. Requests for extension of time must be made to the Executive Director.  The 
Executive Director may request additional information prior to submitting a 
recommendation to the Finance Committee.  

G. In all cases, agreement will be sought with the implementing jurisdiction or agency.  If 
agreement is not forthcoming, the Executive Director may take a project cancellation 
recommendation to the Finance Committee prior to referral to the Authority for action. 

H. Upon action by the Authority to remove funding all NVTA funds made available from 
actions taken under this policy will be returned to the Regional Revenue Fund for 
future allocation by the Authority. 
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III. Responsibilities. 
A. Project sponsoring jurisdiction or agency 

1. Submittal of first drawdown request by June 30, 2019. 
2. Document project activation/progression through monthly updates submitted to 

NVTA and reported in the Executive Director’s monthly report to the Authority. 
2.3.Request cancellation of any projects for which the jurisdiction determines the 

submittal of first drawdown request by June 30, 2019, or project 
activation/progression within the first six months of an executed SPA is not possible, 
or request an extension of the deadline.  Any request for an extension must include: 

a. Basis for current delay. 
b. Action needed to resolve delay. 
c. Schedule for completion of actions to resolve delay. 
d. Revised SPA Appendix B. 

 
B. NVTA Executive Director 

1. Monitor project progress through requests for reimbursements, submission of project 
activation/progress reports by project sponsors. 

2. Include a report of project status in the Executive Director’s monthly report to the 
Authority.  Status reports will be consistent with project progress documented by 
project sponsors unless otherwise noted. 

1.3.Accept requests for project cancellation and forward with recommendation to the 
Finance Committee prior to referral to Authority with recommendation to accept or 
reject the request. 

2.4.Receive notice from project sponsors of possible delays in submitting first 
drawdown request or activating/progressing the project by the deadline. 

3.5.If no submittal of first drawdown is requested by deadline or no notice of delay 
received, request information from project sponsor as to reason.   

4.6.Request additional information, when required to evaluate project sponsor notice of 
delay or response to request for information on delay. 

5.7.Evaluate requests for extension of time or other accommodation requested by project 
sponsor. 

6.8.Make recommendation to the Finance Committee on action to be referred to the 
Authority. 

 
 
 
 
 
 
 
 

Approved by Northern Virginia Transportation Authority:  December 10, 2015 (Add 
Revision Notation) 



 
NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

 

M E M O R A N D U M 
 

FOR:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 

FROM:  Mayor Parrish, Chairman – Finance Committee 

DATE:  July 8, 2016 

SUBJECT: Finance Committee Report for June 16, 2016 Meeting 
______________________________________________________________________________ 

1. Purpose:  To provide a report of the monthly activities of the Northern Virginia 
Transportation Authority Finance Committee. 
 

2. Background:  The Finance Committee last met on June 16, 2016.  The next meeting is 
scheduled for September 22, 2016.  The following summarizes the June 16th meeting: 
 
a. Presentation – PBMares, LLP – Financial Statement Auditing Services.  The purpose of 

this presentation was to fulfill the Finance Committee’s duty as the Authority’s Audit 
Committee, by ensuring there is an open line of communication between the committee 
and the auditor.  
   

b. Action Items 
i. FY2017 Program Funding Recommendation. 

1. The Committee reviewed and discussed funding levels for the FY2017 
Project Program.  Noting the staff report which advised any program 
funding above the adopted FY2017 Regional Revenue Fund PayGo 
amount of $266.7 million will require the use of financing. 

2. The Committee unanimously agreed to a FY2017 funding 
recommendation of not to exceed $475 million, which would require 
approximately $208 million in project funds to be obtained through 
the issuance of bonds. 
 

ii. Revisions to Policy 17 – FY2017 Program First Drawdown 
1. Policy 17 currently measures project progress based on the timing of 

an initial request of a drawdown of project costs by the end of 
FY2019.  The proposed revisions intend to further clarify that a 
project must be active and progressing in accord with the project 
description approved by the Authority and incorporated into the 
Standard Project Agreement (SPA). 

2. The Committee unanimously agreed to recommend Authority 
approval of the revisions to Policy 17. 
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c. Monthly Revenue Report.  The Committee received a report on Authority revenues for 
FY2016 received through May.  The Authority’s revenues continue to perform well to 
estimates for FY2016. 
 

d. Monthly Operating Budget Report.  The Committee received a report on the Authority 
FY2016 Operating Budget through May.  No changes are expected to the adopted 
FY2016 Operating Budget. 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

M E M O R A N D U M 
 

FOR:  Chairman Martin E. Nohe and Members 

  Northern Virginia Transportation Authority 

FROM:              Mayor Foreman, Chairman, Planning Coordination Advisory Committee 

DATE:  July 8, 2016 

SUBJECT: Report from the Planning Coordination Advisory Committee 

______________________________________________________________________________ 

1. Purpose.  To inform the Authority on recent activities of the NVTA Planning Coordination 
Advisory Committee (PCAC). 
 

2. Background.  The PCAC met on June 22, 2016 and was well attended with 8 members 
present.  The Committee discussed the candidate projects for the FY2017 Program and the 
recommended revisions to Policy 17 - FY2017 Program First Drawdown Commitment.  This 
was the first meeting at which the Committee had an opportunity to discuss these topics, as 
the PCAC meeting in May was cancelled due to an anticipated lack of a quorum.  
Consequently, per the NVTA Bylaws, the Committee was unable to undertake a formal 
action.  The following provides a summary of the discussion. 
 

3. FY2017 Program.  Some of the Town representatives expressed concern regarding funding 
challenges to implement their projects because their tax bases limit their ability to raise 
sufficient finance for large transportation infrastructure projects.  There is a desire to 
explore options to address this for the next NVTA funding program.  Related to this, there is 
a need for clarification of VDOT’s requirements for projects to be fully funded before they 
can progress.  Some Committee members wanted a better understanding of whether the 
project selection criteria will be the same for the next funding program.  It was noted that, 
without the I-66/Route 28 project, almost all of the candidate projects could be funded.  It 
was suggested that the funding requirements for this project be scaled back to something 
more manageable.  It was also recommended that NVTA considered the year by year impact 
of the I-66/Route 28 project on cash flow.   
 

4. Policy #17.  With regards to the first drawdown (June 30, 2019) or activation within six 
months of the adoption of the standard project agreement, it was suggested that a 
minimum threshold be set to ensure meaningful project progress is occurring. 
 

5. Other.  Members requested that a schedule be developed that enables the PCAC to provide 
timely and constructive input on the development of Authority’s first Six Year Program.  The 
PCAC would like to review the evaluation/project selection criteria in order to make 
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recommendations for the Six Year Program.  This includes a better understanding of the 
relationship between NVTA’s process and the Commonwealth’s process, e.g. HB 2 and HB 
599.  The PCAC supports development of policies to address cost overruns, multi-year 
project funding, and the extent to which bond finance is used to supplement PayGo 
revenues. 
 

6. Next steps.  I envision the PCAC will be engaged in the process to update TransAction, and 
the development of NVTA’s FY2018-23 Six Year Program. 
 
The next meetings of the PCAC are scheduled for 6:30pm on July 27, September 28, and 
October 26, as needed. 



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

M E M O R A N D U M 
 

FOR:   Chairman Martin E. Nohe and Members  
Northern Virginia Transportation Authority  

FROM:  Randy Boice, PE, Chairman, Technical Advisory Committee  

DATE:   June 27, 2016 

SUBJECT:  Report from the Technical Advisory Committee 

______________________________________________________________________________ 

1. Purpose. To inform the Authority on the recent activities of the Northern Virginia 
Transportation Authority’s Technical Advisory Committee (TAC).  
 
2. Background. The TAC met on June 15, 2016.  The Committee received an update on the 
action and information items of the June 9, 2016 Authority meeting.  The Committee was 
briefed on the Public Hearing held on the FY2017 Program prior to the Authority meeting. The 
Committee was also briefed on the ongoing public engagement activities and the upcoming 
modeling activities for the TransAction update.  
 
At its May 18, 2016 meeting, the TAC received a presentation on the interim project 
evaluations including NVTA quantitative scores, congestion reduction relative to cost (CRRC) 
ratios, qualitative considerations, cost calculations and staff recommendations. The members 
reviewed the list and provided their comments to the TAC Chair prior to the June 15, 2016 TAC 
meeting. 
 
At the June 15, 2016 meeting, the TAC members discussed the member comments and 
developed project recommendations.  The committee decided not to provide any ranking for 
their recommended projects. The committee also made cautionary notes on two projects.  
 
The TAC recommends that the NVTA funds the following list of projects for the FY2017 
Program: 

 Lee Highway Corridor ITS Enhancements ($3,000,000); 

 Route 28 Widening – Prince William County line to Route 29 ($5,000,000); 

 VRE Manassas Park Station Parking Expansion ($2,000,000); 

 Route 286 Fairfax County Parkway Widening ($10,000,000); 

 Widen Route 28 to six lanes – Route 234 to Linton Hall Road ($10,000,000); 

 Widen Route 1 to six lanes – Featherstone Road to Marys Way ($11,000,000); 

 Route 7 Widening Phase I ($10,000,000); 

 Potomac Yard Metrorail Station ($66,000,000); 
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 I-66/Route 28 Interchange Improvements ($300,000,000) (Note: TAC members have 
reservations about using NVTA regional revenues for a project that is part of the 
Interstate system.  The members pointed out that the Federal government and the 
State should invest in it. Also, the transit and other components that are expected to be 
part of the Transform 66 project are not clear yet); 

 Metrorail Blue Line Traction Power Upgrades ($17,443,951) (Note: The Federal Transit 
Administration (FTA) has given a directive to the WMATA regarding reducing the power 
drawdown, through less number of cars, less frequency, or slower trains, until safety 
issues are resolved. The impact of this directive on the schedule of 8-car train 
deployment and the need for power upgrades is not clear yet). 

 
 
3. Next steps.  We will continue to be engaged with the TransAction update and provide 

technical input and advice as needed.  The next meeting of the Technical Advisory Committee is 

scheduled for August 17, 2016, 7:00PM at the NVTA offices. 



 
NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

 

M E M O R A N D U M 
 

FOR:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 

FROM:  Michael Longhi, Chief Financial Officer 

DATE:  July 8, 2016 

SUBJECT: Monthly Revenue Report 
______________________________________________________________________________ 

1. Purpose:  Monthly report of revenue receipts and 30% funds distribution to member 
localities. 
 

2. Background:  The attached reports reflect funding received through May 2016.     
 

3. Comments: 
a. FY 2016 Revenues (Attachment A) 

i. The Authority has received approximately $234.1 million through the May 2016 
transfers from the Commonwealth.   

ii. Actual to estimate comparison for revenues through May show a 22.63% positive 
variance in Grantors Tax, a 2.05% positive variance in Sales Tax and a 1.38% 
positive variance in Transient Occupancy Tax compared to the adopted revenue 
estimates.    

iii. Overall revenue receipts are tracking at 4.58% above estimate.  No changes to the 
FY2016 revenue estimates are recommended at this time. 
 

b. FY 2016 Distribution to localities (Attachment B) 
i. All jurisdictions have completed the HB2313 required annual certification process 

to receive FY2016 30% funds. 
ii. Of the $234.1 million received by the Authority for FY2016, approximately $70.2 

million represents 30% local funds of which $70.2 million has been distributed. 
 

c. FY2014 to FY2016 Year over Year Revenue Comparison (Attachment C). 
i. This chart reflects a month to month comparison of revenue by tax type and a year 

to year comparison of total revenues received through May 2016. 
 

Attachments:  
A. Revenues Received By Tax Type, Compared to NVTA Estimates, Through May 2016 
B. FY2016 30% Distribution by Jurisdiction, through May 2016 

C. Month to Month Comparison By Tax Type and YTD Receipts for May 2016, 2015 and 
2014 

X



NVTA

Grantors Tax Received FY 2016  Annualized ‐ Actual Projected

Transaction Months 10             To Date Annualized Budget To Budget Variance

City of Alexandria 2,923,422$          3,508,106$              3,226,950$       281,156$                      

Arlington County 4,176,751$          5,012,102$              4,574,287$       437,815$                      

City of Fairfax 309,537$              371,444$                 292,916$           78,528$                        

Fairfax County 16,378,239$         19,653,886$           15,169,980$     4,483,906$                   

City of Falls Church 181,282$              217,539$                 265,235$           (47,696)$                       

Loudoun County 7,778,859$          9,334,631$              8,635,320$       699,311$                      

City of Manassas 488,496$              586,196$                 274,904$           311,292$                      

City of Manassas Park 134,910$              161,892$                 150,781$           11,111$                        

Prince William County 5,646,128$          6,775,353$              4,612,105$       2,163,248$                   

Total Grantors Tax Revenue 38,017,624$         45,621,149$           37,202,478$     8,418,671$                    22.63%

Received FY 2016  Annualized ‐ Actual

Transaction Months  9               To Date Annualized Budget To Budget

City of Alexandria $11,194,487 14,925,982$           15,039,910$     (113,928)$                     

Arlington County $17,745,905 23,661,207$           23,984,390$     (323,183)$                     

City of Fairfax $5,248,417 6,997,889$              6,626,350$       371,539$                      

Fairfax County $79,335,773 105,781,030$         103,110,900$   2,670,130$                   

City of Falls Church $1,704,380 2,272,506$              2,532,963$       (260,457)$                     

Loudoun County $33,073,738 44,098,317$           40,887,720$     3,210,597$                   

City of Manassas $3,534,101 4,712,134$              4,684,053$       28,081$                        

City of Manassas Park $940,210 1,253,613$              943,681$           309,932$                      

Prince William County $25,370,593 33,827,458$           34,946,852$     (1,119,394)$                 

Total Sales Tax Revenue* 178,147,602$       237,530,136$         232,756,819$   4,773,317$                    2.05%

Transient Occupancy Tax (TOT) Received FY 2016  Annualized ‐ Actual

Transaction Months To Date Annualized Budget To Budget

City of Alexandria Months 9.00 2,033,001$          2,710,668$              3,397,640$       (686,972)$                     

Arlington County Months 9.00 6,518,654$          8,691,538$              8,890,830$       (199,292)$                     

City of Fairfax Quarters 3.00 282,023$              376,031$                 354,803$           21,228$                        

Fairfax County Quarters 2.33 5,510,557$          9,460,184$              9,234,774$       225,410$                      

City of Falls Church Months 9.00 104,759$              139,678$                 145,473$           (5,795)$                         

Loudoun County Quarters 3.00 2,323,385$          3,097,847$              2,040,200$       1,057,647$                   

City of Manassas Months 9.00 40,977$                54,636$                   79,732$             (25,096)$                       

City of Manassas Park n/a ‐$                           ‐$                               

Prince William County Quarters 3.00 1,091,238$          1,454,984$              1,488,946$       (33,962)$                       

Total TOT Revenue 17,904,594           25,985,567             25,632,398$     353,169                        1.38%

Total Revenue Received 234,069,821$       309,136,852$         295,591,695$   13,545,157$                 4.58%

234,069,821$      

*The Regional Sales Tax is reported net of fees when applicable.

NORTHERN VIRGINIA TRANSPORTATION AUTHORITY

REVENUES RECEIVED, BY TAX TYPE AND JURISDICTION, COMPARED TO NVTA BUDGET

Based on: Revenue Data Through May 2016

FYE June 30, 2016

Regional Sales Tax*

X.A



*Regional Transient NVTA Fund 30% Accrued Prior  Current Month Total Funds

Jurisdiction Grantor's Tax Sales Tax (1) Occupancy Tax (2) Interest Total Funds Interest (3) Distributions Distribution Transferred

(+)

City of Alexandria 2,923,422.00$          11,194,486.65$       2,033,001.34$              6,230.05$                    16,157,140.04$      4,847,142.01$           622.07          4,281,543.95$        566,220.13$               4,847,764.08$            

Arlington County 4,176,751.45$          17,745,904.90$       6,518,653.76$              10,871.03$                 28,452,181.14$      8,535,654.34$           1,066.41      7,464,407.61$        1,072,313.14$           8,536,720.75$            

City of Fairfax 309,536.85$              5,248,416.82$         282,022.99$                  2,308.90$                    5,842,285.56$         1,752,685.67$           266.60          1,585,226.72$        167,725.55$               1,752,952.27$            

Fairfax County 16,378,238.71$        79,335,772.86$       5,510,557.26$              40,099.35$                 101,264,668.18$    30,379,400.45$         3,732.43      27,110,669.05$      3,272,463.83$           30,383,132.88$          

City of Falls Church 181,282.10$              1,704,379.68$         104,758.77$                  784.69$                       1,991,205.24$         597,361.57$              88.87            526,010.31$           71,440.13$                 597,450.44$                

Loudoun County 7,778,859.09$          33,073,737.67$       2,323,385.23$              16,395.50$                 43,192,377.49$      12,957,713.25$         1,599.62      11,349,802.62$      1,609,510.25$           12,959,312.87$          

City of Manassas 488,496.45$              3,534,100.86$         40,976.73$                    1,593.19$                    4,065,167.23$         1,219,550.17$           177.74          1,080,053.96$        139,673.95$               1,219,727.91$            

City of Manassas Park 134,909.65$              940,209.73$            ‐$                                413.75$                       1,075,533.13$         322,659.94$              88.87            282,393.49$           40,355.32$                 322,748.81$                

Prince William County 5,646,127.65$          25,370,593.17$       1,091,238.34$              12,416.26$                 32,120,375.42$      9,636,112.63$           1,244.15      8,523,822.07$        1,113,534.71$           9,637,356.78$            

Total Revenue 38,017,623.95$        178,147,602.34$    17,904,594.42$            91,112.72$                 234,160,933.43$    70,248,280.03$         8,886.76$     62,203,929.78$      8,053,237.01$           70,257,166.79$          

1 Net of Dept. of Taxation Fees

2 County TOT includes any town collections 70,257,166.79         

3 Interest earned through 4/30/2016

NORTHERN VIRGINIA TRANSPORTATION AUTHORITY

FY 2016 30% DISTRIBUTION BY JURISDICTION

Based on: Receipts through May 2016

X.B
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GRANTORS TAX

SALES TAX

TOT

$38.02 

$178.15 

$17.90 

$34.35 

$172.98 

$17.51 

$30.25 

$164.37 

$14.69 

Millions

YTD Receipt Comparison May FY2014, FY2015 & FY2016

May FY2014 May FY2015 May FY2016
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

 

M E M O R A N D U M 
 

FOR:    Chairman Martin E. Nohe and Members 
    Northern Virginia Transportation Authority 

FROM:   Michael Longhi, Chief Financial Officer 

DATE:    July 8, 2016 

SUBJECT:  NVTA Operating Budget 
______________________________________________________________________________ 

1. Purpose:  To update the Authority on the NVTA Operating Budget for FY2016. 
 

2. Background:  The NVTA operating budget is funded through the participating jurisdictions.  
All jurisdictions have contributed their respective share of the FY2016 operating budget. 
 

3. Comments:   
a. Operating revenue is at 100% of estimate. 
b. May 2016 represents 92% of the fiscal year.  Through May 2016, the Authority has 

utilized 79% of its adjusted expenditure budget. 
c. No further change are expected to the Operating Budget at this time. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attachment:  FY2016 Operating Budget through May 31, 2016 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

M E M O R A N D U M 
 

FOR:    Chairman Martin E. Nohe and Members 
    Northern Virginia Transportation Authority 

FROM:   Monica Backmon, Executive Director 

DATE:    July 7, 2016 

SUBJECT:  Executive Director’s Report 
______________________________________________________________________________ 

1. Purpose:  To inform the Authority of items of interest not addressed in other agenda items. 
 

2. TransAction Update Work‐Sessions and Pop Ups:  The first round of Work‐sessions and 
Pop‐Up events for the update to TransAction have been concluded.  The consultant team is 
preparing a summary of the feedback heard at these events.  This data will be shared with 
the Authority. 
 

3. NVTA Strategic Plan:   As a follow up to the work sessions with the Authority in April 11, 
2016, and the Regional Jurisdiction and Agency Coordinating Committee (RJACC) on May 26 
and July 7, 2016, on the development of the Authority’s first Five‐Year Strategic Plan, the 
draft Vision and Goals will be presented to the Authority for review, discussion and 
adoption at the September 8, 2016 NVTA meeting.   At this time, it is anticipated that the 
draft Strategic Plan will be presented to the Authority in October for adoption. 

 

4. NVTA Regional Revenue Funded Projects Impact on the Region: At the September 8, 2016, 
NVTA meeting, NVTA staff will present an assessment of the impacts of projects funded 
with NVTA regional revenues.                 
             

5. NVTA Standing Committee Meetings: 
a. Finance Committee: The NVTA Finance Committee scheduled for Thursday, July 21, 

2016 at 1:00pm has been CANCELLED.  The next meeting is scheduled for September 
22, 2016 at 1:00pm. 
 

6. NVTA Statutory Committee Meetings: 
a. Planning Coordination Advisory Committee:  The PCAC will meet on Thursday, July 

28, 2016 at 6:30pm.   
b. Technical Advisory Committee:  The TAC meeting schedule for Wednesday, July 20, 

2016 at 7pm has been CANCELLED.  The next meeting is scheduled for August 17, 
2016 at 1:00pm. 

Attachments:  
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A. Approval of Fairfax County CMAQ/RSTP Reallocation Request 
B. FY2014‐2016 NVTA Regional Projects Status 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

M E M O R A N D U M 

 
TO:    Chairman Martin E. Nohe and Members 
    Northern Virginia Transportation Authority 
 
FROM:  Monica Backmon, Executive Director 
 
DATE:    July 7, 2016 
 
SUBJECT:  Approval of Reallocation of Congestion Mitigation and Air Quality (CMAQ) funds 

for Fairfax County 
____________________________________________________________________________ 

 
1. Purpose:  To inform the Authority of Regional Jurisdiction and Agency Coordinating 

Committee (RJACC) approval of CMAQ Reallocation Request for Fairfax County. 

 

2. Background:  On September 11, 2008, the Authority delegated the authority to approve 

requests to reallocate Congestion Mitigation and Air Quality (CMAQ) and Regional 

Surface Transportation Program (RSTP) funding between projects that were previously 

approved by the NVTA to the Regional Jurisdiction and Agency Coordinating Committee 

(RJACC).   

 
On June 28, 2016, Fairfax County requested the following reallocations: 

 

 $2,327,000 in FY 2018‐2020 CMAQ funds from the Columbia Pike Streetcar project 
(UPC 100471) to Implementation of Route 1 Multimodal Alternatives Analysis 
Project (UPC 106921).  The Columbia Pike Streetcar Project has been cancelled.   

 $122,429 in surplus CMAQ funds from Bus Shelter Projects ($44,705 from UPC 
61212, $10,516 from UPC 65841, $29,870 from UPC 60879, and $37,338 from UPC 
61217) to the Route 1 Multimodal Alternatives Analysis Project (UPC 106921).   

 
The RJACC approved these requests on June 30, 2016.  
 

Attachment(s):  DRAFT Letter to VDOT NOVA District Administrator Cuervo 
   Request from Fairfax County 

 
Coordination:   Regional Jurisdiction and Agency Coordinating Committee 
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3040 Williams Drive  •  Suite 200  •  Fairfax, VA 22031  •  www.TheNoVaAuthority.org 

	
	
	
	
	
July 14, 2016 
 
Ms. Helen Cuervo 
District Administrator 
Virginia Department of Transportation 
4975 Alliance Dr. Suite 4E-342  
Fairfax, Virginia 22030 
 
Reference: Request to Reallocate Congestion Mitigation and Air Quality (CMAQ) funds for Fairfax 
County. 
 
Dear Ms. Cuervo: 
 
On September 11, 2008, the Authority delegated the authority to approve requests to reallocate 
Congestion Mitigation and Air Quality (CMAQ) and Regional Surface Transportation Program 
(RSTP) funding between projects that were previously approved by the NVTA to the Regional 
Jurisdiction and Agency Coordinating Committee (RJACC).   
 
On June 28, 2016, Fairfax County requested the following reallocations: 
 
 $2,327,000 in FY 2018-2020 CMAQ funds from the Columbia Pike Streetcar project (UPC 

100471) to Implementation of Route 1 Multimodal Alternatives Analysis Project (UPC 
106921).  The Columbia Pike Streetcar Project has been cancelled.   

 $122,429 in surplus CMAQ funds from Bus Shelter Projects ($44,705 from UPC 61212, 
$10,516 from UPC 65841, $29,870 from UPC 60879, and $37,338 from UPC 61217) to the 
Route 1 Multimodal Alternatives Analysis Project (UPC 106921).   

 
NVTA’s delegation requires that the RJACC notify the NVTA of these requests. The RJACC 
approved these requests on June 30, 2016, and the NVTA was informed at their July 14, 2016, 
meeting. The NVTA has not objected to these reallocations.  
 
Please take the necessary steps to reallocate these funds in the Transportation Improvement Program 
and the State Transportation Improvement Program. Thank you very much.  
 
Sincerely, 
 
 
 
Noelle Dominguez 
NVTA RJACC Chairman 
 
Cc: Martin E. Nohe, Chairman, NVTA 
 Monica Backmon, Executive Director, NVTA 

Tom Biesiadny, Director, Fairfax County Department of Transportation (FCDOT) 



Coun ty  o f  Fa i r f ax ,  V i rg in i a  
To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County 

June 28, 2016 

Ms. Noelle Dominguez, Chairman 
Regional Jurisdiction and Agency Coordinating Committee 
Northern Virginia Transportation Authority 
3040 Williams Drive, Suite 200 
Fairfax, Virginia 22031 

Re: Reallocation of Congestion Mitigation Air Quality (CMAQ) Funds 

Dear Ms. Dominguez: 

Fairfax County requests the approval of the Regional Jurisdiction and Agency Coordinating 
Committee (RJACC) and the Northern Virginia Transportation Authority to transfer the 
following CMAQ funds: 

• $2,327,000 in FY 2018-20 CMAQ funds from the Columbia Pike Streetcar project (UPC 
100471) to Implementation of Rte 1 Multimodal Alternatives Analysis Project (UPC 
106921), which is estimated at $600 million. The Columbia Pike Streetcar project was 
cancelled by Arlington County. 

• $122,429 in surplus CMAQ funds from Bus Shelter Projects (UPC: 61212, 65841, 60879, 
and 61217) that need to be closed, to the same Implementation of Rte 1 Multimodal 
Alternatives Analysis Project (UPC 106921) 

If you have any questions or concerns about this request please contact Brent Riddle at (703) 
877-5659. 

cc. Todd Wigglesworth, Fairfax County Department of Transportation (FCDOT) 
Michael Guarino, FCDOT 
Brent Riddle, FCDOT 
Heather Zhan, FCDOT 
Carole Bondurant, Virginia Department of Transportation (VDOT) 
Bethany Mathis, VDOT 
Jan Vaughan, VDOT 

Fairfax County Department of Transportation _ ~ _ s~\m 
4050 Legato Road, Suite 400 t , J j (  J  J 

Fairfax, VA 22033-2895 ' 
Phone: (703) 877-5600 TTY: 711 

Fax: (703) 877-5723 
www.fairfaxcounty.gov/fcdot 



CMAQ/RSTP Transfer Request Form 
(One Sheet Needed Per Donor Project) 

Date: 6/28/2016 

Name of Jurisdiction/Agency Requesting: Fairfax County 

Current Balance of CMAQ/RSTP Funds Currently Allocated to Donor Project (Prior to this Transfer): 

From (Donor): To (Recipient): 

$2,327,000 

Project Description 
Type of 

Funds 

Transfer from 

Previous 

Fiscal Years 

If No, Year 

Requested 
Transfer Amount Project Description 

Previously 

Approved bv 

NVTA 

If Yes. Year 

Approved 

JACC Approval 

(NVTAl 

Authority 

Approval 

(NVTA) 

Funds Verified 

(VDOT) 

Completed 

tVDOT) 

Columbia Pike Streetcar 

Project 

CMAQ 
$2,327,000.00 

Route 1 - Bus Rapid Transit 

Related Improvements 

TOTAL OF TRANSFER $2,327,000.00 

Attach Signed Request of Transfer Letter 



CMAQ/RSTP Transfer Request Form 
(One Sheet Needed Per Donor Project) 

Date: 6/28/2016 

Name of Jurisdiction/Agency Requesting: Fairfax County 

Current Balance of CMAQ/RSTP Funds Currently Allocated to Donor Project (Prior to this Transfer): 

From (Donor): To (Recipient) 

UPC Proiect DescriDtion 
TvDe of 

Funds 

Transfer from 
if No. Year 

Reauested 
Transfer Amount UPC Proiect Descriotion 

Previously 

AoDroved bv 

NVTA 

Authority 

AoDrovai 

(NVTA) 

Funds Verified 

(VDOI) 

Completed 

(VDOT) UPC Proiect DescriDtion 
TvDe of 

Funds 
Previous 

Fiscal Years 

if No. Year 

Reauested 
Transfer Amount UPC Proiect Descriotion 

Previously 

AoDroved bv 

NVTA 
Approved (NVTA) 

Authority 

AoDrovai 

(NVTA) 

Funds Verified 

(VDOI) 

Completed 

(VDOT) 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

CMAQ Y $44,705.00 106921 
Route 1 - Bus Rapid Transit 

Y 61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

CMAQ Y $10,516.00 106921 
Route 1 - Bus Rapid Transit 

Y 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

CMAQ Y $29,870.00 106921 
Route 1 - Bus Rapid Transit 

Y 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project CMAQ Y $37,338.0C 106921 
Route 1 - Bus Rapid Transit 

Y 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

$2,327,000 

TOTAL OF TRANSFER 

Attach Signed Request of Transfer Letter 

$122,429.00 
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Updated 7.8.16 

NVTA FY2014‐16 Program Project Status

Jurisdiction/ 

Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Arlington County Boundary Channel Drive 
Interchange – Constructs two 
roundabouts at the terminus of the 
ramps from I-395 to Boundary Channel 
Drive, which eliminate redundant traffic 
ramps to/from I-395. In addition, the 
project will create multi-modal 
connections to/from the District of 
Columbia that will promote alternate 
modes of commuting into and out of 
the District. 

$4,335,000

(FY2014)

Construction Planning and design 
underway; construction of the 
interchange begins in Fiscal 
Year 2018; construction of the 
local road that connects to the 
interchange (Long Bridge 
Drive) begins in Fiscal Year 
2017. 

By end of Calendar 

year 2018 (Long 

Bridge Drive) and 

by end of Calendar 

year 2020 

(interchange) 

2020 

Arlington County Columbia Pike Multimodal 
Improvement – Includes a modified 
street cross-section with reconfigured 
travel and transit lanes, medians and 
left-turn lanes, utility undergrounding 
and other upgrades along Arlington’s 
3.5 mile Columbia Pike corridor from 
the Fairfax County line on the west end 
to Four Mile Run. 

$12,000,000

(FY2014)

Construction Design notice to proceed was 
provided in October 2014. 
Invitation to Bid scheduled for 
release Nov 2016, with 
construction expected to be 
under way in early 2017. 
Contract amendment for 
administration contract going 
to the County Board in July 
2016.  Construction 
Management contract 
anticipated to go before 
County Board in Sept. 2016. 

Spring 2019 Spring 2019 

Arlington County Columbia Pike Multimodal Street 
Improvements (East End) – Includes 
a modified street cross-section along 
the eastern portion of Arlington’s 3.5 
mile Columbia Pike corridor. Specific 
works includes realignment of road 
including shifting the roadway south of 
its existing location, eliminating the s-
curves and enhancing pedestrian 
facilities 

$10,000,000

(FY2015-16)

Engineering 

Construction 

PE started by early 2014. Final 
design will start by fall 2016. 

Start of 

construction in Fall 

2017 

Start of 

construction in 

Fall 2017 

XII.B



 

Updated 7.8.16    2 

Jurisdiction/ 

Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Arlington County Crystal City Multimodal Center – 
Provides four additional saw-tooth bus 
bays for commuter and local bus 
services, seating, dynamic information 
signage, lighting, additional bicycle 
parking, curbside management plan for 
parking, kiss and ride, and shuttles, 
and pedestrian safety improvements 
along 18th Street South between 
South Bell Street and South Eads 
Streets. 

$1,500,000

(FY2014)

Construction Construction started July 6, 
2015. The NVTA funded phase 
of this project is significantly 
completed as of June 2016.  
Final paving and striping will 
be completed in January 2017 
at the same time as an 
adjacent County project. 
Lighting and signage also 
needs to be completed. 

January 2017 January 2017 

Arlington County Ballston-MU Metrorail Station West 
Entrance – Constructs a second 
entrance to the Ballston-MU Metrorail 
Station, at North Fairfax Drive and 
North Vermont Street. Includes two 
street-level elevators & escalators, 
connecting to an underground 
passageway & new mezzanine. It will 
have fare gates, fare vending 
machines and an attended kiosk. 
Provides direct access, relieves 
congestion at the current entrance and 
provides for more even distribution 
along the platform 

$12,000,000

(FY2015-16)

Design 

 

Design work to run for two 
years from summer 2016. 

Start of 

construction in 

winter 2019 

Summer 2018 

Arlington County Glebe Road Corridor Intelligent 
Transportation System 
Improvements – Design and 
construction of Intelligent 
Transportation System (ITS) and 
Adaptive Traffic Control System, 
including hardware and software for 
real time traffic data collection, 
Forward Looking Infra Red (FLIR) 
traffic detection, 3D pedestrian and 
bike detection, interactive audible ADA 
accessible pedestrian crossings, 
CCTVs, backup power supply 
information systems, queue detections, 
and dynamic message signs. 

$2,000,000

(FY2015-16)

Engineering 

Construction 

PE began in January 2016. 
Communication upgrade 
underway. 

Start of 

construction in 

June 2017 

Start of 

construction in 

June 2017 



 

Updated 7.8.16    3 

Jurisdiction/ 

Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Fairfax County Innovation Metrorail Station – 
Construction of the Silver Line Phase II 
extension of the rail system from 
Washington DC, to and beyond the 
Dulles International Airport. This 
multimodal facility will include bus 
bays, bicycle parking, kiss-and-ride 
and taxi waiting areas, as well as 
pedestrian bridges and station 
entrances from both the north and 
south sides of the Dulles Airport 
Access Highway/Dulles Toll Road. 

$41,000,000

(FY2014)

Design 

Construction 

Utility and site preparation 
work is currently underway for 
station entrances.  The County 
design team is working toward 
100% construction drawings 
for the kiss and ride, bus bays, 
bike facilities and taxi waiting 
areas. 

Spring 2019 Spring 2019 

 Innovation Metrorail Station
(Continuation) - Construction of the 
Silver Line Phase II extension of the 
rail system from Washington DC, to 
and beyond the Dulles International 
Airport. This multimodal facility will 
include bus bays, bicycle parking, kiss-
and-ride and taxi waiting areas, as well 
as pedestrian bridges and station 
entrances from both the north and 
south sides of the Dulles Airport 
Access Highway/Dulles Toll Road.

$28,000,000

(FY2015-16)

Construction Utility and site preparation 
work is currently underway for 
station entrances.  The County 
design team is working toward 
100% construction drawings 
for the kiss and ride, bus bays, 
bike facilities and taxi waiting 
areas. 

Spring 2019 Spring 2019 

Fairfax County West Ox Bus Garage - Expands 
capacity of the West Ox bus facility 
and allows for additional, increased 
Fairfax Connector bus service.  
Includes 9 maintenance bays and 
expansion of facilities for bus drivers 
and security. 

$20,000,000

(FY2015-16)

Construction The employee parking lot is 
complete; FCDOT took 
possession on June 16, 2016. 
Utilities and foundation work 
for the Maintenance Building 
are ongoing. Materials are 
ordered for the administration 
building expansion; and, 
demolition on the conference 
room for the new office space 
has started. 

July 2017 July 2017 



 

Updated 7.8.16    4 

Jurisdiction/ 

Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Fairfax County VA Route 28 Widening – Prince 
William County Line to Route 29 - 
Widen from 4 to 6 lanes including 
intersection improvements and 
pedestrian/bicycle facilities. 

$5,000,000

(FY2015-16)

PE and 

Environmental 

Study 

Design: Notice to Proceed 
(NTP) issued to consultant 
mid-January 2016, 15% plans 
received on 6/1/16 and are 
being reviewed. Comment 
resolution meeting to follow. 
Survey: Substantial completion 
on 5/15/16. 
Environmental: NTP issued 
late-February 2016 for PEI, 
received Preliminary 
Environmental Inventory on 
5/1/16.  
Traffic: NTP issued mid-March 
2016, counts completed in May 
2016, modeling complete in 
September 2016.  
Utility Designation: Designation 
estimate was provided in 
September 2015. NTP given to 
consultant in March 2016. 
Utility designation survey 
completed in May 2016. 

2020 February 2018

Fairfax County Fairfax County Parkway 
Improvements – A Study of short and 
long-term corridor improvements, 
Environmental Assessment (EA)/ 
Finding of No Significant Impact 
(FONSI), and/or Preliminary 
Engineering for five segments of the 
Parkway.   

$10,000,000

(FY2015-16)

Design, 

Environmental, 

PE  

VDOT has the final RFP for a 
design consultant, and 
planning to advertise the 
project in July 2016. 

2020 2018 

Fairfax County Rolling Road Widening – Widen 
Rolling Road from 2 to 4 lanes from 
Old Keene Mill Road (VA 644) to 
Franconia Springfield Pkwy (VA 289) 
and Fairfax County Parkway (VA 286). 
Project will add pedestrian and bicycle 
facilities. 

$5,000,000

(FY2015-16)

Design, PE, 

ROW 

Design is 20% completed. 
Staff met with elected officials 
to discuss the typical section.  
Public Information Meeting 
(PIM) was held on June 22, 
2016. 

2018 Summer 2017 



 

Updated 7.8.16    5 

Jurisdiction/ 

Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Fairfax County Frontier Drive Extension - Extend 
Frontier Drive from Franconia-
Springfield Parkway to Loisdale Road, 
including access to Franconia-
Springfield Metrorail Station and 
interchange improvements (braided 
ramps) to and from the Parkway.  
Provide on-street parking along 
Frontier Drive where feasible, as well 
as add pedestrian and bicycle facilities.

$2,000,000

(FY2015-16)

Design, PE VDOT is administering this 
project and the design contract 
has been finalized with NTP 
issued by VDOT to the 
consultant on March 21, 2016.  
The County will meet with 
VDOT July 12, 2016, to 
discuss pedestrian and bicycle 
facilities. A project 
scoping/kickoff meeting was 
held on April 13, 2016 and IMR 
Framework Document Meeting 
was held on April 26, 2016. 
Data collection and IMR 
development are underway 
with the delivery of the Draft 
IMR and Final IMR scheduled 
in September, 2016 and 
February, 2017, respectively. 
Design approval anticipated in 
early 2018. 

2022-2023 Fall 2017 

Fairfax County US 1 (Richmond Highway) Widening 
– Widen US 1 for 2.9 miles from Mt. 
Vernon Memorial Highway (south) to 
Napper Road.  This project will provide 
a 6 lane facility from Ft. Belvoir to I-
95/I-495 in Alexandria. Project includes 
both pedestrian and bicycle facilities 
and provision for future transit. 

$1,000,000

(FY2015-16)

PE, 

Environmental 

Project is administered by 
VDOT and currently is in the 
very early stage of project 
development. Consultant has 
been selected. The scope and 
fee proposal has been 
negotiated and NTP issued on 
June 30, 2016. VDOT has also 
initiated survey of the corridor 
and the development of the 
NEPA document. Survey data 
is expected to be available by 
July 2016. Environmental 
document development is 
under way. The first citizen 
information meeting for the 
environmental document is 
anticipated to happen in early 
fall 2016.   

2025 2018 
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Jurisdiction/ 

Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Fairfax County/ 

Virginia 

Department of 

Transportation 

Route 7 Bridge over Dulles Toll 
Road - Widen Route 7 from 4 lanes to 
6 lanes, from approximately 0.1 mile 
west of Tyco Road to approximately 
0.6 mile west of Tyco Road. The 
project will add one extra lane and 14 
foot wide shared-use path on each 
direction. 

$13,900,000

(FY2015-16)

Construction Construction of new bridge in 
between two existing Route-7 
bridges over DTR and utility 
relocations are ongoing. 
Existing piers are being 
widened to replace the full 
superstructure. Final design for 
the roadway is underway; 
anticipating ROW acquisition 
soon. 

Spring 2018 Spring 2017 

Loudoun County Leesburg Park and Ride – Funding of 

land acquisition for a second Leesburg 

Park and Ride facility to accommodate 

a minimum of 300 spaces. 

$1,000,000

(FY2014)

ROW Acquisition

 

Negotiations underway for the 
acquisition. 

Acquisition of land 

anticipated by 

Summer 2016. 

Summer 2016 

Loudoun County LC Transit Buses (2 buses) – New 
transit buses to introduce Silver Line 
connecting service. 

$880,000

(FY2014)

Asset Acquisition Buses are deployed, NVTA 
Ribbon cutting held on May 24, 
2016. Final invoice is expected 
to be submitted soon. 

Completed in May 

2016. 

Completed in 

May 2016 

Loudoun County Belmont Ridge Road (North) – 
Widening of Belmont Ridge between 
Gloucester Parkway and Hay Road 
Segment, including a grade separation 
structure to carry the W&OD trail over 
Belmont Ridge Road. 

$20,000,000

(FY2014)

ROW Acquisition

Construction 

This is a design build project 
being administered by VDOT.  
Contract was awarded to 
Dewberry Shirley and notice to 
proceed was issued in October 
2015.  Final ROW plans were 
approved on April 25, 2016. 
Design and ROW to be 
completed by Spring 2016 and 
construction to begin in late 
2016. Coordinating with 
property owners who have 
approved land development 
applications along this 
segment. The next phases of 
the project include approval of 
the construction plans and 
right-of-way acquisition. 

December 2018 December 

2018 



 

Updated 7.8.16    7 

Jurisdiction/ 

Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Loudoun County Belmont Ridge Road - Truro Parish 
Road to Croson Ln – The road will be 
widened from a substandard two-lane 
rural section to a four-lane arterial 
standard with the appropriate auxiliary 
turn lanes and signalization. 

$19,500,000

(FY2015-16)

Construction 30% plans have been 
completed, and a public design 
hearing was held on 
6/23/2015.  60% design plans 
were submitted on 
6/29/2015.  Currently 
coordinating utility relocation 
with utility companies; 90% 
design plans were submitted to 
B&D and VDOT on April 6, 
2016. The next phase of this 
project will be submission of 
the dedication and easement 
plats. 

February 2018 February 2018

Loudoun County Acquisition of Four Buses – Add 
additional bus capacity in peak 
commuter periods to connect new park 
and ride lots in Loudoun County to the 
Silver Line of Metro.   

$1,860,000

(FY2015-16)

Asset Acquisition Buses have been ordered. Winter 2016 Winter 2016 
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Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Loudoun County Loudoun County Parkway (VA 
Route 607) – U.S. 50 to Creighton Rd 
– Provides for the design, right-of-way 
acquisition and construction of 
Loudoun County Parkway from 
Creighton Road to U.S. Route 50.  The 
project will be designed as a four-lane 
urban major collector with a divided 
median in a six-lane ultimate right-of-
way, associated turn lanes and shared 
use path. 

$31,000,000

(FY2015-16)

Construction Project is administered by 
VDOT as a Design Build 
contract.  Dewberry prepared 
the final design; Shirley 
Contracting has begun 
construction at the intersection 
of Loudoun County Parkway 
and Route 606. Ongoing 
activities: clearing along the 
project limits (5.5 miles) with 
the exception of the area 
adjacent to the National 
Oceanographic Atmospheric 
Administration (NOAA); 
easement documents were 
sent to NOAA; construction of 
the emergency spillway at the 
Horsepen Dam; construction of 
piers for the bridge over the 
dam; excavation for some of 
the storm water management 
ponds. 

Fall 2017 Fall 2017 

Prince William 

County 

Route 1 Widening from 
Featherstone Road to Marys Way – 
Widen Route 1 from a 4 lane undivided 
highway to a 6 lane divided highway; 
including a multi-use trail on the west 
side and a sidewalk on the east side. 

$3,000,000

(FY2014)

Design The roadway design activities 
have been started.  NEPA is 
ongoing.  Advancing plans to 
Public Hearing Level. 

Construction 

advertisement July 

2018. 

Design 

October 2017. 
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Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Route 1 Widening from 
Featherstone Road to Marys Way - 
Widening of Route 1 from a 4 lane 
undivided highway to a 6 lane divided 
highway.  The total distance for the 
project will be 1.3 miles and will include 
the construction of a 10 foot wide 
multimodal trail and a five foot wide 
sidewalk along the sides of the route. 

$49,400,000

(FY2015-16)

Design  

ROW Acquisition 

Construction 

VDOT Preliminary Field 
Inspection Plans were 
submitted to VDOT in Nov 
2015. Construction to begin in 
January 2017.  There are 
approximately 73 parcels 
impacted with 17 properties 
with possible major impacts, 
10 parcels with total takes, and 
7 probable total takes. Over 75 
people attended the citizen 
information meeting held on 
March 23. Design public 
hearing to be held in 
September 2016. 

May 2021 May 2021 

Prince William 

County 

Route 28 Widening from Linton Hall 
Road to Fitzwater Drive -- Widen 
from a 2 lane undivided roadway to a 4 
lane divided highway.  Project includes 
relocation and re-alignment of Route 
215 (Vint Hill Road) and construction of 
a multi-use trails on the south side and 
a sidewalk on the north side. 

$28,000,000

(FY2014)

Engineering 

ROW Acquisition

Construction 

ROW appraisals and 
negotiations are complete. 
Utility relocation to be 
completed by fall 2016. All 
utilities, plans and estimates 
have been approved. Project 
to be bid together with Vint Hill 
Road Extension project and 
Route 28 Widening from Route 
234 Bypass to Linton Hall 
Road project. 

December 2018 December 
2018 

Prince William 

County 

Route 28 Widening from Route 234 
Bypass to Linton Hall Road - Widen 
approximately 1.5 miles of Route 28 
from a 4 lane undivided highway to a 6 
lane divided highway, which will 
include a multi-use trail and sidewalk. 

$16,700,000

(FY2015-16)

Design  

ROW Acquisition 

Construction 

Scoping documentation began 
in early 2016 and construction 
to start in May 2018. Project to 
be bid together with Vint Hill 
Road Extension project and 
Route 28 Widening from Linton 
Hall Road to Fitzwater Drive 
project. 

May 2020 May 2020 
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(Project) 

Completion

(NVTA funded 

Phases) 

City of 

Manassas/Prince 

William County 

Route 28 (Manassas Bypass) Study 
– Godwin Drive Extended - This 
study will evaluate the scope, cost, 
environmental, traffic forecasts, 
alternative alignments and feasibility 
factors required to gain approval for 
Route 28 corridor congestion 
improvements between the City of 
Manassas and Fairfax County.

$2,500,000

(FY2015-16)

Engineering 

Study 

Consultant (JMT) has been 
procured. Staff will begin 
steering committee planning in 
August. 

Location study 
(phase 1 of the 
overall study) to be 
completed early by 
2017 

Location study 
(phase 1 of the 
overall study) 
to be 
completed by 
early 2017 

City of 

Alexandria 

Potomac Yard Metrorail Station EIS 
– This project supports ongoing design 
and environmental activities associated 
with the development of a new 
Blue/Yellow Line Metrorail station at 
Potomac Yard, located between the 
existing Ronald Reagan Washington 
National Airport Station and Braddock 
Road Station.  

$2,000,000
(FY2014)

Design 
Environmental 

Final Environmental Impact 
Statement has been released. 
Records of Decision expected 
in Summer 2016. 

Expected to open 
by year-end 2020. 

2017 

Potomac Yard Metrorail Station 
(continuation) - Planning, design, and 
construction of a new Metrorail station 
and ancillary facilities at Potomac Yard 
along the existing Metrorail Blue and 
Yellow lines between the Ronald 
Reagan Washington National Airport 
Station and the Braddock Road 
Station. 

$1,500,000
(FY2015-16)

Planning, PE, 
Design 

Conceptual design of the 
station began in Fall 2015. 
Design-build package being 
prepared for advertisement of 
the contract by WMATA in 
Summer 2016. 

2020 2017 

City of 

Alexandria 

Shelters and Real Time Transit 
Information for DASH/WMATA – 
Constructs bus shelters and provides 
associated amenities such as real time 
information at high ridership stops. 

$450,000
(FY2014)

Asset Acquisition Preconstruction meeting was 
held on June 16, 2016.  Notice 
to proceed was given to 
Russell Gage Corporation on 
June 16, 2016.  Contractor is 
currently preparing schedule 
and submittals for review.  
Contractor anticipates breaking 
ground at first shelter in 
September. 

September 2018 September 
2018 
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Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

City of 

Alexandria 

Traffic Signal Upgrades/Transit 
Signal Priority – Includes design of 
transit priority systems on Route 1 and 
Duke Street, and purchase of 
equipment and software to install 
transit signal priority and upgrade 
traffic signals on Route 1. 

$660,000
(FY2014)

Design 
Asset Acquisition

Committee evaluated the RFP 
responses and is in process of 
preparing the letter of 
recommendation for selection 
of design consultant.  Design 
will begin in Summer of 2016 
and project is expected to be 
completed by Summer 2017. 

Summer 2017 Summer 2017 

City of 

Alexandria 

Duke Street Transit Signal Priority -
Includes design, install and 
implementation of a transit vehicle 
signal priority system (on board system 
on DASH and field equipment along 
the route) on Duke Street. 

$190,000
(FY2015-16)

Construction Committee evaluated the RFP 
responses and is in the 
process of preparing the letter 
of recommendation for 
selection of design consultant.  
Design will begin in Summer 
2016 and project is expected 
to be completed by Summer 
2017. City is working with 
DASH and NVTA to determine 
approximate cost of upgrading 
hardware and software on 
DASH buses. 

Summer 2017 Summer 2017 

City of 

Alexandria 

DASH Bus Expansion – Five new 
hybrid buses to provide additional 
service and increased headways to 
regional activity centers, including 
BRAC-133 at Mark Center and VRE 
Station at King Street.  

$1,462,500
(FY2014)

Asset Acquisition Final invoice documentation for 
NVTA has been completed. 
Project has been closed out. 

Completed in May 
2016 

Completed in 
May 2016 

City of 

Alexandria 

West End Transitway (WET) - Will 
provide frequent, reliable transit 
service connecting major activities.  
The WET will connect to two metro 
stations (Van Dorn, Pentagon), major 
employment centers (Pentagon, Mark 
Center), and major transit nodes 
(Landmark Mall, Southern Towers, and 
Shirlington Transit Center).

$2,400,000
(FY2015-16)

Design, 
Construction 

FONSI is expected in late 
Summer 2016.  RFP for project 
design (bridging documents) is 
anticipated to be advertised 
late Summer 2016. 

2021 2019 
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(Project) 

Completion
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City of Fairfax Chain Bridge Road 
Widening/Improvements from Route 
29/50 to Eaton Place – Widen Route 
123 (Chain Bridge Road) to six lanes, 
improves the lane alignments of the 
roadway approaches for the 
intersection of Route 29/50 (Fairfax 
Boulevard) at Route 123 and improves 
pedestrian accommodations at all legs 
of the intersection.  Includes extensive 
culvert improvements to eliminate 
roadway flooding caused by the 
inadequate culvert under Route 123. 

$5,000,000
(FY2014)

ROW 
Acquisition, 
Construction 

 

Utility relocations.  Project is 
currently out to bid. 
Construction is expected to 
commence in summer 2016. 

2018 2018 

Chain Bridge Road 
Widening/Improvements from Route 
29/50 to Eaton Place “Northfax” – 
Widens Route 123 (Chain Bridge 
Road) to 6 lanes, improves the lane 
alignments of the roadway approaches 
for the intersection of Route 29/50 
(Fairfax Boulevard) at Route 123 and 
improves pedestrian accommodations 
at all legs of the intersection.  Includes 
extensive culvert improvements to 
eliminate roadway flooding caused by 
the inadequate culvert under Route 
123. 

$10,000,000
(FY2015-16)

Construction Utility relocations. Project is 
currently out to bid. 
Construction is expected to 
commence in summer 2016. 

2018 2018 
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(Project) 

Completion
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City of Fairfax Kamp Washington Intersection 
Improvements – Eliminates the 
existing substandard lane shift 
between Route 50 and Route 236 
through the intersection; signalization 
phasing improvements; construction of 
an additional southbound lane on U.S 
29 from the Kamp Washington 
(50/29/236) intersection to the existing 
third southbound lane; extension of the 
westbound through lanes on VA 236 
(Main Street) from Chestnut Street to 
Hallman Street; lengthening of turn 
lanes to provide additional storage for 
turning vehicles from Route 50 to 
Route 50/29 and Route 236 to Route 
29; new crosswalks, curb ramps, 
sidewalks and pedestrian signalization; 
and replacement of span-wire signals 
with mast arm signals. 

$1,000,000
(FY2015-16)

Construction Construction began in 
December 2015. 

April 2017 April 2017 

City of Fairfax Jermantown Road/Route 50 
Roadway Improvements – Addition of 
a third westbound lane along Route 50 
(Fairfax Boulevard) (NHS) from Bevan 
Drive to Jermantown Road; widening 
of northbound Jermantown Road to 
allow for two through lanes adjacent to 
the left turn lane into the shopping 
center; geometric improvements to 
southbound Jermantown Road to 
provide a dual right turn lane, through 
lane, and left turn lane; and 
replacement of span-wire signals with 
mast arm signals. 

$1,000,000
(FY2015-16)

Construction Project completed. NVTA 
Ribbon Cutting held on June 6, 
2016. 

Completed in June 
2016 

Completed in 
June 2016 
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(Project) 

Completion
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City of Falls 

Church 

Bus Stops Changes – Includes the 
provision of shelters and pedestrian 
way-finding information. Also includes 
consolidation of existing stops, design, 
ROW acquisition and construction for 
bus stop changes along Route 7, and 
provision of bus shelters.  

$200,000
(FY2014)

Engineering 
Construction 
Inspection 
Services 

Construction of four shelters 
began in March. Easement 
acquisition is on-going with 
construction of the shelters in 
summer of 2016. 

Summer 2016 Summer 2016 

City of Falls 

Church 

Pedestrian Access to Transit – 
Includes the provision of enhanced 
pedestrian connections to the 
Intermodal Plaza being designed for 
the intersection of South Washington 
Street and Hillwood Avenue.  The 
Intermodal Plaza will serve as a focal 
point for bus transportation in the area 
when completed. 

$700,000
(FY2014)

Engineering 
Environmental 
Construction 

90% design completed. Final 
plans anticipated August 2016. 
Finalizing utility 
undergrounding plans. 

Summer 2017 Summer 2017 

City of Falls 

Church 

Pedestrian Bridge Providing Safe 
Access to the East Falls Church 
Metro Station – Includes the 
expansion of an existing bridge on Van 
Buren Street to include a segregated 
pedestrian area.  The existing bridge 
lacks such a facility and requires 
pedestrians to detour onto the 
pavement in order to access the Metro 
Station. 

$300,000

(FY2014)

Design 

Construction 

90% design completed. Final 
plans anticipated August 2016.
Coordinating easement needs 
with Arlington County, 
anticipated completion July 
2016. 

Early 2017 Early 2017 

City of Manassas Route 28 Widening South to City 
Limits – Includes widening Route 28 
from 4 lanes to 6 lanes from Godwin 
Drive in Manassas City to the southern 
city/Prince William County limits. This 
project also adds a dual left turn lane 
on north bound Route 28 to serve 
Godwin Drive.  The project eliminates 
a merge/weave problem that occurs as 
travelers exit the 234 bypass and 
attempt to cross 2 lanes to access 
Godwin Drive. Signalization 
improvements are included.

$3,294,000

(FY2015-16)

Engineering 

ROW Acquisition

Construction 

PE phase is ongoing. PE plans 
at 75%.  Design Public Hearing 
Scheduled for July 27, 2016, 
8500 Public Works Drive, 
Manassas 6-8pm. 

October 2019 October 2019 
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Town of 

Dumfries 

Widen Route 1 (Fraley Boulevard) 
Brady's Hill Road to Route 234 
(Dumfries Road) - This project will 
complete the Northern segment of a 
Prince William County funded project 
(VDOT’s Route 1 / Route 619) and will 
allow local traffic to travel to and from 
Quantico / Stafford to the Route 234 
interchange and communities along 
the Route 1 corridor.  This project will 
bring northbound and southbound 
Route 1 onto the same alignment by 
widening Route 1 NB from 2 lanes to 6 
lanes, with a wide curb lane for on-
road bicycle use and a sidewalk and 
multi-use trail for pedestrians and other 
modes.  It includes replacing the bridge 
over Quantico Creek. 

$6,900,000

(FY2015-16)

Engineering The conceptual plan is being 
finalized. The project is being 
reviewed for potential phasing 
to accommodate full funding 
requests. 

FY2025 FY2018 

Town of Herndon  Intersection Improvements 
(Herndon Parkway/Sterling Road) – 
Street capacity improvements for 
congestion relief.  Project includes 
ROW acquisition and construction to 
build a sidewalk on the north side of 
Sterling Road between Herndon 
Parkway and the town limits. 

$500,000

(FY2014)

Final Engineering 

ROW Acquisition

Construction 

Right of way acquisition for 
new sidewalk connectivity and 
improvements. 

Highway capacity 

improvements 

completed 

November 2014.  

Sidewalk 

improvements 

expected in early 

2017. 

Early 2017 

Town of Herndon Intersection Improvements 
(Herndon Parkway/Van Buren 
Street) – Street capacity 
improvements for congestion relief. 
Project includes sidewalk/trail 
connectivity to Herndon Metrorail. 

$500,000

(FY2014)

Construction Procurement approved and 
awarded in February 2015.  
Project is in design. 

Expected in 2018, 
prior to the opening 
of Dulles Metrorail 
Phase II. 

2018 
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Completion
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Town of Herndon Access Improvements (Silver Line 
Phase II – Herndon Metrorail 
Station) – Provides additional vehicle 
and bus pull-off bays and major 
intersection improvements to include 
ADA accessible streetscape, paver 
crosswalks, bike-pedestrian 
signalization, refuge media islands and 
bus shelter/transit facilities. 

$1,100,000

(FY2014)

Engineering 

ROW Acquisition

Construction 

Procurement approved and 
awarded in March 2015.  ROW 
acquisition/street dedication is 
to begin in early 2016 to be 
ready for construction in 2018.

Expected in 2018, 
prior to the opening 
of Dulles Metrorail 
Phase II. 
 

2018 

Town of Herndon East Elden Street Improvement & 
Widening - Widen and reconstruct 
East Elden Street from 4 to 6 lanes 
with a raised landscaped median 
between Fairfax County Parkway and 
Herndon Parkway; continue as a 4-
lane section with a raised landscaped 
median and dedicated turning lanes 
between Herndon Parkway and Van 
Buren Street; transition to a 2-lane 
section with left-turn lanes between 
Van Buren and Monroe Street.  The 
project will be ADA accessible to 
include pedestrian/audio signalization, 
crosswalk enhancements and bus stop 
improvements at select major 
intersections as well as proposed bike 
lanes along the length of the project.

$10,400,000

(FY2015-16)

ROW, Utilities VDOT's Environmental review 
completed and Preliminary 
Field Inspection completed. 
35% Design is completed. 
Utility duct-bank design 
advanced to 30% design. 
VDOT's Location and Design 
Public Hearing scheduled for 
October 27, 2016. 

2021 December 
2018 

Town of 

Leesburg 

Edwards Ferry Road and Route 15 
Leesburg Bypass Grade Separated 
Interchange – Development of a new 
grade separated interchange.  

$1,000,000

(FY2014)

Design 

Environmental 

Interchange Justification 
Report Traffic Framework 
document is currently under 
review with the VDOT Central 
Office. Traffic modeling, NEPA 
document scoping review, and 
preliminary alternatives 
preparation are underway and 
expected to complete in 6 
months. Next public meeting in 
fall 2016. 

Design approval 
expected in 
Summer 2017.  

June 2017 
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Edwards Ferry Road and Route 15 
Leesburg Bypass Grade Separated 
Interchange (Continuation) - The 
project consists of development of a 
new grade-separated interchange on 
Edwards Ferry Road at the Route 15 
Leesburg Bypass.  The existing 
signalized at-grade intersection at this 
location is heavily congested.  

$1,000,000

(FY2015-16)

Design Interchange Justification 
Report Traffic Framework 
document currently under 
review with the VDOT Central 
Office. Traffic modeling, NEPA 
document scoping review, and 
preliminary alternatives 
preparation are underway and 
expected to complete in 6 
months.  Next public meeting 
in fall 2016. 

Design approval 
expected in 
Summer 2017.  

 

Town of 

Leesburg 

Route 7 East Market Street and 
Battlefield Parkway Interchange - 
Improve safety and pedestrian/vehicle 
flow by building a grade-separated 
interchange which will allow Route 7 to 
become a limited-access freeway 
through the Town of Leesburg 

$13,000,000

(FY2015-16)

Design Kickoff meeting held on 
3/29/16.  Traffic Modeling 
coordination meeting held on 
4/8/16.  Interchange 
Justification Report Traffic 
Framework document is being 
prepared. The design 
consultant is developing / 
considering different 
interchange configurations to 
evaluate once the travel 
demand forecasting model is 
ready.  The consultant has 
provided an updated schedule.

2020 2018 

Northern Virginia 

Transportation 

Commission 

Transit Alternatives Analysis (Route 
7 Corridor Fairfax County/Falls 
Church/Arlington 
County/Alexandria) – Corridor study 
to study transit options on Route 7. 

$838,000

(FY2014)

Planning for  

Phase 2 of Study

Public meetings were held on 
June 6, 8, and 14. Commission 
approved the 
recommendations at the July 
7, 2016 meeting. Final report 
will be completed soon after. 

Expected 
completion July 
2016. 
 

July 2016. 

Potomac and 

Rappahannock 

Transportation 

Commission 

Western Maintenance Facility – New 
facility will alleviate overcrowding at 
PRTC’s Transit Center (which was 
designed to accommodate 100 buses, 
but is currently home to over 153 
buses) and to permit service expansion 
as envisioned and adopted in PRTC’s 
long range plan. 

$16,500,000

(FY2015-16)

Construction 

Testing 

Inspection 

Oversight 

Building Permit was approved 
by Prince William County on 
2/5/2016. 

Winter 2017 Winter 2017 
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Virginia 

Department of 

Transportation 

Route 28 Hot Spot Improvements 
(Loudoun Segment)/Area 1 – 
Loudoun segment of Route 28 
improvements from Sterling Blvd. to 
the Dulles Toll Road.   

$12,400,000

(FY2014)

Construction 

Contract Admin. 

ROW acquisition, storm water 
installation, clearing, and 
grubbing are complete. 
Completed panel installation, 
electric conduit and light pole 
bases, and backfill at the MSE 
wall between Sterling Blvd and 
Route 606; dual box culvert 
extension at Sterling Blvd; 
guardrail installation north of 
Sterling Blvd; overhead signs 
#18 and #19; footings for 
Overhead Signs #14, #15, #16, 
and #17. Work currently 
underway includes installation 
of the base asphalt for the 
added travel lane, construction 
of added travel lane 50% 
complete, and applicable earth 
work. Shoulder construction 
from RT606 to Innovation Ave 
will likely be delayed till fall.  

Summer 2017 Summer 2017 

Virginia 

Department of 

Transportation 

Route 28 Widening Dulles Toll Road 
to Route 50/Area 2 – Widen Route 28 
from 3 to 4 lanes Southbound from 
Dulles Toll Road to Route 50. 

$20,000,000

(FY2014)

Construction 

Contract Admin. 

ROW acquisition and clearing 
within existing ROW are 
complete. Construction of 
double box culvert extension 
south of Dulles Toll Road is 
complete. Excavation and 
grading works going on. 
Roadway work pending MWAA 
permit. 

Summer 2017 Summer 2017 
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Virginia 

Department of 

Transportation 

Route 28 Widening McLearen Road 
to Dulles Toll Road/Area 3 – Widen 
Route 28 from 3 to 4 lanes Northbound 
from McLearen Road to Dulles Toll 
Road. 

$11,100,000

(FY2014)

Construction 

Contract Admin. 

Clearing within existing ROW 
is complete. Work in progress 
to widen the Horsepen Bridge. 
Roadway construction 
between Frying Pan Road and 
the Dulles Toll Road is 
ongoing. Excavation for 
roadway construction between 
Frying Pan and DTR 
underway. Installation of 
drainage items between 
McLearen and Frying Pan 
planned for next month. Final 
slope grading will likely be 
delayed till fall.  

Summer 2017 Summer 2017 

Virginia Railway 

Express 

Alexandria Station Tunnel – Includes 

a pedestrian tunnel connection 

between Alexandria Union Station/VRE 

Station and the King Street Metrorail 

Station, as well as the improvement of 

the VRE station east side platform to 

enable it to service trains on both 

sides. 

$1,300,000

(FY2014)

Construction Received 60% design plans, 
specifications and Basis of 
Design Report. Expect agency 
comments by mid-July. 
Received 60% cost estimate 
which increased the overall 
project cost. Have a shortfall 
for design and construction 
funding. 

Fall 2017 Fall 2017 
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Virginia Railway 

Express 

Gainesville to Haymarket Extension 

– Corridor study and preliminary 

engineering development of an 11-mile 

VRE extension from Manassas to 

Gainesville-Haymarket. 

$1,500,000

(FY2014)

Planning 

Project 

Development 

Conceptual 

Design 

2nd round of stakeholder and 
community meetings were held 
in April 2016 to present 
preliminary alternatives under 
consideration for station 
locations, equipment storage 
and maintenance facility 
location, and service plans, as 
well as share preliminary 
ridership and cost estimates. 
More detailed station planning 
concepts are under 
development for a subset of 
the station alternatives 
presented. Ridership and cost 
estimates are also being 
refined. 

Summer 2017 Summer 2017 

Virginia Railway 

Express 

Lorton Station Second Platform – 

Includes final design and construction 

of a 650 foot second platform at the 

VRE Lorton Station in Fairfax County 

to accommodate trains up to 8 cars in 

length. 

$7,900,000

(FY2014)

Final Design 

Construction 

RFP for PE issued May 6, 
2016.  NTP anticipated August, 
2016.  24 month anticipated 
Preliminary Engineering and 
NEPA Schedule.  12 month 
Final Design Schedule.  Some 
concurrency possible.  
Construction is anticipated no 
earlier than summer 2018. 

Summer 2019 Summer 2019 

Virginia Railway 

Express 

Manassas Park Station Parking 

Expansion - Planning and engineering 

investigations to expand parking and 

pedestrian connections at the VRE 

Manassas Park station 

$500,000

(FY2015-16)

Planning & 

Engineering 

Studies 

Contract was awarded at June 
2016 VRE Board Meeting. 
NTP has been issued. Kickoff 
scheduled for early July 2016. 

Fall 2017 Fall 2017 
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Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Virginia Railway 

Express 

Franconia-Springfield Platform 

Expansion - Design and construction 

to extend the existing north-side (Metro 

station side) platform by up to 550 feet 

to allow the north-side platform at the 

station to be usable by VRE trains on a 

regular basis.  It also includes design 

and construction of modifications to the 

south-side platform at the station. 

$13,000,000

(FY2015-16)

Design  

Construction 

RFP for PE issued May 6, 
2016.  NTP anticipated August, 
2016.  24 month anticipated 
Preliminary Engineering and 
NEPA Schedule.  12 month 
Final Design Schedule.  Some 
concurrency possible.  
Construction is anticipated no 
earlier than summer 2019. 

Summer 2019 Summer 2019 

Virginia Railway 

Express 

Rippon Station Expansion and 

Second Platform - Includes NEPA, 

design and construction to modify the 

existing platform and add a second 

platform at the station to service trains 

up to 8 cars long.  An elevator will also 

be constructed to get passengers to 

the new platform. 

$10,000,000

(FY2015-16)

NEPA  

Design 

Construction 

RFP for PE issued May 6, 
2016.  NTP anticipated August, 
2016.  24 month anticipated 
Preliminary Engineering and 
NEPA Schedule.  12 month 
Final Design Schedule.  Some 
concurrency possible.  
Construction is anticipated no 
earlier than spring 2019. 

Summer 2019 Summer 2019 

Virginia Railway 

Express 

Slaters Lane Crossover - Includes 

the design and construction of a rail 

crossover and related signal 

equipment near Slaters Lane, north of 

the VRE Alexandria station.  It will 

enable trains to move between all 3 

tracks and makes the east side (Metro 

side) platform at the VRE Alexandria 

station usable from both sides. 

$7,000,000

(FY2015-16)

Design 

Construction 

Final design by CSXT to begin 
in July 2016 and construction 
in January 2017. All work to be 
done by CSXT forces. 

Summer 2017 Summer 2017 

Virginia Railway 

Express 

Crystal City Platform Extension 

Study - Includes planning and 

engineering investigations to evaluate 

the short- and long-term expansion 

potential of the VRE Crystal City 

station to alleviate existing crowding 

and accommodate future service 

expansion and bi-directional service. 

$400,000

(FY2015-16)

Planning 

Engineering 

Studies 

VRE Operations Board 
authorized RFP for consultant 
services in February 2016. 
RFP under development. 
Contract award estimated 
September 2016. 

Fall 2017 Fall 2017 
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Agency 

Project Description NVTA Funds Phase(s) Funded Status Completion

(Project) 

Completion

(NVTA funded 

Phases) 

Washington 

Metropolitan 

Transit Authority 

8-Car Traction Upgrades – Begins 

the process of upgrading traction 

power along the Orange Line by 

incrementally improving the power 

system to increase power supply 

capacity to support the future 

expanded use of eight car trains.   

$4,978,685

(FY2014)

Construction 

Contract Admin. 

Invitation for Bid (IFB) was 
released 10/20/2015, bids 
were received 12/9/2015. 
Procurement determined the 
bid package must be 
resolicited.  Contract was re-
advertised on 3/4/2016 and 
second round of bids were 
received 3/18/2016. Lowest 
bidder documentation is under 
review and award is 
anticipated mid May 2016. 

Projected Contract 
Close-out 
September 2017 

July 2017 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

M E M O R A N D U M 

 
TO:    Chairman Martin E. Nohe and Members 
    Northern Virginia Transportation Authority 
 
FROM:  Monica Backmon, Executive Director 
 
DATE:    July 7, 2016 
 
SUBJECT:  Approval of Reallocation of Congestion Mitigation and Air Quality (CMAQ) funds 

for Fairfax County 
____________________________________________________________________________ 

 
1. Purpose:  To inform the Authority of Regional Jurisdiction and Agency Coordinating 

Committee (RJACC) approval of CMAQ Reallocation Request for Fairfax County. 

 

2. Background:  On September 11, 2008, the Authority delegated the authority to approve 

requests to reallocate Congestion Mitigation and Air Quality (CMAQ) and Regional 

Surface Transportation Program (RSTP) funding between projects that were previously 

approved by the NVTA to the Regional Jurisdiction and Agency Coordinating Committee 

(RJACC).   

 
On June 28, 2016, Fairfax County requested the following reallocations: 

 

 $2,327,000 in FY 2018‐2020 CMAQ funds from the Columbia Pike Streetcar project 
(UPC 100471) to Implementation of Route 1 Multimodal Alternatives Analysis 
Project (UPC 106921).  The Columbia Pike Streetcar Project has been cancelled.   

 $122,429 in surplus CMAQ funds from Bus Shelter Projects ($44,705 from UPC 
61212, $10,516 from UPC 65841, $29,870 from UPC 60879, and $37,338 from UPC 
61217) to the Route 1 Multimodal Alternatives Analysis Project (UPC 106921).   

 
The RJACC approved these requests on June 30, 2016.  
 

Attachment(s):  DRAFT Letter to VDOT NOVA District Administrator Cuervo 
   Request from Fairfax County 

 
Coordination:   Regional Jurisdiction and Agency Coordinating Committee 

XII.A
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July 14, 2016 
 
Ms. Helen Cuervo 
District Administrator 
Virginia Department of Transportation 
4975 Alliance Dr. Suite 4E-342  
Fairfax, Virginia 22030 
 
Reference: Request to Reallocate Congestion Mitigation and Air Quality (CMAQ) funds for Fairfax 
County. 
 
Dear Ms. Cuervo: 
 
On September 11, 2008, the Authority delegated the authority to approve requests to reallocate 
Congestion Mitigation and Air Quality (CMAQ) and Regional Surface Transportation Program 
(RSTP) funding between projects that were previously approved by the NVTA to the Regional 
Jurisdiction and Agency Coordinating Committee (RJACC).   
 
On June 28, 2016, Fairfax County requested the following reallocations: 
 
 $2,327,000 in FY 2018-2020 CMAQ funds from the Columbia Pike Streetcar project (UPC 

100471) to Implementation of Route 1 Multimodal Alternatives Analysis Project (UPC 
106921).  The Columbia Pike Streetcar Project has been cancelled.   

 $122,429 in surplus CMAQ funds from Bus Shelter Projects ($44,705 from UPC 61212, 
$10,516 from UPC 65841, $29,870 from UPC 60879, and $37,338 from UPC 61217) to the 
Route 1 Multimodal Alternatives Analysis Project (UPC 106921).   

 
NVTA’s delegation requires that the RJACC notify the NVTA of these requests. The RJACC 
approved these requests on June 30, 2016, and the NVTA was informed at their July 14, 2016, 
meeting. The NVTA has not objected to these reallocations.  
 
Please take the necessary steps to reallocate these funds in the Transportation Improvement Program 
and the State Transportation Improvement Program. Thank you very much.  
 
Sincerely, 
 
 
 
Noelle Dominguez 
NVTA RJACC Chairman 
 
Cc: Martin E. Nohe, Chairman, NVTA 
 Monica Backmon, Executive Director, NVTA 

Tom Biesiadny, Director, Fairfax County Department of Transportation (FCDOT) 



Coun ty  o f  Fa i r f ax ,  V i rg in i a  
To protect and enrich the quality of life for the people, neighborhoods and diverse communities of Fairfax County 

June 28, 2016 

Ms. Noelle Dominguez, Chairman 
Regional Jurisdiction and Agency Coordinating Committee 
Northern Virginia Transportation Authority 
3040 Williams Drive, Suite 200 
Fairfax, Virginia 22031 

Re: Reallocation of Congestion Mitigation Air Quality (CMAQ) Funds 

Dear Ms. Dominguez: 

Fairfax County requests the approval of the Regional Jurisdiction and Agency Coordinating 
Committee (RJACC) and the Northern Virginia Transportation Authority to transfer the 
following CMAQ funds: 

• $2,327,000 in FY 2018-20 CMAQ funds from the Columbia Pike Streetcar project (UPC 
100471) to Implementation of Rte 1 Multimodal Alternatives Analysis Project (UPC 
106921), which is estimated at $600 million. The Columbia Pike Streetcar project was 
cancelled by Arlington County. 

• $122,429 in surplus CMAQ funds from Bus Shelter Projects (UPC: 61212, 65841, 60879, 
and 61217) that need to be closed, to the same Implementation of Rte 1 Multimodal 
Alternatives Analysis Project (UPC 106921) 

If you have any questions or concerns about this request please contact Brent Riddle at (703) 
877-5659. 

cc. Todd Wigglesworth, Fairfax County Department of Transportation (FCDOT) 
Michael Guarino, FCDOT 
Brent Riddle, FCDOT 
Heather Zhan, FCDOT 
Carole Bondurant, Virginia Department of Transportation (VDOT) 
Bethany Mathis, VDOT 
Jan Vaughan, VDOT 

Fairfax County Department of Transportation _ ~ _ s~\m 
4050 Legato Road, Suite 400 t , J j (  J  J 

Fairfax, VA 22033-2895 ' 
Phone: (703) 877-5600 TTY: 711 

Fax: (703) 877-5723 
www.fairfaxcounty.gov/fcdot 



CMAQ/RSTP Transfer Request Form 
(One Sheet Needed Per Donor Project) 

Date: 6/28/2016 

Name of Jurisdiction/Agency Requesting: Fairfax County 

Current Balance of CMAQ/RSTP Funds Currently Allocated to Donor Project (Prior to this Transfer): 

From (Donor): To (Recipient): 

$2,327,000 

Project Description 
Type of 

Funds 

Transfer from 

Previous 

Fiscal Years 

If No, Year 

Requested 
Transfer Amount Project Description 

Previously 

Approved bv 

NVTA 

If Yes. Year 

Approved 

JACC Approval 

(NVTAl 

Authority 

Approval 

(NVTA) 

Funds Verified 

(VDOT) 

Completed 

tVDOT) 

Columbia Pike Streetcar 

Project 

CMAQ 
$2,327,000.00 

Route 1 - Bus Rapid Transit 

Related Improvements 

TOTAL OF TRANSFER $2,327,000.00 

Attach Signed Request of Transfer Letter 



CMAQ/RSTP Transfer Request Form 
(One Sheet Needed Per Donor Project) 

Date: 6/28/2016 

Name of Jurisdiction/Agency Requesting: Fairfax County 

Current Balance of CMAQ/RSTP Funds Currently Allocated to Donor Project (Prior to this Transfer): 

From (Donor): To (Recipient) 

UPC Proiect DescriDtion 
TvDe of 

Funds 

Transfer from 
if No. Year 

Reauested 
Transfer Amount UPC Proiect Descriotion 

Previously 

AoDroved bv 

NVTA 

Authority 

AoDrovai 

(NVTA) 

Funds Verified 

(VDOI) 

Completed 

(VDOT) UPC Proiect DescriDtion 
TvDe of 

Funds 
Previous 

Fiscal Years 

if No. Year 

Reauested 
Transfer Amount UPC Proiect Descriotion 

Previously 

AoDroved bv 

NVTA 
Approved (NVTA) 

Authority 

AoDrovai 

(NVTA) 

Funds Verified 

(VDOI) 

Completed 

(VDOT) 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

CMAQ Y $44,705.00 106921 
Route 1 - Bus Rapid Transit 

Y 61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

CMAQ Y $10,516.00 106921 
Route 1 - Bus Rapid Transit 

Y 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

CMAQ Y $29,870.00 106921 
Route 1 - Bus Rapid Transit 

Y 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project CMAQ Y $37,338.0C 106921 
Route 1 - Bus Rapid Transit 

Y 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

61212 

65841 

60879 

61217 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

Bus Shelter Project 

$2,327,000 

TOTAL OF TRANSFER 

Attach Signed Request of Transfer Letter 

$122,429.00 
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July 1, 2016 
 
Mr. Paul Stoddard 
Transportation Planner 
City of Falls Church 
Falls Church, Virginia 
 
Dear Mr. Stoddard: 
 
ULI Washington is pleased to support the City’s application for funding (6W) for Capital 
Bikeshare to provide access to the West Falls Church and East Falls Church Metro stations. 
 
ULI Washington is a membership organization that provides training and education 
opportunities to local government land use officials and private sector developers in the 
Washington, DC region.  Our mission is to provide leadership in the creation of sustainable and 
thriving communities.  The Falls Church proposal is clearly in keeping with our mission. 
 
This project is an excellent example of a cost effective investment which supports transit‐
oriented communities and provides a regional benefit. Bikeshare is one of the most convenient 
ways residents of this community with an excellent network of local streets can provide access 
to the regional transit network, increasing transit trips and reducing vehicle trips. Investing in 
bicycle/pedestrian access to Metro stations is far more cost effective per rider than spending 
$25,000 or more per structured parking space, and frees up the land around stations for 
economic development – TOD that generates yet more walk, bike and transit trips. 
 
Of special note is the fact that Bikeshare is the only regional transportation element (besides 
Metro) that crosses jurisdiction lines.  It is an excellent example of regional cooperation among 
jurisdictions, and its expansion provides continued opportunities for multimodal transportation 
across jurisdictional lines. 
 
Thank you in advance for your positive response to the City of Falls Church’s funding request.  
We are proud to support their work.   
 
Best regards, 
Lisa Rother 
Executive Director 
ULI Washington 
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