
 

 
 

   AGENDA 
Thursday, October 13, 2022 

 7:00pm EST 
3040 Williams Drive, Suite 200 

Fairfax, VA 22031 
This meeting will be conducted in person and live-streamed via YouTube1 

 
1.   Call to Order                                                            Chair Randall 

 
2. Roll Call                                                  Mr. Davis, Board Secretary 
 
3. Approval of September 8, 2022, Meeting Summary Minutes                    Chair Randall 

Recommended Action:  Approval of September 8, 2022, Meeting Summary Minutes 
[with abstentions from those who were not present] 

 
Presentation 

 
4. Transform 66 Outside the Beltway Concession Fee Projects Update            

                      Ms. Shaw, Megaprojects Director, Virginia Department of Transportation 
 

Action Items 
 

5. Approval of Policy 29 Project Activation, Monitoring and De-Appropriation Changes 
       Mayor Rishell, Finance Committee Chair 

Recommended Action: Approval of Policy Changes 
 
6. Appointment of Christina Zechman Brown, Deputy City Attorney for the City of 

Alexandria, to the Counsel of Councils                                      
   Mayor Wilson, City of Alexandria 

Recommended Action: Appointment of Christina Zechman Brown and Removal of 
Joanna C. Anderson to the Council of Councils 

 
7. Approval of Call for Projects for FY2029 CMAQ/RSTP Funds                                    

   Ms. Backmon, Chief Executive Officer 
Recommended Action: Approval of Call for Projects 

 
Discussion/Information Items  

 
8. TransAction Update and Public Comment Report           

Ms. Backmon, Chief Executive Officer   
Dr. Nampoothiri, Senior Transportation Planner   

 
1 If technical difficulties arise, the meeting may be audio or video recorded. Any recordings will be made 
available on the Authority’s Meetings webpage and in our Authority Meeting Recap. 

https://thenovaauthority.org/meetings-events/authority-meetings-2-2/
https://thenovaauthority.org/media/
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9. 2022 Joint Commission on Transportation Accountability Annual Report 

Ms. Backmon, Chief Executive Officer 
                   

10. Governance and Personnel Committee Report                                             Chair Randall 
  Ms. Baynard, Sr. Vice President, McGuireWoods Consulting, LLC 

 
11. Finance Committee Report                                                                    Mayor Rishell, Chair 

A. Investment Portfolio Report                  Ms. Priya Sen, Investment & Debt Manager 
B. Monthly Revenue Report                                        Mr. Longhi, Chief Financial Officer 
C. Monthly Operating Budget Report                       Mr. Longhi, Chief Financial Officer 
 

12. Planning and Programing Committee Report                                    Mayor Wilson, Chair 
 

13. Planning Coordination Advisory Committee Report                       Mayor Colbert, Chair 
 
14. Technical Advisory Committee Report                                         Mr. Ciccarelli, Vice Chair                   

 
15. Chief Executive Officer’s Report                       Ms. Backmon, Chief Executive Officer 
 
16. Chair’s Comments                                                                   Chair Randall

   
Closed Session 

 
17. Adjournment                                                             Chair Randall 
 

Correspondence 
 

                           
Next Meeting: November 10, 2022, at 7:00pm  

NVTA Offices 



SUMMARY MINUTES 
Thursday, September 8, 2022 

7:00 PM 
3040 Williams Drive, Suite 200 

Fairfax, VA 22031 
The Public Hearing and Authority meeting was conducted in-person and livestreamed via NVTA’s 

YouTube Channel  

PUBLIC HEARING 
 

1. Call to Order/Welcome   Chair Randall 

 Chair Randall called the Public Hearing to order at 7:03PM by welcoming everyone to the
TransAction Update Public Hearing.

2. Roll Call   Mr. Davis, Board Secretary 

 Members: Attendees: Chair Phyllis Randall, Vice Chair David Snyder, Chairman Jeff McKay, Chair
Ann Wheeler, Board Chair Katie Cristol, Mayor Justin Wilson, Mayor Michelle Davis-Younger,
Mayor Jeanette Rishell, Senator Jennifer Boysko, Mr. Anthony Bedell, Ms. Mary Hynes, Mr. Jim
Kolb (7:11PM), Mayor Derrick Wood, Mr. John Lynch, Mr. Todd Horsley; Absent: Delegate David
LaRock, Mayor David Meyer.

 Staff: Chief Executive Officer Monica Backmon, Executive Assistant to the CEO Amanda Sink,
Chief Financial Officer Michael Longhi, Board Secretary Jonathan Davis, Assistant Finance Officer
Peggy Teal, Senior Accountant Adnan Malik, Accounting Assistant Margaret Duker,
Communications & Public Affairs Manager Erica Hawksworth, Communications and Marketing
Coordinator Abigail Hillerich, Principal, Transportation Planning and Programming Keith Jasper,
Senior Transportation Planner Dr. Sree Nampoothiri, Regional Transportation Modeler Harun
Rashid, and Regional Transportation Planners Mackenzie Love and Ian Newman.

 Council of Counsel: Fairfax County-Daniel Robinson, Prince William County-Rob Dickerson, City
of Alexandria-Joanna Anderson, Arlington County-MinhChau Corr.

 Others: Senior Vice President Tracy Baynard of McGuireWoods Consulting, LLC.,
Principal/Regional Manager Tom Harrington of Cambridge Systematics, jurisdiction, and agency
staff.

Members of the public were in person, virtually attending via Zoom and were able to watch the
Public Hearing livestreamed via NVTA’s YouTube Channel. 

 Chair Randall provided a brief overview of TransAction and noted how impactful public
comment is to the development of the TransAction Plan and in moving Northern Virginia
forward.

3.

https://www.youtube.com/watch?v=w3hEAkqZ6JY
https://www.youtube.com/watch?v=w3hEAkqZ6JY
https://www.youtube.com/watch?v=w3hEAkqZ6JY
https://www.youtube.com/watch?v=w3hEAkqZ6JY
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 Chair Randall called upon Chief Executive Officer Monica Backmon to provide further 
information on the TransAction Update.  

 Ms. Backmon began with a brief video that provided definition to TransAction and highlighted 
its goal to enhance mobility, increase accessibility, and improve resiliency as the long-range 
transportation plan for Northern Virginia. Watch the video 

 At the beginning of the TransAction Public Hearing Overview presentation, Ms. Backmon 
underscored that the goals of TransAction are associated with the core values of equity, 
sustainability, and safety and further emphasized the importance of keeping the long-range 
transportation plan updated every 5 years.  

 Ms. Backmon noted that TransAction is a geographically and fiscally unconstrained needs-based 
document which does not recommend or prioritize any project or modes of transportation. 
TransAction includes 429 total projects with an estimated cost of $75.7 billion. Of the 429 
projects, 26 projects involve elements outside of NOVA and comes at an estimated cost of $30 
billion.  

 Ms. Backmon added that even though the project list identifies an estimated $75.7 billion in 
capital funds, the Authority does not have said capital to fund all projects incorporated in the 
needs-based plan. Ms. Backmon provided analysis on the project list, including project types and 
the average project cost by type, as well as noted the TransAction plan’s performance under 
certain measurements.  

 Before concluding the presentation, Ms. Backmon outlined the next steps for updating 
TransAction that include: 

• September 8, 2022: Public Hearing 

• September 18, 2022, at 11:59PM: End of Public Comment Period 

• October 2022: Consolidation and review of public comments 

• November 2022: Finalization of public comment analysis and request for feedback and 
endorsement from the Technical Advisory Committee (TAC), Planning Coordination 
Advisory Committee (PCAC), and Planning and Programming Committee (PPC) 

• December 8, 2022: Anticipated Authority adoption of TransAction 

Ms. Backmon concluded by noting the NoVA Gateway which provides real-time status updates 
on projects funded by the Northern Virginia Transportation Authority.  

For a detailed look at the TransAction Public Hearing Overview Presentation, follow this link: 
https://thenovaauthority.org/wp-content/uploads/2022/09/TransAction-Overview-and-Public-

Hearing-Presentation-1.pdf 

 Chair Randall began the testimony portion of the Public Hearing by opening the floor for 
comments from members of the public who joined in-person and virtually via Zoom. Each 
member of the public was given 3 minutes in which they provided comment. A total of 12 in-
person and 10 virtual members of the public provided comment during the Public Hearing.  

https://www.youtube.com/watch?v=icSwSwXllhw
https://novagateway.org/
https://thenovaauthority.org/wp-content/uploads/2022/09/TransAction-Overview-and-Public-Hearing-Presentation-1.pdf
https://thenovaauthority.org/wp-content/uploads/2022/09/TransAction-Overview-and-Public-Hearing-Presentation-1.pdf
https://thenovaauthority.org/wp-content/uploads/2022/09/TransAction-Overview-and-Public-Hearing-Presentation-1.pdf
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To hear these public comments in their entirety, visit NVTA’s YouTube Channel for the September 
8, 2022, Public Hearing Livestream Recording 

 After all testimony was heard, Chair Randall thanked each member of the public for providing 
their comments and reiterated how important public comment is to the development of 
TransAction, adding that there remains time to provide written comment through September 
18, 2022, at 11:59PM via mail, email, and voicemail. To submit comments through the deadline, 
visit: nvtatransaction.org/participate. 

 

AUTHORITY MEETING 

1. Call to Order             Chair Randall 

2. Roll Call                         Mr. Davis, Board Secretary 

 Members: Attendees: Chair Phyllis Randall, Vice Chair David Snyder, Chairman Jeff McKay, Chair 
Ann Wheeler, Board Chair Katie Cristol, Mayor Justin Wilson, Mayor Michelle Davis-Younger, 
Mayor Jeanette Rishell, Senator Jennifer Boysko, Mr. Anthony Bedell, Ms. Mary Hynes, Mr. Jim 
Kolb (7:11PM), Mayor Derrick Wood, Mr. John Lynch, Mr. Todd Horsley; Absent: Delegate David 
LaRock, Mayor David Meyer. 

 Staff: Chief Executive Officer Monica Backmon, Executive Assistant to the CEO Amanda Sink, 
Chief Financial Officer Michael Longhi, Board Secretary Jonathan Davis, Assistant Finance Officer 
Peggy Teal, Senior Accountant Adnan Malik, Accounting Assistant Margaret Duker, 
Communications & Public Affairs Manager Erica Hawksworth, Communications and Marketing 
Coordinator Abigail Hillerich, Principal, Transportation Planning and Programming Keith Jasper, 
Senior Transportation Planner Dr. Sree Nampoothiri, Regional Transportation Modeler Harun 
Rashid, and Regional Transportation Planners Mackenzie Love and Ian Newman. 

 Council of Counsel: Fairfax County-Daniel Robinson, Prince William County-Rob Dickerson, City 
of Alexandria-Joanna Anderson, Arlington County-MinhChau Corr. 

 Others: Senior Vice President Tracy Baynard of McGuireWoods Consulting, LLC., 
Principal/Regional Manager Tom Harrington, jurisdiction and agency staff. 

Members of the public were in person, and able to watch the meeting livestreamed via NVTA’s 
YouTube Channel. 

3. Approval of July 14, 2022, Meeting Summary Minutes      Chair Randall 

 Chair Randall moved the approval of the July 14, 2022, Meeting Summary Minutes and 
Chairman McKay seconded. The July 14, 2022, Meeting Summary Minutes was unanimously 
approved.  

PRESENTATION 

4. Regional Bus Rapid Transit System           

     Mr. Jasper, Principal, Transportation Planning and Programming 

https://www.youtube.com/watch?v=0DjfZR1Ioq0&t=1152s
https://www.youtube.com/watch?v=0DjfZR1Ioq0&t=1152s
https://www.youtube.com/watch?v=w3hEAkqZ6JY
https://www.youtube.com/watch?v=w3hEAkqZ6JY
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 Mr. Jasper began the Regional Bus Rapid Transit (BRT) System presentation by noting 
TransAction’s vision and goals, as well as defining BRT through the core values of equity, 
sustainability, and safety. BRT has the potential to be frequent and reliable with shorter wait 
times, faster trips due to dedicated lanes, transit signal priority and queue jumping.  

 Mr. Jasper continued by identifying NVTA’s history with BRT, the need for a BRT planning 
working group, and where investments to the BRT system stand with respect to TransAction.  

 Ms. Backmon concluded the presentation by noting additional research and analysis needed to 
identify where the strongest patterns of demand are and the synergistic effects of a regional 
BRT system. The proposed Preliminary Deployment Plan for Reginal Bus Rapid Transit will be up 
for review by the Authority during the FY2024 Budget cycle and will focus on a Regional BRT 
system that delivers unconfined service between jurisdictions for users.  

 Board Chair Cristol shared her enthusiasm for TransAction and the inclusion of a Preliminary 
Deployment Plan for Reginal Bus Rapid Transit, noting that it better reflects the desires of 
Northern Virginia residents as well as supports the goal to better the climate and quality of life 
by offering transit alternatives.   

ACTION ITEMS 

5. Approval of Changes to Policy 26-Eletronic Participation in Meetings 

                     Mr. Longhi, Chief Financial Officer 

 Mr. Longhi submitted Policy 26-Eletronic Participation in Meetings revisions as seen in the 
meeting packet.  

 Chair Randall moved the approval of Policy 26-Electronic Participation in Meetings changes, and 
Senator Boysko seconded. Policy 26-Eletronic Participation in Meetings changes were 
unanimously approved.  

Chair Randall passed the gavel to Vice Chair Snyder to conduct the remaining portion of the meeting 

6. Approval of the FY2023 Operating Budget Adjustments 

     Mr. Longhi, Chief Financial Officer 

 After being recognized by Vice Chair Snyder to provide information, Mr. Longhi gave  
background to the staff adjustment request which would accelerate hiring of a regional 
transportation planner, from January 2023 to September 2022, to coincide with filling a current 
vacant regional transportation planner position created through an internal promotion.  

 Mayor Rishell moved the approval of the FY2023 Operating Budget Adjustments, and Mayor 
Davis-Younger seconded. The FY2023 Operating Budget Adjustments was unanimously 
approved.  

7. Approval of Recommendation to Reallocate Transform 66 Outside the Beltway Concession 
Payment Funds for Prince William County 

                         Ms. Backmon, Chief Executive Officer 
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 Ms. Backmon provided background on Prince William County’s Transform 66 Outside the 
Beltway Concession funds transfer request and noted that the projects were previously 
approved by the Authority to receive concessionaire funds.  Additionally, Ms. Backmon advised 
that if recommended by the Authority, the Commonwealth Transportation Board (CTB) will 
consider whether to approve the transfer.   

 Vice Chair Snyder entertained a motion from Chair Wheeler who moved the Approval of 
Recommendation to Reallocate Transform 66 Outside the Beltway Concession Payment Funds 
for Prince William County, and Board Chair Cristol seconded. The Recommendation to 
Reallocate Transform 66 Outside the Beltway Concession Payment Funds for Prince William 
County was unanimously approved.  

8. Approval of Recommendation to Reallocate Transform 66 Outside the Beltway Concession 
Payment Funds for Fairfax County 

            Ms. Backmon, Chief Executive Officer 

 Ms. Backmon provided background on Fairfax County’s Transform 66 Outside the Beltway 
Concession funds transfer request and noted that the projects were previously approved by the 
Authority to receive concessionaire funds.  Additionally, Ms. Backmon advised that if 
recommended by the Authority, the CTB will consider whether to approve the transfer.   

 Vice Chair Snyder entertained a motion from Chairman McKay who moved the Approval of 
Recommendation to Reallocate Transform 66 Outside the Beltway Concession Payment Funds 
for Fairfax County, and Senator Boysko seconded. The Recommendation to Reallocate 
Transform 66 Outside the Beltway Concession Payment Funds for Fairfax County was 
unanimously approved.  

9. Approval of Letter of Endorsement for Virginia Department of Transportation FY2022 
Bridge Investment Grant Program Application  

            Ms. Backmon, Chief Executive Officer 

 Ms. Backmon noted that the Bridge Investment Grant Program through the United States 
Department of Transportation awards funds to bridge improvement projects that cost less than 
$100 million. The Virginia Department of Transportation requests Authority endorsement and is 
seeking this funding for the I-395 Ramp in Arlington County. 

 Vice Chair Snyder opened the floor for a motion. Board Chair Cristol moved Approval of Letter of 
Endorsement for Virginia Department of Transportation FY2022 Bridge Investment Grant 
Program Application, and Ms. Hynes seconded. The Approval of letter of endorsement for 
Virginia Department of Transportation FY2022 Bridge Investment Grant Program Application 
was unanimously approved.  

10. Approval of Letter of Endorsement for Prince William County’s and the City of Manassas 
Park’s Application for Safe Streets and Roads for All Grant Program 

            Ms. Backmon, Chief Executive Officer 
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 Ms. Backmon noted the request for endorsement from Prince William County and the City of 
Manassas Park on their applications through the United States Department of Transportation’s 
Safe Streets and Roads for All Grant Program.  

 Vice Chair Snyder entertained a motion from Chair Wheeler who moved the Approval of Letter 
of Endorsement for Prince William County’s and the City of Manassas Park’s Application for Safe 
Streets and Roads for All Grant Program, and Mayor Rishell seconded. The Approval of Letter of 
Endorsement for Prince William County’s and the City of Manassas Park’s Application for Safe 
Streets and Roads for All Grant Program was unanimously approved.  

     DISCUSSION/INFORMAITON ITEMS 

11. Travel Trends Update               Mr. Rashid, Regional Transportation Modeler 

 Mr. Rashid provided a summary of the Travel Trends Update report found in the meeting 
packet, including highlights on crash, highway travel, and transit ridership trends in Northern 
Virginia. 

 Vice Chair Snyder noted that while the overall trends seem to be positive, there are key areas 
that may need to be reported on where additional actions can be taken.  

 Ms. Hynes inquired what the rate of injury is for bicycling and pedestrian is for Northern 
Virginia, understanding the statewide rate is below the level to trigger the need for a special 
program. 

12. Chief Executive Officer’s Report                            Ms. Backmon, Chief Executive Officer 

 Ms. Backmon submitted the Chief Executive Officer’s report as seen in the meeting packet and 
added three additional topics worth noting: (1) Annual Report testimonials from Authority 
Members will be requested in the coming weeks, (2) Authority Member photos to be taken at 
the October Authority meeting, and (3) personnel changes that included the promotion of 
Harun Rashid to Regional Transportation Modeler and the welcoming of Senior Accountant 
Adnan Malik. 

13. Chair’s Comments                              Vice Chair Snyder 

 Having no comments, Vice Chair Snyder moved to adjourn the meeting.    

14. Adjournment                 Vice Chair Snyder 

 Vice Chair Snyder, seeing no further discussion and questions, adjourned the meeting at 9:09PM. 

 

 

Next Meeting: October 13, 2022  

NVTA Offices 



October 13, 2022Susan Shaw, P.E., Northern Virginia Megaprojects Director 
Virginia Department of Transportation

I-66 Outside the Beltway
Concession Fee Projects Annual Update

Northern Virginia Transportation Authority

4.



Concession Fee Project Requirements
Projects must:

• Benefit the toll facility user (Virginia Code) 
• Be federally eligible
• Meet one of the project improvement goals

• Move more people
• Enhance transportation connectivity 
• Improve transit service 
• Reduce roadway congestion
• Increase travel options 

• Be selected and recommended by NVTA
• Be approved by the Commonwealth Transportation Board

2



Concession Fee Project Categories and Status
• Projects within Transform 66 project construction limits:

• Widen Poplar Tree Road Bridge to 4 lanes:  Open to traffic November 2020
• Expand I-66 Median Replace I-66 Bridge over US 29:  Construction underway, traffic shifted to new bridges.
• Widen Jermantown Road Bridge to 4 lanes: Construction underway. Traffic shifted to  new bridge.
• Widen Monument Drive Bridge to add pedestrian facility:  Construction underway.

• Transit Improvement Projects:  
• Commuter Parking Garage and Transit Station at Fairfax Corner: Design-build construction underway.
• East Falls Church Metrorail Station Bus Bay Expansion:  Design is underway. Construction start early 2023.
• PRTC Western Bus Maintenance and Storage Facility:  Project complete. Facility began operations in 2021.
• VRE Manassas Line Capacity Expansion and real-time traveler information project:  5 Distinct project components, in various 

stages of development. Project completion date in 2025. Rail cars ordered, delivery in 2025. Other sources of funds 
($114,970,410).

• Pedestrian Improvement Projects:  
• Nutley Street SW Mixed-use Trail from Marshall Road SW to Tapawingo Road SW:  Final design underway. 
• George Snyder Trail from Route 123 to Route 50 at Draper Drive:  Construction to begin in 2023.
• Lee Highway Sidewalk Improvements from Nutley Street to Vaden Drive:  Construction award anticipated in 2022.

3



• Roadway Projects:
• Route 234 at Balls Ford Road interchange with Balls Ford Road improvements: Design-Build project, construction underway. On 

schedule to open to traffic in late 2022, construction complete in 2023.
• Devlin Road Widening, Balls Ford to University Blvd.:  Design underway
• Balls Ford Road widening from Groveton Road to Route 234 Business: Construction underway, completion fall 2023. 
• US 50 and Waples Mill Road intersection improvements:  Construction contract awarded August 2022.
• Route 29 Widen 1.5 miles:  Design-build, NTP June 2022

4

Concession Fee Project Categories and Status (continued)



I-66 Concession Fee Projects 

5

Project Description Responsible 
Organization

Concession Fee 
Amounts Approved 
Through Sept. 2022

Potential 
Shortfall/Surplus

Poplar Tree Road Bridge Widening to Four Lanes VDOT/66 OTB $           2,620,000     

I-66 Median Widening at Route 29 VDOT/66 OTB $         48,050,736

Jermantown Road Bridge Widening VDOT/66 OTB $           9,500,000

Monument Drive Pedestrian Improvement VDOT/66 OTB $           3,800,000

Rte 234 At Balls Ford Road Interchange Prince William $       107,929,911

Balls Ford Road and Devlin Road Prince William $         34,223,288

Balls Ford Road Widening from Groveton Road to Rte 234 Prince William $         47,762,850

Commuter Parking Structure at Government Center Fairfax County $         40,850,000 $         1,050,000

George T. Snyder Trail City of Fairfax $         17,265,000

Nutley Street SW Shared Use Path Town of Vienna $              495,000 



I-66 Concession Fee Projects
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Project Description Responsible
Organization

Concession Fee 
Amounts
Approved through 9/21

Potential 
Shortfall/Surplus

Route 50/Waples Mill Road Intersection VDOT $ 2,814,786 

Lee Highway Pedestrian Improvements – Nutley St to Vaden Dr VDOT $           3,777,652 

Route 29 Widening – Phase I (Pickwick to Union Mill) VDOT $           1,210,904

#Smart 18 Route 29 Widening Phase II (Union Mill – Buckley’s Gate VDOT $         21,700,597

Route 29 Widening – Legato to Shirley Gate Fairfax County $           4,762,000

East Falls Church Metro Bay Expansion DRPT/Arlington $           4,841,000 ($           2,131,000)

Western Bus Maintenance & Storage Facility DRPT/PRTC $         11,070,000

VRE Manassas Line Upgrade DRPT/VRE $       105,013,000

VRE Manassas Park Parking Garage and Bridge DRPT/VRE $         23,483,000 ($           4,017,000)

TOTAL $       481,169,724

Funds Available $            8,830,276 ($         5,098,010)
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The Route 28 
Interchange at I-
66 continues to 
take shape, with 
new ramps and 
connections 
added as 
construction 
advances.

September 2022, Route 28 Interchange
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New I-66 Bridges over 
Route 29 Centreville are 
being lengthened, 
widened, and raised for 
the new I-66 Express 
Lanes and to provide 
room for any future 
mass transit along I-66 
and future widening of 
Route 29. 

September 2022, Route 29 Interchange
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I-66 and Balls Ford Road
Prince William County
Looking West

September 2022



Western Section of 66 Express Lanes
Opened Early on September 10, 2022
• Opened first 9 miles

• Route 29 in Gainesville
• Route 28 in Centreville

• Tolling and HOV-2 rules began September 24, 2022

10Virginia Department of Transportation



• HOV requirement switches from 2 to 3 occupants for toll-free Express Lanes travel across I-66 
corridor starting when remaining 66 Express Lanes Outside the Beltway open in December 2022

• New HOV-3+ rule will go into effect across entire I-66 corridor – Outside the Beltway (24/7) and 
Inside the Beltway (peak directions, peak periods)

11

I-66 Corridor-Wide HOV Travel Change

VirginiaDepartment of Transportation





Virginia Department of Transportation, NOVA Megaprojects
I-66 Concession Fee Projects
FINANCIAL STATUS REPORT Expenditures through 6/30/22; Status as of Fall 2022

UPC State Project 
Number

I-66 Concession Payment Projects 
Decription

Management
Agreement

Estimated 
Completion

Current 
Concession Fee 

Amount
 Current Estimate*    Other Funding 

Sources 
 Potential 

Shortfall/Surplus 

Concession Fee 
Expenditure Thru 

6/30/21**
Status Through Fall 2021

112779 4831-029-411 Poplar Tree Road Bridge Widening to Four 
Lanes VDOT/66 OTB 2022 2,620,000$          2,620,000$             -$                     -$                     2,600,000.00$        Open to traffic November 2020.

112778 0066-029-410 I-66 Median Widening at Rte 29 for WMATA 
Orange Line Accomodation

VDOT/66 OTB 2022 48,050,736$        57,500,000$           9,449,254$          (10)$                     48,050,736.00$       Construction underway. Traffic shifted to new bridges. 

112781 0655-029-409 Jermantown Road Bridge Widening VDOT/66 OTB 2022 9,500,000$          9,500,000$             -$                     -$                     8,493,959.00$        Construction underway. Traffic shifted to new bridge.

112780 7969-029-412 Monument Drive Pedestrian Improvements VDOT/66 OTB 2022 3,800,000$          3,800,000$             -$                     -$                     1,602,949.00$         Construction underway.    

112815 6234-076-266 Rte 234 At Balls Ford Road Interchange Prince William County
8/30/2018 2023 107,929,911$      107,929,911$         -$                     -$                     53,178,985.52$      

Design-Build Project, construction underway, approximately 
70% complete. Open to traffic in late 2022, completion 
Spring 2023.

118253 0621-076-310 Devlin Widening 2 to 4 Lanes 
Balls Ford Interchange to University Blvd Prince William County 2027 34,223,288$        34,223,288$           -$                     -$                     793,569.48$           Design underway (approximately 60% complete). 

112813 0621-076-265 Balls Ford Road Widening from Groveton 
Road to Rte 234

Prince William County
5/7/2018 2023 47,762,850$        47,762,850$           -$                     -$                     7,784,508.00$        

Construction underway, completion in late 2023. Note: 
Estimate, etc.  Includes UPC 118892 Ductbank relocation 
work that is part of overall project.

112817 FXCP-029-413 Commuter Parking Structure at Government 
Center

Fairfax County
10/23/2018 2023 40,850,000$        39,800,000$           -$                     1,050,000$          6,302,363.69$        Design-Build contract awarded 8/16/21. Under construction, 

approximately 35% complete.

112816 U000-151-216 George T. Snyder Trail City of Fairfax
7/2/2018 2026 17,265,000$        17,635,000$           370,000$             -$                     2,152,449.32$        RW phase starting. Construction planned to begin in 2023.

112818 0243-153-212 Nutley Street SW Shared Use Path Town of Vienna
6/21/2018 2026 495,000$             627,126$                132,126$             -$                     69,114.04$              Final design underway. 

113517 0050-029-415 Route 50/Waples Mill Road Intersection VDOT 2023 $2,814,786 2,814,786$             -$                     -$                     653,462.81$           Construction contract awarded 8/26/22.

113518 0029-029-414 Lee Highway Pedestrian Improvements - 
Nutley St to Vaden Dr VDOT 2023 $3,777,652 3,777,652$             -$                     -$                     1,705,988.83$        Construction contract award anticipated October 2022.

110330 0029-029-351 Route 29 Widening - Phase I
Pickwick Road to Union Mill VDOT 2019 $1,210,904 1,210,904$             -$                     0$                        1,210,903.69$        Project final closeout 3/20/19. 

110329 0029-029-350
#Smart 18 Route 29 Widening Phase II

Widen 1.5 Miles
Union Mill Road to Buckley's Gate

VDOT 2026 $21,700,597 97,020,683$           75,320,086$        -$                     4,507,144.08$        Design-Build NTP issued June 2022. 

105397 0029-029-R54 Route 29 Widening 
Legato to Shirley Gate

Fairfax County
3/26/2018 2020 4,762,000$          14,056,454$           9,294,454$          -$                     4,762,000.00$        Project Completed in November 2019.  In financial closure

113527 EFCM-000-871 East Falls Church Metro Bus Bay Expansion DRPT/Arlington
In process 2024 4,841,000$          6,972,000$             -$                     (2,131,000)$         -$                        Design nearly complete. Construction to begin January 2023.

113528 PRTC-076-267 Western Bus Maintenance & Storage 
Facility

DRPT/PRTC
2/6/2019 2020 11,070,000$        47,680,000$           36,610,000$        -$                     11,070,000.00$      Project complete. Facility began operations in 2021.

113526 VREM-155-313 VRE Manassas Line Upgrade  DRPT/VRE
In process 2027 105,013,000$      219,983,410$         114,970,410$      -$                     -$                        

5 Distinct project components, in various stages of 
development. Project completion dates in 2023, with final 
component complete in 2025. New rail cars ordered, delivery 
in 2025.

113525 VREM-152-284 VRE Manassas Park 
Parking Garage and Bridge

 DRPT/VRE 
4/2/2019 2024 23,483,000$        30,000,000$           2,500,000$          (4,017,000)$         -$                        Design complete. Construction start in early 2023.

113539 0066-96A-527 Balance Entry Account - 
MONITORING FUNDS

8,830,276$          

TOTAL 500,000,000$      611,740,270$         (5,098,010)$         154,938,133.46$    
3,732,266$          Potential Concession Fee Balance



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM: Mayor Jeanette Rishell, Finance Committee Chair 

DATE: October 6, 2022 

SUBJECT: Approval of Policy 29 – Project Activation, Monitoring and De-Appropriation 
Changes 

______________________________________________________________________________ 

1. Purpose:  To seek the Northern Virginia Transportation Authority (NVTA) approval of the
attached proposed changes to Policy 29 – Project Activation, Monitoring and De-
Appropriation Changes as recommended by the NVTA Finance Committee.

2. Suggested Motion: I move the Authority approval of the proposed changes to Policy 29 –
Project Activation, Monitoring and De-Appropriation identified in the attached draft.

3. Background:
a. Project Sponsors are required to have a system of internal controls to prevent the

submission of duplicate reimbursement requests to the Authority.
b. As the Authority has been advised, duplicate reimbursement requests have been

submitted to the Authority for project expenses.  These duplicate requests were
self-identified by Project Sponsors or identified by NVTA staff.

c. In FY2022, the Authority commissioned an external Agreed Upon Procedures (AUP)
audit to assess, under a limited scope, additional duplicate reimbursement requests
which had been paid.

d. Additional duplicate reimbursement requests which had been paid were identified
through the FY2022 AUP audit.  The Project Sponsor confirmed the duplication and
made reimbursement.

e. As part of the FY2023 Operating Budget, the Authority funded ongoing external AUP
audits to identify duplicate reimbursement requests.  The budget adoption noted
that the costs of the audit would be assessed to the Project Sponsor(s) submitting
duplicate reimbursement requests.

5.
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4. Summary of Policy Changes: 
a. Policy changes include a methodology, by example, for recovering the costs of the 

AUP audit. 
b. The policy limits the amount of audit cost recovery to the amount of the duplicate 

reimbursement if the recovery amount is less than the total or prorated audit cost. 
c. When duplicate reimbursement amounts exceed the cost of the audit, the audit cost 

will be prorated to Project Sponsors based on the amounts recovered.  If the 
amount of duplicate reimbursement recovery does not exceed the audit cost the 
audit cost reimbursement will be capped at the amount of recovery. 

d. Any unrecovered audit costs will be an expense in the Operating Budget reflecting 
the Authority’s commitment to strong internal controls. 

 
 
Attachment:  Draft Policy 29 – Project Activation, Monitoring and De-Appropriation Changes 
 



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

Policy Number 29 – Project Activation, Monitoring and De-Appropriation 

I. Purpose The purpose of this policy is to provide a mechanism for the Authority to monitor
project activation, progress and appropriation in accordance with project descriptions and
Standard Project Agreements (SPA).  The monitoring activities in the policy are designed
to set benchmarks and guidelines for the evaluation of de-appropriation (cancellation) of
project funding and identify duplicate reimbursement requests.

Expenditure reimbursement requests presented later than the existing cash flow schedule
(as documented on the SPA Appendix B form), result in disruption of the Authority’s cash
management, liquidity and investment programs.

Expending tax exempt financing through bonds issued by the Authority later than
originally projected, may present Internal Revenue Service arbitrage compliance issues.

Undertaking any form of debt to meet project sponsor expenditure projections that do not
materialize, will result in unnecessary debt service expenses, reducing PayGo funds for
other projects.

Project Sponsors are responsible for having to have an established system of internal
controls for the prevention of duplicate project reimbursement requests.

II. Key Definitions
A. Adopted Project – A project which has been approved by the Authority for

inclusion in the Six Year Program, and updates, but for which an appropriation has
not been made.

B. Appropriation - The formal approval for the expenditure of public funds by the
governing body of a governmental jurisdiction.  Appropriations are made for the
full amount of a project in the first fiscal year the project is approved for funding,
by the Authority.

C. Appropriated Project - A project which was approved for inclusion in the Six
Year Program and which has received an appropriation for the project amount.

D. De-appropriate – Removal of an appropriation resulting in the cancellation of the
project.

E. Project Sponsor – Jurisdiction, Agency or representative submitting a project
request to the Authority which was subsequently adopted.

F. Six Year Program - The Six Year Program (SYP) is a short-term constrained
funding program which has been formally adopted for the development or
acquisition of a series of regionally significant transportation improvement
projects. The SYP has specific planned projects, each of which is identified for
specific amounts of funding, starting in specific fiscal years.

G. SYP Updates - Updates to the Six Year Program are expected to occur
approximately every two years, on a schedule approved by the Authority.  SYP
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updates will add additional adopted projects approximately four to five years ahead 
of the expected appropriation. 

H. Substantive drawdown Drawdown – A request for reimbursement which through 
the incurrence of directly relevant project costs clearly demonstrates project start 
up and/or progress.  The Chief Executive Officer (CEO) may accept the 
documented expenditure of funds from other sources, directly appropriated to the 
project, as a substitute for the expenditure of Authority funds. 

I. Duplicate Reimbursement Request – A request for reimbursement, which 
contains either in whole or in part, an expense which has previously been submitted 
for reimbursement. 

J. Duplicate Reimbursement Audit Cost – The direct cost incurred by NVTA for 
the Agreed Upon Procedures audit which detected the duplicate reimbursement.  
Such cost will be prorated based on the dollar amount of the duplicate 
reimbursements detected, based on the following examples. 

a. Example 1. – Audit cost is $20,000.  Audit discovered one duplicate of 
$1,000.  The Project Sponsor pays $1,000 toward the cost of the audit, for 
a total reimbursement of $2,000setting a limit that Project Sponsors will pay 
no more than they are reimbursing toward the audit cost.  Any balance of 
the audit cost will be retained by NVTA as an expense of its internal 
controls. 

b. Example 2. – Audit cost is $20,000.  Audit discovered four duplicates 
comprised of:  Project Sponsor A, two duplicates one of $50,000 the other 
of $80,000.  Project Sponsor B had one duplicate of $15,000.  Project 
Sponsor C, one duplicate of $3,000.  Total recovery is $148,000 of which 
Project Sponsor A is 88%, Project Sponsor B is 10% and Project Sponsor 
C is 2%.  Project Sponsor A is required to pay $17,600 of the $20,000 audit 
cost, Project Sponsor B is required to pay $2,000 of the $20,000 audit cost 
and Project Sponsor C pays $400 of the $20,000 audit cost. 

c. Example 3. – Audit cost $20,000.  No duplicates are found.  NVTA retains 
the entire cost of the audit as an expense of its internal controls. 

  
 

III. General 
A. This policy will be in effect for all Regional Revenue Fund projects approved by 

the Authority and supersedes Policy 24 and Policy 25. 
B. There are three milestones which the Authority will use to assess project progress: 

1. Standard Project Agreement (SPA) approval by the Authority for a project 
within three months of the appropriation of Regional Revenue Funds.1   

2. Project activation/progression documented through monthly updates 
submitted to NVTA and reported in the Chief Executive Officer’s monthly 
report to the Authority for appropriated projects. 

 
1 For example, a project approved in year four of the Six Year Program, must have its SPA approved within three 
months of the Authority’s appropriation action for year four as opposed to within three months of the adoption of 
the Six Year Program. 



 
3. Project sponsor’s submission of an initial substantive drawdown on 

appropriated funds within 18 months of the initial appropriation of Regional 
Revenue Funds, demonstrating meaningful project progress.  

C. For any project at risk of missing one of these three milestones, the project’s 
sponsor may request an extension of time from the Chief Executive Officer. 

D. The Chief Executive Officer may request additional information from the project 
sponsor in making a decision on an extension recommendation. 

E. Agreement on project status will be sought with the implementing jurisdiction or 
agency.  

F. If agreement is not reached, the Chief Executive Officer may take a project de-
appropriation recommendation to the Finance Committee prior to referral to the 
Authority for action. 

G. Project sponsors must keep their SPA-Appendix A and B forms up to date. 
Appendix B’s can be updated in accordance with Policy 20. III B. 2. 

H. All funds de-appropriated from actions taken under this policy will remain in the 
Regional Revenue Fund for future appropriation by the Authority. 

I. Projects which had funds de-appropriated may reapply for funding during the next 
call for projects.  Such applications will need to meet the application requirements 
of that SYP update cycle. 

J. The Chief Executive Officer may extend SPA deadlines for adopted projects in 
proportion to the number of months no meetings were held by the Authority within 
the next three months after project appropriations. 

K. The direct external audit cost related to the discovery of duplicate reimbursements 
will be assessed proportionally, based on the dollar amount of the duplicate(s) to 
the Project Sponsor submitting the duplicate requests as detailed in Section II. J. 
above.    

 
IV. Responsibilities 

 
A. Project sponsoring jurisdiction or agency primary responsibilities: 

1. Completion of SPAs within three months of Authority appropriation of 
Regional Revenue Funds to the project. 

2. Document project activation/progression on appropriated projects through 
monthly updates submitted to NVTA for inclusion in the Chief Executive 
Officer’s monthly report to the Authority. 

3. Submittal of initial substantive drawdown on appropriated projects within 
18 months of the Authority’s appropriation of Regional Revenue Funds for 
the project. 

4. Proactively inform the Chief Executive Officer of material circumstances 
which may delay or otherwise impede the prospects for successful start, 
draw down of project funds or completion of adopted and appropriated 
projects included in the SYP.  

5. Proactively inform the Chief Executive Officer of appropriated project 
scheduling issues, providing a revised timeline to be submitted on SPA 



 
Appendix A forms with action steps required for timely completion of the 
project. 

6. Proactively inform the Chief Executive Officer of adopted project 
scheduling issues, providing information as to a revised timeline to be 
submitted with action steps required to timely project completion. 

7. Proactively request cancellation of an appropriated or adopted project if the 
project sponsor determines the project is no longer necessary or executable. 

8. Provide additional project information upon request. 
9. Provide continued updates as necessary to the project SPA – Appendix A 

and B forms (Tables B-2 and B-3) reimbursement timing/schedule for 
appropriated projects. 

10. Through a system of internal controls, prevent the submission of duplicate 
requests of project expenses. 

11. Reimburse duplicated project reimbursements which have been paid by 
NVTA, inclusive of the prorated costs of the independent external audit. 
 

B. NVTA Chief Executive Officer 
1. Monitor project progress through requests for reimbursements and 

submission of project activation/progress reports by project sponsors. 
2. Include a report of appropriated project status in the Chief Executive 

Officer’s monthly report to the Authority. Status reports will be consistent 
with project progress documented by project sponsors, unless otherwise 
noted. 

3. Receive notice from project sponsors of possible delays in submitting 
drawdown requests or activating/progressing the project by the deadline. 

4. Request information, when required, to evaluate project sponsor notice of 
delay or to request information on delay. 

5. Receive and evaluate notices from project sponsors of adopted projects 
included in the SYP which are facing schedule or other risks which may 
impede their successful completion. 

6. Accept requests for appropriated or adopted project cancellations from 
project sponsors and forward with a recommendation to the Finance 
Committee in advance of submission to the Authority with a 
recommendation to accept or reject the request. 

7. Evaluate requests for extension of time or other accommodations requested 
by project sponsor. 

8. Make recommendations to the Finance Committee on project de-
appropriations to be referred to the Authority. 

9. Direct the NVTA Chief Financial Officer to: 
1. Establish an outsourced Agreed Upon Procedure audit process 

designed to evaluate duplicate reimbursement risks to inform audit 
sampling. 



 
2. Provide Project Sponsors information on identified potential 

duplicated reimbursement requests, providing an opportunity for 
confirmation, explanation or dispute. 

3. Recover any duplicate reimbursement payments and prorated audit 
costs from Project Sponsor(s). 

4. Provide reports of duplicate reimbursements to the Authority 
Finance Committee.    

 

 
 
Approval by the Finance Committee:  March 21, 2019 
 
Approved by Northern Virginia Transportation Authority: April 11, 2019  



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members, 
Northern Virginia Transportation Authority 

FROM:    Mayor Justin Wilson, City of Alexandria 

DATE: October 6, 2022 

SUBJECT: Appointment of Christina Zechman Brown, Deputy City Attorney for the City of 
Alexandria, to the NVTA Counsel of Councils        

______________________________________________________________________________ 

1. Purpose: To seek Northern Virginia Transportation Authority (NVTA) appointment of
Christina Zechman Brown to replace Joanna C. Anderson on the NVTA Council of Counsels.

2. Suggested Motion: I move approval of the appointment of Christina Zechman Brown,
Deputy City Attorney for the City of Alexandria, to replace Joanna C. Anderson, Alexandria
City Attorney, on the NVTA Council of Counsels.

3. Background:  The Council of Counsels was established by the Authority on July 12, 2007,
Resolution 07‐08.  Joanna C. Anderson, City Attorney was appointed to the Council of
Counsels on September 10, 2020.  At this time, the City would like to provide an opportunity
to a Deputy City Attorney, Christina Zechman Brown, to replace Ms. Anderson and assist the
Authority. The City of Alexandria City Council has authorized Christina Zechman Brown’s
appointment to the Council of Councils with a signed resolution from Mayor Justin Wilson
(Attachment A).

4. Responsibilities: The Council of Counsels provides legal counsel and advice, legal support,
and legal services and representation to the NVTA. Members of the Council of Counsels
shall neither be employed nor compensated by the NVTA and shall remain employees of
their respective member jurisdictions.

Attachment: Resolution from the City of Alexandria City Council authorizing Christina Zechman 
Brown’s appointment to the Council of Counsels 

6.



RESOLUTION NO. 3091 

WHEREAS, the Northern Virginia Transportation Authority (NVT A) is a political 
subdivision of the Commonwealth of Virginia created by the Northern Virginia Transportation 
Authority Act, Chapter 48.2 of Title 15.2 of the Code of Virginia 1950, as amended; and 

WHEREAS, the NVT A has established a legal working group called the Council of 
Counsels that includes counsel from Arlington County, Fairfax County, Prince William County 
and the City of Alexandria; and 

WHEREAS, Joanna C. Anderson, City Attorney was representing the City of Alexandria 
on the Council of Counsels and would like to provide an opportunity to a Deputy City Attorney 
to work assist the Authority in this position; and 

NOW, THEREFORE, BE IT RESOVED that the City of Alexandria City Council does 
hereby authorize Deputy City Attorney, Christina Zechman Brown, to be appointed to the NVTA 
Council of Counsels in order to confer and participate with other attorneys from the NVTA 
member jurisdictions on matters pertaining to NVTA' s purposes, unless and until a conflict of 
interest arises between the City of Alexandria and NVT A. 

ADOPTED: September 13, 2022 

ATTEST: 

ATTACHMENT



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
M E M O R A N D U M  

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM:  Monica Backmon, Chief Executive Officer 

DATE: October 6, 2022 

SUBJECT: Approval of the Call for Projects for FY2029 Congestion Mitigation and Air 
  Quality (CMAQ) Improvement Program and Regional Surface Transportation 

       Program (RSTP) Funds 
______________________________________________________________________________ 

1. Purpose:  To seek Northern Virginia Transportation Authority (NVTA) approval of the Call
for Projects for the FY2029 CMAQ and RSTP Funds.

2. Suggested Motion:  I move Authority approval of the Call for Projects for the FY2029 CMAQ
and RSTP Funds.

3. Background: The NVTA coordinates Northern Virginia’s annual programming of the federal
Congestion Mitigation and Air Quality (CMAQ) Improvement Program and the Regional
Surface Transportation Program (RSTP).  CMAQ and RSTP are part of the overall
transportation funding available to Northern Virginia.

The CMAQ Program funds transportation projects or programs that will contribute to
attainment or maintenance of the National Ambient Air Quality Standards (NAAQS) for
ozone, carbon monoxide, and particulate matter.

The RSTP funds provides flexible funding that may be used for projects to improve and
preserve conditions and performance on federal-aid highways, public bridges and tunnels,
bicycle and pedestrian infrastructure, and transit capital projects.

Working with the Regional Jurisdiction and Agency Coordinating Committee (RJACC), the
Authority recommends the programming of over $80 million annually to projects, which are
subject to approval by the Commonwealth Transportation Board (CTB).  While the Authority
programs these funds regionally for Northern Virginia, the actual funds are received and
held by the Commonwealth of Virginia.

Virginia Department of Transportation (VDOT) provides the local match for both the CMAQ
and the RSTP funds provided that the projects utilize the funds within established timelines.

7.
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For the CMAQ program, the recipient has 24 months to obligate the funds and then 48 
months to expend the funds. For the RSTP program, the recipient has 12 months to obligate 
the funds and then 36 months to expend the funds. 
 
The application process includes submitting an application form, Traffic Congestion 
Emissions Estimation Models (TEEM) worksheet and/or Federal Highway Administration’s 
emission calculators for air quality benefit calculation, and resolution of support from the 
respective governing bodies.    
 
The deadlines for the FY2029 programming cycle are noted below: 
 

Application submittal:   January 13, 2023 
TEEM worksheet submittal:  January 27, 2023 
Resolution of support submittal: January 27, 2023 
 

4. Next Steps: Authority approval of the proposed FY2029 funding recommendations is 
anticipated at the March 2023 Authority meeting.  Upon Authority approval, the 
recommended projects will be submitted to the CTB for funding consideration.   

Attachment: Project Application Form 
 

Coordination: Regional Jurisdiction and Agency Coordinating Committee  
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2. PROJECT INFORMATION
2.1 UPC#:  (For existing project, if unsure, 

please ask VDOT staff for assistance)            
2.2 TPB’s Project ID: 
2.3 Other Identifying Numbers: 

(Please list type)  
2.4 Jurisdiction where project is located:  

2.5 Project Limits: 

From: 

To: 
2.6 Type of Project/Action (Select one below) 

2.6.a  Roadway Project: (i.e. New roadway, widening, shoulder improvements, 
intersection improvements, bridge construction/repair/rehabilitation, roadway 
realignment, turn lanes at intersections) 

2.6.b  ITS Project:  (i.e. Signals, TV Monitors) 

2.6.c  Transit Project: (i.e. Buses, Station Improvements, Park & Ride Lots) 

FY2029 NVTA CMAQ/RSTP REQUEST FORM 
(Please complete all questions, even if response is “not applicable.”) 

1. BACKGROUND

1.1 Project Title: 

1.2 Agency / Jurisdiction 
Submitting Project:  

1.3 Submitter’s Name and 
Phone Number:  

1.4 Implementing Agency / 
Jurisdiction:  

1.5 Implementer’s Point of 
Contact: 

1.6 Project Website 
(if one exists):  

1.7 Submitter’s Priority:  
of Total projects submitted 

of Total CMAQ projects submitted 

of Total RSTP projects submitted 

1.8 Project Description: 

ATTACHMENT
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2.6.d  Bicycle & Pedestrian Project:  (i.e. Sidewalks, Bike Trail, Bike lockers) 
 
2.6.e  Study: (i.e. Transit Study, Park & Ride Study, Traffic Signal System Study) 

 
2.6.f  Multimodal (Projects that include several modal choices for travelers.  Modes 

include travel by car, train, bus, bicycle, or on foot.): (List all modes that 
apply.)  
______________________________________ 

 
2.6.g  Marketing, Public Education and/or Outreach, including alternative commute 

programs 
 

2.7 Does Project include Bicycle/Pedestrian Accommodations? (Select one below) 
 

2.7.a  Primarily a Bicycle/Pedestrian project 
 

2.7.b  Bicycle/Pedestrian accommodations included 
 

2.7.c  No Bicycle/Pedestrian accommodations included 
 
3. FEDERAL/STATE DOCUMENTATION 
 

3.1 Air Quality Analysis (CMAQ projects or projects of regional significance require air 
quality analysis – use regional template):     Required     Not Required (exempt) 

 
If required, are quantification of benefits included with this application?   

 Yes   No 
 

If No, quantification of benefits must be submitted by 5 p.m., January 27, 2023 to 
be eligible for funding consideration. 

 
3.2 Project Status:  (Select as many as appropriate.) 

 
3.2.a   New Project 
3.2.b   Continuation of Existing Local Project 
3.2.c   Continuation of Federally funded project; was in Previous TIP, proceeding as 

scheduled 
3.2.d   Continuation of Federally funded project; was in Previous TIP, delayed or 

reprogrammed 
3.2.e   Continuation of State project, in SYIP 
3.2.f   Projected completion date:   ____ ____ 

 
  



 3 

3.3 Environmental Review:  
 

Type: (select one)     Status: (select one) 
 

 Blanket categorical exclusion   Proposed for preparation 
 

 Programmatic categorical exclusion   Under preparation 
 

 Categorical exclusion    Under review 
 

 Draft Environmental Assessment   Approved 
 

 Environmental Assessment 
 

 Finding of No Significant Impact 
 

 Draft Environmental Impact Statement 
 

 Final Environmental Impact Statement 
 

 4F Determination of Environmental Impact on Parkland 
 
4. SCHEDULING INFORMATION 
 

4.1 Project Delivery Schedule for Federal Obligation 
 
 

PE Start Date  

RW Start Date  

CN Start Date  

CN End Date  

 
 
4.2 Please provide your new funding requests (in thousands) by phase in the appropriate 

table below:  
 

Table 1: Cost Estimates by Year for a Construction Project 
 

 Total 
Project  

Cost 
Estimate 

Previous 
Funds 

Prior to 
FY2024 

FY2024 
 

Allocated 

FY2025 
 

Allocated 

FY2026 
 

Allocated 

FY2027 
 

Allocated 

FY2028 
 

Allocated 

FY2029 
 

Requested 

Design/PE/ 
Environmental 

        

ROW 
Acquisition/ 
Utility 
Relocation 

        

Construction         
TOTAL         
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Table 2: Cost Estimates for a Non-Construction Project 
 Total 

Project  
Cost 

Estimate 

Previous 
Funds 

Prior to 
FY2024 

FY2024 
 

Allocated 

FY2025 
 

Allocated 

FY2026 
 

Allocated 

FY2027 
 

Allocated 

FY2028 
 

Allocated 

FY2029 
 

Requested 

Study Cost         
Acquisition         
Operating Costs         
TOTAL         

 
4.3 Have you coordinated with the VDOT Preliminary Engineering Manager for your locality 

in developing scope, cost estimates, and schedule? 
 Yes     No      N/A 

Contacts: Andy Beacher, Arlington & Fairfax County PE Manager (703) 259-2239 
Kimberly McCool, Loudoun County PE Manager (703) 259-2377 
Angel Tao, Prince William County PE Manager (703) 259-3220 

 
5. PLANNING CONSIDERATIONS 
 

5.1 Included in:  Primary SYIP   Secondary SYIP   Urban SYIP  
    MPO TIP   State STIP   Locality’s Comprehensive Plan 
 
5.2 Is the project included in TransAction? 

 
 Yes, specifically included in TransAction. Specify TransAction ID: _____________ 

 
 Yes, included as part of a larger project, group of projects or Category.  
Specify TransAction ID: _____________ 

 
 No, project not included but it is still a jurisdiction/agency priority.  

 
5.3 For Transit Projects, will this project be “Flexed” or transferred to FTA? 

 
 Yes     No    TBD.   

 
5.4 For Projects receiving HB 2313 Funds, please fill in the following. 

 
Project Name receiving HB 2313 Funds: 
 
Fiscal Year of HB 2313 Funding:  
 
Funded through “30% Local” or “70% Regional” Transportation Funding? 

 

Form Completed by:  
Date:   
 
Attachments: 

 Evidence of approval of the governing body (Required). Please include 
project title and requested amount. 

  
  
 



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM: Monica Backmon, Chief Executive Officer 

DATE: October 6, 2022 

SUBJECT: TransAction Update and Public Comment Report 
______________________________________________________________________________ 

1. Purpose: To update the Northern Virginia Transportation Authority (NVTA) on the status of
the TransAction update including public comments and testimony received during the
public comment period, and potential enhancements to the draft TransAction Plan and
Project List.

2. Background: The public comment period commenced on August 1, 2022 and ended on
September 18, 2022.  Citizens were invited to provide comments on the 24-page draft
TransAction Plan, and associated Project List comprising 429 candidate projects.  English,
Spanish, and Korean versions of the draft TransAction Plan were made available online.

While various options to comment were provided, the primary mechanism for submitting
comments was via an online comment form, also in English, Spanish, and Korean.  The
Public Hearing was held on September 8, with options to provide testimony in person and
remotely.

TransAction is updated on a five-year cycle and, when adopted, provides a legislatively
mandated eligibility filter for candidate projects to be included in subsequent Six Year
Program updates.  For example, the current TransAction, adopted in October 2017,
provided the eligibility basis for projects included in the FY2018-2023, FY2020-2025, and
FY2022-F2027 Six Year Programs.

TransAction is a fiscally and geographically unconstrained plan, meaning that projects are
not required to have any reasonable expectation of funding to be included, nor do they
have to be physically located in Northern Virginia.  Similarly, inclusion of any project in
TransAction does not represent a funding commitment from NVTA or any other
government or corporate entity.

TransAction does not recommend specific projects or project types, nor does it seek to
provide funding prioritization for any projects or project types.  TransAction does, however,
provide information that will potentially be relevant to the project selection process for
future Six Year Program updates.

8.
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The draft TransAction Plan provides analysis on the likely transportation challenges and 
opportunities that Northern Virginia will face in 2045, including the extent to which it may 
help to accomplish NVTA’s vision and goals (mobility, accessibility, and resiliency) while 
embracing NVTA’s three core values (equity, safety, and sustainability). Several pages 
describe a Regional Bus Rapid Transit (BRT) System which, along with complimentary 
technology and other projects, is included in the draft Project List.  Three pages address the 
challenges associated with uncertainty in long-range transportation planning and describe 
NVTA’s approach to addressing uncertainty using a technique called scenario analysis. 
 

3. Discussion: 223 comments were received from 201 unique commenters.  This is 
approximately one third of the 663 comments received from 656 unique commenters for 
the current version of TransAction adopted in October 2017.   
 
NVTA staff and the consultant team have prepared a draft summary of public comments 
attached to this memorandum, which summarizes comments under the following topics: 

a. Common themes heard – this includes support for increasing/improving transit and 
bike-pedestrian facilities, opposition to roadways, and environmental and safety 
concerns;  

b. Type, direction, and geographic distribution of feedback; 
c. Specific comments on the Plan; 
d. Specific comments on the goals and core values; 
e. Specific comments on the scenarios; 
f. Specific comments on the public participation process; and, 
g. Specific comments on the projects; 

The full set of comments, along with the summary report, will be published on TransAction 
website after formatting for ease of reading. 

During September and early October, NVTA’s two statutory committees (Technical Advisory 
Committee and Planning Coordination Advisory Committee), together with the Planning and 
Programming Committee, discussed TransAction public comments, modeling results and 
scenario analysis.  These discussions provided additional feedback to NVTA staff. 
 

4. Potential TransAction Enhancement: Based on public comments and feedback from the 
three committees mentioned above, NVTA staff is currently working with the consultant 
team to identify potential enhancements to the draft TransAction Plan and Project List.  
These enhancements embrace the following: 

a. Draft TransAction Plan 
i. Review the content of sections 6 and 7 (Impacts and Uncertainty), to clarify 

the analyses that have been conducted and focus more on findings and 
outcomes rather than technical details. 

ii. Review the content of section 8 (Benefits), to reinforce key messaging 
regarding how TransAction will be used to support future regional revenues 
approvals. 
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iii. Review the entire document to ensure content is communicated clearly and 
concisely. 

iv. General ‘beautification’ to enhance the overall readability and aesthetics of 
the document. 

b. Draft Project List 
i. No projects are proposed to be removed from the project list, but several 

potential duplicate projects have been identified.  Duplicate projects will be 
removed after consultation with relevant project sponsors. 

ii. During the development of TransAction, some projects appear to have 
advanced to construction or a fully funded status.  Any such projects will be 
effectively transferred from the project list (referred to as the ‘Build 
Network’) to the baseline component of the computer model used for 
TransAction (referred to as the ‘No-Build Network’). 

iii. Other minor corrections will be made for projects with the incorrect sponsor 
or project location. 

After reviewing these proposed enhancements with the Technical Advisory Committee and 
Planning Coordination Advisory Committee at their respective meetings in October, NVTA 
staff will prepare a final draft for endorsement by all three committees in the November 
meeting cycle.   
 

5. Next steps:   
a. October 19, 2022: Briefing on enhancements to Technical Advisory Committee.  
b. October 26, 2022: Briefing on enhancements to Planning Coordination Advisory 

Committee. 
c. November 2022: Release of NVTA staff recommendations for review and 

endorsement by TAC, PCAC, and PPC; and 
d. December 8, 2022: Anticipated Authority adoption of TransAction. 

 
 
Attachment: Draft Summary of Public Comments 



 

I. Background

The public comment period for the Draft TransAction Plan and associated Project List opened on August 1, 2022 
and closed on September 18, 2022.  The public was able to submit comments through several channels including 
an online comment form made available on the TransAction participate webpage, voicemail via a dedicated phone 
line, postal mail, or at the public hearing either in person or by phone.  

Materials that were released for public comment include: 

• TransAction Plan 2022 Update –Draft Summary

• TransAction Plan 2022 Update –Draft Project List, containing 429 projects

o PDF version

o Online sortable version of the list

• Interactive Map of Draft TransAction Project List

• Detailed online comment form

The Draft TransAction Plan and online comment form were released in three languages – English, Spanish and 
Korean. 

The Public Hearing was held on September 8,, 2022. Online testimony required pre-registration. The Public Hearing 
was livestreamed on YouTube, where a recording has been archived. NVTA accepted written comments submitted 
via other channels if they were received prior to the September 18th deadline. 

The public comment opportunity was promoted in multiple ways, including features in NVTA’s newsletters, 
#TransActionThursday digital campaign which included short videos, paid (multi-language) and free campaigns on 
NVTA’s social media platforms (Facebook, Twitter, Instagram, and LinkedIn), published legal notices in the 
Washington Post, El Tiempo and Korea Times, and more. Additionally, leveraging ambassador kit templated 
content, several Authority members included brief excerpts on the opportunity for public comment in their own 
newsletters and shared posts on social media. Jurisdictions and agency partners also shared the information to 
large audiences on social media channels. Several news outlets, including WTOP, InsideNoVA, Washington 
Business Journal and others covered the opportunity. Also, the TransAction consulting team went to four physical 
locations and handed out cards (English, Spanish and Korean) with details about the public comment opportunity to 
increase the potential for participation from underserved communities. Translators were on location as well. The 
selected locations included: 

September 2022 

Draft TransAction Plan 
Overview of Public Comments Received 
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• Wiehle-Reston East Metro Station (8/25/2022); 
• Dollar Tree at Little River Turnpike Shopping Center (8/27/2022); 
• Eden Center (8/28/2022); and 
• King St. Metro Station (8/29/2022).  

In total, 14 media placements were secured during the TransAction public comment period. The estimated 
audience reach through news coverage is 16,320,514, with Washington Business Journal running two stories. The 
total reach for the paid multi-language social media campaign was 206,812. The ad ran in English, Spanish and 
Korean, with five placements each on Facebook and Instagram.  

 

II. Total Responses Received 

A total of 223 comments were received during the comment period. Some commenters submitted a comment to the 
online form and also provided testimony at the public hearing. There were also some duplicate comments 
submitted by the same person. Of the 223 total comments, 215 are unique comments (not submitted through 
another method), and 201 were submitted by unique individuals. The total number of comments received are 
summarized below based on how they were received. Comments received to the online comment form do provide 
detailed responses to specific questions which are summarized later in this report. 

Comments Received Raw 
Count 

Comment Form 193* 
Public hearing 21 
Letter 6 
Email 2 
Voicemail 1 

Total 223 
* Includes one comment received in Korean. 
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III. Overview of Comments Received 

Themes 

The most common themes and example comments seen were: 

Common Theme Example Comment 

Against Roadway or Widening We must shift the scoring for NVTA projects to 
reward those that reduce Vehicle Miles Traveled if 
we are ever going to meet our climate goals. 

Environmental Concern I am a resident of [jurisdiction], and ask you to 
reject the proposed TransAction 2045 plan. 
Northern Virginia needs a plan that will keep its 
residents safe from disastrous climate change. 
We should be working towards resilience and 
emissions-curbing solutions, not business-as-
usual and increased driving. From what I have 
read, the list of projects in 2045 far exceeds what 
Northern Virginia can afford, fails to address the 
land use policies and lack of affordable housing at 
the root of our transportation problems, and 
largely ignores urgent climate goals. 

Increase/Improve Transit As a resident of the City of Falls Church, I would 
like to voice my support for this NVTA 
TransAction vision, and for the City projects 
contained within the draft project list. Investments 
in pedestrian, bicycle, transit projects help to 
relieve congestion and increase connectivity and 
accessibility. 

Improve Bike-Ped Routes 

Safety Safety: Driving is the most dangerous thing most 
of us do all day; this plan's continued focus on 
driving will harm safety, not improve it. Increased 
VMT will cause more crashes, injuring more 
drivers, more passengers, and more people 
walking & biking. 
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Type and Direction of Feedback 

Feedback was evaluated to determine the public’s overall opinion of the plan. This was done by checking the types 
of feedback (comment, suggestion or question) and the direction of the feedback (positive, negative or neither). 

The type of feedback was classified as either a comment, suggestion or question. 80% of survey responses were 
considered as comments; 18% were suggestions; and the rest were questions. “Comment” meant the respondent 
was providing their own opinion on the matter without an actionable component. “Suggestion” meant that the 
respondent was providing an actionable component for NVTA to include in the TransAction plan. “Question” meant 
that the respondent submitted an inquiry as part of their response.  

 

The direction of feedback was identified as a positive, negative or neither response. Roughly 70% of responses 
were negative and the rest were either positive/neither.  A negative response was an indication that a respondent 
was not completely satisfied with the plan. Responses could include multiple directions if there were varying points 
made. In one example, an individual had positive feedback for transit projects, but negative feedback on a handful 
of roadway/widening projects. 

Comment, 
80%

Suggestion, 
18%

Question, 2%

Type of Feedback
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Modes Mentioned 

A summary of modes mentioned was evaluated to help identify the priorities of respondents. The most common 
modes mentioned were roadway, transit and bike-pedestrian. 

 

  

Positive, 15%

Negative, 67%

Neither, 17%

Direction of Feedback

Bike-Ped, 24%

HOV/HOT, 0%

Interchange/Intersection, 1%

ITS, 0%

Parking, 1%

Roadway, 47%

TDM, 0%

Transit, 28%

Amount Modes Mentioned
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Geographic Distribution of On-Line Commentors (ZIP code map) 

The comments received by ZIP code are shown on the map below.  The map shows more comments received from 
inside the Beltway. Two ZIP codes were responsible for the most comments: 

• ZIP code 22025 (Four Seasons, Prince William County) – multiple comments were received regarding the 
Van Buren Road Extension 

• ZIP code 22046 (City of Falls Church) – multiple residents of the city submitted comments, including use of 
a standard text response 

In addition to comments from Northern Virginia, a few were received from outside the region from the District of 
Columbia, Maryland and other parts of Virginia.  

Figure 1. Comments Received by ZIP Code 
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IV. Comment Form Responses 
Q1 - How did you hear about TransAction, Northern Virginia’s long-range transportation 
plan? 
When asked how respondents heard about the plan, the most common sources were: 

• Community/interest groups – included HOAs, neighborhoods, housing advocacy groups, churches, local 
environmental/sustainability groups, biker associations, and other similar groups 

• Email 

• Social Media – including Facebook, Twitter and other social platforms 

• News 

Other sources are identified in the chart below. 

 

 
 
 

 
 

  

Community/Interest Group, 23%

Email, 13%

News, 10%

NVTA Website, 3%Political 
Engagement, 4%Reddit, 1%

Social Media, 12%

Word of Mouth, 
4%

Other, 29%

Where People Heard about TransAction
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Q2 - Please provide any comments you have about the TransAction Plan document, which 
summarizes travel conditions, challenges and opportunities in 2045, as well as the plan’s 
impact on the region and what it means for travelers? 

Comments on the plan ranged on a variety of topics, however the most common themes were as shown in the 
table below. 

Common Themes of Question 2 % of Responses 
Against roadway/widening 25% 
Environmental concern 21% 
Increase/improve transit 16% 
Improve Bike-Ped Routes 15% 
Plan process 5% 
Other 18% 

 

Although a range of comments were received, some comments were repeated by multiple respondents. Recurring 
comments are likely due to coordination amongst individuals and their communities or organizations. Often 
commenters who entered recurring responses had heard about TransAction from news articles, political 
engagement and local advocacy groups. 

Q2 Example Comments Count Context 
As a resident of the City of Falls Church, I would like to voice my support for this NVTA 
TransAction vision, and for the City projects contained within the draft project list. 
Investments in pedestrian, bicycle, transit projects help to relieve congestion and increase 
connectivity and accessibility. 

7 Positive 

I am a resident of [jurisdiction], and ask you to reject the proposed TransAction 2045 plan. 
Northern Virginia needs a plan that will keep its residents safe from disastrous climate 
change. We should be working towards resilience and emissions-curbing solutions, not 
business-as-usual and increased driving. From what I have read, the list of projects in 2045 
far exceeds what Northern Virginia can afford, fails to address the land use policies and lack 
of affordable housing at the root of our transportation problems, and largely ignores 
urgent climate goals. 

14 Negative 

I could not possibly provide LOUDER or stronger support for the transit system changes 
than I am currently feeling. These are life-giving pieces of connectivity that have been 
needed for eons, and they'll make a mountain of difference for disabled and low-income 
travelers. 

1 Positive 

The resulting project proposals suggests a big disconnect between goals and priorities and 
underlying assumptions, resulting in continued prioritization on roads rather than transit 
and multimodal options that would achieve goals for mobility, sustainability and equity. 

1 Negative 

I love seeing that we will spend more on transit and non-car compared to roadway 
improvements and widenings.  An improved car-free transit system will alleviate stress on 
our roadways.  I would encourage against widening projects since an increase in supply will 
lead to an increase in demand which will put you in the same situation later down the line.  
I love building a BRT and any "road-diet" projects to make non-car travel more comfortable 
and enjoyable. 

1 Positive 
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Q3 - NVTA has identified three goals for TransAction and the future of transportation in 
Northern Virginia.  Do you think the TransAction Plan achieves the goals of Mobility, 
Accessibility, and Resiliency? 

A majority of respondents felt the TransAction Plan did not achieve the goals of mobility, accessibility and resiliency. 

 

In many cases, respondents who disagreed with the plan’s ability to achieve its goals were indicating dissatisfaction 
with the plan process, being against roadway/widening projects, or wanted to see more emphasis on bike-
pedestrian infrastructure. 

Q3 Example Comments Count Context 
The BRT plan definitely increases mobility, accessibility, and resiliency. 1 Positive 
Mobility & Accessibility: A plan that would do little to improve mobility without the massive 
financial outlay of a car cannot achieve true mobility in the region nor improve accessibility 
for those who need it most. 
Resiliency: A plan that fails to reduce vehicle miles traveled and greenhouse gas emissions 
cannot be a resilient plan; it dooms us to more and more of the disruptive severe weather 
we have been seeing over the last few years. 

12 Negative 

It is a start, but there is so much more to be done to actually achieve those goals. 1 Neutral 
Continued dominance of car-centric investment is a band aid that may help these goals in 
the immediate term, but long term will make the region less mobile, less accessible, and 
less resilient. 

1 Negative 

I often use the Burke VRE trail to travel from the GMU area to West Springfield. I'm glad to 
see you are extending the trail out to Manassas. Please continue to expand these types of 
trails, keeping cyclists and pedestrians as far away from busy roads as possible. 

1 Positive 

 

  

Strongly Disagree
28%

Disagree
27%

Neutral
17%

Agree
21%

Strongly Agree
7%

Does Plan Achieve Goals?
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Q4 - NVTA has identified three core values that shape how TransAction should achieve its 
goals: Safety, Equity and Sustainability.  Do you think that the TransAction Plan represents 
those core values? 

A majority respondents did not feel that the TransAction Plan met its objective to achieve its three core values of 
safety, equity and sustainability. 

 

In many cases, respondents who disagreed with the plan’s ability to reflect its core values were indicating safety 
and environmental concerns as common themes. 

Q4 Example Comments Count Context 
The goals are reasonable to meet the core values of safety, equity, and sustainability. 1 Positive 
Safety: Driving is the most dangerous thing most of us do all day; this plan's continued 
focus on driving will harm safety, not improve it. Increased VMT will cause more crashes, 
injuring more drivers, more passengers, and more people walking & biking. 11 Negative 
A plan that anticipates such a large increase in VMT for a majority of the region cannot 
reasonably called sustainable. 1 Negative 
More bus services (including BRT) for underserved communities. People shouldn't have to 
take three buses to get to work. 1 Neutral 
NVTA and TransAction continue to advocate for roadway widening. Nearly 1000 people die 
every year on Virginia roads, and a non-insignificant cause of some of these crashes are 
roadway design and roads meant to speed up cars. 1 Negative 
Expanding transit options can build up lower-income and minority communities by 
providing needed access to public goods, employment, and amenities. Additionally, the 
expansion of public transit would reduce cars on the road, reducing carbon emissions 
without creating more impervious surface. When there are fewer cars on the road, there 
are also far fewer vehicular injuries and fatalities. 1 Positive 

 

  

Strongly Disagree
36%

Disagree
25%

Neutral
16%

Agree
15%

Strongly Agree
8%

Does Plan Respresent Core Values?
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Q5 - If you have any feedback on specific TransAction projects that you would like to share, 
please include the project ID number from the project list with your comments. 

Feedback was provided on specific TransAction projects in question #5, but also to question #2. The combined 
project references are shown in the table below. 79 different projects were mentioned, but the project mentioned 
the most was Project ID 273: “Construct Van Buren North Road: Cardinal Drive to Dumfries Road” which was 
mentioned 29 times. In this instance, the Four Seasons Community felt very passionately that the project would be 
a detriment to their community for environmental and safety concerns. 

There were also a series of Falls Church projects that were mentioned 8 times. In this case, respondents from Falls 
Church were in favor of these projects. These respondents shared a similar comment which is shown in the 
recurring comments. 

Project 
ID 

Project Name Mentions Positive Negative Neutral 

273 Construct Van Buren North Road: Cardinal 
Drive to Dumfries Road 

29 1 24 3 

31 Route 7 Transit: Tysons to Mark Center 14 9 4 1 
118 East Falls Church Bikeshare Connections 12 12 0 0 

67 Route 29 Trail 11 7 2 2 
356 City of Falls Church Greenway and Parkway 

Network 
10 9 1 0 

133 Falls Church Enhanced Bus Service 9 7 2 0 
18 Seven Corners Ring Road Improvements 8 7 1 0 
66 Falls Church Multimodal Improvements 8 8 0 0 
72 Arlington Regional Trail Network 8 3 5 0 

334 Falls Church Metro Station Access 8 7 1 0 
406 W&OD Regional Trail Capacity and Connectivity 

Enhancements 
8 2 6 0 

21 Bike Lanes on Route 7: Alexandria to Seven 
Corners 

7 6 1 0 

62 East Falls Church Metrorail Station Second 
Entrance 

7 7 0 0 

71 Route 29 Bus Improvements 7 7 0 0 
302 Fredericksburg Line Peak Period Service 

Expansion 
7 6 1 0 

303 Manassas Line Peak Period Service Expansion 7 6 1 0 
333 Transit Boulevard along Sycamore Street and 

Roosevelt Street: East Falls Church Metrorail to 
Seven Corners 

7 7 0 0 

335 Falls Church Regional Bicycle Connections 7 7 0 0 
357 Bicycle Facility Route 7 - City of Falls Church 7 6 1 0 
360 City of Falls Church Safe Routes to School 7 7 0 0 
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Q6 - Because there is uncertainty associated with predicting the future, TransAction 
considered multiple ways that the future of Northern Virginia could unfold. These 
scenarios were: Post-Pandemic ‘New Normal’, Technology,  and Incentives/Pricing. Please 
share any comments you have on the TransAction Summary Report. 

Most common themes of additional comments were as follows: 

Common Themes of Question 6 
(79 completed responses) 

Number of 
Responses 

Positive Critical Neither 

Specific strategies or types of projects 26 31% 35% 34% 
Scenario definition 21 5% 14% 81% 
Thoughts on future travel 20 5% 5% 90% 

 

Q6 Example Comments Count Context 
“It sounds as though the region is preparing for multiple scenarios, which is encouraging to 
see.” 1 Positive 
“Post-Pandemic 'New Normal' -> need to focus on transit and non-car travel across the 
region, not just connections to DC” 1 Neutral 
“Technology - With automated vehicles, there should probably be fewer cars on the road: if 
people can rent cars out to ride-share services while they aren't using their own cars, then 
it will decrease the reliance on owning a car” 1 Neutral 
“Incentives and pricing are one of the most effective ways to alter behavior, but NVTA 
needs to support such a policy with the appropriate infrastructure to give people a real 
choice. Without that infrastructure, it will be nothing more than a tax on the poor.” 1 Neutral 

 

 
Q7 - If applicable, please provide comments on anything you would like to see in the long-
range plan that was not included.  

Most common themes of responses to what was missing from the plan was as follows: 

Common Themes of Question 7 
(78 completed responses) 

Number of 
Responses 

Increase/Improve Transit 22 
Environmental Concern 18 
Improve Bike-Pedestrian Routes 12 

 

No recurring comments were identified. 

  



13 

Q8 - Please share any comments you have on the TransAction planning process and/or 
public participation. 

The most common theme of these was that there wasn’t enough public engagement to notify people of the survey. 
A table showing common themes is below: 

Common Themes of Question 8 
(37 completed responses) 

Number of Responses 

More publicity and options are needed to increase 
public engagement 

8 

2021 TransAction survey responses not fully 
incorporated 

3 

Environmental concern 3 
Against roadway/widening 3 

 

Q8 Example Comments Count Context 
Very encouraged and impressed with these plans especially making things easier for electric 
vehicle owners. 

1 Positive 

It feels as though the NVTA appears to have not fully incorporated the public responses from 
the 2021 survey. 

3 Negative 

NVTA has done a robust analysis of the projects under consideration using its existing 
congestion reduction model. It also has an excellent public outreach program for 
communicating the results of its modeling. However, until/unless NVTA incorporates an 
environmental cost/benefit analysis into its planning process, it will be unable to determine 
the long term impact of its transportation program. 

1 Neutral 

I'm concerned that public participation puts too much weight on the desires of existing 
residents with the time and money to devote to participating, and doesn't do right by those 
who don't have time to participate or who don't even live here yet. 

1 Neutral 

Appreciate the effort made to secure public input. 1 Positive 
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Q9 - Please let us know how NVTA could make the review and public participation process 
easier for you. 

For this question there were 43 responses of a large variety of themes. Of these, most comments were related to 
the desire to see improved communication/engagement with the public. Suggestions from this theme included other 
media outlets such as Discord or Twitter, and providing earlier and more frequent communication. A table showing 
common themes is below 

Common Themes of Question 9 
(33 completed responses) 

Number of 
Responses 

Improve communication 15 
Plan Process 6 

 

Q10 - If you have any other comments, please share your feedback below. 

For this question there were 53 responses of a large variety of themes. Of these, most comments were of 
environmental concern. Most of these comments were recurring and is shown below. 

Q10 Example Comments Count Context 
NOVA is such a great place to live and work…We’re lucky to have so many amenities. Keep 
up the good work in improving our area! 

1 Positive 

We must shift the scoring for NVTA projects to reward those that reduce Vehicle Miles 
Traveled if we are ever going to meet our climate goals. 

16 Negative 

I think progress is being made. Please improve pedestrian safety at every opportunity. 1 Positive 
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SUBJECT: 2022 Joint Commission on Transportation Accountability Annual Report 
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1. Purpose: To inform the Northern Virginia Transportation Authority (NVTA) of the FY2022
Report developed for the Joint Commission on Transportation Accountability (JCTA).

2. Background: The Authority is required to submit an annual report to the Joint Commission
on Transportation Accountability (JCTA) regarding the usage of funding generated pursuant
to the provisions of Title 33.2-2500, of the Code of Virginia, as amended. To meet this
requirement, the NVTA staff has prepared a report to inform the JCTA of the following:

• the FY2022 revenues, allocations, an update on the FY2022-2027 Six Year Program
that uses the 70% Regional Revenue Funds for FY2026-2027,

• an update on the revenues appropriated for the Authority’s FY2018-2023 and
FY2020-2025 Six Year Programs,

• and 30% Local Distribution Revenue Funds for FY2014 to FY2022, which the NVTA
jurisdictions used for various transportation projects and programs.

The report also provides updated revenue estimates for the period FY2023-2027. 

Attachment: FY2022 Annual Report to the Joint Commission on Transportation Accountability 
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1. BACKGROUND 
 
The Northern Virginia Transportation Authority (NVTA) is a political subdivision of the Commonwealth of 
Virginia, created in 2002 by the General Assembly through the Northern Virginia Transportation Authority 
Act, Chapter 25, Title 33.2, of the Code of Virginia (Senate Bill 576). The NVTA’s primary functions are to 
develop and update the region's long range transportation plan (TransAction), conduct regional transportation 
project planning, and with the funds available to the Authority, prioritize and fund critical multimodal capacity 
increasing transportation projects, reducing congestion, and benefitting Northern Virginia.  
 
On April 3, 2013, the Virginia General Assembly approved House Bill 2313 (HB 2313).  This legislation 
established a funding stream for transportation in Northern Virginia and allowed the Authority to begin 
fulfilling its mission to address regional transportation challenges. Title 33.2-2500, of the Code of Virginia 
requires the separation of these funds into “70% Regional Revenue”, which is allocated by the Authority 
for regional transportation projects; and “30% Local Distribution Revenue”, which is distributed to 
jurisdictions for their transportation projects and purposes.  Revenues began to flow to the Authority on 
July 1, 2013.  Subsequently, on July 24, 2013, the Authority approved its first project list, the FY2014 
Program, setting in motion a new era of transportation improvements for the Northern Virginia region.  The 
Authority conducts biannual updates to its Six Year Program (SYP).  The most recent update was adopted 
on July 14, 2022, with 20 projects totaling approximately $626 million in funding. This brings the total 
number of projects adopted by NVTA to 122 (104 unique projects) and the funds to $3.122 Billion. See 
more details in Table 1. In addition to NVTA funded projects, through the provisions of HB 2313, the 
Authority has distributed $868 million in funding directly to member jurisdictions for public transportation 
priorities within their jurisdictions. 
 
The member jurisdictions of the NVTA include the counties of Arlington, Fairfax, Loudoun, and Prince 
William; and the cities of Alexandria, Fairfax, Falls Church, Manassas, and Manassas Park. The NVTA’s 
governing body consists of seventeen members as follows: the chief elected official, or his/her designee, of 
each Member Locality; two members appointed by the Speaker of the House; one member of the Senate 
appointed by the Senate Committee on Privileges and Elections; and two citizens who reside in Member 
Localities, appointed by the Governor, including a member of the Commonwealth Transportation Board. In 
addition, the Director of the Virginia Department of Rail and Public Transportation (“VDRPT”), or his/her 
designee; the Commissioner of Highways or his/her designee; and the chief elected officer of one town in a 
county which is a Member Locality, will serve as non-voting members of NVTA. 
 
Per the Virginia General Assembly Budget Bill HB 5002 of 2014, the Joint Commission on Transportation 
Accountability (JCTA) shall regularly review and provide oversight of the usage of funding generated 
pursuant to the provisions of HB 2313.  To meet this requirement, the NVTA has prepared this report to 
inform the JCTA on the uses of the Northern Virginia Transportation Authority Fund for FY2022. 
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2. WHAT IS NEW? 
 
Pursuant to the Virginia General Assembly’s 2020 Omnibus Transportation Bill, House Bill 1414 / Senate Bill 
890 (HB1414/SB890), effective on July 1, 2020, the General Assembly amended numerous laws related to 
transportation funds, revenue sources, construction, and safety programs. The bill adopted numerous structural 
changes to the transportation funding system in the Commonwealth. Most transportation revenues are now 
being directed to a new Commonwealth Transportation Fund and the existing Highway Maintenance and 
Operating Fund. Funds are then disbursed, based on codified formulas, to sub-funds established to meet the 
varying transportation needs of different modes of transportation.  
 
In Northern Virginia, the Omnibus Transportation Bill established a new regional congestion fee imposed at a 
rate of $0.10 per $100 for the recordation of conveyance of a deed to reinstate a portion of the HB2313 (2013) 
funds diverted to WMATA July 1, 2018. The Governor’s amendments delayed the effective date and for the 
period July 1, 2020, to April 30, 2021, the rate of the regional congestion relief fee was $0.05 per $100. 
Beginning May 1, 2021, the rate increased to $0.10 per $100. The rate will remain at this level, unless and until 
changed by the General Assembly. 
 
In additional efforts by the General Assembly to restore funds diverted to WMATA, the Omnibus 
Transportation Bill provided a $20 million transfer from the Northern Virginia Transportation District Fund (the 
NVTD Fund Transfer) to the Authority. Also, the Interstate 81 Improvement Fund (SB1716/HB2718, 2019) 
revenue (which was not meeting initial revenue projections) was changed. The General Assembly moved this 
revenue from the I-81 Improvement Fund to an annual allocation of 8.4% of funds available in the Interstate 
Operations and Enhancement Program through SB890/HB1414. These actions have resulted in the return of 
$63.5 million (based on Commonwealth estimates) of the $102 million diverted to the Washington Metropolitan 
Area Transit Authority (WMATA) in 2018, SB856/HB1539. This leaves a remaining restoration amount of 
$38.5 million. 
 
In September 2021, furthering the principles of transparency and accountability, NVTA unveiled its project 
dashboard, NoVA Gateway. The dashboard provides details of projects funded with 70% regional revenues in 
the forms of maps, tables, charts, and descriptions. Details are provided in Section 7 below. 
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3. FISCAL YEAR 2022 – OVERALL REVENUE AND ALLOCATION 
 
HB 2313 generated approximately $424.7 million in FY2022.  These funds were then distributed, as per Title 
33.2-2500, of the Code of Virginia, with 30% to the member jurisdictions and 70% to the selected regional 
transportation projects. See Figures 1 and 2 below. 
 

Figure 1: NVTA FY2022 Revenue Breakdown 
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Figure 2: FY2022 70% Regional Revenue and 30 Percent Local Distribution 
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4. 70 PERCENT REGIONAL REVENUE FUNDS 
 
In July 2022, the Authority adopted its Six Year Program update for FY2022-2027 approving close to $626 
million for 20 multimodal projects across the region.  See Table 1 below. Together, this brings the total number 
of projects approved by the NVTA to 164 and the funding to $3.1 billion. The number of projects, 164, is due to 
the fact that projects that received funding in different cycles are counted in each cycle, and so there are 122 
unique projects but 164 total projects through the six funding cycles. See details of each program on Table 2 
below. 
 

Table 1: Projects Adopted in the FY2022-2027 SYP 

Jurisdiction Project Title Funding Amount Phases Funded 

Loudoun Co Route 7 Corridor ITS Implementation Program  $          2,500,000  CN 
Loudoun Co Route 7 Improvements: Route 9 to Dulles 

Greenway 
 $        20,000,000  ROW, CN 

Fairfax Co Fairfax County Parkway Widening: Nomes 
Court to Route 123 

 $      108,000,000  PE, ROW, CN 

Prince William Co University Boulevard Extension: Devlin Road 
to Wellington Road 

 $        53,000,000  CN 

Prince William Co Van Buren Road North Extension: Route 234 
to Cardinal Drive 

 $          8,000,000  PE, ROW, CN 

City of Manassas Liberia Avenue 3rd Lane Eastbound: Route 28 
to Euclid Avenue 

 $          8,851,639  PE, ROW, CN 

Prince William Co Old Bridge Road Widening: Colby Drive to 
Minnieville Road 

 $        25,000,000  PE, ROW, CN 

Fairfax Co 8 New Battery Electric Buses - Fairfax 
Connector Buses for Tysons to Franconia 
Service 

 $        10,000,000  Asset Acq 

Fairfax Co Richmond Highway Widening from Mt. Vernon 
Memorial Highway/Jeff Todd Way to 
Sherwood Hall Lane 

 $        60,207,038  PE, ROW, CN 

Town of Herndon Herndon Parkway Improvements at Worldgate 
Drive Extension 

 $          4,581,000  ROW, CN 

Loudoun Co Ryan Road Widening (Phase 2): Evergreen 
Mills Road to Beaverdam Drive 

 $        16,000,000  ROW, CN 

Prince William Co Route 1 at Route 123 Interchange  $          3,000,000  PE, CN 

Loudoun Co Loudoun County Parkway Interchange at US 
50 

 $        35,250,000  PE, ROW, CN 

Fairfax Co Richmond Highway (Route 1) BRT  $        80,000,000  PE, ROW, CN 

Fairfax Co Seven Corners Ring Road Improvements: 
Arlington Boulevard (Route 50) Westbound 
Ramp to Castle Place/Sleepy Hollow Road 

 $          4,200,000  PE, ROW, CN 

Fairfax Co Soapstone Drive Extension: Sunset Hills Road 
to Sunrise Valley Drive 

 $        73,793,037  PE, ROW, CN 
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City of Alexandria West End Transitway Phase 1b: South Van 
Dorn Street and Bridge Design 

 $          5,000,000  PE 

Arlington Co Ballston-MU Metrorail Station West Entrance  $        80,000,000  CN 

City of Alexandria Alexandria Bike and Pedestrian Trails 
Construction and Reconstruction: Holmes Run 
Trail - Dora Kelly Fair-weather Crossing Bridge 

 $          5,000,000  CN 

City of Falls Church North Washington Street Multimodal 
Improvements Project: Great Falls Street to 
Gresham Place 

 $        22,500,000  PE, ROW, CN 

TOTAL    $     624,882,714    
Note: PE – Preliminary Engineering; ROW – Right of Way; CN – Construction 

 
 

Table 2: NVTA’s Funding Programs 

Program Adoption Date Number of projects approved** Total funds approved 
FY2014* 7/24/2013 32 $          178,784,455 
FY2015-2016* 4/23/2015 36 $          326,983,482 
FY2017* 7/14/2016 11 $          166,043,951 
FY2018-2023 SYP 6/14/2018 44 $       1,285,273,281 
FY2020-2025 SYP 7/9/2020 21 $          539,110,783 
FY2022-2027 SYP 7/14/2022 20                $          626,290,870 
Total  164 $      3,122,486,822  

* There were one or more projects in these programs that were withdrawn partially or fully by the applicant prior to or 
after the adoption. Such projects and funding are excluded in this table. 
** Projects that received funding in different cycles are counted in each cycle. Counting them as single projects, the total 
number of unique projects approved is 122. 
 
 
 
Additionally, the Authority appropriated $75,660,000 for six projects in FY2022. Details of these projects are 
provided in Table 3 below. 
 

Table 3: Projects that Received Regional Fund Appropriations in FY2022 

Jurisdiction / 
Agency 

Project Title NVTA Funding 
Amount 

Phases 
Funded 

County/City 
Prince William North Woodbridge Mobility Improvements $8,000,000 PE, ROW, CN 
Prince 
William/Dumfries 

Widen Route 1 (Fraley Blvd) to six lanes between Brady’s Hill Rd and 
Dumfries Rd (RT234) 

$44,860,000 ROW 

City of Fairfax Roadway Network Northfax West $2,500,000 ROW, CN 
City of Falls Church West Falls Church Access to Transit and Multimodal Connectivity $6,900,000 PE, ROW, CN 
City of Falls Church Downtown Falls Church Multimodal Improvements $8,300,000 ROW, CN 

Town 
Leesburg Interchange Improvements at Route 15 Leesburg Bypass and Edwards 

Ferry Road 
$5,400,000 PE 

Total     $75,660,000 
Note: PE – Preliminary Engineering; ROW – Right of Way; CN – Construction 
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5. 30 PERCENT LOCAL DISTRIBUTION REVENUE FUNDS 
 
Title 33.2-2500, of the Code of Virginia provides that 30% of the revenues received by the NVTA shall be 
distributed to the member jurisdictions, on a pro rata basis, after the Authority completes the annual certification 
for each jurisdiction, ensuring that the funds were only used under legislated requirements.1  Counties are 
required by law to work cooperatively with towns (with a population of 3,500 or more) to ensure the towns 
receive their respective share of the 30% local distribution revenue funds.  
 
Each jurisdiction’s 30% share is based on the total of the taxes that are generated or attributable to the 
jurisdiction.  Use of 30% revenues is solely the decision of the jurisdiction, provided they are used for one of 
four purposes: 

1. urban or secondary road construction;  
2. capital improvements that reduce congestion;  
3. other transportation capital improvements which have been approved by the most recent long range 

transportation plan adopted by the Authority; or, 
4. public transportation purposes.   

 
Each jurisdiction annually certifies to the NVTA that the funds were used as required by statute. The 
distribution of FY2022 30% Local Funds is noted in Table 4 below. 
 

Table 4: 30 Percent Local Distribution Revenue Funds for FY2022 (as of June 30, 2022) 

 
Source: NVTA FY2022 Financial Reports (Unaudited) 

Note: Distribution includes interest accrued on the Local Distribution Fund 
 
All member jurisdictions received their proportional share of the 30% Local Funds in FY2022. The counties 
distribute revenues to the towns located within their boundaries based on their percentage of school-age 
population. Table 5 shows the projects which jurisdictions are advancing with 30% local funds through 
FY2022. It is important to note that 30% funds can be accumulated over multiple years to advance projects.   
 

 
1 As required in the annual certification to NVTA, jurisdictions must enact the local Commercial and Industrial Property (C&I) at 
$0.125 per $100 valuation.  Those jurisdictions that do not impose the C&I tax at the maximum allowed rate, will have to make an 
equivalent transfer for the difference or have their 30% revenues reduced by a corresponding amount.  Jurisdictions that use the 
funds for non-transportation purposes will not receive 30% funds in the following year.  Jurisdictions must also maintain a required 
level of prior local transportation funding in order to continue to receive 30% funds in the future.   
 

Jurisdiction 30% Local Funds 
Arlington County  $                             11,765,742  
Fairfax County  $                             53,158,938 
Loudoun County  $                             26,239,510  
Prince William County  $                             19,983,892 
City of Alexandria  $                               8,642,264  
City of Fairfax  $                               2,908,960  
City of Falls Church  $                               1,144,854  
City of Manassas  $                               2,773,332 
City of Manassas Park  $                                   812,565 
Total Disbursements  $                           127,430,057  
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Table 5: Projects Programmed by Jurisdictions with 30 Percent Local Distribution Funds from FY2014 through FY2022 

Projects by Jurisdiction Phases Funded 30% Local Fund Project Status 

Arlington County     $                 56,477,668    

ART Operations and Maintenance Facility Design, CN  $                   6,045,048  Funded and ongoing 

Capital Bikeshare (multiple locations) Operations, 
Expansion 

 $                 11,432,973  Funded and ongoing 

Transit Operations (incremental cost for new 
routes) 

Operations  $                   6,984,983 Funded and ongoing 

Improvements Outside Major Corridors 
(multiple locations) 

Design, CN  $                   7,650,074  Funded and ongoing 

Bus Stops and Shelters, including accessibility 
improvements (multiple locations) 

Design, CN  $                   2,189,364  Funded and ongoing 

Intelligent Transportation Systems (includes 
TMC and CCTV upgrades) 

Design, Acquisition, 
CN 

 $                   3,688,804  Funded and ongoing 

Traffic Counts (multiple locations) Other  $                   1,359,287  Funded and ongoing 

Transit Development Plan & ART Asset 
Management Plan 

Study  $                      275,247  Completed 

Program Administration Other  $                   1,789,327  Funded and ongoing 

Traffic Signal Rebuilds, Infrastructure Upgrades, 
Facilities (multiple locations) 

Design, CN  $                   4,194,208  Funded and ongoing 

ART Bus Procurement Acquisition  $                   2,897,477  Funded and ongoing 

Arlington Blvd Intersections (multiple locations) Design  $                      387,783  Completed 
Court House Metrorail Station Second Elevator Design  $                        60,894  Funded and ongoing 

Ballston-MU Metrorail Station West Entrance Design   $                        16,958  Funded and ongoing 

STAR Call Center Office Space Other  $                      187,045  Completed 

Bus Bay Expansion - East Falls Church Metro 
Station 

Design, CN  $                      384,063  Funded and ongoing 

Bicycle and Pedestrian Facilities Design, CN  $                   1,850,537  Funded and ongoing 

Carlin Springs Road Bridge over George Mason 
Drive 

CN  $                      526,800  Completed 

Transit ITS and Planning (Includes TSP) Other  $                   3,152,864  Funded and ongoing 

Transportation Demand Management Other  $                      653,368  Funded and ongoing 

Ballston Multimodal Improvements CN  $                      650,270  Funded and ongoing 

Arlington Blvd/Washington Blvd Interchange Design  $                      100,294  Ongoing 

Fairfax County    $              207,819,926    

Balls Hill Road & Old Dominion Drive PE, Design $                 4,487,718  
 

In design; ongoing 

Braddock Road Multimodal Study Study $                 1,622,687  
 

Completed. Design/Construction by 
VDOT 

Braddock Road Improvement Ph 2 Other $                 5,400,000  
 

Ongoing 

Fairfax Corner Parking Facility Other $                        9,200  
 

Completed 

Fairfax Connector Service Operations $              75,440,825  
 

Service in effect 

Fairfax County Parkway/Popes Head Road 
Interchange 

PE, Design, CN $                 4,000,000  
 

Ongoing; ROW began in 2022 

Frontier Drive Extension PE, Design, CN $                 3,000,000  
 

Design/PE ongoing 

Herndon Metrorail Parking Garage PE, Design, CN $                 1,936,490  
 

Completed 
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Projects by Jurisdiction 

 
Phases Funded 

 
30% Local Fund 

 
Project Status 

I-66/ Random Hills Road Other $                   216,197  
 

In Design/Ongoing 

Innovation Center Metrorail Parking Garage PE, Design, CN $                   862,171  
 

Substantially complete; Facility will 
open to public when Silver Line Phase 2 
service begins 

Richmond Highway Bus Rapid Transit – Phase I 
& II 

PE, Design 
 

$                    714,033  
 

Environmental study/design ongoing 
 

Route 1 Study (Pohick to Occoquan) Study $                   651,424  
 

Completed 
 

Route 28 Widening: Prince William County Line 
to Route 29  

PE, Design, CN 
 

$                   354,916  
 

In construction/Ongoing 
 

Route 7 widening:  Colvin Forest Drive to Jarrett 
Valley Drive  
 

PE, Design, CN 
 

$              12,409,921 
 

Ongoing 
 

Seven Corners Interchange Improvements 
 

PE, Design 
 

$                   836,142 
 

Ongoing 
 

Shirley Gate Road from Braddock to Fairfax 
County Pkwy 

PE, Design, CN 
 

$                   896,491 
 

In Design/Ongoing 
 

Soapstone Drive DTR Overpass PE, Design 
 

$                 8,435,685 
 

Environmental study continuing 
 

Telegraph Road Walkway PE, Design, CN 
 

$                        1,848 
 

Construction substantially complete on 
9/13/21. 

Town Center Parkway DTR Underpass Rail 
Support 

PE, CN 
 

$                 8,659,067  
 

Ongoing; Project incorporated into 
Dulles Rail project 

Tysons Projects (Boone Blvd/Gosnell Feasibility 
Study) 

Study 
 

$                      87,319 
 

Completed 

Spot Roadway Program (17 individual projects) All 
 

$                 5,223,555  
 

Various stages 

Traffic Studies/Planning (18 individual projects) Other 
 

$                 3,931,786 Various stages 

Various Project Implementation Works Other 
 

$              14,059,302 
 

Ongoing 

WMATA Capital Funding Transfer to WMATA 
Capital Fund 
 

$              54,583,149 
 

County transfer to the WMATA Capital 
Fund, per VA Code. 

Loudoun County     $              111,920,703    

Sterling Blvd Extended (Pacific Blvd to Moran 
Rd) 

Design, ROW, Utility, 
CN 

 $                12,315,652  Funded and ongoing (Design) 

Riverside Pkwy (Lexington Dr to Loudoun 
County Pkwy) 

ROW, Utility, CN  $                   6,000,000  Funded and ongoing (Construction) 

Northstar Blvd 79 (Route 50 to Shreveport) CN  $                14,282,000  Funded and ongoing (Design) 

Contingency - Sidewalks (Countywide) Design  $                   1,279,759  Funded and ongoing 

Northstar / Belmont Ridge Rd Traffic Signal CN  $                      620,000  Funded and ongoing (Construction) 

Contingency - Traffic Signal (Countywide) Design  $                        82,568  Funded and ongoing 

Mooreview Pkwy (Croson to Old Ryan Rd) CN  $                      324,608  Complete 

Contingency - Traffic Calming (Countywide) Design, CN  $                        43,422  Funded and ongoing 

Farmwell Rd (Smith Switch to Ashburn Rd) Design, CN  $                   3,500,000  Funded and ongoing (Design) 

Northstar Blvd 79 (Route 50 to Tall Cedar) Design, ROW, CN  $                   7,350,000  Funded and ongoing (ROW) 

Project Management Consulting Services Design  $                      238,750  Funded and ongoing 

Braddock Riding Center Drive Signal Design, ROW, CN  $                        45,367  Complete 

Woodgrove & Fields Farm Road Design, ROW, CN  $                   4,000,000  Funded and ongoing (ROW) 

Belmont Ridge Road South Design, ROW, CN  $                   2,400,000  Funded and ongoing (PE) 
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Projects by Jurisdiction 

 
Phases Funded 

 
30% Local Fund 

 
Project Status 

Marblehead Drive & Gloucester Traffic Study Design, ROW, CN  $                        50,000  Funded and ongoing (PE) 

Crosstrail Phase A2 Claudia Dr & Sycolin Road Design, ROW, CN  $                   1,594,493  Complete 

Loudoun County Parkway and Beaumeade Circle 
Signal 

Design, ROW, CN  $                      460,123  Completed 2018/2019 

Oak Grove Road Route 824 PE, Design  $                        60,000  Funded and ongoing (Design) 

Route 9 & Route 287 Roundabout Design, CN  $                   1,213,000  Funded and ongoing (Design) 

Shaw Road Improvements CN  $                      322,339  Funded and ongoing (ROW) 

Braddock Summerall Supreme CN  $                   2,421,000  Funded and ongoing (Design) 

Edgewater Street Sidewalk PE, Design  $                      300,000  Funded and ongoing (Construction) 

Montresor Road Sidewalk PE, Design  $                      255,200  Funded and ongoing (Design) 

West Poplar Road Traffic Study PE  $                        38,420  Complete 

Traffic Calming Signs CN  $                        54,256  Funded and ongoing (Construction) 

Moorefield Parkway to Moorefield Station  CN  $                   4,340,000  Funded expected to start Oct 2018 

Westwind Drive State St to Ladbrook Drive CN  $                   3,064,125  Funded expected to start 

Leesburg Tuscarora Creek Trail CN  $                   1,800,000  Funded expected to start (FY 2021) 

Hillsboro Route 9 Improvements CN  $                   3,361,000  Complete 

Route 7 & Route 690 Interchange CN  $                   3,845,000  Funded and ongoing (Design) 

Crosstrail Phase B CN  $                   1,490,000  Complete 

Sterling Sidewalks Design  $                        10,000  Complete 

River Creek Sidewalks Design  $                        23,305  Funded and ongoing (Design) 

Broadlands Blvd Sidewalk CN  $                          4,500  Funded and ongoing (Construction) 

LC Parkway Dulles Landing to Route 50 CN  $                   1,173,687  Funded 

Belmont Ridge Road & Freedom Trail Sidewalk CN  $                      140,429  Funded 

Belmont Ridge Road Improvements (Gloucester 
to Hay) 

Design, CN  $                10,805,386  Funded 

W&OD Crossing Improvements  Design  $                      595,500  Funded and ongoing (Design) 

Route 7 Improvements (Route 9 to Dulles 
Greenway) 

Design, CN  $                   3,620,000  Funded 

Prentice Lockridge Loudoun County Parkway Design  $                   7,319,000  Funded and ongoing (Design) 

Leesburg Bus Shelters Design, CN  $                      238,200  Funded 

Metro Capital Contribution Other  $                   8,622,912  Funded 

Evergreen Mills Road – Reservoir Road and 
Watson Road 

ROW  $                      617,000  Funded and ongoing (ROW) 

Route 7 – Blue Ridge Mountain / Raven Rocks 
Intersection 

PE  $                        35,000  Funded and ongoing (Design) 

Route 15 Improvements, Phase 2: Montresor to 
Point of Rocks, Segment 2 

PE  $                        61,000  Funded and ongoing (Design) 

Ryan Road - Evergreen Mills Road to Beaverdam 
Drive 

PE  $                      138,000  Funded and ongoing (Design) 

Route 7 Pedestrian Improvements  ROW  $                        63,000  Funded 

Sidewalk and Trail Program PE  $                        45,000  Funded 

Ashbrook Pl & Atwater Drive Intersection PE  $                          3,902  Funded 

Harmony School Sidewalk PE  $                   1,253,800  Funded 

Prince William County    $                103,923,121    

Fuller Road Improvements PE, ROW, CN $                    2,000,000 Construction activities anticipated to 
start September 2022 
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Projects by Jurisdiction 

 
Phases Funded 

 
30% Local Fund 

 
Project Status 

Prince William Parkway - University Blvd 
Interchange 

PE, ROW, CN $                    5,513,000 Construction activities began August 
2022 

Minnieville Road (Spriggs Rd to Route 234) PE, ROW, CN  $                 19,450,000  Completed 

Neabsco Mills Road Widening (Route 1 to 
Smoke Court) 

ROW, CN  $                   9,378,750  Construction contract awarded July 
2022; Authorization to award 
anticipated September 2022 

Virginia Railway Express (VRE) Subsidy Transit Subsidy  $                35,475,388  $5,968,406 in FY17, $5,363,372 in FY18, 
$6,183,745 in FY19, $6,098,311 in FY20, 
$5,930,777 in FY21, $5,930,777 in FY22, 
$4,389,276 in FY23  

Prince William Parkway (Old Bridge Rd to 
Minnieville Rd) 

ROW, CN, Project 
Management 

 $                   1,467,368  Completed 

Route 28, Phase 2 (Relocated Vint Hill Road to 
Fitzwater Drive) 

CN  $                   1,500,000  Completed 

Potomac and Rappahannock Transportation 
Commission (PRTC) Subsidy 

Transit Subsidy  $                   167,587  One-time payment in June of 2017 (FY 
17) of $1,298,017 ($167,587 30%) to 
PRTC to make up the shortfall between 
our subsidy obligations to PRTC and fuel 
tax revenue 

University Blvd Extension (Sudley Manor Dr to 
Edmonston Dr) 

PE, ROW, CN  $                10,000,000  Construction to start September 2022 

Telegraph Road (Horner) Traffic Signal Project PE, ROW, CN  $                      650,000  Completed - Signal operational 

Dumfries Road Shared Use Path/Trail (Country 
Club Drive to Exeter Drive) 

CN  $                        91,552  Completed 

Potomac and Neabsco Parking Garage ROW  $                   5,280,000  Design-Build awarded March 2022, 
Construction to begin late Fall 2022 

Old Bridge Road at Gordon Boulevard (Route 
123) Intersection Improvements 

PE  $                   1,736,228  Undergoing Survey, Field Investigation, 
Traffic Data Collection and Site Plan 
Research 

Devlin Road Widening (Linton Hall Rd to 
Wellington Rd) 

PE  $                   4,000,000  Design ongoing 

Minnieville Road/Prince William Parkway 
Interchange 

PE  $                   2,500,000  PE (30% Design)  

Van Buren Road Extension (Route 234 to 
Cardinal Drive) NEPA Study 

PE  $                   2,000,000  NEPA study ongoing  

Transportation & Roadway Improvement 
Program (New) 

Discretionary / 
Various 
Improvements 

 $                   2,351,272  Ongoing 

Route 1: Neabsco to Featherstone PE, ROW, CN  $                      361,976  Completed with ROW activities ongoing 

    

City of Alexandria    $                42,822,138    

DASH Bus Fleet Replacement  Bus Procurement  $                16,454,000  Funded and ongoing 

WMATA Capital Contribution Design, CN  $                15,321,911  Funded and ongoing  

Additional WMATA Subsidy (Base Ops) Support for WMATA 
subsidy 

 $                   4,256,000  Completed 

Bus Shelters and Benches CN  $                      519,227  Completed 

Seminary Rd at Beauregard St Ellipse Design  $                      325,000  Funded and ongoing 

Route 1 at E Reed Intersection Improvements CN  $                      350,000  Completed 

Cameron & Prince Pedestrian and Bicycle 
Facilities  

CN  $                      300,000  Completed 

Access to Transit - City Sidewalk Connections CN  $                        60,000  Completed 
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Projects by Jurisdiction 

 
Phases Funded 

 
30% Local Fund 

 
Project Status 

WMATA Operating Subsidy Support for WMATA 
subsidy 

 $                   3,146,000  Ongoing 

I-395 Ramp at Duke Street/Landmark Mall Design $                    1,250,000 Ongoing 

Transit Staffing Contingency Operations $                       150,000 Ongoing 

DASH Service Operations & Expansion Operations $                       615,000 Ongoing 

Transit Strategic Plan Study $                         75,000 Completed 

City of Fairfax    $                17,623,269    

CUE Operations Operations  $                14,681,334  Ongoing 

Jermantown Road  CN  $                      869,302  Complete 

Traffic Signal Preemption CN  $                      405,060  Complete 

Roadbed Reconstruction (Route 50 Kamp 
Washington to Fairchester Dr) 

CN  $                      430,306  Complete 

George Snyder Trail  CN  $                        93,329  Complete 

Emergency Power Battery Backup CN  $                        93,067  Complete 

Old Town Sidewalk Spot Widening Study, PE  $                        55,391  PE Complete 

Traffic Signal Upgrades CN  $                        35,214  Complete 

Burke Station Road Sidewalk PE, ROW, CN  $                        33,329  Complete 

Chain Bridge Road Sidewalk PE, CN  $                        32,823  Complete 

Northfax West Planning PE  $                        21,712  Complete 

Railroad Avenue Sidewalk PE  $                        19,515  Complete 

Old Town Traffic Study Study  $                        14,841  Complete 

Orchard Drive Sidewalk Design PE    $                        14,775  Complete 

Government Center Parkway Extension PE  $                        12,715  Complete 

Orchard Street/CBR Intersection Evaluation PE  $                        11,517  Complete 

Cobbdale Traffic Calming PE  $                          9,107  Complete 

University Drive Road Diet PE  $                        48,262  Complete 

Mason to Metro Bike Route PE  $                        13,884  Complete 

University Drive Extension PE  $                          6,211  Complete 

Fairfax Boulevard Sidewalk Improvements PE  $                              715  Complete 

Eaton/CBR Intersection PE  $                      130,175  PE for Smart Scale application 
complete; awaiting funding 

Pickett Trail Connector PE  $                        37,559  Complete 

Warwick/Fairfax Blvd  PE  $                        78,751  Complete 

University Drive Traffic Calming CN  $                      376.280  Ongoing 

Transportation Project Evaluation for Smart 
Scale Applications  

Other  $                      473,829  Ongoing 

Downtown Electronic Parking Signage Other  $                              170  Complete 

City of Falls Church     $                  6,820,496    

South Washington POA Multimodal 
Improvements  

PE, RW, CN  $                   1,145,000  Funded and in CN 

WMATA Subsidy (Citywide) Operations & Capital  $                   1,676,457  Annual spending 

Van Buren Bridge Improvements PE, CN  $                      275,000  Completed 

Funds Match DRPT Bus Shelter (Route 7, various 
locations) 

PE, RW, CN  $                      220,772  Completed 
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Projects by Jurisdiction 

 
Phases Funded 

 
30% Local Fund 

 
Project Status 

Bikeshare Connections to Metro (Citywide) PE only  $                        51,708  Completed. $8,291 transferred to 
Berman Park in FY20 

Downtown Area Pre-scoping PE Only  $                        60,000  Funded and ongoing 

W&OD Trail Improvements (Various locations) PE, RW, CN  $                        40,000  Funded and expected to start in July 
2023 

N West & Lincoln Signal & Intersection 
Improvements 

PE $                         - Deallocated – funds transferred to N 
Wash/Col, S Maple/Annan 

N Wash & Columbia Signal & Intersection 
Improvements 

PE, RW, CN  $                      288,517  Funded and ongoing. Ad date: 
8/26/2022. 

N West & Great Falls Signal PE, RW, CN  $                        75,000  Completed 2022. In close-out. 

Infrastructure Programs - Signals- S Maple Ave 
and W Annandale Rd Signal  

PE, RW, CN  $                      679,051  Funded and ongoing. Ad date: 
1/31/2023. 

Transportation Program Management (DRPT 
match) 

Other  $                        16,000  Completed FY2021 

NVTA Expense (Annual) Operating expense  $                        50,573  Annual spending 

Broad Street Ped Crossing PE, RW, CN  $                        87,179  Amount updated. Funded and ongoing. 
Ad date: 4/7/2022. 

W&OD Trail Crossings PE, RW, CN  $                      164,400  Funded and ongoing.  

N West Pedestrian Improvements PE, CN  $                      101,397  Amount updated. Completed. 

Veterans Commons Park PE, RW, CN  $                        60,000  Funded and expected to start in July 
2023 

South Washington POA - Maple Ave & S Wash 
Intersection 

PE, RW, CN  $                      579,227  Funded and ongoing. Ad date: 7/31/21 
($475K transfd in FY21 from canceled 
RS proj) 

South Washington POA - S Wash & Annandale 
Intersection 

PE, RW, CN  $                      412,500  Funded and ongoing. Ad date: 1/20/25 

Envision Route 7 PE only  $                        23,000  Funded and ongoing 

Neighborhood Traffic Calming PE, RW, CN  $                      200,000  Funded and ongoing ($100K added in 
FY21) 

Berman Park PE, RW, CN  $                          8,291  Funded, design/PE to start in FY21 

Streetlight LED Conversion  PE  $                      180,000  Funded and ongoing, PE only 

BikeShare Founders Row PE only  $                        53,000  New - Funded and ongoing, PE only 

City-wide Multimodal Connectivity 
Improvements 

Capital  $                      103,424  New – will be allocated to specific 
multimodal projects 

Downtown Multimodal/Park Ave Great Street 
(Downtown POA) 

PE, RW, CN $                       240,000 Funded and ongoing 

Multimodal Connectivity Other $                          30,000 Pending FY23 grant application. 

City of Manassas    $                 12,830,713    

Prince William St (Grant Ave to Wellington Rd) ROW, CN  $                   1,659,000  Completed 

Dean Dr Extended (Route 28 to existing Dean 
Drive) 

PE, ROW, CN  $                   2,769,000 Under construction 

Battle St (Portner Street to Quarry Road) PE, ROW, CN  $                      381,646  Completed 

Grant Avenue (Lee Avenue to Wellington Rd) PE, ROW, CN  $                      900,000  Under construction 

Sidewalk & Bicycle Infill Initiatives (Citywide) PE, ROW, CN  $                   2,235,700  5 projects: 4 completed; 1 under 
construction 
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Projects by Jurisdiction 

 
Phases Funded 

 
30% Local Fund 

 
Project Status 

Centerville Road Improvements (Liberia Ave to 
City Limits) 

PE  $                      803,687  Completed 

Fairview Avenue/Tudor Intersection 
Improvements 

PE, ROW  $                      200,000  Cancelled 

Grant Avenue Pedestrian Improvements (at 
Center Street) 

CN  $                        22,680  Completed 

Godwin Drive Bike Trail (Wellington Road to 
Hastings Drive) 

PE, ROW, CN  $                      900,000  Under construction 

Roundabout Sudley/Centerville PE  $                      425,000  Design (CN phase unfunded) 

Transportation Master Plan (Citywide) Planning  $                      175,000  Completed 

Commercial Corridor streetscape: Mathis 
Streetscape from Sudley Road to Liberia Ave. 
(Planning); West Street sidewalk extension; 
Liberia Ave/Route 28 intersection pedestrian 
improvements (Design) 

Planning, PE, ROW, 
CN 

 $                      597,000  3 projects: 2 completed & 1 in design 
(funded) 

Traffic Signal Coord & Upgrades (Citywide) CN  $                      500,000  On-going 

Route 28/Nokesville Rd widening (City Limits to 
Godwin Drive) 

CN  $                        23,000  Under construction 

Mathis Avenue (Sudley Road to Liberia Avenue) PE, ROW, CN  $                      477,000  Design (CN phase unfunded) 

Wellington Road Shared-Use Path Gap 
(Nokesville Road to Prince William Street) 

PE, ROW, CN  $                      292,000  Design - Construction expected to start 
Summer 2023 

Wayfinding (Citywide) CN  $                      220,000  Funded and on-going 

Project Development (Citywide) Planning  $                      250,000 3 projects: 3 completed 

City of Manassas Park    $                   2,400,853   

Conner Drive Extension PE, ROW, CN  $                        150,902  100% design.  Advertised for 
construction.  Pending award and 
notice to proceed.  Construction 
expected to start in Fall of 2022.  
Project completion target is Summer 
2023. 

Moseby Drive Culvert Replacement PE, ROW, CN  $                      614,132  Project complete. 

Street Resurfacing CN  $                      1,007,330  Ongoing 

Sidewalk, Curb & Gutter, and Asphalt Repairs CN  $                      541,327  Ongoing 

Moseby Emergency Repairs CN  $                        32,733  Completed in September 2021. 

Upper Kent Drive Reconstruction PE, ROW, CN  $                        42,929  100% design.  Advertised for 
construction.  Award decision made in 
August 2022.  Anticipated construction 
start in Fall of 2022.  Construction 
completion anticipated for Summer of 
2023. 

Traffic Signal Upgrades CN  $                        11,500  Upgraded detection equipment at Rt. 
28/ Manassas Drive intersection. 

Town of Dumfries    $                                 -      

None reported       

Town of Herndon    $                  8,921,000    

Van Buren Street Improvements (Old Spring 
Street to Herndon Parkway) 

PE, Design, ROW, 
Utility, CN 

 $                   1,778,000  PE completed, RW completed, CN 
underway 2021-2022 
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Projects by Jurisdiction 

 
Phases Funded 

 
30% Local Fund 

 
Project Status 

Elden St and Center St Intersection 
Improvements 

PE, Design, ROW, 
Utility, CN 

 $                      850,000  PE completed, RW completed, CN 
underway 2021 

Elden St and Monroe St Intersection 
Improvements 

PE, Design, ROW, 
Utility, CN 

 $                      977,000  PE completed, RW completed, CN 
underway 2021 

Park Ave & Monroe St Intersection 
Improvements 

PE, Design, ROW, 
Utility, CN 

 $                      450,000  Construction completed 2017 

Trails to Herndon Metrorail (Herndon Pkwy/Van 
Buren St to Metrorail) 

PE, Design, ROW, 
Utility, CN 

 $                      415,000  PE completed, RW Completed, CN 
underway 2021 

Worldgate Drive Extension PE, Design  $                      150,000  Survey completed, PE (30% design) 
completed 2016 

Park Avenue sidewalks (sidewalk extension of 
Park Ave. and Monroe St. project) 

Utility, CN  $                      100,000  Construction completed 2017 

Widen East Spring Street (Herndon Parkway to 
Town limits)/with Herndon Parkway cycle track   

ROW, Utility, CN  $                      968,000  PE completed, RW underway, CN begins 
2022 

Traffic Signal Uninterruptable Power Supply 
(UPS) for Town Arterial Roadways 

PE, Design, ROW, 
Utility, CN 

 $                      350,000  Completed 2021 

Sterling Road Improvements (Elden Street to 
Town Limits) 

PE, Design  $                      204,000  Traffic study completed, Study and 
Concept Design underway 

Herndon Parkway Intersection Improvements at 
Van Buren Street 

CN  $                   1,000,000  PE completed, RW completed, CN 
underway 

Herndon Metrorail Station Transit Related 
Growth Study 

Study  $                      154,000  Study underway 

Herndon Metrorail Intermodal Access 
Improvements 

CN  $                   1,125,000  PE Completed, ROW/CN underway 

Herndon Parkway Intersection Improvements at 
Sunset Business Park Drive 

PE  $                      100,000  PE Phase 

Herndon Parkway Intersection Improvements at 
Worldgate Drive Ext. 

PE, Design  $                      300,000  PE Phase, Design on going 

Town of Leesburg    $                30,322,394    

Evergreen Mill Rd Widening (Leesburg S 
Corporate Limits to S King St) 

Design, ROW, CN  $                   6,299,000  PE Phase. Design is ongoing. 
Construction scheduled to begin in 
2024. 

Sycolin Rd Widening Phase IV (Leesburg S 
Corporate Limits to Tolbert Ln) 

Design, ROW, CN  $                   3,017,300  Project complete. 

Morven Park Rd Improvements (W Market St to 
Old Waterford Rd) 

Design, ROW, CN  $                   4,638,200 PE Phase. Design is ongoing. 
Construction scheduled to begin in 
FY23. 

West Market St Sidewalk (Morven Park Rd to 
Ayr St) 

Design, ROW, CN  $                   1,664,000  Project complete - final request 
submitted 8/04/21. 

Traffic Management System/Emergency 
Evacuation System (Townwide) 

CN  $                      908,700  Project complete - final requested 
submitted 7/30/20. 

Battlefield Parkway (S King St to Dulles 
Greenway) 

CN  $                      701,000   Project complete - final request 
submitted 7/31/19. 

Edwards Ferry Road Sidewalk, Bus Shelters & 
Bus Route Signs 

Design, ROW, CN  $                      104,444  Project complete. 

Edwards Ferry Road NE Sidewalk Improvements Design, ROW, CN  $                   1,384,200  PE Phase.  Construction to begin in 
FY23. 

Catoctin Circle Trail Design, ROW, CN  $                      208,000  PE to begin in FY23. 

Church Street, South Street, Harrison Street 
Improvements 

Design, ROW, CN  $                   2,887,000  PE to begin in FY25. 
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Projects by Jurisdiction 

 
Phases Funded 

 
30% Local Fund 

 
Project Status 

Monroe Street & Madison Court Improvements Design, ROW, CN  $                   2,770,700  PE to begin in FY26. 

Plaza Street Sidewalk Design, CN  $                      111,050  PE to begin in FY23. 

Royal Street Improvements - Church Street to 
Wirt Street 

Design, ROW, CN  $                   3,583,000  PE to begin in FY23. 

Market Street/King Street Intersection 
Improvements 

Design, CN $                   1,739,000 PE complete.  Construction in FY23. 

Route 15 Bypass/Edwards Ferry Rd Interchange Design $                         26,800 PE underway; NVTA 30% portion 
complete. 

Traffic Signal - Sycolin Rd & Gateway Dr Design, ROW, CN $                       280,000 PE to begin in FY25. 

Town of Purcellville    $                  3,947,638    

Nursery Ave Improvements Design, ROW, CN  $                      909,244  Completed in FY22 

32nd & A Street Intersection Improvements Design, ROW, CN  $                      510,822  Completed in FY20  

Main & Maple Intersection Improvements, 
Phase 1 

Design, ROW, CN  $                              648  Completed IN FY19 

Main & Maple Intersection Improvements, 
Phase 2 

Design, ROW, CN  $                      172,558  Design is 100%, ROW 100%, CN Spring 
2023 

12th Street Drainage & Roadway Improvements Design, ROW, CN  $                   1,000,000  Design is 90%, ROW 90%, CN Spring 
2023 

32nd & Main Street Intersection Improvements Design, ROW, CN  $                   780,933  Phase 1: completed in FY22 
Phase 2: PE to begin Fall 2022 

Hatcher Avenue Sidewalk Improvements Design, ROW, CN  $                      314,972  Completed in FY22 

East Main Street Sidewalk Improvements CN $                       258,461 Completed in FY16 

Town of Vienna    $                  7,262,130    

Follin Lane SE Reconstruction (Echols St SE to 
Maple Ave) 

PE, ROW, CN  $                   1,500,000  Completed 

Marshall Road SW Sidewalk  PE, ROW, CN  $                      830,000  Completed 

Church Street NE Sidewalk PE, ROW, CN  $                      330,000  Completed 

Park Street NE Sidewalk PE, ROW, CN  $                      550,000  Design completed and advertisement 
awaiting final VDOT/FHWA approval 

Old Courthouse Road Sidewalk PE, ROW, CN  $                   2,300,000  Under construction - approximately 
50% complete 

Sidewalks to Metrorail - Kingsley Road Sidewalk PE, ROW, CN  $                      679,730  PE to begin Imminently - Scope with 
design consultant in development 

Bikeshare Stations PE, ROW, CN  $                      272,400  PE to begin Imminently - Scope with 
design consultant in development 

Orchard Street NW Sidewalk PE, ROW, CN  $                      200,000  Project not started 

Church St Sidewalk PE, ROW, CN  $                      600,000  PE has begun 

Total    $       613,092,049    

Notes: 
- This 30% Project List was generated on October 4, 2022, based on responses received from jurisdictions to an NVTA staff request 
- PE: Preliminary Engineering; ROW: Right of Way; CN: Construction 
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6. FISCAL YEAR 2023-2027 REVENUE ESTIMATES 
 
The Authority’s revenue estimates are made using a regional multi-jurisdictional approach.  Jurisdictional input 
is heavily relied upon in making the revenue estimates.  Current revenue projections for FY2023 through 
FY2027 are shown in Table 6 and Figures 3 and 4 below.  These estimates were adopted by the Authority in 
2022 and reflect funding changes through the 2022 General Assembly Session and the projected impact of the 
COVID-19 pandemic.   
 

Table 6: NVTA Revenue and Distribution Estimates for FY2023–2027 

NVTA Revenue FY2023 
Projection 

FY2024 
Projection 

FY2025 
Projection 

FY2026 
Projection 

FY2027 
Projection Total 

Sales Tax $ 313,399,565 $ 324,471,940 $   
336,077,528 $ 344,161,886 $352,466,417 $1,670,577,335 

Interstate Operations 
& Enhancement 
Program 

$20,261,936 $19,653,162 $21,333,206 $21,160,776 $20,895,173 $103,304,253 

Grantors Tax $43,371,567    $47,391,542 $51,784,117 $55,504,105 $55,504,105 $253,555,437 
NVTD Transfer $20,000,000 $20,000,000 $20,000,000 $20,000,000 $20,000,000 $100,000,000 
Total Revenue  $280,453,992   $288,142,662   $296,018,140   $296,018,140  $296,018,140  $1,456,651,074  

Source: NVTA Adopted Revenue Projections 
 
 

 

 

 

Figure 3: NVTA FY2023-2027 Estimated 
Revenue Breakdown 
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Source: NVTA Adopted Revenue  

Projections 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 4: NVTA FY2023-2027 Estimated 
Revenue Allocation 
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7. NOVA GATEWAY 
In 2021, NVTA unveiled its project dashboard, NoVA Gateway. Various updates and upgrades were 
implemented to the Gateway to show more details. NoVA Gateway is a public-facing transparent dashboard 
that provides details of projects funded with 70% regional revenues. Visitors to the dashboard can see all 
projects or sort them by funding status, project sponsor, project location, corridors, and/or transportation mode. 
Details are displayed as maps, tables, charts, and descriptions. Project details are updated monthly to give the 
latest information. 
 

NoVA Gateway can be accessed at https://novagateway.org/  

 

 

 

 

 

  

https://novagateway.org/
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM: Monica Backmon, Chief Executive Officer  
Tracy Baynard, Sr. Vice President, McGuire Woods Consulting, LLC 

DATE: October 6, 2022 

SUBJECT: Governance and Personnel Committee Report- Initial Recommendations for 
Draft 2023 Legislative Program 

______________________________________________________________________________ 
1. Purpose: To update the Northern Virginia Transportation Authority (NVTA) on the 

development of the Draft 2023 Legislative Program.

2. Discussion: For review is a draft one-pager with four recommended ongoing priorities for 
2023 (Attachment A). These priorities provide a framework for the Authority to review and 
comment on any legislation or budget action that impact its ability to advance multi-
modal, congestion reducing, transportation projects in Northern Virginia.  Included in the 
priorities is a continued focus on protecting and restoring regional funding and the 
effective use of technology in transportation solutions.
The draft priorities are consistent with the priorities from the adopted 2022 Legislative 
Program. For reference, the adopted 2022 Legislation program is located on NVTA’s 
website.  As of the date of this memorandum, there have been no transportation related 
bills pre-filed by legislators. Deadline to submit pre-filed bills and other General Assembly 
dates are presented in Attachment B.
The four suggested topics are outlined below.

1. PROTECT DEDICATED REVENUE SOURCES AND POWERS OF THE NORTHERN VIRGINIA 
TRANSPORTATION AUTHORITY
• Keep the Authority’s current revenue sources and flexibility to meet the region’s 

evolving transportation needs is paramount.
• Oppose efforts to isolate the Authority’s or local government’s share of regional 

transportation funds that undermine the region’s ability to determine priorities and 
focus.

10.

https://thenovaauthority.org/wp-content/uploads/2022/05/Northern-Virginia-Transportation-Authority-NVTA-2022-Legislative-Program-1.pdf
https://thenovaauthority.org/wp-content/uploads/2022/05/Northern-Virginia-Transportation-Authority-NVTA-2022-Legislative-Program-1.pdf
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2. RESTORE LONG TERM FUNDING TO THE AUTHORITY  
• The region still needs to restore $38.5 million in dedicated revenue. Structure of the 

state, regional and local funding sources for the Metro Capital Fund is outlined in 
Attachment C. 
 

3. PROTECT VIRGINIA’S TRANSPORTATION FUNDING  
• Elimination of 1.5% of the sales tax on food and personal hygiene products begins on 

January 1, 2023.  This reduction includes 0.5% which is dedicated to state 
transportation. 

o No additional reductions to state transportation revenues should occur 
until the full impact of this change is understood. 

o Department of Taxation projected in July that for FY 23-28 the 
Commonwealth Transportation Fund would see $741.4 million in revenue 
reduction from this action. 

• No funding was identified to backfill this revenue loss. 
 

4. SUPPORT THE USE OF EFFECTIVE TRANSPORTATION TECHNOLOGY 
• The Authority’s Transportation Technology Strategic Plan (TTSP) eight strategies that 

address congestion reduction, accessibility, cybersecurity/privacy, autonomous 
vehicles (especially zero-occupancy passenger vehicles), pricing mechanisms, 
communications infrastructure, regional interoperability, and electric vehicle 
infrastructure provides a foundation for the Authority and its members to 
participate in implementing the Commonwealth’s National Electric Vehicle 
Infrastructure (NEVI) Plan. 

• Implementation of Virginia’s NEVI Plan includes an upcoming Request for 
Information (RFI) and likely additional appropriation of new Infrastructure 
Investment and Jobs Act (IIJA) funds to secure a reliable charging infrastructure 
across the Commonwealth. 

 
5. Next steps:   

a. November 13, 2022: Briefing on the 2023 Draft Legislative Program.  
b. December 8, 2022: Anticipated Authority adoption of the 2023 Draft Legislative 

Program 
 
 
Attachments: 

A. Draft 2023 NVTA Legislation Program One-Pager 
B. 2023 General Assembly Calendar and Special Dates 
C. Structure of Funding Sources for the Metro Capital Fund 
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Northern Virginia Transportation Authority 

2023 Virginia General Assembly Focus 

DRAFT 10-4-22 

The Northern Virginia Transportation Authority has several goals for the 2023 Virginia General 
Assembly session: 

PROTECT DEDICATED REVENUE SOURCES AND POWERS OF THE NORTHERN VIRGINIA 
TRANSPORTATION AUTHORITY (Ongoing Position) 

The Northern Virginia region has significant transportation needs requiring dedicated funding for 
multimodal solutions. The Authority and its member localities use these dedicated revenues to fill funding 
needs the Commonwealth is unable to meet and keep the regional economy and quality of life operating 
at high levels. The Authority and member localities need stable and predictable revenue sources and 
powers to make decisions that reduce traffic congestion for residents and businesses of the region.  

The Authority will work with the General Assembly and the Administration to find an effective means of 
ensuring the region is not deprived of critically needed dedicated revenue to meet the multimodal 
transportation needs of our community. The Authority funds regionally significant multimodal 
transportation projects using a prioritization process required by law. We oppose any action that bypasses 
this process by mandating the spending of dedicated regional revenues outside of the prioritization 
process or dedicated locally controlled revenues by requiring set asides or any other action.  

Any action to divert or remove dedicated revenue sources that generate revenue through state taxes or 
fees deposited into the Northern Virginia Transportation Authority Fund shall contain a method to restore 
or replace revenue sources to provide for similar revenue collections as of fiscal year ending June 30, 
2018. 

RESTORE LONG TERM FUNDING TO THE AUTHORITY (Ongoing Position) 

An additional $38.5 million in annual dedicated revenues is still needed to restore dedicated regional 
revenues to pre-2018 levels. The Authority favors statewide revenue as the first source of funding or a 
larger state role in providing funding to the Metro Capital Fund. Either action would limit additional 
burdens on Northern Virginia taxpayers already paying for extensive multimodal transportation projects 
in the region.  

To date, the Northern Virginia region has absorbed an increase of twenty cents per $100 in the Grantor’s 
Tax and a three percent increase in the Transient Occupancy Tax, to produce the revenue required to 
complete critical multimodal transportation infrastructure. Additionally, these tax increases and local 
funds provide 2/3 of the dedicated revenues to the Metro Capital Fund ($102M of Virginia’s share of 
$154M were funds diverted from the Authority), which supports State of Good Repair projects of the 
Washington Metropolitan Area Transit Authority (WMATA) to improve safety and reliability. 

The Authority favors statewide revenue as the first source of funding which helps limit additional burdens 
on Northern Virginia taxpayers that pay for extensive multimodal transportation projects in the region. To 
date the Northern Virginia region has absorbed an increase of twenty cents per $100 in the Grantors Tax 

ATTACHMENT A
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and a three percent increase in the Transient Occupancy Tax to produce revenue to complete critical 
multimodal transportation infrastructure 
 
PROTECT VIRGINIA’S DEDICATED TRANSPORTATION FUNDING (Ongoing Position) 

The Commonwealth of Virginia has primary responsibility for the Region’s multimodal transportation 
system. An efficient transportation infrastructure is critical to Virginia’s ability to attract and retain jobs. 
Resources that keep transportation projects moving forward need to continue and grow to ensure the 
Commonwealth can support the infrastructure that moves the goods and people that support the Region’s 
businesses, residents, and visitors. 
 
SUPPORT USE OF EFFECTIVE TRANSPORTATION TECHNOLOGY (Ongoing Position) 
 
The Northern Virginia Transportation Authority’s Transportation Technology Strategic Plan (TTSP) was 
developed as a tool for establishing a proactive approach to innovation, which keeps congestion reduction 
top of mind. It is comprised of an Action Plan and eight strategies that address congestion reduction, 
accessibility, cybersecurity/privacy, autonomous vehicles (especially zero-occupancy passenger 
vehicles), pricing mechanisms, communications infrastructure, regional interoperability, and 
electric vehicle infrastructure. TTSP activity is grounded in the Authority’s vision and core values 
including equity, sustainability, and safety. The Authority’s TTSP provides a foundation for the 
organization and its members to participate in implementing the Commonwealth’s National Electric 
Vehicle Infrastructure (NEVI) Plan to advance use of low or zero emission vehicles in Virginia. 

Background 

The Northern Virginia Transportation Authority (Authority) is a regional body focused on delivering real 
transportation solutions and value for Northern Virginia’s transportation dollars by bringing regional 
jurisdictions and agencies together to plan and program regional multimodal transportation projects 
focused on relieving congestion. 

The landmark HB 2313 (2013) statewide transportation funding legislation also provided new, sustained 
regional funding for the Authority and its member jurisdictions. 

In 2018, deliberations on how the Commonwealth of Virginia should provide $154 million annually to 
address long-neglected capital maintenance at the Washington Metropolitan Area Transit Authority 
(WMATA) resulted in the diversion of two of the Authority’s three revenue sources. The two percent 
Transient Occupancy Tax and the fifteen cents per $100 Grantor’s Tax are now assigned to the WMATA 
Capital Fund.  

The annual impact was a loss of $102 million in Authority revenues for regional and local use. The 
adopted FY 2018-2023 Six Year Program was reduced by $275 million from initial projections, resulting 
in partial funding for multiple projects with high scores of reducing congestion. 

In 2019 and 2020, actions were taken to increase taxes in Northern Virginia and dedicate state 
transportation funding to partially restore funding diverted from the Authority and local governments. 

To date, the Authority is advancing a total of 122 regional multimodal transportation projects, 
totaling $3.1 billion, for congestion reduction throughout the region. The Authority has distributed an 
additional $868 million to member localities for public transportation needs within their jurisdiction.    
 

 



Updated 9-8-2022 

2023 General Assembly Calendar and Special Dates 

July 18, 2022  Prefiling began 

November 21, 2022 Last day for committees to take action on carryover bills 

December 1, 2022 Deadline to submit drafts for pre-filed bills 

January 6, 2023 Deadline to submit further redraft requests for pre-filed bills 
By 5:00 pm 

January 10, 2023 Staff will have all drafts for prefile bills ready for review 
By 12:00 pm 

January 11, 2023 Deadline to prefile legislation 
10:00 am 

January 11, 2023 Virginia General Assembly convenes 
12:00 pm 

TBD Budget Amendments from House and Senate Members Due 

TBD Deadline to file a bill 

TBD Last Day for House and Senate to Finish Their Bills 
(Crossover) 

February 25, 2023 Virginia General Assembly Sine Die 

TBD Governor’s Amendments Due by Midnight 

TBD Reconvened (Veto) Day – April 

ATTACHMENT B



Structure of Funding Sources for the Metro Capital Fund 

Virginia is committed to providing $154 million each year for Washington Metro Area 
Transit Authority’s (WMATA) state of good repair capital projects.  The funding is used 
to support a multi-year capital program to improve the system’s reliability and safety. 

In 2018 and 2020, the Commonwealth decided to use the following combination of local, 
regional and state revenue sources to fulfill its commitment. 

Local and Regional Share 

$.10/$100 regional Grantor’s Tax 
• Applies to Planning District 8
• Prince William, Manassas and Manassas Park required to use revenues for

transportation purposes

3 percent regional Transient Occupancy Tax 
• Applies to Planning District 8
• Prince William, Manassas and Manassas Park required to use revenues for

public transportation purposes

$27.12 million from WMATA Compact Locality Members 
• Alexandria, Arlington, Fairfax City, Fairfax, Falls Church and Loudoun

$22.18 million from regional fuels tax collected from WMATA Compact Locality 
Members 

• Alexandria, Arlington, Fairfax City, Fairfax, Falls Church and Loudoun

TOTAL: $101.82 million 

State Share 

33% of state motor vehicle rental tax revenue = $10 million 

$22.18 million of state fuels tax 

$20 million from the Commonwealth Transportation Fund 

TOTAL:  $52.18 million 

ATTACHMENT C



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM:  Mayor Jeanette Rishell, Finance Committee Chair 

DATE: October 6, 2022 

SUBJECT: Finance Committee Report  

1. Purpose:  To inform the Northern Virginia Transportation Authority (NVTA) on recent
activities of the NVTA Finance Committee (Committee).

2. Background: The last Finance Committee meeting was held on September 8, 2022.  The
next Committee meeting is scheduled for October 13, 2022.

3. Action Items:
a. Proposed Operating Budget Adjustment: The Committee reviewed a presentation

and staff recommendations related to accelerating the hiring of a Regional
Transportation Planner authorized in the FY2023 Operating Budget from January
2023 to September 2022.  The Authority considered this action at the meeting that
same evening and voted to approve the adjustment.

b. Policy 29 – Update for Duplicate Reimbursement Requests:  The Committee
received a presentation and staff recommendation on an update to Policy 29 related
to allocating the costs of the Duplicate Reimbursement Audit Program to project
sponsors found submitting such duplicate requests.  As part of the FY2023 Operating
Budget, wherein the Duplicate Reimbursement Audit Program was funded, staff was
directed to develop a cost allocation process.  This item will be presented to the
Authority at the October 13, 2022, meeting for consideration.

4. Discussion Items:
a. Finance Team Activity Report:  The Committee received updates on several finance

team activities as noted below.
i. FY2022 Project Reimbursements:  The Committee was advised that the FY2022

project reimbursements were the lowest since the process was fully established
in FY2016.  The Committee discussed cause and effects with staff and encouraged
staff to reach out to project sponsors to stimulate project advancement and use
of NVTA project funds.

ii. FY2022 Financial Statement Audit Update:  The Committee was advised that the
FY2022 audit is progressing on schedule.  Implementation of the Government
Accounting Standards Board (GASB) Statement 87 related to required
presentation of Lease Agreements was discussed, as was the impact and
presentation of Realized/Unrealized, Gains and Losses in the Fair Value of
Investments.  Three related topics were also discussed:
1. Improved transparency and readability related to GASB 87 as well as

11.
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realized/unrealized gains and losses in the investment portfolio on financial 
statement and operating budget presentment.  

2. Receipt of a reimbursement package with 72 invoices dated as far back as five 
calendar years during audit field work.  The Committee directed staff to work 
toward a policy solution to ensure submitted receipts for reimbursement are 
no older than 18 months from date of submission. 

iii. ESG/Green Bonds:  Staff reported on discussions with the NVTA organized 
Regional Investment Group (comprised of Northern Virginia elected treasurers 
and investment staff).  The discussion was to share experiences and related future 
areas of inquiry. 

iv. Initial FY2023 Budget Preparation Discussions:  Initial discussion occurred related 
to the preparations of the FY2023 budgets. 

v. Other Activities:  Other items of discussion included record retention 
implementation, study of regional planner compensation levels, implementation 
of fixed asset tracking and investment portfolio repositioning.  

 
b. Monthly Investment Portfolio Report:  The Committee reviewed the Authority’s 

Investment Portfolio performance.  The portfolio yield is lagging the recent rapid 
increase in market rates and volatility.  Staff anticipates that yield will track or 
exceed the benchmarks with the occurrence of instrument maturities and new cash 
being placed for investment.  Repositioning opportunities will be examined on an 
ongoing basis. 

 
c. Monthly Revenue Report:  The Committee reviewed and discussed the monthly 

revenue reports. 
 
d. Monthly Operating Budget:  The Committee received reports and discussed the 

FY2022 Operating Budget. 
 

e. NVTA Update (Verbal Report):  The Committee received an update on various Authority 
activities and events from the Authority's CEO. 

 

 
Attachments: 

A. Investment Portfolio Report 
B. Monthly Revenue Report 
C. Monthly Operating Budget Report  



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM:  Dev Priya Sen, Investment & Debt Manager 

DATE: October 6, 2022 

SUBJECT: Investment Portfolio Report 

1. Purpose:  To provide the Northern Virginia Transportation Authority (NVTA) with required
reports on investment activities and portfolio performance through July 31, 2022.  This report
was presented to the NVTA Finance Committee at their September 2022 meeting.

2. Background: This Report is on investment activity through July 2022 and affirms the
portfolio’s investments were acquired on the basis of safety, liquidity, and then yield.  This
report summarizes the portfolio structure and adherence to the NVTA Investment Policy.

3. Current Period Reports:

ATTACHMENT A
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a. The safety of the portfolio is reflected in the actual composition of the portfolio as shown 
above. 

 

The liquidity of the portfolio is reflected in the portfolio’s duration of 1.39 (1.0 = 1 year) and the 
maturity schedule is shown above. 

 
 

b. The yield on the portfolio at the end of July 2022 was 1.39%. The NVTA’s Investment Policy 
specifies the benchmarks shown above for yield performance comparison. 

  



3 
 

 
4. Portfolio Analysis & Statistics Overview: 

a. Safety The portfolio is invested primarily in: 
I. Local Government Investment Pools (1.05% from 0.82%)      
II. Collateralized bank money market accounts (3.22% from 4.76%) 
III. Commercial Paper (1.35% from 1.37%) 
IV. Negotiable CD’s (24.90% from 23.28%) 
V. AAA/AA rated investment grade corporate bonds (24.71% from 24.18%) 
VI. Supranational Securities (4.71% from 4.80%)  
VII. Treasuries and Agencies (33.47% from 34.10%) 
VIII. VA & US Municipals (6.59% from 6.68%) 
 

b. Liquidity: The NVTA Portfolio duration is 1.39 in July 2022 (1.0 = 1 year).  In expectation of 
eventual interest rate increases, NVTA staff initiated a process in early summer to ladder 
maturities such that approximately $40 million of securities mature each month.  This is 
resulting in monthly opportunities to re-invest at increasing rates of return.  
 

c. Yield: Market realities continue to work against bank depository rates and daily liquidity 
pools.  During the summer, fixed income security yields have increased approximately 3% 
across asset classes.   

i. For the last several years, there was very little margin spread between funds placed 
with daily liquidity and those with a one-year maturity.   

ii. Since May 2022, staff has repositioned approximately $180 million from community 
bank negotiated deposit placements to purchased fixed income securities.  This action 
has been in addition to the approximately $30 million a month in maturities and $20 
million from positive monthly cash flow. 

iii. The withdrawal from the community bank deposits was done with extensive 
communications with the banking community. 

iv. The intent of this strategy is to take advantage of rising rates in an orderly fashion by 
each month's maturities (principle and earned interest) being reinvested at higher 
rates. 
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5. Custodian Certification: Truist Bank is the custodian of all of NVTA’s investment purchases 

and is where all of NVTA’s non-deposit investments are held.  Deposit type investments are 
protected through the Commonwealth of Virginia collateralization program or FDIC Insurance. 
 

6. Policy Required Reports:  The attached Compliance - GASB 40 Report addresses specific 
Investment Policy requirements regarding the purchase and holding of securities. This report 
is fundamental for the Authority’s Annual Financial Statements and annual audit. The 
attached report documents: 
a. Compliance – Investment Policy, Summary.  The report shows the percentage of the 

portfolio by each type of investment.  
 

b. Investment Portfolio – By Maturity Range.  The report shows the yield to maturity, and 
percentage of the portfolio which each type of investment represents. 

 
c. Portfolio Holdings by Custodian.  This report shows each depository, investment firm or 

custodian holding NVTA securities or cash. 

 

 

Attachments:  Compliance - GASB 40 Report  
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Certificate Of Deposit
Bayerische Landesbank 0.27 12/15/2022 0727MCPE1 30,000,000.00 30,003,414.38 29,733,600.00 Fitch‐F1 Moodys‐P1 2.07 137 137 12/15/2022 0.240 0.38
Bayerische Landesbank 3.88 7/26/2024 0727MCXA0 30,000,000.00 30,046,153.04 30,306,600.00 Fitch‐F1 Moodys‐P1 2.07 726 726 7/26/2024 3.799 1.93
Credit Suisse 0.27 11/16/2022 22552G4L1 25,000,000.00 25,002,989.05 24,790,500.00 S&P‐A1 Moodys‐P1 1.72 108 108 11/16/2022 0.229 0.30
Credit Suisse 0.68 10/10/2023 22552G4R8 15,000,000.00 15,010,767.79 14,567,550.00 S&P‐A1 Moodys‐P1 1.03 436 436 10/10/2023 0.619 1.21
Credit Suisse 0.75 1/10/2024 22552G4T4 15,000,000.00 15,010,737.31 14,480,550.00 S&P‐A1 Moodys‐P1 1.03 528 528 1/10/2024 0.700 1.47
John Marshall Bank 2.137 12/15/2022 JMBCD061522 10,000,000.00 10,000,000.00 10,000,000.00 NR NR 0.69 137 137 12/15/2022 2.137 0.38
Nordea Bank0.26 4/20/2023 65558UGN6 30,000,000.00 30,000,000.00 29,457,000.00 S&P‐A1+ Moodys‐P1 2.07 263 263 4/20/2023 0.260 0.72
Nordea Bank2.6 12/20/2023 65558USB9 25,000,000.00 25,020,013.16 24,796,500.00 S&P‐A1+ Moodys‐P1 1.72 507 507 12/20/2023 2.540 1.41
Rabobank 0.26 2/23/2023 21684LAZ5 40,000,000.00 40,000,000.00 39,440,800.00 S&P‐A1 Moodys‐P1 2.76 207 207 2/23/2023 0.260 0.56
Standard Chartered Bank 0.25 10/21/2022 85325VN71 25,000,000.00 25,001,702.15 24,873,000.00 S&P‐A1 Moodys‐P1 1.72 82 82 10/21/2022 0.220 0.23
Standard Chartered Bank 0.35 6/16/2023 85325VQ37 25,000,000.00 25,004,411.12 24,434,500.00 S&P‐A1 Moodys‐P1 1.72 320 320 6/16/2023 0.330 0.89
Standard Chartered Bank 0.36 7/20/2023 85325VQ60 30,000,000.00 30,008,796.38 29,225,400.00 S&P‐A1 Moodys‐P1 2.07 354 354 7/20/2023 0.330 0.98
Swedbank 0.95 10/22/2024 87019V4A2 22,000,000.00 22,024,182.34 20,768,880.00 S&P‐A1 Moodys‐P1 1.52 814 814 10/22/2024 0.899 2.26
TD Bank 3.63 6/27/2023 89114WZS7 20,000,000.00 20,000,000.00 19,983,600.00 S&P‐A1+ Moodys‐P1 1.38 331 331 6/27/2023 3.630 0.92
TD Bank 3.75 7/11/2023 89115B5E6 30,000,000.00 30,000,000.00 30,003,000.00 S&P‐A1 Moodys‐P1 2.07 345 345 7/11/2023 3.750 0.96
Sub Total / Average Certificate Of Deposit 372,000,000.00 372,133,166.72 366,861,480.00 25.62 346 346 1.286 0.95
Corporate
Apple0.75 5/11/2023 037833DV9 5,000,000.00 5,018,218.01 4,910,350.00 S&P‐AA+ Moodys‐Aaa 0.34 284 284 5/11/2023 0.280 0.78
Apple1.7 9/11/2022 037833DL1 16,145,000.00 16,143,185.11 16,129,177.90 S&P‐AA+ Moodys‐Aaa 1.11 42 42 9/11/2022 1.800 0.11
Apple2.4 5/3/2023 037833AK6 2,500,000.00 2,538,802.09 2,489,000.00 S&P‐AA+ Moodys‐Aaa 0.17 276 276 5/3/2023 0.340 0.75
Apple2.85 5/11/2024‐24 037833CU2 2,135,000.00 2,224,197.46 2,125,883.55 S&P‐AA+ Moodys‐Aaa 0.15 650 589 5/11/2024 3/11/2024 0.484 1.74
Apple2.85 5/11/2024‐24 037833CU2 10,000,000.00 10,425,654.01 9,957,300.00 S&P‐AA+ Moodys‐Aaa 0.69 650 589 5/11/2024 3/11/2024 0.442 1.74
Apple3.45 5/6/2024 037833AS9 10,000,000.00 10,552,150.77 10,090,400.00 S&P‐AA+ Moodys‐Aaa 0.69 645 645 5/6/2024 0.310 1.71
Asian Development Bank 1.75 9/13/2022 045167ED1 25,000,000.00 25,046,289.59 24,976,000.00 S&P‐AAA Moodys‐Aaa 1.72 44 44 9/13/2022 0.210 0.12
Asian Development Bank 2.75 3/17/2023 045167EH2 18,083,000.00 18,366,131.59 18,071,969.37 S&P‐AAA Moodys‐Aaa 1.25 229 229 3/17/2023 0.250 0.62
Berkshire Hathaway2.75 3/15/2023‐23 084670BR8 10,000,000.00 10,128,206.42 9,981,000.00 S&P‐AA Moodys‐Aa2 0.69 227 168 3/15/2023 1/15/2023 0.665 0.62
Berkshire Hathaway2.75 3/15/2023‐23 084670BR8 5,000,000.00 5,071,152.23 4,990,500.00 S&P‐AA Moodys‐Aa2 0.34 227 168 3/15/2023 1/15/2023 0.449 0.62
Berkshire Hathaway2.75 3/15/2023‐23 084670BR8 8,200,000.00 8,313,972.73 8,184,420.00 S&P‐AA Moodys‐Aa2 0.56 227 168 3/15/2023 1/15/2023 0.501 0.62
Credit Suisse 0 3/13/2023 2254EBQD6 20,000,000.00 19,584,999.96 19,586,800.00 S&P‐A1 Moodys‐P1 1.38 225 225 3/13/2023 3.404 0.62
ExxonVar. Corp 8/16/2022 30231GBA9 10,000,000.00 10,000,693.18 9,996,400.00 S&P‐AA Moodys‐Aa1 0.69 16 16 8/16/2022 1.741 0.00
Exxon Mobil 2.019 8/16/2024‐24 30231GBC5 10,000,000.00 10,266,054.80 9,784,900.00 S&P‐AA‐ Moodys‐Aa1 0.69 747 716 8/16/2024 7/16/2024 0.699 1.99
Exxon Mobil 2.709 3/6/2025‐24 30231GAF9 9,500,000.00 9,287,272.76 9,400,630.00 S&P‐AA‐ Moodys‐Aa2 0.65 949 859 3/6/2025 12/6/2024 3.619 2.50
Exxon Mobil 2.992 3/19/2025 30231GBH4 20,000,000.00 19,940,393.73 19,921,200.00 S&P‐AA‐ Moodys‐Aa2 1.38 962 962 3/19/2025 3.110 2.52
Guardian Life 1.1 6/23/2025 40139LAG8 13,000,000.00 12,211,870.08 12,056,720.00 S&P‐AA+ Moodys‐Aa2 0.90 1,058 1,058 6/23/2025 3.320 2.85
Guardian Life 1.1 6/23/2025 40139LAG8 9,456,000.00 8,756,055.44 8,769,872.64 S&P‐AA+ Moodys‐Aa2 0.65 1,058 1,058 6/23/2025 3.829 2.85
IBRD 0.25 11/24/2023 459058JM6 25,000,000.00 25,013,752.93 24,143,000.00 S&P‐AAA Moodys‐Aaa 1.72 481 481 11/24/2023 0.208 1.31
Mass Mutual Global Funding 0.48 8/28/2023 57629WCV0 15,000,000.00 15,021,854.33 14,528,850.00 S&P‐AA+ Moodys‐Aa3 1.03 393 393 8/28/2023 0.344 1.08
Mass Mutual Global Funding 0.48 8/28/2023 57629WCV0 15,000,000.00 15,021,877.70 14,528,850.00 S&P‐AA+ Moodys‐Aa3 1.03 393 393 8/28/2023 0.344 1.08
Mass Mutual Global Funding 2.75 6/22/2024 57629WCE8 5,000,000.00 5,191,987.80 4,921,200.00 S&P‐AA+ Moodys‐Aa3 0.34 692 692 6/22/2024 0.701 1.85
Mass Mutual Global Funding 3.6 4/9/2024 57629WBV1 7,210,000.00 7,598,006.37 7,239,849.40 S&P‐AA+ Moodys‐Aa3 0.50 618 618 4/9/2024 0.400 1.64
MetLife 0.45 9/1/2023 59217GEK1 20,000,000.00 20,025,302.36 19,412,600.00 S&P‐AA‐ Moodys‐Aa3 1.38 397 397 9/1/2023 0.333 1.08
MetLife 0.45 9/1/2023 59217GEK1 10,000,000.00 10,016,186.70 9,706,300.00 S&P‐AA‐ Moodys‐Aa3 0.69 397 397 9/1/2023 0.301 1.08
MetLife 0.45 9/1/2023 59217GEK1 13,920,000.00 13,942,615.44 13,511,169.60 S&P‐AA‐ Moodys‐Aa3 0.96 397 397 9/1/2023 0.300 1.08
MetLife 2.8 3/21/2025 59217GEW5 17,500,000.00 17,228,697.21 17,127,075.00 S&P‐AA‐ Moodys‐Aa3 1.21 964 964 3/21/2025 3.420 2.54
Microsoft Corp 3.625 12/15/2023‐23 594918AW4 13,000,000.00 13,548,335.36 13,151,840.00 S&P‐AAA Moodys‐Aaa 0.90 502 472 12/15/2023 11/15/2023 0.530 1.35
Nestle 3.35 9/24/2023‐23 641062AD6 15,665,000.00 16,186,248.92 15,693,980.25 S&P‐AA‐ Moodys‐Aa3 1.08 420 389 9/24/2023 8/24/2023 0.437 1.12
New York Life 0.4 10/21/2023 64952WDT7 20,000,000.00 20,021,957.29 19,328,800.00 S&P‐AA+ Moodys‐Aaa 1.38 447 447 10/21/2023 0.310 1.22

Portfolio Holdings Compliance ‐ GASB 40 Report ‐ As of 7/31/2022
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New York Life 0.9 10/29/2024 64952WEJ8 7,500,000.00 7,489,852.49 7,065,600.00 S&P‐AA+ Moodys‐Aaa 0.52 821 821 10/29/2024 0.961 2.22
New York Life 1.1 5/5/2023 64952WDP5 18,175,000.00 18,295,318.95 17,871,477.50 S&P‐AA+ Moodys‐Aaa 1.25 278 278 5/5/2023 0.230 0.76
New York Life 2.875 4/10/2024 64952WDG5 4,525,000.00 4,715,422.87 4,479,071.25 S&P‐AA+ Moodys‐Aaa 0.31 619 619 4/10/2024 0.378 1.65
Pacific Life 1.2 6/24/2025 6944PL2B4 5,000,000.00 4,614,178.93 4,636,700.00 S&P‐AA‐ Moodys‐Aa3 0.34 1,059 1,059 6/24/2025 4.050 2.85
Pricoa Global Funding 2.4 9/23/2024 74153WCL1 9,000,000.00 9,324,720.29 8,769,870.00 S&P‐AA‐ Moodys‐Aa3 0.62 785 785 9/23/2024 0.700 2.08
USAA Capital 3.375 5/1/2025 90327QD89 10,000,000.00 9,941,464.88 9,997,100.00 S&P‐AA Moodys‐Aa1 0.69 1,005 1,005 5/1/2025 3.600 2.63
Walmart3.4 6/26/2023‐23 931142EK5 10,000,000.00 10,272,597.27 10,023,700.00 S&P‐AA Moodys‐Aa2 0.69 330 299 6/26/2023 5/26/2023 0.372 0.89
Sub Total / Average Corporate 445,514,000.00 447,345,678.05 437,559,556.46 30.69 493 483 1.181 1.32
Local Government Investment Pool
Commonweath of VirginiaLGIP LGIP0825 12,056.82 12,056.82 12,056.82 S&P‐AAA NR 0.00 1 1 N/A N/A 1.685 0.00
Commonweath of Virginia LGIP LGIP0549 15,216,176.93 15,216,176.93 15,216,176.93 S&P‐AAA NR 1.05 1 1 N/A N/A 1.685 0.00
Sub Total / Average Local Government Investment Pool 15,228,233.75 15,228,233.75 15,228,233.75 1.05 1 1 1.685 0.00
Money Market
John Marshall Bank ICS MM MM60000 32,925,566.27 32,925,566.27 32,925,566.27 NR NR 2.27 1 1 N/A N/A 1.670 0.00
Truist MM MM1006 798,772.39 798,772.39 798,772.39 NR NR 0.06 1 1 N/A N/A 1.510 0.00
United Bank Ck MM MM0667 9,511.00 9,511.00 9,511.00 NR NR 0.00 1 1 N/A N/A 0.000 0.00
United Bank MM MM3272 3,078,519.61 3,078,519.61 3,078,519.61 NR NR 0.21 1 1 N/A N/A 1.530 0.00
Sub Total / Average Money Market 36,812,369.27 36,812,369.27 36,812,369.27 2.54 1 1 1.654 0.00
Municipal
Arlington County 0.79 8/1/2025 041431VG9 7,000,000.00 7,039,310.76 6,505,030.00 S&P‐AAA Moodys‐Aaa 0.48 1,097 1,097 8/1/2025 0.600 2.96
Calvert County MD 2 5/1/2023 131537T44 2,640,000.00 2,671,566.25 2,618,299.20 S&P‐AAA Fitch‐AAA 0.18 274 274 5/1/2023 0.400 0.75
Calvert County MD 2 5/1/2024 131537T51 2,330,000.00 2,390,690.55 2,284,308.70 S&P‐AAA Fitch‐AAA 0.16 640 640 5/1/2024 0.500 1.72
Calvert County MD 2 5/1/2025 131537T69 2,620,000.00 2,715,839.70 2,539,015.80 S&P‐AAA Fitch‐AAA 0.18 1,005 1,005 5/1/2025 0.650 2.68
Carroll CNTY MD 2 11/1/2024 144880CK5 2,385,000.00 2,469,193.14 2,324,492.55 S&P‐AAA Moodys‐Aaa 0.16 824 824 11/1/2024 0.420 2.20
Carroll CNTY MD 2 11/1/2025 144880CL3 1,890,000.00 1,976,619.05 1,821,071.70 S&P‐AAA Moodys‐Aaa 0.13 1,189 1,189 11/1/2025 0.570 3.15
City Richmond GO 2 7/15/2023 76541VWT0 3,000,000.00 3,045,650.08 2,968,980.00 S&P‐AA+ Moodys‐Aa1 0.21 349 349 7/15/2023 0.400 0.95
City Richmond GO 2 7/15/2024 76541VWU7 3,000,000.00 3,087,237.62 2,934,570.00 S&P‐AA+ Moodys‐Aa1 0.21 715 715 7/15/2024 0.500 1.93
City Richmond GO 2 7/15/2025 76541VWV5 410,000.00 426,725.07 397,454.00 S&P‐AA+ Moodys‐Aa1 0.03 1,080 1,080 7/15/2025 0.600 2.88
FFX CNTY VA GO 0.645 10/1/2025 30382AKC5 5,000,000.00 5,027,361.76 4,654,500.00 S&P‐AAA Moodys‐Aaa 0.34 1,158 1,158 10/1/2025 0.470 3.13
Florida State Revenue Bonds 1.258 7/1/2025 341271AD6 7,000,000.00 7,043,528.33 6,591,620.00 S&P‐AA Fitch‐AA 0.48 1,066 1,066 7/1/2025 1.039 2.87
Loudoun County Economic Development 0.35 12/1/2023 54602QAY7 1,930,000.00 1,931,018.49 1,853,417.60 S&P‐AA+ Moodys‐Aa1 0.13 488 488 12/1/2023 0.310 1.33
Loudoun County Economic Development 3.75 6/1/2026 54589SDQ4 1,500,000.00 1,649,448.22 1,514,745.00 Fitch‐AA+ Moodys‐Aa1 0.10 1,401 1,401 6/1/2026 1.080 3.59
NYC GO 1.58 8/1/2022 64966QFW5 10,000,000.00 10,000,010.59 10,000,000.00 S&P‐AA Moodys‐Aa1 0.69 1 1 8/1/2022 1.541 0.00
VA Resources Auth Infrastructure Rev 0.329 11/1/20 92818NUZ9 435,000.00 435,000.00 432,020.25 S&P‐AAA Moodys‐Aaa 0.03 93 93 11/1/2022 0.329 0.25
VA Resources Auth Infrastructure Rev 0.436 11/1/20 92818NVA3 720,000.00 720,000.00 696,441.60 S&P‐AAA Moodys‐Aaa 0.05 458 458 11/1/2023 0.436 1.25
VA Resources Auth Infrastructure Rev 0.636 11/1/20 92818NVB1 1,000,000.00 1,000,000.00 945,280.00 S&P‐AAA Moodys‐Aaa 0.07 824 824 11/1/2024 0.636 2.23
VA Resources Auth Infrastructure Rev 0.736 11/1/20 92818NVC9 1,180,000.00 1,180,000.00 1,091,323.00 S&P‐AAA Moodys‐Aaa 0.08 1,189 1,189 11/1/2025 0.736 3.21
VA Resources Auth Infrastructure Rev 0.75 11/1/202 92818NUA4 1,300,000.00 1,300,860.52 1,229,475.00 S&P‐AA Moodys‐Aa1 0.09 824 824 11/1/2024 0.720 2.23
VA St Housing Authority 2.15 8/1/2024 92812VWH5 665,000.00 649,378.07 648,840.50 S&P‐AA+ Moodys‐Aa1 0.05 732 732 8/1/2024 3.375 1.95
VA State College Building Auth 0.48 9/1/2024 92778WKQ8 22,820,000.00 22,826,964.66 21,503,286.00 S&P‐AA+ Moodys‐Aa1 1.57 763 763 9/1/2024 0.465 2.07
VA State College Building Auth 0.5 9/1/2023 92778WKP0 16,305,000.00 16,335,009.06 15,825,143.85 S&P‐AA+ Moodys‐Aa1 1.12 397 397 9/1/2023 0.330 1.08
Sub Total / Average Municipal 95,130,000.00 95,921,411.92 91,379,314.75 6.55 680 680 0.647 1.83
US Agency
FFCBVar. FFCB 8/1/2022 3133EMAN2 25,000,000.00 25,000,000.00 25,000,000.00 S&P‐AA+ Moodys‐Aaa 1.72 1 1 8/1/2022 2.596 0.00
FFCB 0.6 11/24/2025‐21 3133EMHF2 19,100,000.00 19,093,657.75 17,713,722.00 S&P‐AA+ Moodys‐Aaa 1.32 1,212 1,212 11/24/2025 0.610 3.28
FFCB Var. FFCB 1/31/2023 3133EMPG1 25,000,000.00 25,000,000.00 24,998,250.00 S&P‐AA+ Moodys‐Aaa 1.72 184 184 1/31/2023 2.591 0.00
FFCB Var. FFCB 11/7/2022 3133EK6W1 10,000,000.00 10,004,367.96 10,015,200.00 S&P‐AA+ Moodys‐Aaa 0.69 99 99 11/7/2022 2.956 0.00
FHLB 0.27 3/28/2024‐21 3130AKKF2 15,000,000.00 14,999,217.73 14,298,300.00 S&P‐AA+ Moodys‐Aaa 1.03 606 606 3/28/2024 0.273 1.65
FHLB 1 11/15/2024‐22 3130APRF4 22,500,000.00 22,514,730.47 21,431,025.00 Moodys‐Aaa S&P‐AA+ 1.55 838 15 11/15/2024 8/15/2022 0.971 2.26
FHLB 1 2/7/2024‐22 3130AQLR2 5,000,000.00 4,998,090.66 4,845,100.00 S&P‐AA+ Moodys‐Aaa 0.34 556 556 2/7/2024 1.025 1.50
FHLB 1.04 7/11/2024‐22 3130AQL27 25,000,000.00 25,000,000.00 24,207,250.00 S&P‐AA+ Moodys‐Aaa 1.72 711 72 7/11/2024 10/11/2022 1.040 1.93
FHLB 1.1 1/13/2025‐23 3130AQGT4 20,000,000.00 19,959,078.47 19,084,000.00 S&P‐AA+ Moodys‐Aaa 1.38 897 166 1/13/2025 1/13/2023 1.185 2.42
FHLB 1.125 12/17/2024‐22 3130AQ2U6 20,000,000.00 20,000,000.00 19,072,400.00 S&P‐AA+ Moodys‐Aaa 1.38 870 870 12/17/2024 1.125 2.35
FHLB 1.2 6/21/2024‐22 3130AQP56 26,500,000.00 26,500,000.00 25,723,815.00 S&P‐AAA Moodys‐Aaa 1.83 691 82 6/21/2024 10/21/2022 1.200 1.87
FHLB 1.28 6/11/2025‐22 3130AQKY8 20,000,000.00 20,000,000.00 19,237,200.00 S&P‐AA+ Moodys‐Aaa 1.38 1,046 72 6/11/2025 10/11/2022 1.280 2.82
FHLB 1.3 12/15/2025‐22 3130AQ5U3 25,000,000.00 24,994,725.36 23,925,250.00 S&P‐AA+ Moodys‐Aaa 1.72 1,233 1,233 12/15/2025 1.306 3.30
FHLB 1.4 2/18/2025‐22 3130AQQX4 25,000,000.00 25,000,000.00 23,921,250.00 S&P‐AA+ Moodys‐Aaa 1.72 933 933 2/18/2025 1.400 2.49
FHLB 1.67 3/1/2024‐22 3130AR6G1 26,000,000.00 26,000,000.00 25,506,000.00 S&P‐AA+ Moodys‐Aaa 1.79 579 579 3/1/2024 1.670 1.56



Description CUSIP/Ticker
Face 

Amount/Shares
Book Value Market Value

Credit Rating 
1

Credit Rating 
2

% of 
Portfolio

Days To 
Maturity

Days To 
Call/Maturity

Maturity 
Date

Next Call 
Date

YTM @ 
Cost

Duration To 
Maturity

FHLB 1.78 4/8/2024‐22 3130AR6H9 18,500,000.00 18,500,000.00 18,172,735.00 S&P‐AA+ Moodys‐Aaa 1.27 617 617 4/8/2024 1.780 2.06
FHLB 2.5 2/28/2024‐22 3130ARQX2 25,000,000.00 25,000,000.00 24,842,750.00 S&P‐AA+ Moodys‐Aaa 1.72 577 577 2/28/2024 2.500 1.54
FHLB 2.64 8/28/2024‐22 3130ARKP5 30,000,000.00 30,000,000.00 29,818,500.00 S&P‐AA+ Moodys‐Aaa 2.07 759 759 8/28/2024 2.640 2.02
FHLMC 0.375 4/8/2024‐21 3134GWYD2 15,000,000.00 15,009,222.92 14,388,900.00 Fitch‐AAA Moodys‐Aaa 1.03 617 617 4/8/2024 0.338 1.68
FHLMC 2.57 1/22/2024‐22 3134GXRZ9 28,500,000.00 28,500,000.00 28,330,710.00 S&P‐AA+ Moodys‐Aaa 1.96 540 540 1/22/2024 2.570 1.46
Sub Total / Average US Agency 426,100,000.00 426,073,091.32 414,532,357.00 29.35 691 492 1.632 1.84
US Treasury
T‐Note 1.625 5/31/2023 912828R69 21,000,000.00 20,786,884.27 20,769,420.00 Fitch‐AAA Moodys‐Aaa 1.45 304 304 5/31/2023 2.867 0.83
T‐Note 2.5 4/30/2024 91282CEK3 20,000,000.00 19,930,586.11 19,846,200.00 Moodys‐Aaa None 1.38 639 639 4/30/2024 2.705 1.71
T‐Note 2.75 5/15/2025 91282CEQ0 20,000,000.00 19,867,179.92 19,943,800.00 Moodys‐Aaa None 1.38 1,019 1,019 5/15/2025 3.000 2.69
Sub Total / Average US Treasury 61,000,000.00 60,584,650.30 60,559,420.00 4.20 648 648 2.857 1.73
Total / Average 1,451,784,603.02 1,454,098,601.33 1,422,932,731.23 100 515 453 1.393 1.38



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM:  Michael Longhi, Chief Financial Officer 

DATE: October 6, 2022 

SUBJECT: Monthly Revenue Report 
______________________________________________________________________________ 

1. Purpose:  To update the Northern Virginia Transportation Authority (NVTA) on monthly
revenue receipts and 30% funds distributed to member localities.  This report was
presented to the NVTA Finance Committee at their September 2022 meeting.

2. Background:  The attached reports reflect funding received and distributed through
FYE June 30, 2022.  Please note these reports, while for the end of the fiscal year, are
unaudited.  The FY2022 Financial Statement audit is ongoing at this time.

3. Comments:
a. FY2022 Revenues (Attachment A)

i. The Authority has received and accrued approximately $424.7 million through the
fiscal year-end June 30, 2022, transfers from the Commonwealth.

ii. The Authority has received $20 million from the annual Northern Virginia District
Transfer; $51.2 million in Regional Congestion Relief Fees (Grantor’s Tax); and
$332.6 million in Sales Tax Receipts; $20.9 million in Interstate Operations and
Enhancement Program.

iii. Attachment A shows 18.2% positive variance between the actual and budgeted sales
tax receipts.  This same trend has been seen throughout the Commonwealth.  The
trend is attributed to the strong liquidity position of regional consumers and the
continued growth in inflation-driven consumer spending.

iv. Headline inflation is approximately 9%, which includes food and fuel.  NVTA sales tax
is not applied to food and fuel sales.  The inflation rate excluding food and fuel is
approximately 6%.

v. Inflation will provide an unexpected revenue boost through sales tax with two
caveats.
1. Caveat One – Inflation will reduce revenue if the rate of consumer pull back

due to financial stress on their pocketbooks exceeds the inflation rate.
2. Caveat Two – Inflation diminishes the actual purchase power of all revenue

classifications.

ATTACHMENT B



2 
 

 
b. FY2022 Distribution to localities (Attachment B) 

i. As of the fiscal year-end June 30, 2022, all member jurisdictions have completed the 
required Code of Virginia Section 33.2-2510 annual certification and have received 
their FY2022 Local Distribution Funds (30%). 

ii. As of the fiscal year-end, $127.4 million has been distributed in FY2022 Local 30% 
Distribution funds to member jurisdictions.   

 
c. FY2015 to FY2022 Year over Year Revenue Comparison (Attachment C) 

This chart reflects a month-to-month comparison of sales tax revenue and a year-to-
year comparison of fiscal year to date revenues received and accrued as of June 30, 
2022.  

 

 
Attachments:  

A. FYE June 30,2022 Sales Tax Revenues Received Compared to NVTA  
B. FYE June 30, 2022, 30% Distribution by Jurisdiction  
C. Month to Month Comparison of Sales Tax & Regional Congestion Relief 

Revenue and YTD Sales Tax Receipts for June 2015 to 2022 
 



Attachment A

Annualized
Regional Sales Tax Received Revenue based FY2022 Annualized ‐ Actual
Transaction Months  12            To Date on YTD Receipts Budget To Budget
City of Alexandria 21,928,468$      21,928,468$      19,703,915$       2,224,553$               
Arlington County 29,486,678        29,486,678        22,518,760         6,967,917                 
City of Fairfax 8,126,191          8,126,191          8,444,535           (318,344)                   
Fairfax County 139,567,207      139,567,207      115,408,646       24,158,561               
City of Falls Church 3,060,514          3,060,514          2,814,845           245,669                    
Loudoun County 68,435,224        68,435,224        59,111,746         9,323,478                 
City of Manassas 7,773,119          7,773,119          5,629,690           2,143,428                 
City of Manassas Park 2,121,803          2,121,803          2,814,845           (693,042)                   
Prince William County 52,097,267        52,097,267        45,037,520         7,059,747                 

Total Sales Tax Revenue 332,596,472$    332,596,472$    281,484,503$    51,111,969$             18.2%

Annualized
Received Revenue based FY2022 Annualized ‐ Actual

Transaction Months  1 To Date on YTD Receipts Budget To Budget
City of Alexandria 1,382,421$        1,382,421$        931,000$            451,421$                  
Arlington County 1,777,700          1,777,700$        1,064,000           713,700                    
City of Fairfax 545,841              545,841$           399,000              146,841                    
Fairfax County 8,779,753          8,779,753$        5,453,000           3,326,753                 
City of Falls Church 238,798              238,798$           133,000              105,798                    
Loudoun County 4,242,860          4,242,860$        2,793,000           1,449,860                 
City of Manassas 474,456              474,456$           266,000              208,456                    
City of Manassas Park 133,317              133,317$           133,000              317                            
Prince William County 3,360,387          3,360,387$        2,128,000           1,232,387                 

20,935,532$      20,935,532$      13,300,000$       7,635,532$                57.4%

Regional Congestion Relief Fee Received Revenue based FY2022 Annualized ‐ Actual
Transaction Months  12 To Date on YTD Receipts Budget To Budget
City of Alexandria 4,172,158$        4,172,158$        2,386,800$         1,785,358$               
Arlington County 6,292,353          6,292,353          2,511,750           3,780,603                 
City of Fairfax 474,466              474,466              242,250              232,216                    
Fairfax County 20,491,475        20,491,475        10,409,100         10,082,375               
City of Falls Church 283,533              283,533              183,600              99,933                      
Loudoun County 10,685,320        10,685,320        5,418,750           5,266,570                 
City of Manassas 530,735              530,735              247,350              283,385                    
City of Manassas Park 327,574              327,574              94,350                233,224                    
Prince William County 7,901,647          7,901,647          4,006,050           3,895,597                 

Total Regional Congestion Relief Fee 51,159,261$      51,159,261$      25,500,000$       25,659,261$             100.6%

NVTD Transfer from COVA Received Revenue based FY2022 Annualized ‐ Actual
Transaction Months  4 To Date on YTD Receipts Budget To Budget
City of Alexandria 1,319,292$        1,319,292$        1,400,000$         (80,708)$                   
Arlington County 1,655,474          1,655,474$        1,600,000           55,474                      
City of Fairfax 548,322              548,322$           600,000              (51,678)                     
Fairfax County 8,326,530          8,326,530$        8,200,000           126,530                    
City of Falls Church 232,571              232,571$           200,000              32,571                      
Loudoun County 4,086,226          4,086,226$        4,200,000           (113,774)                   
City of Manassas 464,569              464,569$           400,000              64,569                      
City of Manassas Park 125,296              125,296$           200,000              (74,704)                     
Prince William County 3,241,720          3,241,720$        3,200,000           41,720                      

Total NVTD Transfer from COVA  20,000,000$      20,000,000$      20,000,000$       ‐$                           0.0%

Total Revenue Received 424,691,265$    424,691,265$    340,284,503$    84,406,762$             24.80%

Interstate Operation Enhance Program

Interstate Operation Enhance Program

NORTHERN VIRGINIA TRANSPORTATION AUTHORITY
SALES TAX REVENUES RECEIVED BY JURISDICTION, COMPARED TO NVTA ESTIMATES

Based on: Revenue Data Through August 2022
FYE June 30, 2022



Attachment B

As of 6/30/2022 7/31/2022
Regional Regional Congestion NVTD Transfer CoVa NVTA Cumulative 30% Accrued Prior  Current Month Total Funds

Jurisdiction Enhance Program Sales Tax   Relief Fee From COVA Interest Total Funds Interest (1) Distributions Distribution Transferred
(+)

City of Alexandria 1,382,420.77$             21,928,468.47$        4,172,158.40$           1,319,292$            3,859.54$          28,806,199.28$                8,641,859.78$              402.97$                8,083,719.99$        558,542.76$                  8,642,262.75$       
Arlington County 1,777,700.38$             29,486,677.65$        6,292,352.80$           1,655,474$            5,210.56$          39,217,415.17$                11,765,224.55$           518.11$                10,969,786.32$      795,956.34$                  11,765,742.66$     

City of Fairfax 545,840.50$                8,126,191.18$          474,466.00$               548,322$               1,328.69$          9,696,148.65$                   2,908,844.60$              115.13$                2,728,761.07$        180,198.66$                  2,908,959.73$       
Fairfax County 8,779,752.50$             139,567,207.48$      20,491,474.55$         8,326,530$            23,627.55$        177,188,592.38$              53,156,577.71$           2,360.26$             49,603,705.82$      3,555,232.15$               53,158,937.97$     

City of Falls Church 238,797.75$                3,060,514.09$          283,533.10$               232,571$               573.50$              3,815,989.20$                   1,144,796.76$              57.59$                   1,061,071.86$        83,782.49$                    1,144,854.35$       
Loudoun County 4,242,860.20$             68,435,223.90$        10,685,320.41$         4,086,226$            11,374.76$        87,461,005.36$                26,238,301.61$           1,208.91$             24,394,844.30$      1,844,666.22$               26,239,510.52$     
City of Manassas 474,456.06$                7,773,118.54$          530,735.10$               464,569$               1,173.47$          9,244,051.80$                   2,773,215.54$              115.13$                2,539,249.56$        234,081.11$                  2,773,330.67$       

City of Manassas Park 133,317.29$                2,121,803.35$          327,573.80$               125,296$               366.65$              2,708,357.16$                   812,507.15$                 57.57$                   758,542.74$           54,021.98$                    812,564.72$          
Prince William County 3,360,386.55$             52,097,267.33$        7,901,646.50$           3,241,720$            8,884.46$          66,609,904.83$                19,982,971.45$           921.08$                18,643,787.02$      1,340,105.51$               19,983,892.53$     

Total Revenue 20,935,532.00$           332,596,471.99$      51,159,260.66$         20,000,000.00$    56,399.18$        424,747,663.83$              127,424,299.15$         5,756.75$             118,783,468.68$   8,646,587.22$               127,430,055.90$  
Interest 6/30/2022

424,747,663.83$                      127,424,299.15$                8,646,587.22$              127,430,055.90$     

NORTHERN VIRGINIA TRANSPORTATION AUTHORITY
FY2020 30% DISTRIBUTION BY JURISDICTION

Based on: Revenue Data Through August 2022

Interstate Operat 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM:  Michael Longhi, Chief Financial Officer 

DATE: October 6, 2022 

SUBJECT: Monthly Operating Budget Report 
_____________________________________________________________________________ 

1. Purpose:  To update the Northern Virginia Transportation Authority (NVTA) on the
Authority’s Operating Budget for FY2022.  This report was presented to the NVTA Finance
Committee at their September 2022 meeting.

2. Background:  The Authority elected to fund the Operating Budget for FY2022 through
transfers from the Regional Revenue Fund.

3. Comments:  Through fiscal year end (FYE) June 30, 2022, the FY2022 Operating Budget has
produced the following:
a. The Operating Budget was fully funded through quarterly transfers of $686,202 from

the Regional Revenue Fund.
b. On November 18, 2021, the Authority adopted a mid-year budget adjustment increasing

expenditures by $148,984, to fund two additional staff positions (Communications and
Executive Assistant to the CEO).

c. In June 2017, the Government Accounting Standards Board (GASB) issued Statement
No. 87, Leases.  The objective of the Statement was to better meet the information
needs of financial statement users.  It established a single model for lease accounting
based on the foundational principle that leases are financings of the right to use an
underlying asset.

d. GASB 87 requires the total contractual amount of the office space and copier leases to
be reported as a capital outlay and an offsetting ‘Inception of Lease Agreement’ under
other revenue.  It also requires the actual annual lease payments to be broken out and
reported under Lease Principal and Interest.

e. As of FYE June 30, 2022, the attached Income Statement reflects the Authority utilized
110% of its FY2022 amended expenditure budget or was $300,730 negative (overspent).

f. The required implementation of GASB 87 required the one-time capitalization of the
office and copier machine leases of $666,079.

g. Removing the impact of the one-time implementation of GASB 87 would show only 88%
of the authorized adjusted budget was expended resulting in a positive FYE budget
variance (underspent) of $365,350.

h. As of the fiscal year-end, all expense categories remained within budget.

ATTACHMENT C
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i. The attached statement shows the total Operating Budget income and expenditure 
activity for FYE June 30, 2022 (unaudited).  

 
 
 
Attachment:  FY2022 Monthly Operating Budget through FYE June 30, 2022 
  



08/29/22                                     NORTHERN VIRGINIA TRANSPORTATION AUTHORITY                         Page: 1 of 2

09:37:31                                                  Income Statement                                 Report ID: LB170A

                                             For the Accounting Period:   13 / 22

1000 General Fund

————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————

                                                                  ------------------- Current Year --------------------------

                                                                    Current

Account Object      Description                                     Month         Current YTD     Budget         Variance        %

————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————

    Expenses

410000         Personnel Expenses

         110   Salaries-Regular Pay                                   64,464.82   1,554,773.55    1,646,103.00       91,329.45   94

         130   Health & Dental Benefits                                             150,038.47      256,478.00      106,439.53   58

         131   Payroll Taxes                                           5,840.76     105,854.51      128,634.00       22,779.49   82

         132   Retirement VRS                                            444.20     122,374.21      136,385.00       14,010.79   90

         133   Life Insurance                                             27.62      20,071.99       20,807.00          735.01   96

         134   Flex Spending/Dependent Care                                             553.71          881.00          327.29   63

         135   Workers Comp                                                           1,202.00        1,708.00          506.00   70

         137   Disability Insurance                                                  14,571.90       19,270.00        4,698.10   76

                                  Total Account                       70,777.40   1,969,440.34    2,210,266.00      240,825.66   89

420000         Professional Services

         210   Audit & Accounting Services                                           46,500.00       48,000.00        1,500.00   97

         220   Bank Service                                                            -141.34          750.00          891.34  -19

         230   Insurance                                                              8,797.00        7,835.00         -962.00  112

         240   Payroll Services                                                       2,221.02        2,636.00          414.98   84

         245   Consulting Services                                                   25,200.00       25,000.00         -200.00  101

         260   Public Outreach & Regional Event Support                              32,678.92       49,925.00       17,246.08   65

         261   Legal/Bond Counsel Services                                                           10,000.00       10,000.00

         262   Financial Advisory Services                                           35,000.00       36,951.00        1,951.00   95

         263   Bond Trustee Fees                                                      2,687.50        2,700.00           12.50  100

         264   Legislative Services                                                  84,473.51       78,690.00       -5,783.51  107

         265   Investment Custody Svc                                                20,260.00       25,000.00        4,740.00   81

                                  Total Account                                     257,676.61      287,487.00       29,810.39   90

430000         Technology/Communication

         310   Acctg & Financial Report Systems                                      92,074.11       94,685.00        2,610.89   97

         320   HW SW & Peripheral Purchase                             2,925.46      26,877.00        5,000.00      -21,877.00  538

         330   IT Support Svc Incl Hosting                            -2,925.46      42,020.00       29,304.00      -12,716.00  143

         335   GIS/Project Mgt/Modeling                               23,200.00     124,285.84      211,728.00       87,442.16   59

         340   Phone Service & Web Ex Chgs                                           14,779.21       13,160.00       -1,619.21  112

         350   Web Develop & Hosting                                                  7,004.01        9,185.00        2,180.99   76

                                  Total Account                       23,200.00     307,040.17      363,062.00       56,021.83   85

440000         Administrative Expenses

         410   Advertisement                                                          4,895.33        1,500.00       -3,395.33  326

         411   Dues & Subscriptions                                                  11,720.19       10,544.00       -1,176.19  111

         412   Duplication & Printing                                 -2,358.45       6,613.45       13,610.00        6,996.55   49

         413   Furniture & Fixture                                                                   14,000.00       14,000.00

         414   Hosted Meeting Expenses                                                6,494.19        4,500.00       -1,994.19  144

         415   Mileage/Transportation                                                 6,246.89       11,000.00        4,753.11   57

         417   Office Lease                                         -181,597.24         836.41      193,976.00      193,139.59

         418   Office Supplies                                                       10,210.28        7,100.00       -3,110.28  144

         419   Postage & Delivery                                                        50.67          700.00          649.33    7

         420   Professional Develop & Training                                       10,865.21       23,650.00       12,784.79   46

                                  Total Account                     -183,955.69      57,932.62      280,580.00      222,647.38   21

490600         Lease Pymnts

ATTACHMENT
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09:37:31                                                  Income Statement                                 Report ID: LB170A

                                             For the Accounting Period:   13 / 22

1000 General Fund

————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————

                                                                  ------------------- Current Year --------------------------

                                                                    Current

Account Object      Description                                     Month         Current YTD     Budget         Variance        %

————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————————

         655  Lease Principal                                        182,123.86     182,123.86                     -182,123.86

         660  Lease Interest                                           1,831.83       1,831.83                       -1,831.83

                                  Total Account                      183,955.69     183,955.69                     -183,955.69

510300         Capital Outlay - Lease Agreements

         930  Office Lease Agreements                                652,676.57     652,676.57                     -652,676.57

         935  Equipment Lease Agreements                              13,402.57      13,402.57                      -13,402.57

                                  Total Account                      666,079.14     666,079.14                     -666,079.14

                                                  Total Expenses     760,056.54   3,442,124.57    3,141,395.00     -300,729.57  110

                                      Net Income from Operations    -760,056.54  -3,442,124.57

    Other Revenue

      381050  Inception of Lease Agreement                           666,079.14     666,079.14                      666,079.14

      383000  Transfer Operating Budget from Regional Revenue                     2,744,809.00    2,744,809.00                  100

                                                                                                                                124

                                             Total Other Revenue     666,079.14   3,410,888.14    2,744,809.00      666,079.14  124

    Other Expenses

521000         Transfers

         820  Transfer to Operating Reserve                                                         574,710.00      574,710.00

         825  Transf to Equip Reserve                                                                31,486.00       31,486.00

                                  Total Account                                                     606,196.00      606,196.00

                                            Total Other Expenses           0.00           0.00      606,196.00      606,196.00

                                                      Net Income     -93,977.40     -31,236.43



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM: Mayor Wilson, Planning and Programming Committee Chair 

DATE: October 6, 2022 

SUBJECT: Planning and Programming Committee Report 
______________________________________________________________________________ 

1. Purpose:  To inform the Northern Virginia Transportation Authority (NVTA) on recent
activities of the NVTA Planning and Programming Committee (PPC).

2. Background:  The Planning and Programming Committee met on October 3, 2022. The
meeting was held at the NVTA office.  Four Committee members attended in-person and
the meeting was livestreamed on YouTube.

3. Action Item:

Summary Notes of June 23, 2022, Meeting: The meeting summary notes for the June 23,
2022, meeting was approved unanimously.

4. Discussion Items:

a. TransAction: Status Update
The Committee received an update on the status of the TransAction update. The public
comment period on TransAction ran from August 1, 2022, to September 18, 2022, with a
public hearing on September 8, 2022, and a total of 223 public comments were
received. The Committee received a briefing on the major themes of comments
received, and some high-level options on how to enhance the Draft Plan document and
Project List to better communicate the nuances of different parts of the Plan and to
correct some minor errors/duplications in the Project List. The Committee further
discussed on the need for focusing on the multimodal choices (e.g. Bus Rapid Transit
(BRT) network and technology adoption, including electric vehicle infrastructure) put
forward by the Plan and NVTA.

b. NVTA Update
Ms. Backmon informed the Committee that the next Authority meeting will be on
October 13th.

5. Next Steps:  The PPC will continue to be engaged in the TransAction Plan update.
Committee will consider recommending the adoption of the Plan to the Authority at the
next Committee meeting scheduled on November 21, 2022, at 5:00 p.m.
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM:    Mayor Colbert, Planning Coordination Advisory Committee Chair 

DATE: October 6, 2022 

SUBJECT: Planning Coordination Advisory Committee Report 
______________________________________________________________________________ 

1. Purpose: To inform the Northern Virginia Transportation Authority (NVTA) on recent
activities of the NVTA Planning Coordination Advisory Committee (PCAC).

2. Background: The PCAC met on September 28, 2022. The meeting was held virtually on an
online collaboration platform, with 11 members in participation. The meeting was
livestreamed on YouTube.

3. Action Items:
Summary Notes of June 22nd, 2022, Meeting: The June 22, 2022, meeting summary notes
was approved, with abstentions from members who did not attend the June 22, 2022,
meeting. 

4. Discussion Items
a. Status of TransAction Plan Update

Mr. Jasper introduced two presenters for the meeting – Dr. Nampoothiri, NVTA staff,
and Mr. Harrington, consultant. First part of the presentation covered a summary
highlight of all public comments received during the comment period and public
hearing. In the second part, results from travel model for scenario analyses were
presented. The presentation was concluded with next steps in the update process. At
each section of this presentation, committee members clarified on several topics, and
provided suggestions.

b. NVTA Update
NVTA Chief Executive Officer, Ms. Backmon, updated members on agenda items for the
October Authority meeting.

5. Next steps: PCAC members will continue to be engaged in the update of NVTA’s long-range
transportation plan, TransAction.
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM: Mr. Armand Ciccarelli, Technical Advisory Committee Vice Chair 

DATE: October 6, 2022 

SUBJECT: Technical Advisory Committee Report 
______________________________________________________________________________ 

1. Purpose:  To inform the Northern Virginia Transportation Authority (NVTA) on recent
activities of the NVTA Technical Advisory Committee (TAC).

2. Background:  The Technical Advisory Committee met on September 21, 2022, at 7PM. The
meeting was held in a fully virtual format via Zoom. Seven Committee Members attended,
and the meeting was also livestreamed via YouTube.

3. Action Item: Summary Notes of June 14, 2022, Meeting: The meeting summary notes for
the June 14, 2022, meeting was approved unanimously.

4. Discussion Items:

a. Status of TransAction Plan Update
Mr. Jasper began the presentation with an overview of the TransAction schedule and
noted the public comment period has now concluded. Dr. Nampoothiri reviewed the
structure of the public comment period and preliminarily analyzed results. There have
been 223 total comments, with roadway comments being the most common mode
discussed, followed by transit and bike/pedestrian projects. Dr. Nampoothiri mentioned
that most comments, approximately 65%, were negative, with the remaining 35% being
neutral or positive; that most (75%) of comments were comments on the Plan while the
remaining 25% were action-based suggestions.

Mr. Harrington overviewed the different computer model-based analyses conducted in 
support of the TransAction update. These included future year (2045) analyses with 
(Build) and without (No-Build) TransAction projects, looking at one mode at a time, and 
by subregion.  The results were summarized, and there are significant improvements on 
congestion, person-hours of delay and job accessibility when TransAction projects are 
considered. He also noted that vehicle miles traveled (VMT) is highly dependent on the 
deployment/adoption of electric vehicles. 

Mr. Jasper then discussed the important yet challenging nature of dealing with 
uncertainty around the future and communicating it clearly, specifically the scenario 
analysis section of the Plan. Mr. Harrington mentioned that the three scenarios analyzed 
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included the Post-Pandemic New Normal, Technology, and the Incentives and Pricing 
scenario. Mr. Harrington discussed each of these scenarios under the No-Build future 
and under the Build future across the same metrics and the ensuing results were 
communicated to the Committee.  
 
Mr. Jasper concluded the presentation by mentioning the next steps of the TransAction 
plan update. This includes a draft TransAction Technical Report and public comment 
summary report to be shared with the TAC in October. He also invited members of the 
Committee that may have suggestions on any part of the plan, as well as ideas for 
further analysis, to bring them to staff before the October TAC meeting so that they may 
be addressed before November when the Committee is expected to endorse the 
TransAction update. 
 
b. NVTA Update 
Ms. Backmon mentioned that NVTA anticipates conducting a Call for Regional 
Transportation Projects in May for the next Six Year Program. She noted that Staff is 
exploring legislative items, particularly regarding transportation technology to support 
NVTA’s TransAction Technology Strategic Plan. 

 
 

Next Steps:  The TAC will continue to be engaged in the update of TransAction. The next 
meeting of the Committee will take place on October 19, 2022, at 7:00 PM in-person at the 
NVTA offices.  



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
M E M O R A N D U M  

FOR: Chair Phyllis J. Randall and Members 
Northern Virginia Transportation Authority 

FROM:  Monica Backmon, Chief Executive Officer 

DATE: October 6, 2022 

SUBJECT: Chief Executive Officer’s Report 
______________________________________________________________________________ 

1. Purpose:  To inform the Northern Virginia Transportation Authority (NVTA) of items of
interest not addressed in the agenda.

A. Transportation Technology Strategic Plan (TTSP)
The inaugural InNoVation Lunch and Learn will take place on Thursday, October 20th at
11:00am. It will focus on connectivity and automation in transit, with John Zarbo,
Operations Section Chief for the Fairfax County Department of Transportation speaking
about deployment of the Relay Shuttle in Merrifield. NVTA staff have contacted an array
of practitioners across the region about attending these events, and staff will conduct a
survey after the event to seek their feedback.

A few small updates have been made to the Transportation Technology Strategic Plan
(TTSP), to reflect the adoption of TransAction Goals. These have been noted in the
change log posted on the NVTA website. More substantive changes were endorsed by
the Transportation Technology Committee (TTC) in July, and which will be presented to
the Authority in the coming months. The TTC will also meet in late October or early
November to discuss ongoing implementation of the TTSP.

B. Regional Multi-Modal Mobility Program (RM3P) Update
Cathy McGhee, Chief Deputy Commissioner and RM3P Program Principal, recently
participated in an annual event hosted by the Northern Virginia Chamber of Commerce
that focused on the future of transportation. During that event she spoke about RM3P
and provided information about the Dynamic Incentivization program element which
will send travelers personalized incentives to change their behaviors to avoid problems
RM3P identifies along their route with the goal to keep those traveling through the
region moving. This is one of the three RM3P program elements that are currently
under active procurement.

C. Program Information Management and Monitoring System (PIMMS)
In September, staff worked with the consultant to finalize major enhancements and
error fixes for Phase four of the development contract. As a reminder, there are several
automated report functions developed in this phase for efficient financial oversight with
enhanced Standard Project Agreement (SPA) administration. For example, staff from
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multiple entities will have unique access to a SPA when it is being administered by these 
entities. Another notable enhancement is granting an administrator role with limited 
functionalities to a jurisdiction/agency staff where he/she can then manage staff access 
to various functions in PIMMS within that jurisdiction/agency. After all these 
enhancements are in production and available, staff will notify project sponsors with a 
list of instructions. 
 
Project sponsors are now utilizing the system for all project administration tasks: 
reimbursement requests, cost/schedule updates (when necessary), and monthly project 
status updates. In the last two update cycles, all project status information was updated 
via PIMMS, making the process more efficient than manual email-based transactions. 
 

D. Federal Highway Administration (FHWA) Listening Session 
NVTA staff member Mackenzie Love, who is the staff lead for TTC, was recently invited 
to participate in a FHWA Listening Session. The objective of the meeting was to seek 
input from practitioners that could be useful in developing a framework for effectively 
integrating Emerging Trends and Technologies (ETT) into Transportation Systems 
Management and Operations (TSMO.) Other participants represented State DOTs, 
Transit Agencies, other FHWA entities (state and division offices), Transportation 
Authorities, and Mayor’s Offices and Cities from across the country each of which had a 
demonstrated track record of planning for and/or implementing innovative 
transportation solutions.  
 
Lessons learned through NVTA’s co-sponsorship of the Regional Multi-Modal Mobility 
Program (RM3P) and development of its own Transportation Technology Strategic Plan 
(TTSP), were well received by attendees and FHWA staff. These included but were not 
limited to utilizing a goal-oriented approach that does not focus on specific technologies 
but instead on how any given technology could further pre-established needs, and the 
importance of evaluating any potential innovative solution through the lens of Core 
Values. Additionally, inputs shared by others throughout the session validated content 
and approaches used in NVTA’s ongoing efforts to proactively prepare for innovation.  

 
E. APA Transportation Planning Division Elections 

NVTA staff member Mackenzie Love has been elected to serve as Vice Chair of Chapter 
Coordination for the American Planning Association’s (APA) Transportation Planning 
Division (TPD.) This will be her third consecutive term on TPD’s Executive Board, for 
which she is currently Secretary-Treasurer.  
 
The primary responsibility of the Vice Chair of Chapter Coordination is to recruit and 
work with members of state chapters of APA to serve as Chapter Liaisons to represent 
TPD; encourage inclusion of transportation-related content at state-level functions; and 
host other transportation-related events. Through this work Mackenzie will have unique 



3 
 

opportunities to gain insights about transportation initiatives across the country that 
could be useful to NVTA’s ongoing research and to develop networks of connections 
that could be leveraged in seeking speakers for NVTA events. 
 

F. Scenario Analysis for TransAction Presentation to Transportation Planning Board (TPB) 
Technical Committee’s Travel Forecasting Subcommittee 
NVTA’s Regional Transportation Modeler Harun Rashid and Feng Liu from Cambridge 
Systematics presented on current scenario analyses at NVTA to the Travel Forecasting 
Subcommittee. Mr. Rashid laid out the regional planning context of this analysis, the 
assumptions, and take-away from the results. Dr. Liu focused on NVTA modeling 
framework, with its enhancements over TPB’s version 2.4 CUBE model, and shared 
results of the Plan’s No-Build and Build conditions.  

G. Planning Coordination Advisory Committee (PCAC) Vacancy 
PCAC Member, Vice Mayor Martinez, representing the Town of Leesburg, has resigned 
from the PCAC. We thank him for his nearly two years of service. NVTA staff will contact 
the Town of Leesburg to fill the vacancy on the Committee.  
 

H. NVTA 20th and 10th Anniversary Celebration 
NVTA staff are anticipating hosting an anniversary celebration on June 8th, 2023, after 
the monthly Authority meeting, to celebrate NVTA’s 20th anniversary and the 10th 
anniversary of the passage of HB2313. In the coming months, staff will coordinate a 
location, save the dates, and coordinate with past Authority members and key 
personnel. 
 

I. Virginia Municipal League Conference 
On October 3rd, I presented on a panel at the Virginia Municipal League Conference 
along with Mayor Wood; Hampton Roads Transportation Accountability Commission 
Executive Director Kevin Page; Northern Virginia Transportation Commission Executive 
Director Kate Mattice; Acting Executive Director of the Central Virginia Transportation 
Authority, Chet Parsons; and Virginia Senate Finance Committee Special Projects Deputy 
and Legislative Fiscal Analyst for the areas of Agriculture and Forestry, Natural 
Resources, and Transportation, Jason Powell. We discussed topics including the future 
of revenues, the current issues surrounding transportation and funding and how the 
authorities interact with other entities as well as each other. 
 

J. US Senator Mark Warner’s Long Bridge Rebuilding American Infrastructure with 
Sustainability and Equity (RAISE) Grant Announcement 
On September 30th, I attended the ceremonial announcement of the $20 million 
allocation from the RAISE program to support the Long Bridge Bike and Pedestrian 
Crossing Project. U.S. Senator Mark Warner; D.C. Mayor Muriel Bowser; Arlington 
County Vice Chair, Christian Dorsey; Alexandria Vice Mayor, Amy Jackson; and the 
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Executive Director of the Virginia Passenger Rail Authority (VPRA) DJ Stadtler, all spoke 
at the event and discussed the importance of providing more multimodal options for 
residents. The RAISE Grant was made possible by the Infrastructure Investment and Jobs 
Act (IIJA), passed in 2021. 

 
K. Committee for Dulles Luncheon 

On September 29th, I attended the Committee for Dulles Luncheon where Loudoun 
County Administrator, Tim Hemstreet; Prince William County Interim County Executive 
Elijah Johnson; and Fairfax County Executive, Bryan Hill, spoke on a panel addressing 
topics that included transportation and housing. 
 

L. Arlington County’s Boundary Channel Drive Interchange Groundbreaking 
On September 28th, I spoke at the Boundary Channel Drive Interchange 
Groundbreaking, along with Chair Cristol and officials from VDOT. NVTA has invested 
more than $4.3 million in regional revenues to advance the Boundary Channel Drive 
project, which was one of the first projects ever funded as part of the Authority's 
inaugural FY2014 funding program. 
 

M. Prince William Parkway and University Boulevard Intersection Improvements Project 
Groundbreaking 
On September 27th, I attended the Prince William Parkway and University Boulevard 
Intersection Improvements Project Groundbreaking where Chair Randall and Chair 
Wheeler provided remarks. NVTA has invested more than $24 million on this project to 
reduce traffic congestion and increase vehicle and pedestrian safety. 
 

N. Jefferson Area Regional Transit Partnership Monthly Meeting Presentation 
On September 22nd, I was invited to present at the Regional Transit Partnership Monthly 
Meeting. The Charlottesville area is exploring creating a transit authority; asking if I 
could provide insights to NVTA's legislation, structure, funding, planning and 
programming, and coordination throughout the region.  
 

O. Northern Virginia Transportation Alliance Annual Meeting 
On Sept 21st, I attend Northern Virginia Transportation Alliance Annual Meeting. Chair 
Wheeler spoke on the importance of transportation in the region, and the President of 
OpinionWorks and pollster for the Baltimore Sun Steve Raabe, shared key findings from 
the Alliance’s recent Regional Transportation Survey conducted this in September. The 
Alliance will share these findings with NVTA in the near future.  
 

P. LeadVA Transportation Panel 
On September 16th, the Lead Virginia Class of 2022 invited Richard Golinowski, senior 
vice president, Metropolitan Washington Airports Authority, and me to participate in a 
panel discussion on how transportation defines life in the Northern Virginia region. The 
panel was moderated by John Markowitz, Deputy Secretary of Finance, Commonwealth 
of Virginia. We discussed topics such as travel trends, the economic impact of 
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transportation investments, the state of transportation funding, and future plans for the 
transportation network. 
 

Q. Opening Event for Western Segment of the New 66 Express Lanes 
On September 12th, I attended the opening ceremonies for the Western Segment of the 
Transform I-66 Express Lanes where Virginia Secretary of Transportation Sheppard 
“Shep” Miller III, Chairman McKay and Chair Wheeler provided remarks. The opening of 
the nine-mile stretch of express lanes span from Route 29 (Lee Highway) in Gainesville 
to Route 28 in Centreville, providing mobility options to travelers in the region. 
 

 
2. Monthly Factoid Talking Point:  

A. On December 9, 2021, the Authority adopted 10 weighted performance measures that 
align with NVTA’s Core Values of Equity, Safety, and Sustainability and achieve the goals 
of Mobility, Accessibility, and Resiliency. The weighted performance measures were 
calculated to keep with NVTA’s legislatively mandated charge to give priority to reducing 
congestion and also demonstrate a clear desire to ‘reward’ projects that support travel 
choices that go beyond driving alone.  

 
B. NVTA’s adopted FY2022-2027 Six Year Program included the full funding of 17 projects 

and partial funding of three projects. NVTA’s performance measure analysis of the 20 
multimodal projects showed that the addition of the projects to the transportation 
network did not increase vehicle emissions. 

 
3. Upcoming Events & Report Updates: 

A. NVTA Standing Committee Meetings 
• Planning and Programming Committee: The NVTA Planning and Programming 

Committee is scheduled to meet November 21st, 2022, at 5:00pm. 
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• Governance and Personnel Committee: The NVTA Governance and Personnel 
Committee is scheduled to meet Thursday, November 10th, 2022, at 5:30pm. 

• Finance Committee: The NVTA Finance Committee is scheduled to meet Thursday, 
November 10th, 2022, at 6:00pm.   
 

B. NVTA Statutory Committee Meetings:   
• Technical Advisory Committee: The NVTA Technical Advisory Committee is scheduled 

to meet Wednesday, October 19th, 2022, at 7:00pm.  
• Planning Coordination Advisory Committee: The NVTA Planning Coordination 

Advisory Committee’s is scheduled for Wednesday, October 26th, 2022, at 6:30pm.   
 

4. Regional Projects Status Report: Please note the updated Regional Projects Status Report 
(Attachment A), which provides a narrative update for each project and the amount of 
project reimbursements requested and processed to date.  
 
Link to the Projects Status Report: https://thenovaauthority.org/funded-projects/ 

 

 

Attachment: Regional Funding Program Projects Status Report 

https://thenovaauthority.org/funded-projects/


NVTA Funding Program Project Status
Summary Report

Total Revenue Allocated $3,120,908,894
Total Amount Appropriated $1,873,560,727
Total Amount Reimbursed $670,527,477
Total Number of Individual Projects 122
SPAs 162

Currently Active 63
Completed 55

   Not Yet Executed 44

Project Title (program year) % Reimbursed

Crystal City Streets (FY2017) 28.0%
Boundary Channel Drive Interchange (FY2014) 50.7%
Crystal City Metrorail Station East Entrance and Intermodal Connections (FY2018-
23)

63.5%

ART Operations and Maintenance Facilities (FY2018-23) 7.1%

Route 28 Widening: Prince William County Line to Route 29 (FY2015-
16/FY2017/FY2018-23)

FY2015-16: 86.5%
FY2018-23: 3.6%

Richmond Highway Bus Rapid Transit - Phases I & II (FY2018-23) 5.6%

Route 15 Bypass Widening: Battlefield Parkway to Montresor Road (FY2018-23) 0.0%

Northstar Boulevard - Shreveport Drive to Tall Cedars Parkway (FY0218-23) 6.5%

Route 28 Corridor Roadway Improvements - East of 234 (Manassas Bypass) 
(FY2015-16/FY2018-23)

FY2015-16: 89.2%
FY208-23: 0.0%

Construct Interchange at Prince William Parkway and University Blvd (FY2018-23) 11.2%

North Woodbridge Mobility Improvements (FY2020-25) 0.0%

Construct Interchange at Route 234 and Brentsville Road (FY2018-23) 26.2%

Alexandria Duke St Transitway (FY2018-23) 0.1%

West End Transitway (FY2015/FY2018-23) 37.6%

East Elden Street Improvements & Widening (FY2015-16) 24.7%

Construct Interchange at Route 15 Bypass and Battlefield Parkway (FY2018-23) 24.7%
Town of Leesburg

A Public Meeting was held on September 21, to provide project information, answer questions, and get written feedback from public. 
Presentation to Town Council planned for November to endorse preferred alternative.

As of September 30, 2022.
NVTA's Regional Fund Program FY2014 - FY2027 Upcoming Public Information Meeting(s):

1. Arlington County: Virtual Public Information Meeting for CC2DCA Intermodal Connector project, October 25 at 7 p.m.
2. City of Manassas: Virtual Public Information Meeting for Liberia Avenue 3rd Lane Eastbound project, October 13 at 7 p.m.

NOTE: For latest information on project events, please refer to the "Events and Meetings" section on our home page - 
https://thenovaauthority.org/
For full status information, please check NVTA web page on regional fund projects - https://thenovaauthority.org/funded-projects/

Substantive Status Updates (during August-September 2022)**
Updated Status

Arlington County

Fairfax County

Loudoun County

Phase 1 - Abutment Stem wall complete & bridge girders are installed.

 Construction contract award approved by the Board on May 10, 2022. Construction Notice to Proceed was issued on July 11. A ground-
breaking ceremony was held on September 27. 

Prince William County

Land rights have been acquired on eight parcels. In November 2021, Shirley Construction submitted revised plans to include four noise 
barriers.  Project completion date has been delayed by these. 

A public information meeting was held on May 3, to provide design updates. Community Charm Conversations for Stations is complete. 
60% Design Plans ongoing.

Survey and base plan preparation are being completed. A virtual Public Information Meeting was held on September 13. Soils and 
geotechnical investigations are scheduled for November 2022. 

Construction Notice-To-Proceed issued to contractor on June 14, and a ground-breaking event was held on June 15. All construction 
related permits issued, contractor is planning various site activities.

A ground-breaking ceremony was held on September 8, 2022; construction activities are underway.
Segment 1 of Transitway under construction.

Virtual community meeting was held on September 6, 2022. 30% Design Plans expected to complete by December 2022.

Phase 1: 100% design plans, and floodplain study alteration submitted to the Loudoun County B&D & VDOT in August.  

50% Design Plans submitted in May. Public hearing was held on June 7, 2022 and comments are being addressed. County is coordinating 
with Service Authority for design accommodation of existing facilities. 

City of Alexandria
Construction is underway. Pedestrian bridge design is anticipated for completion August 2023.

Advisory group meetings were held on August 17/September 15, to review corridor concepts.

Town of Herndon

VDOT rejected all bids (August 24), and is reviewing the cost estimate.

Design contract has been executed. A kickoff meeting is being planned.

**Substantive changes: SPA appendices A/B, Project administration, Start/completion of phases, Groundbreaking/ribbon-cutting ceremonies, Public information meetings, Major engineering progress. 

ATTACHMENT 



NVTA Funding Program Project Status
Summary Report

Project Title (program year) % Reimbursed

Columbia Pike Multimodal Street Improvements - East (FY2015-16) 10.0%
Intelligent Transportation System Improvements (FY2018-23) 14.7%

Franconia-Springfield Platform Improvements (FY2015-16) 8.8%

Blue Line Traction Power Upgrades (FY2017) 70.1%

July 2022.
WMATA

July 2022.

July 2022.

No Updates in Current Cycle

Last Update Received

June 2022.
Arlington County

VRE

**Substantive changes: SPA appendices A/B, Project administration, Start/completion of phases, Groundbreaking/ribbon-cutting ceremonies, Public information meetings, Major engineering progress. 
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