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 AGENDA 
Thursday, January 23, 2014 

5:00 pm 
3060 Williams Drive (Ste 510), Fairfax, VA 22031 

 
Public Comment  

 
[5:00 – 5:30 pm] 

 
 

Annual Organizational Meeting 
 

I. Call to Order                            Chairman Nohe 
 

II. Roll Call                          Ms. Speer, Clerk 
 

III. Minutes of the December 12, 2013 Meeting 
                            Recommended action:  Approval [with abstentions 

                                     from those who were not present] 

 
Action Items 

 
IV. Election of Chairman and Vice Chairman        Chairman Bulova/Mayor Parrish  

 
V. Appointment of Towns’ Representative                        Chairman Nohe 

 
VI. Approval of Work Program and Meeting Schedule for Calendar Year 2014 

                                                                          Ms. Backmon, Chair, JACC 
Recommended action:  Approval of 2014 calendar and work program 

 
VII. Approval of Resolution 14-07: Increase in FY 2014 PAYG Funding 

Allocation to Loudoun County Route 28 Hot Spot Improvement Project                        
Zimmerman                                                                                  Chair Zimmerman                                                                            

Approval of Resolution 14-07, increasing PAYG Funding to Loudoun County  

 
VIII. Ratification of  NVTA Employee Health Insurance Plan         

                                                                     Mr. Mason, Interim Executive Director 
                             Recommended action:  Ratification of plan 
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IX. Approval of Transition of Working Groups                         
                                                                     Mr. Mason, Interim Executive Director 

                                         Recommended action: Approval of plan 

 
X. Approval of Future NVTA Office            Mr. Mason, Interim Executive Director 

                       Recommended action:  Approval of future location 
 

XI. Recruitment of Executive Director          Mr. Mason, Interim Executive Director 
                             Recommended action:  Approval of plan 
 

XII. Appointment of Executive Director Search Committee           Chairman Nohe 
 

Information/Discussion Items 
 

XIII. Legislative Update           Noelle Dominguez, Legislative Liaison 
 

XIV. VDOT Update                                                  Ms. Cuervo, District Administrator 
 

XV. HB 2313 Funding Status            Mr. Longhi, CFO 
  

XVI. Financing Status                           Mr. Longhi, CFO 
 

XVII. Operating Budget Report              Mr. Longhi, CFO 
 

XVIII. Executive Director’s Report                      Mr. Mason, Interim Executive Director 
 

Reports from Working Groups 
[Briefed if requested] 

 
XIX. Organizational Working Group – no report 

 
XX. Financial Working Group          Chair Euille 

 
XXI. Project Implementation Working Group         Chair Zimmerman 

 
XXII. Public Outreach Working Group – no report 

 
XXIII. Legal Working Group – no report 

 
                                          Adjournment 

 
XXIV.  Chairman’s Comments 

 
XXV.  Adjournment 
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Correspondence 

 
A. NVTA letter on SuperNOVA Action Plan. 

B. NVTA response to Loudoun County question regarding the use of 30% 

funds for transit operating expenses.  

C. FY2020 Congestion Mitigation Air Quality (CMAQ) and Regional 

Surface Transportation Program (RSTP) Proposed Allocations. 

D. Comments on Draft Project Evaluation Framework for the VDOT Project 

Evaluation and Rating Study. 

 

 

 

 

 

 

Joint Meeting with Northern Virginia Regional Commission 

and Northern Virginia Transportation Commission 
February 6, 2014, 3 – 4pm  

General Assembly Building (6th floor, Senate Leadership Conference Room, 

Richmond Virginia 

 

 

Next Regular Meeting:  February 20, 2014 – 5:30pm 
3060 Williams Drive (Ste 510) 

Fairfax, Virginia 
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MEETING MINUTES 
Thursday, December 12, 2013 

5:00 pm 

3060 Williams Drive (Ste 510), Fairfax, VA 22031 

 

Work Session 

 
VDOT Project Selection Model (PSM) 

 

Chairman Nohe welcomed everyone to the work session.  He explained that, although not 

a formal alternate for Mr. Garcyzinski, Ms. Fisher’s experience is helpful in Mr. 

Garcyzinski’s absence.  He invited Mr. Srikanth to explain the VDOT Project Selection 

Model. 

 

Mr. Srikanth presented the VDOT Project Selection Model for the Evaluation and Rating 

of Significant Transportation Projects in NoVA.  [Note:  Presentation slides are 

incorporated into the record.]  At the conclusion of his briefing, Mr. Srikanth 

recommended the Blended Rating method as the best approach to project selection 

weights. 

 

Ms. Rishell noted that in the chart comparing the weighted results from the stakeholder 

meetings regarding the rating methods, the percentages did not add to 100.  Mr. Srikanth 

responded that they would double check the numbers. 

 

Following the briefing, a robust discussion ensued.  Key points: 

 

 Delegate Rust commented that he had questions about this study and VDOT gave him 

a telephone briefing and he feels like he understands now.  He stated that he supports 

the method chosen. 

 Chairman Nohe stated that in this work session, NVTA is looking for concurrence 

because final approval will come from CTB.  Mr. Srikanth confirmed that this is 

correct. 

 Mr. Zimmerman wondered if the amount of attention and effort that went into this 

analysis were simply focused on developing the model to do the actual rating and not 

unnecessarily screening the projects that would go into the rating.  This is a rating 

exercise to get to a rating exercise.  Meanwhile we have been collecting taxes since 

July.  We should be planning projects; we should be moving ahead; we should be 

building things with the tax money we are collecting.  We are going through an 

exercise only because of the unnecessary decision to filter what things go through the 

evaluations required. Instead of treating it as a minimum, it is being treated as a 

maximum.  We have a backlog of over 200 projects.  It would be simpler to get to a 

list of projects to be rated without going through all this and just doing the ones we 

need to do and focus on the actual rating and not have a whole public choice process 

figured out for selecting the ones we will then have to rate. 

III
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 Senator Ebbin stated he was confused by Mr. Zimmerman’s comments because this is 

the rating process based on a process we have been going through.  This is not a 

rating process for a rating process.  All projects will go through and that is what has 

been developed. 

 Mr. Zimmerman responded there is a requirement to do an evaluation of congestion 

and now we have to go through a whole exercise to decide what 25 or 30 projects are 

going to go through that exercise.  That is what he is suggesting is unnecessary. 

 Mrs. Cuervo responded that this is a screening process.  Ultimately VDOT will do a 

high-level rating process and there will be an interim rating this summer, but there 

has to be a screening process to know whether a project meets the letter of the law 

and it is a number system that is a rating of sorts. 

 Mr. Zimmerman replied that the law does not require VDOT to limit the number of 

projects evaluated.  Mrs. Cuervo responded that the time does. 

 Mr. Zimmerman suggested that if you build the model to do this, there is no reason 

that if you can do 30, you can’t do 40 or 50 or 60.  If the same amount of effort that 

has gone into this was put into the model itself and the work that is necessary, it 

would have been a lot easier and you could have just asked us which ones to put 

through.  Since NVTA has done its own rating process, we have ratings we have been 

doing for years now, developing much the way that VDOT has now had to develop a 

new process.  It is an unnecessary step that has been interjected that is making this 

more complicated and more time consuming and of questionable value when we 

could have much more easily moved projects through evaluation. 

 Mayor Parrish commented that he did not agree; that we needed to do this.  It is the 

model that now is set up that we can use for a long time. He added it also shows that 

we have looked, not just at the individual municipalities’ recommendations, but we 

have taken them all and run them through the model.  Mr. Zimmerman responded that 

that is what NVTA does with our own regional plan.   

 Mayor Parris responded this is much more thorough than what he understands NVTA 

did before.  This is a necessary step to be part of the transparency that we are going to 

be scrutinized for and will show that we have done what we are supposed to do to 

pick the projects.  Mayor Parrish stated this is a good exercise. 

 Chairman York requested clarification that this is for the 70 percent money, not the 

30 percent money.  It was confirmed that that is correct.   

 Mayor Parrish clarified that his point about the municipalities is that each 

municipality, his included, has a vested interest and this sorts it out, in his opinion.  

Mr. Zimmerman responded that this is why NVTA has a regional process and has 

also brought in outside national consultants to help design something to evaluate all 

those, so it was not just what individual municipalities wanted.  So we ran that 

exercise; we have that data.  We have been doing that.  We are actually required by 

law to do it and so you [VDOT] are interjecting one more step before these two other 

ones and he does not see how that adds to transparency, quite the contrary.  He added 

he does not see how it improves the quality of the outcome; it just slows things down 

some more and makes it more confusing for everybody. 

 Mayor Foreman asked when the NVTA is going to accept the submissions for the 

next round of projects. Ms. Backmon responded that on the agenda tonight is for the 

Authority to approve the call for projects.  Once the call for projects is approved, then 
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the Authority can start accepting projects, with a due date of January 31 of next year.  

That gives the Authority enough time to receive the projects, vet the projects, and 

have the Authority sign off on the projects that the Authority would like to advance 

forward prior to CTB action.   

 Chairman Nohe clarified that counties, cities, towns and transit authorities submit 

projects to the NVTA and the NVTA will then present a package to VDOT. CTB will 

also have a list of projects.  It will be the CTB and the NVTA that submit lists.  

Individual jurisdictions cannot submit projects to VDOT.  Counties, cities, towns and 

transit agencies filter their requests through us [NVTA]. 

 Chairman Nohe added that counties, cities, towns will submit their lists and those lists 

will be filtered down through this process.  As an Authority we can decide we don’t 

like some things and may not pass everything on to VDOT.   

 Mr. Zimmerman stated that NVTA has been running its own model and own system 

for this.  Those projects that came out then went into our first year’s funding.  Going 

forward, do we throw all that out?  We assumed we were then going to work on the 

next set of projects that were within that and put them forward.  We knew there 

would be this requirement for this congestion evaluation on top of that, so projects go 

through that.  Now we have another screening system.  Are we going to do all of 

them?  Means there are these multiple steps.  Or do we abandon the NVTA process, 

which I don’t think we legally can because I think we are actually legally required to 

do it.  But, if we do that we are stepping away from the regional body that was set up 

to do this kind of thing and are handing it back to VDOT to do all the evaluation and 

funding of projects.  He added that an evaluation technique is being used to usurp a 

process was carefully set up over a lot of years, that is established in statute and for 

which the region and the state have invested a lot of resources over the last more than 

decade now.  Will have to figure out does this make sense to do or do we abandon or 

do something different.  As a result of this we are now delayed and are now out of 

step with another step in the process because transportation projects are vetted many 

times and so the region-wide process that the feds require and the Constrained Long 

Range Plan, the conforming analysis that has to be done has a deadline that we are 

now not going to make.  So, we are all held up behind this and these projects are in 

fact being delayed beyond their schedule and deadlines in order to do this whole 

rigmarole.   

 Mr. Srikanth added that the process presented today, with the scoring system, will be 

made available to the members of the NVTA and their staffs.  So the projects you will 

be receiving from your member jurisdictions in the call for projects, as you receive 

those projects you will be able to assess which of those projects will meet any of the 

criteria and you could package them and submit them to VDOT.  The process that 

VDOT is selecting is not a black box; it is made available to you and the CTB, using 

the exact same process for selecting the projects from the larger group of projects you 

provide.  Also, there is a constraint of time and resources as to how many projects we 

can quickly analyze and provide a rating that will withstand the scrutiny of the law.  

The projects that we get, if they are consistent with these eleven criteria, we will 

come back to the NVTA and say, for example, 50 projects will do well, but we have 

only the ability to only analyze 30.  We will come back NVTA and say we can 

analyze all 50 projects, but in this round, in the next 9 months, we can do 30.  Please 
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tell us which 30 we should do and we will do it.  VDOT will not be selecting them.  

NVTA will select which 30 and the other 20 will be analyzed the next time the study 

is redone.  The projects the NVTA provides, whether 50 or 200, we will have to go 

through system once, evaluate to make sure no legal challenges that say you should 

not analyze this project.  It could be a one-time process; it could be a repetitive 

process that is entirely up to the NVTA and CTB. 

 

Chairman Nohe summed up the work session discussion.  He recognized Mr. 

Zimmerman’s concerns and that there are concerns with the process.  He noted, however, 

that the process is moving forward and that VDOT is looking for consensus from the 

Authority with respect to the appropriate weighting method. 

 

Chairman Nohe stated that, given the decision that the CTB has made and objections to 

the entire process notwithstanding, the Blended Method is the consensus. 

 

Business Meeting 

 
I. Call to Order                            Chairman Nohe 

 

 Chairman Nohe called the meeting to order at 5:54pm.  

 

II. Roll Call                          Ms. Speer, Clerk 

 

 Voting Members: Chairman Nohe; Mayor Euille; Board Member 

Zimmerman; Chairman York; Chairman Bulova; Mayor Parrish; Mayor 

Silverthorne; Council Member Rishell; Council Member Snyder (arrived 

6:28pm); Senator Ebbin (arrived 5:57pm); Delegate Rust; Ms. Bushue. 

 Non-Voting Members:  Mayor Foreman; Mrs. Cuervo; Mr. Page. 

 Staff:  John Mason (Interim Executive Director); Michael Longhi (CFO); 

Camela Speer (Clerk); various jurisdictional staff. 

 Guest: Ms. Fisher. 

 

III. Minutes of the October 24, 2013 Meeting 

 

 Chairman York moved to approve the minutes of October 24, 2013; seconded 

by Mayor Parrish.  Motion carried with nine (9) yeas (with Mayor Euille 

abstaining as he was not at the October meeting). 

 

 

Action Items 

 
IV. MOA between NVTA and Counties/Cities                              Chair Euille, FWG  

 

 Mr. Biesiandy introduced the MOA between NVTA and counties/cities.  He 

stated that the Financial Working Group (FWG) and the Legal Working 
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Group (LWG) have been working for several months to put this document 

together.  The document allows for the transfer of the 30 percent money to the 

nine local governments, sets forth the procedures for how that will happen and 

sets forth the procedures for the payment of NVTA’s administrative expenses. 

 

 Mayor Euille moved to approve the Memorandum of Agreement (MOA) 

between NVTA and each city and county for distribution of the 30 percent 

funding that NVTA is allocating to the jurisdictions; seconded by Chairman 

York.  Motion carried unanimously. 

 

V. MOA between Counties and Towns                              Chair Euille, FWG 

 

(Senator Ebbin arrived.) 

 

 Mr. Biesiandy introduced the MOA between counties and towns.  He stated 

this is a very related item.  This document is the MOA between the three 

counties that have towns above 3,500 in population and those five towns, so 

there will be five individual agreements. NVTA will be party to all of those 

agreements.  The three counties will be party to the appropriate agreement 

related to the towns.  It sets forth the procedures to transfer the money that is 

generated in towns back to the towns for transportation projects within those 

five towns. 

 Chairman Nohe stated this is a relationship between counties and towns and 

clarified the reasons NVTA is doing this MOA. 

 The money passes through this body.  NVTA has a moral and legal 

obligation to ensure that every penny is properly accounted for.   

 This is not granting to the Authority any ability to reject or withhold funds 

from either the counties or the towns, merely to ensure that an agreed upon 

system of administration is in place so that when we are audited we can 

account for every penny. 

 Mr. Biesiandy added that HB2313 specifically says the Authority and the 

cities and counties have a responsibility to make sure that the towns get their 

fair share, the proportion of the revenue that is attributable to them.  This sets 

out a uniform process so that all five towns are treated uniformly across the 

region. 

 Chairman Nohe commented that there needs to be a step in the process so that 

the county can review town projects to ensure that they are appropriate 

transportation projects, therefore not non-transportation projects that would 

cause the loss of 30 percent money.  He asked if there is anything in the 

agreement that would allow a county board of supervisors to deny a town 

access to its share of the funds or reject its ability to use them.  Mr. Biesiadny 

responded that it [the agreement] does not allow for this.  It does allow that if 

a particular town were proposing a project that did not qualify under that 

statute, for example something that is a non-transportation purpose, then the 

county would not fund that.  As long as it complies with the statute, it does not 
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give the county the right to say, project A is a good project and project B is 

not a good project. 

 Chairman Nohe asked if there is anything in the agreement that prevents 

counties and towns from entering into a one-on-one agreement to resolve 

issues like whether payment comes in form of a check, or reimbursement or 

electronic transfer, that’s between the finance directors.  Mr. Biesiadny 

responded that there is flexibility in the agreement to allow that to happen 

differently in different counties and towns. 

 Delegate Rust stated that money is to flow back into the towns based on 

money generated in the towns.  He asked how that was determined.  Mr. 

Biesiandy replied: 

 Grantor’s tax. Based on where properties are located.  If payment is being 

made on property in a town, revenue goes back to town. 

 Transient occupancy tax.  Based on location of the hotel or motel. 

 Sales tax. Based on school age population, which is the requirement for 

distributing sales tax in the counties, in the State code.  We did not create 

a new formula, we used the same formula for the basic sales tax. 

 Mr. York asked who is judging the towns to make sure they are appropriately 

spending the money for the right projects.  Mr. Biesiandy responded that it is 

the county’s responsibility to ensure that those dollars meet the requirements.  

It is also NVTA’s responsibility to meet the requirements that are set out in 

the code.  The code gives that responsibility jointly to both groups.   

 Mr. York stated that under the proposed MOA, if a county judges that a 

project is not qualified and the town judges it is qualified, who makes the 

ultimate determination.  Mr. Biesiandy answered that the MOA sets up a 

provision that if there is a disagreement, the county and the town can come to 

NVTA with disagreement and NVTA can provide assistance in resolving 

disagreement. 

 Mr. York, on behalf of the towns, commented that we (as a county) had a few 

comments regarding both MOAs and thanked everyone for massaging the 

agreements to help Loudoun.  The towns had requested in item 7.D. of 

agreement to insert language after the first sentence ending in Chapter 766, 

the following words: 

“Further, the county x determination of qualification for all qualifying town x 

projects is solely determined through Chapter 766 statutory and technical legal 

review and criteria.”   

He stated it was his understanding is that staff did not concur with this.  He 

asked what the objection to this wording was, because the towns were asking 

for it to be incorporated. 

 Ms. Posner commented that it may be superfluous to the last sentence, but it is 

not harmful to put it back in.  Mr. Biesiadny added that from a technical 

perspective, there was no objection. 

 Mayor Foreman commented that he liked the language. 

 Mr. York added that he has heard from his two towns and they want the 

language in.  
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 Chairman Nohe summarized that what Loudoun is trying to do is put a box 

around the rules that can be used to make the final determination and 

eliminate the possibility, in the most extreme case, to say “Yes, it’s a 

transportation project, but I don’t like it.” 

 Chairman Bulova added it eliminates the subjectivity.  

 Mr. York replied, given the scenario discussed earlier, this says the towns 

have the right to use their money based on 766 and do not need the county’s 

approval. Mr. York stated that when the motion was made, he would request 

that it be amended to include proposed wording. 

 

 Mayor Euille moved, and Chairman York seconded, a motion to approve the 

Memorandum of Agreement (MOA) between NVTA, the counties and 

appropriate towns for distribution of the 30 percent funding that NVTA is 

allocating to include adding the sentence (in Section 7.D following initial 

sentence, page 12 of draft) “Further, the COUNTY X determination of 

qualifying TOWN X projects is solely determined through Chapter 766 

statutory and technical legal review and criteria.” 

 

 Mayor Foreman asked for an interpretation as to when towns would get 

funding after a project has been approved by town and county.  He asked if 

this would be worked out individually with county and will it be by project or 

by reimbursement. Can they manage their own funds?  Mr. Biesiadny 

answered that the way it is set up, counties will receive funding from the 

Authority on a monthly basis.  When counties receive that money, they will 

allocate the town’s share of that money to a separate account at the county.  

That will be done the same day, or shortly thereafter, on a monthly basis.  It is 

set up as a reimbursement basis.  The towns spend the money, send the bill to 

the county.  The county commits to send the money back within 30 days and 

make best effort to send money back within 20 days so that towns will have 

the money to pay the bill, if they need it. 

 

 Motion carried unanimously. 

 

VI. Resolution 14-06:  Interim Procurement Policy       Chair Euille, FWG 

 Mr. Biesiadny briefed the Authority on Resolution 14-06: Establishing 

Guidelines for Executive Director’s Financial and Procurement Authority.  He 

stated that in 2008 when NVTA was implementing HB3202 the Authority put 

in place some interim procurement procedures.  Subsequent to that action 

there have been changes to the public procurement code and changes in 

practice, therefore a revision is necessary.  He added that when NVTA has a 

permanent executive director and a full complement of financial staff, they 

may ask for additional revisions.  This interim revision is being requested to 

allow NVTA to continue to pay its bills based on the current public 

procurement act. Mr. Biesiadny stated that the changes presented reflect those 

recommendations.  Procurement staffs from the various local governments 

were involved in reviewing this and their suggestions have been incorporated.  
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It has been reviewed not only by the FWG, but also by the procurement staffs 

at the local governments. 

 

 Mayor Euille moved to approve the Resolution 14-06: Establishing Guidelines 

for Executive Director’s Financial and Procurement Authority; seconded by 

Chairman York.  Motion carried unanimously. 

 

VII. Debt Policy            Chair Euille, FWG 

 

 Mr. Biesiadny briefed the Authority on the proposed debt policy.  He 

reviewed that in 2008 the Authority adopted a debt policy in anticipation that 

the Authority would be selling bonds with the funding being supported by 

HB3202.  Since the bill was overturned by the Supreme Court, the debt policy 

was never officially implemented.  He stated that in the past six years there 

have been changes in policies and procedures and significant changes in the 

financial market.  As a result, the FWG has presented a revised debt policy 

document, prepared by Public Financial Group (PFM), the Authority’s 

financial advisor.  It has also been reviewed by the Authority’s bond counsel 

and the FWG, which includes debt managers from the local governments.  

These changes are recommended to the Authority.  He added that later in the 

meeting the Authority would be briefed on a financial strategy to move 

forward and part of that financial strategy is to update the debt policy. 

 

 Mayor Euille moved to approve the debt policy; seconded by Mr. 

Zimmerman. 

 

 Delegate Rust stated the debt policy recommends the minimum revenue to 

debt service coverage ratio is 2.0 times debt service.  This factor is believed to 

be the minimum necessary to achieve an investment grade rating from a start-

up credit.  Delegate Rust asked if we should go higher than that to get a better 

grade.  Ms. Carter responded that the ratio was discussed with the FWG and a 

subcommittee of debt managers in the region.  The conclusion was that in 

order to get to a minimum of a AA category rating that two times was the 

right number.  Anything higher than that would not necessarily lead to a 

higher rating category.  It was a combination of those factors that led to the 

two times conclusion. 

 Delegate Rust asked for clarification that bumping this up would not get us up 

to a AA plus or AAA.  Ms. Carter responded it would not.  Delegate Rust 

commented that it makes no difference then as long as it’s a minimum.  Ms. 

Carter confirmed it is. 

 Chairman Nohe summarized that AA is as high as is realistic for a brand new 

organization that is not a jurisdiction.  AAA is not within our grasp any time 

soon.  Ms. Carter responded that at the moment it is not, but added that given 

the underlying strength of the member jurisdictions and the Northern Virginia 

economy, a AA credit to start out is quite lofty.  There are many start-up 
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credits who would not even begin to think about the AA category.  This is a 

solid start and maybe someday AAA. 

 

 Motion carried unanimously. 

 

VIII. NVTA Six Year Program Call for Projects         Mr. Zimmerman, Chair, PIWG 

 

 Mr. Zimmerman briefed the Authority that this is the call for projects that will 

go into effect now with an ultimate deadline of January 31, 2014.  He noted 

that a timeline showing the other related things, including the VDOT rating 

procedure, is included in the meeting packet, as well as the sample form 

which is similar to last time.  He added that this is pretty much the same 

process everyone is familiar with from the spring.  Mr. Zimmerman explained 

that the six year program does not mean we are doing six years. It is a portion 

of six years, which is basically half of it.  It is actually two and one-half years 

because we are already into one year and it is the remainder plus the next 

biennium.   

 

 Mr. Zimmerman moved to approve the Call for Projects for the first three 

years of the Northern Virginia Transportation Authority Fiscal Year 2014 – 

2019 Six Year Program; seconded by Mr. York.  Motion carried unanimously. 

 

IX. Loudoun County CMAQ/RSTP Reallocation  Ms. Backmon, Chair, JACC 

                                       

 Chairman York moved to approve Loudoun County’s Regional Surface 

Transportation Program (RSTP) and Congestion Mitigation Air Quality 

(CMAQ) funds; seconded by Mayor Parrish.  Motion carried unanimously. 

     

X. FY20 CMAQ RSTP Strawman                Ms. Backmon, Chair, JACC 

 

 Ms. Backmon briefed the Authority on the Strawman that the JACC is 

recommending for FY20 for CMAQ and RSTP funds.  It is an estimate based 

on FY19 funds, for which we really don’t receive the actual numbers until the 

early spring.  It is a total of $71,434,866.  Ms. Backmon [on behalf of the 

JACC] asked approval. 

 Chairman Nohe clarified that the JACC is asking approval on this Strawman 

as a starting point.  It will be marked up and then will come back to the 

Authority for approval of final package.  Ms. Backmon responded that if the 

Authority gives approval now and there are no major changes, the JACC will 

make changes and notify the Authority.  If there are major changes, will ask 

the Authority to approve any major changes. 

 Chairman Nohe asked that since this is the process we have had for years, is it 

the vision that this will eventually be rolled into the development of an 

ongoing Six Year Plan, along with HB2313, or do we think this is going to 

continue to stand alone.  Ms. Backmon answered that we think this will 

continue to stand alone because these are Federal funds that we have to 
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program into the CLRP and the TIP and are separate from HB2313 funds.  

However, projects can be funded with both.  

 Chairman Nohe confirmed that while we are still creating processes in our 

HB2313 plan, as we move forward in our long range planning we are looking 

for opportunities to use RSTP and CMAQ funds in conjunction with HB2313 

funds.  Ms. Backmon responded affirmatively. 

 

 Chairman York moved to approve the proposed list of projects for funding for 

FY20 CMAQ program and the Regional RSTP; seconded by Chairman 

Bulova.  Motion carried unanimously. 

 

XI. Legislative Program – 2014               Ms. Dominguez, Legislative Liaison 

 

 Ms. Dominguez briefed the Authority on the changes to the state and federal 

legislative program since it was presented to the Authority in October.  She 

noted the changes. 

 Previous draft said NVTA is in the middle of a bond validation hearing.  

Now says the Court ruled in NVTA’s favor. 

 Language change in regard to state transit funding.  Many have discussed 

the transit/TSDAC formulas in individual jurisdictions.  This language is 

similar to what similar regional agencies and jurisdictions have included. 

 Addition of language regarding the Federal Marketplace Fairness Act.  

The reason that this has been included is because HB2313 says that if 

Congress enacts the Marketplace Fairness Act, which is essentially 

internet taxation, those funds will flow primarily to the construction and 

transit formulas at the State.  If that does not pass by January 1, 2015, 

instead the gas tax will increase by 1.6 percent, but those funds will 

primarily flow towards maintenance.  Historically, Northern Virginia has 

received about 15 percent of statewide maintenance funds.  We do 

significantly better with construction, generally about 30-35 percent of 

construction and about 70-75 percent of transit.  So, the genesis for 

including this language is that the formulas under Marketplace Fairness 

would probably be more beneficial to Northern Virginia. 

 Chairman Nohe noted for the record that he is an officer of a Virginia 

corporation which is a 'brick and mortar' retailer that collects Virginia 

sales tax and which faces competition from internet retailers that do not 

collect Virginia sales tax, although he does not believe that this fact 

creates a conflict of interest that would prevent him from voting 

affirmatively for this resolution. 

 Chairman Nohe added that the law is not a tax on the internet.  It would 

merely tax those retail transactions which take place over the internet 

which would be subject to state sales tax when transacted at a 'brick and 

mortar' retailer.  Ms. Dominguez clarified that if a store makes internet 

sales and has a location in Virginia, taxes are paid.  This is more for stores 

not in Virginia, when we buy from them. 
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 Mr. Zimmerman acknowledged that the sales tax that would be collected 

under the 'Marketplace Fairness Act' is sales tax that is already owed 

under existing law, but is rarely, if ever, collected. 

 Chairman Nohe clarified that the overriding message is that we are endorsing 

HB2313 in its current form.  We are explicitly not seeking changes to 

HB2313, in particular, no changes to the Northern Virginia component.  This 

is because we have developed systems and processes based on the current 

legislation.  If you change the legislation, we have to change our processes; 

would rather spend our time building roads.  Ms. Dominguez responded by 

quoting the section of the Legislative Program that addresses this, “NVTA 

initiated a bond validation proceeding related to the regional funds to test the 

validity of the bonds, processes, and authorizing statute. The Fairfax County 

Circuit Court ruled in NVTA’s favor on all matters. It is imperative that no 

changes be made to the Northern Virginia portions of HB 2313 or to the code 

sections specifically related to NVTA, as it begins implementing these new 

funding provisions.” 

 Delegate Rust stated he thought he had seen a statement that the legal case had 

been appealed and asked the status.  Ms. Posner responded that Delegate 

Marshall filed an untimely notice of appeal.  He did not file a petition for appeal 

with the Supreme Court.  As of today, there is not a petition for appeal pending.  

The Authority’s lawyers are taking care of the housekeeping matter, which is the 

untimely notice of appeal within the framework of the Circuit Court. There is not 

a timely appeal pending and there is not a petition for appeal in the Supreme 

Court of Virginia. 

 Delegate Rust asked if the deadline has passed.  Chairman Nohe answered that 

there is a 15 day window and his appeal was filed in 21 days, or something like 

that.  Ms. Posner responded it was more like 28 days.  She pointed out that under 

that same statute, you have to file a petition for appeal with Virginia Supreme 

Court within 30 days from the final order.  The final order was entered October 

11, 2013.  To date, there is no petition for appeal pending in the Supreme Court. 

 Chairman York stated he had heard Delegate Marshall would be before the judge 

tomorrow [Friday, December 13, 2013].  Ms. Posner confirmed this.  Chairman 

York added that there is special legislation that allows, even though he missed the 

15 day window, an extension up to 30 days for legislators.  Ms. Posner answered 

that that is not correct, as they were not in session and final order was October 11. 

He is late and he has no petition for appeal pending in the Supreme Court of 

Virginia, which is the other requirement to bond validation.  Chairman York 

asked if we get through tomorrow, we are OK to move forward.  Ms. Posner 

stated we believe we are OK now.  Chairman York stated he wants to be sure 

everything is in order.   
 

 Chairman York moved to approve the 2014 Legislative Program; seconded by 

Chairman Bulova.  Motion carried with ten (10) yeas [with Delegate Rust 

abstaining]. 
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 Ms. Dominguez updated the Authority about pending bills that may be before 

the General Assembly in the next session.  Members have started pre-filing 

for the 2014 session some bills related to HB2313. 

 There are a couple that address the hybrid/electric motor vehicle tax.  

 Other bills that completely repeal HB2313. 

 Bills that change the Marketplace Fairness Act-related provisions, saying 

that if Congress does not act by the 2015 deadline, the gas tax will not go 

up. 

 There are some bills that have been introduced by Delegate Marshall: 

1. Provides the CTB the authority to select the transportation projects that 

will be funded by NVTA. 

2. Removes the three legislative members of NVTA. 

 

 Council Member Rishell asked whether HB3, filed by Ben Cline, would 

repeal the revenue stream.  Ms. Dominguez answered affirmatively.  Council 

Member Rishell asked what the chances of it getting out of committee are.  

Chairman Nohe noted that he hoped the chances were slim.   

 

XII. Criteria for Selection of Future Office Site         Mr. Mason, CEO 

 

 Mr. Mason stated that at the October meeting he was directed to develop 

criteria for potential future selection of a location for NVTA.  He summarized 

that he used guidance given to him in 2008 and the guidance given at the 

October 2013 meeting as the basis to develop a set of criteria outlined in the 

report.  He commented that these criteria are not absolutes, but are intended, 

with Authority approval, to be guidelines for the executive director in 

potentially seeking a site at any point in the future. 

 Chairman York noted that this is just guidance. 

 

 Chairman York moved to approve the proposed criteria for selection of future 

NVTA office site; seconded by Mr. Zimmerman.   

 

 Chairman York urged that the price per square foot of $30 per square foot in 

the report go way down.  Chairman Nohe responded that was a maximum.  

Chairman York commented that the average price per square foot is now $30 

per square foot, but NVTA will not be paying all of it.  Mr. Mason pointed out 

that this is included in the 2007 guidance, not in the proposed criteria. 

 Senator Ebbin asked how many NVTA employees are envisioned in future 

office space.  Mr. Mason replied that the current budget is approved for six (6) 

employees and he does not envision that we will exceed that. 

 

 Motion carried unanimously. 

 

XIII. Appointment of Nominating Committees             Chairman Nohe 

 

 Chairman Nohe appointed two nominating committees: 
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1. To select the town representative for 2014.  This committee will be 

Chairman Nohe and Mayor Foreman and will consist of Mayor Foreman 

confirming the consensus of the mayors. 

2. To nominate the officers for 2014, Chairman and Vice-Chairman.  This 

committee will be Chairman Bulova and Mayor Parrish. 

 

Information/Discussion Items 
 

XIV. Update on VDOT Study    Ms. Cuervo, District Administrator, VDOT 

 

 Written report.  No verbal report. Mrs. Cuervo stated that VDOT appreciates 

the stakeholders input in helping format the program.  She added that VDOT 

is pursuing the ability to do additional projects in the first round.  Will advise 

the NVTA in early January how many we will increase it to so you can plan 

submissions accordingly. We have not completed negotiations so the number 

of additional has not been settled as yet.  This means that we will likely 

evaluate more than 30 in 2014.   

 

XV. Work Plan and Schedule for CY2014                Ms.Backmon, Chair, JACC  

 

 Ms. Backmon briefed the Authority on the proposed CY2014 work program 

and meeting schedule.  She stated there are two proposed schedules and 

highlighted key points. 

 First schedule has meetings January 23, February 6 (VaCo/VML Day in 

Richmond), February 13, March 13, April 10, tentatively July 10, 

September 11, October 9, November 13 and December 11.  

 Explained the rationale behind some of the dates.  Some dates are the 

second Thursday of the month versus the last Thursday.  Dates are 

coordinated with VDOT regarding some of the key milestones for HB599, 

knowing that the CTB meets the third Wednesday of each month, tried to 

schedule the second Thursday of the month for Authority meetings when 

there are key milestones that require action from the Authority.   

 As of now, barring any changes, there will be an action in February. Since 

February 6 date is in Richmond, it is really hard to try to have other 

Authority business at that meeting.  The February 13 date proposed will be 

for the NVTA to approve the PIWG recommendation for projects, 

approving the projects that were submitted and due to the Authority by 

January 31, 2014. 

 In March, the NVTA will be asked to take action of the projects selected 

for evaluation, a finer-tuned list from February. 

 Next milestone date is tentative, still being worked with VDOT, and is a 

report to the Authority on the preliminary results of the study.  We have 

that tentatively scheduled for July. 

 In November, the Authority will receive a briefing on the draft report 

regarding the analysis and the draft it’s Six Year Plan. 
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 Other than the milestone dates, all the other meeting dates could be 

consistent with current meeting schedule of every fourth Thursday of 

every month. 

 Chairman Nohe asked if the JACC was recommending moving NVTA 

meetings to the second Thursday of each month, for now.  Ms. Backmon 

responded affirmatively.  She added that the JACC recognized that in future 

meetings where action is required on HB599, there may be time constraints 

with NVRC meetings immediately following the NVTA meetings on the 

fourth Thursday.  However, if moving to the second Thursday is not 

preferable for the Authority, outside of the milestone months, the Authority 

can keep all the other meetings on the fourth Thursday of the month. 

 Chairman Nohe asked for input from the members. 

 Chairman York suggested that if there was action necessary in February that it 

not happen at the February 6 meeting in Richmond. 

 Chairman Nohe asked if the JACC was suggesting the February 6 meeting be 

a joint work session, not requiring a quorum.  It was clarified that the joint 

meeting on February 6 would happen and would be followed by the full 

Authority meeting on February 13.  There would be two meetings in February.  

 Chairman Nohe stated that last year the Richmond meeting was held in 

conjunction with NVRC because most of the legislative updates they were 

interested in were focused on transportation issues.  He has also spoken with 

staff at NVTC, who will also hold a meeting that day, and that NVTA used to 

meet jointly with NVTC.  Chairman Nohe suggested that if a big enough room 

can be found, all three groups meet and without objection he will reach out to 

Mr. Smedberg of NVTC to make that suggestion. 

 Mr. Zimmerman clarified that action items would be held here, not in 

Richmond.  Chairman Nohe replied that the Richmond meeting would be for 

legislative updates.   

 Chairman Nohe requested that the JACC come back to the Authority next 

month with a motion to change the NVTA meetings in CY2014 to the second 

Thursday of the month.  It was asked if this was moving away from meeting 

on the same night as NVRC.  Chairman Nohe said it was, but with the HB599 

work coming, time constraints were an issue.  He recognized Chairman 

Bulova’s suggestion that NVTA switch times with NVRC for the fourth 

Thursday meetings, but suggested it was unfair to ask NVRC board to change 

their schedule.  It was also suggested that sometimes issues become 

complicated when not expecting it. 

 Chairman York requested that meetings start at 6pm instead of 7pm.   

 Senator Ebbin noted that traffic can be an issue and it can be challenging to 

leave before 5pm. 

 Chairman Nohe suggested that some more work may need to be done on the 

meeting times. 

 Mr. Page commented that the VRE legislative reception will be in Richmond 

on January 23.  VRE Operations Board members may be asked to be at two 

places at one time. 
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 Ms. Fisher added that Mr. Garczynski will also not be able to attend the 

January 23 meeting. 

 Chairman Nohe stated that we will look into that date as well.  He asked if this 

proposed schedule has been harmonized with the PRTC and NVTC calendar.  

Ms. Backmon replied that the JACC will double check those schedules before 

bringing back in January.  Chairman Nohe added he thinks there may be 

concern with February 13. 

 

(Council Member Snyder arrived.) 

 

XVI. FY2014 Financing Strategies           Mr. Longhi, CFO 

 

 Chairman Nohe introduced Michael Longhi as the new NVTA CFO. 

 Mr. Longhi introduced the strategic approach to achieve the NVTA financing 

objectives for the project list approved on July 24, 2013.  He reviewed: 

 Relevant documents. 

 Financing approach objectives. 

 Strategies to accomplish objectives. 

 Major next steps. 

 

XVII. HB 2313 Funding Status            Mr. Longhi, CFO 

 

 Written report.  No verbal report. 

 

XVIII. Projected Cash Flow for 70% Regional Funds                         Mr. Longhi, CFO 

 

 Written report.  No verbal report. 

 

XIX. Operating Budget Report             Mr. Longhi, CFO 

 

 Written report.  No verbal report. 

 

Reports from Working Groups 
 

XX. Organizational Working Group                  No report 

 

XXI. Financial Working Group          Chair Euille 

 

 Written report.  No verbal report. 

 

XXII. Project Implementation Working Group        Chair Zimmerman 

 

 Written report.  No verbal report. 

 Chairman Zimmerman announced next meeting January 10, 2014. 

 

XXIII. Public Outreach Working Group             No report 
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XXIV. Legal Working Group        Chair Snyder 

 

 Written report.  No verbal report. 

 

Additional Information Items 
 

XXV. City of  Manassas CMAQ/RSTP Reallocation   Monica Backmon, Chair, JACC 

 

 Written report.  No verbal report. 

 

Public Comments 

 Due to time constraints, no public comments were taken.  A public comment 

opportunity will be provided at the January 2014 meeting. 

 
XXVI. Chairman’s Comments 

 

 Guidance to staff: 

 JACC.  Deadline for comments on SuperNOVA study has been extended 

to end of month.  Ms. Backmon replied that the JACC will work on 

comments and vet them through the Authority. 

 Mr. Mason.  Begin developing process to hire permanent executive 

director.  Bring recommendation to Authority in January.   Chairman 

Nohe added that there will be a role for staff and may need to look to some 

jurisdictions for HR expertise. Authority elected officials will need to be 

hands-on in this process. 

 The Working Group structure implemented earlier this year has run its 

course and it is time for that to evolve.  Next month requested to have an 

item addressing this.  He laid out how he envisioned transition and invited 

future comment. 

 OWG has essentially been handed over to executive director; just need 

to dissolve the group. 

 POWG has already evolved to the executive director and the Interim 

PIO; need to formalize that arrangement.   

 Suggested that there may not be a need for LWG, as Council of 

Counsels is functioning as it was expected to.  Will confer with 

Council Member Snyder. 

 Bylaws call for Finance Committee, so time to dissolve FWG and 

create Finance Committee with a higher level of Authority member 

participation.   

 Need to work on strategy to transition the PIWG into a long term 

Capital Improvement Plan Committee.  Have two Authority members 

that have been very active and several active at a lower level.  Need a 

more formalized role for a large group of elected and appointed 

members of the Authority to be engaged with continued similar level 

of staff support. 
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XXVII. Adjournment 

 

 Meeting adjourned at 6:48pm. 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

 

TO:  Chairman Martin E. Nohe and Members 

  Northern Virginia Transportation Authority 

FROM: Monica Backmon, Chairman, Jurisdiction and Agency Coordinating Committee 

SUBJECT: CY2014 Meeting Schedule and Work Program  

DATE: January 17, 2014 

____________________________________________________________________________ 

Purpose.  To inform the Authority of the JACC recommendation of the CY2014 Meeting 

Schedule and Work Program.  

Explanation:  Following the practice established in 2002, the JACC met to discuss a proposed 

NVTA work program for 2014.  In preparing the proposed CY 2014 work program, the JACC 

reviewed the CY 2013 work program and noted progress made on each of the items included in 

the work program.   

The proposed work program continues many of the activities undertaken by the NVTA during 

CY 2013.  Since the passage of HB2313, the CY2013 meeting scheduled was revised in April 

2013 to reflect activities that needed to implement HB2313.   

For CY2013, the JACC recommended that the Authority meets at 6:00pm at the Northern 

Virginia Regional Commission (NVRC) prior to the scheduled NVRC meetings.  This 

recommendation was made to ensure that meetings of regional entities are more efficient, as 

recommended within the Efficiency and Consolidation Task Force Report.  However, given the 

robust activities required for the Authority to implement HB2313 in addition to carrying out 

other mandates, the JACC recommends that the Authority meets the second Thursday of each 

month.  This should allow the Authority to conduct business without interfering with the start of 

the NVRC meetings. 

As done in years past, the schedule includes one public forum in January 2014 to give the public 

the opportunity to comment on NVTA’s 2014 Work Program and transportation issues.  A 

second opportunity for public comment is scheduled for November 2014 to allow the public to 

comment on transportation issues (including the Authority’s Six Year Program) and NVTA’s 

legislative program.   

Jurisdiction and Agency Coordinating Committee members and I will be available at the January 

17, 2014 NVTA meeting to answer questions. 

 

Cc: Members, NVTA Jurisdiction and Agency Coordinating Committee 
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Proposed CY 2014 Meeting Schedule 

Northern Virginia Transportation Authority 

3060 Williams Drive, Suite 510, Fairfax, VA  22031 

DRAFT: January 17, 2014 

January 23, 2014 – 5:30 p.m.  

 

February 6, 2014– 3:00 p.m.  (Joint Meeting with NVRC in Richmond) VaCo/VML Day 

schedule 

 

February 20, 2014-7:00 p.m. 

 

March 13, 2014 – 7:00 p.m. 

 

April 10, 2014-7:00 p.m. 

 

May 8, 2014 –7:00 p.m. 

 

**June 12, 2014-7:00 p.m. Tentative 

 

***July 10, 2014—7:00 p.m. Tentative 

 

September 11, 2014-7:00 p.m. 

 

October 9, 2014-7:00 p.m. 

 

November 13, 2014-7:00 p.m. 

 

December 11, 2014-7:00 p.m. 
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Proposed CY 2014 Work Activities 

Northern Virginia Transportation Authority 

DRAFT: January 17, 2014 

 

 

Continuation of Past Activities 

 Adopt an FY 2015 NVTA Budget 

 Participate in Securing Federal Appropriation of Dedicated Funding for WMATA   

 Discuss and Participate in the Regional TIP/CLRP Update-Financial Analysis of the CLRP 

 Discuss regional air quality issues, including strategies to reduce greenhouse gases 

 Participate in I-66 Tier 1.5 EIS 

 Adopt Testimony to CTB Transportation Meetings (Pre-Allocation and Draft Six-Year 

Program Public Hearings) 

 Seek Public Input on Transportation Issues 

 Endorse an FY 2015-FY2020 CMAQ/RSTP Project List 

 Endorse a 2015 Legislative Program 

 TransAction 2040-Update 

 

New Activities 

 Implementation of HB2313 

 Develop Six Year Program 

 Implementation of HB599 

 SuperNoVA Action Plan 
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                                          Proposed CY 2014 Work Program 

Northern Virginia Transportation Authority 

DRAFT: January 17, 2014 

 

 

January 9, 2014 (NVTA Annual Meeting) 

 Public Discussion – Open Forum on NVTA’s 2014 Work Program and Transportation Issues 

 Approval of 2014 Work Program and Meeting Schedule 

 Discuss TPB/MWAQC/MWCOG Issues, if any 

 

February 6, 2014 (VaCo/VML Day in Richmond; Joint Meeting with NVRC)  

 Discuss Relevant Transportation Legislation Introduced During the General Assembly 

Session 

 Discuss TPB/MWAQC/MWCOG Issues, if any 

 

February 13, 2014 

 NVTA Approve Project Implementation Working Group Project Recommendations for 

VDOT (HB599) Rating Study 

 

March 13, 2014 

 NVTA Action on VDOT (HB599) Projects Selected for Evaluation 

 Discuss NVTA Six Year Program  

 

April 10, 2014 

 Adopt Testimony for CTB Public Hearing on Six Year Improvement Program 

 Receive Briefing on Regional Air Quality Activities  

 Discuss CLRP Financial Analysis 

 

May 8, 2014   

 Financial Update/Presentation 

*June 12, 2014  

 Tentative Meeting- Financial Update/Presentation 

 

 



 

4 

 

**July 10, 2014 

**Tentative Meeting-Report to NVTA on VDOT Preliminary Results of VDOT’s Rating Study 

 

September 11, 2014 

 Discuss Update to TransAction 2040 

 Approve Budget to Update TransAction 2040 

 

October 9, 2014 

 Adopt Testimony for Fall CTB Public Hearing on Six Year Improvement Program 

 Receive Briefing on Regional Air Quality Activities  

 Discuss TPB/MWAQC/MWCOG Issues 

 

November 13, 2014 

 Receive Briefing on VDOT’s Draft Report Detailed Analysis and Project Ratings (HB599) 

 Receive Briefing on NVTA’s Draft Six Year Program 

 

December 11, 2014 

 Public Discussion/Open Forum on Transportation Issues and Legislative Program  

 Establish Nominating Committee for 2015 Officers 

 Accept FY 2015 Audit, if necessary 

 Adopt 2015 Legislative Program 

 Adopt FY 2021 CMAQ/RSTP Project List  

 Discuss Proposed CY 2015 Work Program and Meeting Schedule 

 Receive Briefing on a Major Regional Transportation Studies or Projects, if necessary 

 Discuss TPB/MWAQC/MWCOG Issues, if any 

 Receive Briefing on VDOT Final Rating Report (HB599) Tentative 

 

 

 



 

NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

TO:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 

FROM: Chairman Christopher Zimmerman                                                                                 
Vice Chairman, Gary Garczynski                                                                                                                                             
Project Implementation Working Group                                                                    
Northern Virginia Transportation Authority   

SUBJECT: Approval of Increase in FY 2014 PAYG Funding Allocation to Loudoun County 
Route 28 Hot Spot Improvement Project  

DATE:  January 23, 2014 
_____________________________________________________________________________ 

Recommendation.  Approval of Resolution 14-07 to increase the funding allocation to the 

Route 28 Hot Spot Improvement Project from the remaining FY 2014 NVTA Pay-As-You-Go 

funds in the amount of $6,000,000. 

Suggested motion.  I move approval of Resolution 14-07 to increase the funding allocation to 

the Route 28 Hot Spot Improvement Project from the remaining NVTA FY 2014 Pay-As-You-Go 

funds in the amount of $6,000,000. 

Background.   Attached is a letter from Joseph Kroboth, III, Director, Loudoun County 

Transportation and Capital Infrastructure, requesting allocation of an additional $6,000,000 to 

fully fund the $12,400,000 Route 28 Hot Spot Improvement Project from the remaining FY 2014 

NVTA PAYG funds.  The project will provide an additional lane along Route 28 from Sterling 

Blvd. to the Dulles Toll Road.  The NVTA previously awarded $6,400,000 in FY 2014 Bond funds 

to partially fund this project as part of the FY 2014 Program approved on July 24, 2013.  The 

project’s design phase is complete.  The additional funding will enable all of the construction for 

the project to be procured and awarded at one time, thereby expediting the commencement 

and completion of the project.  

This request was discussed at the Project Implementation Working Group (hereafter, the 

“Group”) meeting on January 10, 2014.  The Group does not object to the recommendation to 

approve. 

 Loudoun County staff will be available at the Authority meeting on January 23, 2014, to answer 

questions.  Authority action is required because the request modifies the amount of FY 2014 

funding approved for this project. 
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Discussion. At its July 24, 2013 meeting, the NVTA approved the recommended FY 2014 

Program with one modification to increase to the proposed funding for Route 28 from Linton 

Hall Road to Fitzwater Drive from $25,000,000 to $28,000,000 commensurate with the original 

funding request made by Prince William County.  This request was made by Mr. Canizales, 

representing Prince William County, and supported by the Project Implementation Working 

Group at its June 28, 2013 and confirmed at the July 8, 2013 meeting.   

Loudoun County staff made a similar request to increase funding to the Route 28 Hot Spot 

Improvement Project prior to the July 24, 2013 NVTA approval of the FY 2014 Program, 

however the request was outside of the Project Implementation Working Group decision 

process. Had Project Implementation Working Group received this request at the same time as 

Prince William County, which was prior to their approval of the FY 2014 Program, the Group 

would have been able to treat their request similar to Prince William County’s request. 

The Group understands that this recommendation to increase the funding allocation to the 

Route 28 Hot Spot Improvement Project by $6,000,000 represents a special circumstance, 

whereby the NVTA is being asked to recommend additional funding for a project previously 

approved during the FY 2014 Program funding round, outside of the planned Six-Year Plan 

process.  If approved by the NVTA, this action will not be used as a precedent for future out-of-

cycle funding allocation requests. 

Attachments. 

A. Letter from Joseph Kroboth, Director, Loudoun County Transportation & Capital 

Infrastructure 

B. Resolution 14-07: Approving Increase in FY 2014 PAYG Funding Allocation to 

Loudoun County Route 28 Hot Spot Improvement Project 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

RESOLUTION 14-07 
 

APPROVING INCREASE IN FY 2014 PAY-GO FUNDING ALLOCATION TO 
LOUDOUN COUNTY ROUTE 28 HOT SPOT IMPROVEMENT PROJECT 
 

WHEREAS, the Northern Virginia Transportation Authority ("NVTA") is a political 
subdivision of the Commonwealth of Virginia created by the Northern Virginia Transportation 
Authority Act (the "NVTA Act"), Chapter 48.2, Title 15.2, Code of Virginia of 1950, as 
amended (the "Virginia Code"); and 

WHEREAS, as provided by Section 15.2-4831 of the NVTA Act, NVTA embraces the Counties 
of Arlington, Fairfax, Loudoun, and Prince William, and the Cities of Alexandria, Fairfax, Falls 
Church, Manassas, and Manassas Park (collectively, the "Member Localities"); and  

WHEREAS, Planning District 8 established pursuant to Chapter 42 of Title 15.2 of Virginia 
Code is composed of the Member Localities; and 

WHEREAS, NVTA prepared and on November 8, 2012, approved a regional transportation 
plan for Planning District 8 entitled "TransAction 2040 Regional Transportation Plan" 
("TransAction 2040") pursuant to Section 15.2-4838 of the NVTA Act; and 

WHEREAS, on April 3, 2013, the Virginia General Assembly adopted the Governor's substitute 
for House Bill 2313 ("HB 2313"), which provides, among other things, for transportation 
funding and related reform both on a statewide basis and on a regional basis for NVTA and 
Planning District 8; and 

WHEREAS, HB 2313 added Section 15.2-4838.01 to the NVTA Act, under which was 
established the Northern Virginia Transportation Authority Fund (the "NVTA Fund"); and  

 WHEREAS, the NVTA Fund will receive the revenues dedicated to it under Sections 58.1-638, 
58.1-802.2 and 58.1-1742 of the Virginia Code and any other funds that may be appropriated to 
the Fund by the General Assembly (the "HB 2313 Transportation Revenues"); and 

WHEREAS, subsection B of Section 15.2-4838.1 of the NVTA Act provides that 30% of the 
revenues received by NVTA (the "NVTA Revenues"), including the HB 2313 Transportation 
Revenues, shall be distributed on a pro rata basis to the Member Localities to be applied as 
provided therein; and 

WHEREAS, subsection C.1. of Section 15.2-4838.1 provides that in Fiscal Year 2014 NVTA 
shall use the remaining 70% of the NVTA Revenues plus the amount of any NVTA Revenues to 
be redistributed pursuant to subsection B (the "Regional NVTA Funds,") to fund (i) 
transportation projects selected by NVTA that are contained in TransAction 2040 or (ii) mass 
transit capital projects that increase capacity; and  
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WHEREAS, on April 25, 2013, NVTA directed the Project Implementation Working Group 
(the "PIWG") to recommend actions for NVTA to undertake transportation projects, including 
developing a list of projects to be funded in Fiscal Year 2014 through a process that, among 
other things, assures that each project will satisfy the statutory criteria for project selection set 
forth in the NVTA Act (the "Statutory Criteria"); and 

WHEREAS, the PIWG developed a selection process (the "FY 2014 Project Selection Process") 
that on July 24, 2013, was approved by NVTA pursuant to a resolution entitled "Resolution 
Approving the Process Used to Select Projects to be Financing with Fiscal Year 2014 
NVTA Funds, the Projects to be Financed by such Funds and the Carryover of Certain 
Projects for Future Consideration" (the "FY 2014 Project Selection Process Resolution"); and 

WHEREAS, as described in the FY 2014 Project Selection Process Resolution, the PIWG (i) 
applied the FY 2014 Project Selection Process to a list of projects submitted by the Member 
Localities and transportation agencies and (ii) considered the public comments received 
regarding such projects as well as the results of the FY 2014 Project Selection Process in 
developing the projects ultimately approved for financing and attached as Attachment B.1. to the 
FY 2014 Project Selection Process Resolution (the "Recommended FY 2014 Program"); and 

WHEREAS, pursuant to direction received at the June 20, 2013, NVTA meeting, the PIWG 
developed a selection process to evaluate projects for bond financing (the "Bond Selection 
Process"); and 

WHEREAS, on July 24, 2013, NVTA approved the application of the FY 2014 Bond Selection 
Process to the projects included in the Recommended FY 2014 Program pursuant to a resolution 
entitled "Resolution Authorizing the Issuance of Transportation Facility Revenue Bonds" 
(the "Bond Authorization Resolution"); and 

WHEREAS, as described in the Bond Authorization Resolution, NVTA selected projects from 
the Recommended FY 2014 Program to receive bond financing (the "FY 2014 Bond Projects"); 
and 

WHEREAS, one of the FY 2014 Bond Projects is referenced as the Route 28 Hot Spot 
Improvements (the "Route 28 Hot Spot Project"), which has an estimated total project cost of 
$12,400,000 and pursuant to the Bond Authorization Resolution has been designated to receive 
$6,400,000 in Fiscal Year 2014 bond financing; and 

WHEREAS, before the NVTA meeting of July 24, 2013, but outside of the PIWG decision 
process, Loudoun County staff requested that NVTA provide an additional $6,000,000 in pay-as-
you-go financing to the Route 28 Hot Spot Project; and 

WHEREAS,  NVTA expects to receive Regional NVTA Funds in Fiscal Year 2014 in amounts 
sufficient to fund the entire Recommended FY 2014 Program and the additional request for the 
Route 28 Hot Spot Project; and 

WHEREAS,  the PIWG has recommended that NVTA approve the additional $6,000,000 in 
pay-as-you-go financing for the Route 28 Hot Spot Project from the Regional NVTA Funds to be 
received in Fiscal Year 2014 and add the Route 28 Hot Spot Project to the list of FY 2014 



 

PAYGO Projects approved by NVTA on July 24, 2013, pursuant to a resolution entitled 
"Resolution Approving the Projects to be Financed with Regional NVTA Funds Received 
in Fiscal Year 2014 on a Pay-As-You-Go Basis" (the FY 2014 PAYGO Resolution"); and 

WHEREAS, the PIWG has made such recommendation because it (i) has determined that the 
design for the Route 28 Hot Spot Project is complete and the additional funding will enable all of 
the construction for the project to be procured and awarded at one time, thereby expediting the 
commencement and completion of the project, (ii) made a similar adjustment to one of the FY 
2014 Bond Projects (Route 28 from Linton Hall Road to Fitzwater Drive) at the request of Prince 
William County (although Prince William County's request was received in time for 
consideration in the PIWG decision process); and (iii) understands that Loudoun County's 
request is a special circumstance and the approval thereof will not be used as a precedent for 
future out-of-cycle funding allocation requests. 

After careful consideration and to further the public purposes for which NVTA was 
created, NOW, THEREFORE, BE IT RESOLVED BY NVTA THAT: 

1. Approval of Addition of Route 28 Hot Spot Project to FY 2014 PAYGO 
Projects.  NVTA hereby approves Loudoun County's request to use an additional $6,000,000 in 
Regional NVTA Funds received in Fiscal Year 2014 to pay the costs of the Route 28 Hot Spot 
Project on a pay-as-you-go and to add the Route 28 Hot Spot Project to the list FY 2014 PAYGO 
Projects. As such, the Route 28 Hot Spot Project is a FY 2014 Bond Project for up to $6,400,000 
of its estimated total project cost of $12,400,000 and is a FY 2014 PAYGO Project for the 
remaining $6,000,000.  NVTA hereby (i) reaffirms the findings, determinations and approvals 
that are embodied in the FY 2014 Project Selection Process Resolution regarding the Route 28 
Hot Spot Project and (ii) states its intention that the approval of Loudoun County's request will 
not be used as a precedent for future out-of-cycle funding allocation requests. 

2. Severability.  If any section, subsection, paragraph, sentence, clause, or phrase of, 
or project approved by, this Resolution is for any reason held or decided to be unconstitutional or 
invalid, such decision of unconstitutionality or invalidity shall not affect the validity of the 
remaining portions. NVTA hereby declares that it would have adopted this Resolution and each 
section, subsection, sentence, clause and phrase thereof and project listed therein even though 
any one or more sections, subsections, sentences, clauses, phrases or projects might be declared 
unconstitutional or invalid.  

3. Additional Actions.  Each member, officer and authorized representative of 
NVTA is authorized to execute and deliver on NVTA's behalf such other instruments, documents 
or certificates, and to do and perform such things and acts as he or she shall deem necessary or 
appropriate to carry out the transactions authorized by this Resolution.  Any of the foregoing 
previously done or performed by any member, officer, or authorized representative of NVTA is 
in all respects approved, ratified and confirmed.  In the Chairman's absence, the Vice Chairman 
is authorized to take any action specifically assigned to the Chairman under this Resolution. 



 

 

4. Effective Date.  This Resolution shall take effect immediately.   

Adopted by the Northern Virginia Transportation Authority on this 23rd day of January 2014. 

 

BY: ________________________ 
 Chairman 
 
 
ATTEST:  _____________________ 
 Clerk 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

MEMORANDUM 

 
TO:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 
 
FROM:  John Mason, Executive Director  
 
SUBJECT: Employee Health, Dental and Related Benefits 
 
DATE:  January 23, 2014 
 

 
Recommendation.  Ratification of the Executive Director’s selection of the Commonwealth of 
Virginia’s Local Choice Health Benefits Program as the provider of health, dental and related 
programs for Authority employees, as requested at the Authority’s October 24, 2013 meeting.   
 
Suggested Motion.  I move ratification of the Commonwealth of Virginia’s Local Choice Health 
Benefits Program as the provider of health, dental and related benefit programs for employees 
of the Authority. 
 
Background.  Authority sought recommendations and explored opportunities to participate in 
the health insurance programs of member jurisdictions.  Several member jurisdictions are of a 
size that they have chosen to self-insure, others contract for insurance directly.  Joining those 
programs would create administrative and contractual hurdles that would be difficult to 
overcome. 
 
Several member jurisdictions and transportation agencies either recommended or suggested 
the use of the Commonwealth of Virginia’s Local Choice Health Benefits (TLC) Program.  The 
Local Choice Health Benefits Program was created by the General Assembly in 1990 for local 
governments, authorities, and other designated groups.  It is managed by the Virginia 
Department of Human Resource Management.  A decision to join TLC is reversible with proper 
notice.    
 
The Local Choice Health Benefits Program is currently comprised of the purchasing power of 
320 employers covering over 50,000 employees, retirees and dependents.  Coverage includes 
medical, prescription drug, dental, routine vision care, wellness services, mental illness and an 
employee assistance program (EAP) in a combined benefit program.  The program reports a 
99% persistency rate (customer retention). The cities of Fairfax, Manassas and Manassas Park 
use the TLC program.  
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The Code of Virginia requires minimum employer contributions of 80% of the average single 
employee premium rate and 20% of the average additional dependent cost as applicable.  TLC 
has proposed the following rates (which include dental and all other coverage) effective 
through June 30, 2014: 
 

Coverage Monthly 
Premium 

NVTA 
Cost 

Single $798 $638 

Dual $1,476 $1,181 

Family $2,155 $1,724 

 
Currently the Authority has one employee who would elect insurance coverage.  This number 
will probably change as additional staff are hired.  Coverage would begin as early as March 
2014 and be available for the recruitment of the two transportation program coordinators and 
permanent executive director.   Both the Authority’s approved FY2014 Operating Budget and 
estimated FY2015 Operating Budget have adequate funds to cover the expected cost of the TLC 
program.  
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR:  Chairman Martin Nohe and Members 

  Northern Virginia Transportation Authority 

FROM:  John Mason, Interim Executive Director 

DATE:  January 20, 2014 

SUBJECT: Transition of Working Groups 

______________________________________________________________________________ 

1. Recommendation.  Dissolution of Legal, Organizational, and Public Outreach working 
groups and transition of Financial Working Group role to the Finance Committee when the 
Chair of Group recommends dissolution. 
 

2. Proposed motion. Mr. Chairman, I move that we approve the dissolution of the Legal, 
Organizational and Public Outreach work groups.  I further move that the Financial Working 
Group be dissolved when the Chair of that Working Group reports that the work of that 
Group has been completed and that the executive director report back at the next meeting 
with recommendation for the Program Implementation Working Group. 

 
3. Background. 

a. Concept.  Working groups were established by Resolution 18-08 in 2007.  They have 
been a cost effective approach to staffing NVTA in the absence of funding.  When funds 
became available, it was a practical approach to standing up the Authority quickly.   It 
was also an effective way for the Authority to benefit from significant expertise available 
at various local governments and regional and state transportation agencies.  
Additionally, the working groups were also an inclusive way to discuss issues and 
prepare recommendations for the Authority’s consideration. 

b. Guidance.  At the Authority meeting of December 12, 2013, the Chairman commented 
that “The working group structure implemented earlier this year has run its course and 
it is time for that to evolve . . .“  Key points of guidance: 

 OWG activities are now being conducted by the executive director.  This group 
should be dissolved. 

 POWG activities are being handled by the executive director, staff, and the Interim 
PIO.  This arrangement should be formalized. 

 As the Council of Counsels is functioning as expected, the LWG may also be 
disbanded. 

 The FWG’s actions continue.  However, when the Chair believes the Group’s work 
has been completed, the FWG could dissolve.  Additionally, the Authority’s Bylaws 
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call for a Finance Committee so some actions can be considered within that 
Committee when it is established. 

 The work of the PIWG also continues.  Need to give consideration on how best to 
move forward in this area. 
 

c. Current situation.  Discussions at staff level have led to consensus that: 
1) Legal, Organizational, and Public Outreach working groups have accomplished their 

tasks and are ready to be dissolved.  These tasks can readily be transitioned to other 
elements of our organization. 

2) The Financial Working Group should remain active until it has satisfied ongoing 
tasks, including the sale of bonds later this spring. 

3) Future role of implementation of projects needs more analysis/coordination. 

Coordination: 

      Staff Coordinators 
      Council of Counsels 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR:  Chairman Martin Nohe and Members 

  Northern Virginia Transportation Authority 

FROM:  John Mason, Interim Executive Director 

SUBJECT: Future NVTA Office Site 

DATE:  January 20, 2013 

____________________________________________________________________________ 

1. Recommendation.  Approval of concept for continuing co-location of NVTA office with 
NVRC and moving into adjacent building. 
 

2. Suggested motion.  I move that the Interim Executive Director be authorized to negotiate 
the future co-location of NVTA with NVRC in the building adjacent to current site and that 
the Interim Executive Director be authorized to sign a 5-year sublease with NVRC consistent 
with the parameters described in this memorandum, subject to approval by Council of 
Counsels. 

 
3. Background. 

a. Current situation.  NVTA offices are currently co-located with NVRC consistent with 
Authority guidance to favor co-location, take advantage of shared support facilities and 
six (6) months abatement of rent.  Collaboration between NVTA and NVRC staffs and 
coordination of shared facilities is working smoothly. 

b. Opportunity.  GD will be expanding into current NVRC later this year (likely in summer 
time), therefore we will need to move out of current space.  NVRC has offered option 
for us to continue co-location arrangement when it moves into an adjacent building 
managed by same landlord.  Space will be built out to NVRC requirements that will take 
into consideration NVTA’s interest in meeting space, etc.  Attachment A shows proposed 
NVTA office space area.   
 

4. Parameters.  See Attachment B for evaluation of proposed space against NVTA guidelines.  
Guidelines are well satisfied, although walking access to Metrorail is not achieved (may 
have “on demand” shuttle).   
a. Cost.  Initial rent will be less than current rate ($30 per square foot).  See Attachment C. 
b. Abatement.  Five and one-half (5.5) months of rent will be abated, with option to take 

up front or spread over five year period.  Initial analysis suggests taking up front as we 
will need to purchase furniture, arrange for relocation of internet services, and purchase 
a financial/accounting software program package. 

c. Term.  Initial term will be five (5) years renewable. 
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d. Meeting space.  Meeting space shown on Attachment A is considerably greater than 
current space and will accommodate approximately 100 persons (dependent upon 
arrangements). 

e. Longer term arrangements.  In planning beyond the five (5) year initial term, an effort 
should be made to consider the inclusion of Northern Virginia Transportation 
Commission (NVTC) (and perhaps other regional organizations) to co-locate, potentially 
leading to a site within walking distance of Metrorail.  An ideal location might be in the 
Mosaic District, although to be affordable this would likely require a development 
proffer that reduces lease rates. 
 

5. Coordination.  Because this option was offered within the last few days, it has not been 
fully coordinated.  It has been shared with key jurisdictional staff, but not with Council of 
Counsels; will be done prior to my approval of proposed lease. 

 

Attachments: 

A. NVRC Office Plan 
B. Evaluation Against Guidelines 
C. Rental Terms 
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Evaluation of Proposed Office Site vs. NVTA Guidelines 

1. First priority (essential) 
a. Reasonable lease cost in the context of other regional agencies and within NVTA 

budget guidance.  Below current rate. 
b. Minimum of six (6) offices and storage space approximately equivalent to one 

interior office, with option to expand (not anticipated in immediate future).  
Satisfied. 

c. Reasonably central location from the perspective of nine (9) jurisdictions.  Satisfied, 
with the appreciation that meetings held at 5:30pm are inconvenient for some 
members and staff.   

d. Meeting/conference facilities easily accessible (preferably first floor), to include 
availability during non‐regular working hours with appropriate HVAC.  Facilities will 
be on second floor with assurance of access during non‐business hours.  

e. Accessible by the public, i.e., no inconveniences or obstacles to public access to 
public meetings or offices.  Satisfied. Building may be entered from garage, a 
significant advantage in inclement weather. 

f. Served by regional transit, with the understanding that such service is within 
comfortable walking distance and includes good service in midday and evenings (as 
that is when most meetings occur).  Limited bus service within walking distance.  
Shuttle service to Metro is provided.  Discussions ongoing to extend hours and/or 
provide designated after hours service.  The reality is that it’s not likely that – in the 
short term – an office location can be found (or afforded) that will satisfy the level of 
transit service that may be preferred. 

g. Professional building management with a solid reputation.  Satisfied.  Our current 
offices and common areas are very well maintained. 

h. Capabilities needed for telephone and internet services.  Satisfied, with the 
understanding that our Internet, e‐mail and website as well as other hosting services 
will be discreet (not integrated with NVRC).  NVTA will use NVRC office networking 
facilities for access to these external services.  

i. Teleconference capability not constrained by sharing.  Satisfied.  We have 
independent service. 

2. Second priority (important) 
a. Opportunity for cost reductions from potential consolidation of selected functions 

(e.g., reception, conference space, workroom and storage space, back office 
functions) by co‐location of multiple regional agencies.  Well satisfied.  Better 
common facilities at lesser rental rate. 

b. Meetings and public hearings held at same location.  Satisfied unless a public hearing 
would attract more than a hundred attendees. 

c. Employee and visitor friendly.  Satisfied.  Employee facilities include kitchen, gym (at 
no cost) and small café. 

d. Individual offices for NVTA staff with doors (lockable) and windows.  Five offices will 
have windows; two will be interior without windows. Rooms may be locked. 

e. Appropriate janitorial services (for offices).  Already experiencing excellent service. 
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f. NVTA listing on building directory.  NVTA will be listed on the building directory. 
g. Furnished (basic office furniture in good condition).  Currently have NVRC 

surplus/used furniture.  As much of this furniture has exceeded its useful life there is 
a need to purchase some new furniture. 

h. Minimum term of three (3) year term with option to renew.  Will have 5‐year term, 
renewable. 

3. Third priority (preferred) 
a. HVAC adjustable for each office.  Building is a Variable Air Volume (VAV) system with 

thermostat in every other office.  VAV systems are considered current “state of the 
art,” although they do not allow for individual adjustment of temperature.   

b. Café within building or within walking distance.  As noted above, satisfied. 
c. Garage parking available (in addition to surface parking).  Satisfied. 
d. Break/lunch room/kitchen facilities.  Satisfied. 
e. Wellness/exercise facilities.  Satisfied; facility available. 

 



 

 

Future NVTA Office Site 
Rent Cost and Payment Options 

 
 
NVRC has negotiated a lease that permits subletting space to NVTA.  The NVTA lease cost parallels the 
NVRC cost, including a 5.5 month rent abatement.  The terms of the lease are in the table below: 
 

 
 

The total cost over the term of the lease will be effectively the same regardless of how the abatement is 
executed.  However, the choice of how the abatement is used will make a year to year difference in the 
budgeting for rent on a fiscal year basis as shown below. 
 

 
 

Depending on the NVTA cost for network and telecommunications cabling, as well as other startup and 
moving expenses, it may be advantageous for the Authority to utilize the rent abatement up front 
versus over the lease life.  The decision on the use of the abatement will be made as these costs are fully 
assessed.   
 

Space Size 3,087 Square Feet

Base Rent $26.50 Per Sq. Ft.

Escalation 2.50% Per Year

Abatement 5.5 Months at Year 1 Rate

Abatement Value 37,301$               

Lease Terms

Lease Year ‐ 

Predominate NVTA 

Fiscal Year

Annual Rent 

Without 

Abatement

Annual Rent With 

Annualized 

Abatement

Annual Rent With 

Abatement Used In 

First Year

Year 1 ‐ FY 2015 81,806$                74,345$                            44,311$                        

Year 2 ‐ FY 2016 83,851$                76,390$                            83,851$                        

Year 3 ‐ FY 2017 85,947$                78,487$                            85,947$                        

Year 4 ‐ FY 2018 88,096$                80,635$                            88,096$                        

Year 5 ‐ FY 2019 90,298$                82,838$                            90,298$                        

Cost Over Term 429,997$             392,695$                         392,502$                      
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR:  Chairman Martin Nohe and Members 
  Northern Virginia Transportation Authority 

FROM:  John Mason, Interim Executive Director 

SUBJECT: Selection of Executive Director 

DATE:  January 20, 2014 
______________________________________________________________________________ 

1. Recommendation.  Approval of concept for recruitment and selection of permanent executive 
director. 
 

2. Proposed motion.  I move approval of the proposed approach for recruitment of permanent 
executive director, associated job description and Chairman’s appointment of a Selection Committee. 

 
3. Background. 

a. Statutory requirement.  Code of Virginia §15.2-4833.  The Authority shall employ a chief 
executive officer and such staff as it shall determine to be necessary to carry out its duties and 
responsibilities. 

b. Resolution 13-08.  Executive Director responsible for day-to-day operations of Authority.1 

 Leadership 
 With the working committees and local jurisdictions, sets the strategic vision for the 

NVTA and ensures development of Long Range Plan  
 Oversees administrative procedures  
 Develops, implements, and evaluates an annual operational plan, programs, and budget  
 Recommends an annual budget . . . and, in concert with CFO, prudently manages NVTA’s 

resources 
 Provides leadership to NVTA staff. 

 Building working relationships 
 Develops and maintains relationships with Board members  
 Works in close, frequent, and occasionally confidential collaboration with Board to 

identify problems, needs, opportunities, and to coordinate responsibility for achieving 
both near-term and long-term goals 

 Reports monthly on specific tasks and responsibilities 
 Forges effective, mutual relationships with elected officials and staff at all levels of 

government, private sector partners, and members of community groups and the 
general public. 

 

 

                                                           
1 Phrasing of tasks has been modified to reflect realities of role. 
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c. Observations of Interim Executive Director . 

 Definition of role in a complex context.  As noted above, the statute prescribes a chief 
executive officer (CEO); NVTA practice has been to have an executive director (ED).  The 
latter is a more appropriate title (and role) at this stage of NVTA maturation as the Authority 
itself is not constructing or operating facilities (although it has that legislative option if it 
cares to in the future).  In the near term, the NVTA ED will have a role analogous to the 
directors of NVRC or NVTC.  In both cases policy decision-making is the prerogative of the 
elected/appointed “board;” similarly, execution of policy and programs is the responsibility 
of jurisdictions/agencies.   

 Committee context.  Given the structure of NVTA with its multiple committees, it is 
important that all participate in a manner that ensures the Authority, when making a 
decision has a range of advice.  The ED should ensure that this happens. 

 Policy leadership.  The ED should provide policy and visionary leadership, recognizing the 
roles of the various committees.  Given the inherent constituency interests of committees, it 
is appropriate for the ED to provide independent, regional perspective in his/her advice to 
the Authority. 

 Relations with Authority. The Chairman and ED should have a working relationship similar to 
a mayor and his/her city manager. The ED is a principal advisor to the Chairman and 
cultivates a good working relationship with all Authority members. 

 NVTA staff.  ED has clear responsibility for NVTA staff performance. 
 

4. Proposed approach.  Concept centers on Authority member engagement (lead by a Search 
Committee) in all stages that involve decisions, e.g., initial screening of applications, down-select, 
interviews, references checks and final recommendation.  Staff provides administrative support. 
a. Job description.  Attachment A. 
b. Search process.  Attachment B. 
c. Application process. Attachment C. 

Attachments: 

A. Job Description 
B. Proposed Executive Director Search Process 
C. Proposed Executive Director Application Process 

Coordination: 
       Chairman Nohe  
       Chairman York, Chair of Organizational Working Group 
       Mayor Euille, Chair of Selection Committee in 2008 
       Principal staff coordinators 
       Council of Councils 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 
 

POSITION TITLE:   Executive Director  
 
REPORTS TO: NVTA [Board] 

 
BACKGROUND: 
 
The Northern Virginia Transportation Authority (NVTA) is a regional transportation 
authority established by the Virginia General Assembly in 2002.  In 2013, the General 
Assembly passed legislation authorizing that certain taxes and fees will be levied in 
Northern Virginia jurisdictions1 for the funding of transportation improvements in the 
heavily congested region of Northern Virginia.  The Authority will be responsible for 
allocating approximately $300 million in revenue per year for transportation 
improvements, of which 30% will be allocated to jurisdictions and 70% will be 
programmed by NVTA in accordance with statutory guidance focused on regional 
congestion reduction. Although permitted by statute, currently NVTA intends to allocate 
funds to jurisdictions and regional transportation agencies for implementation of 
proposed projects; therefore at this time it is not an operating agency. 
 
At least initially, it is envisioned that the Authority will have a small office staff, 
consisting of an executive director, a chief financial officer, two (2) transportation 
planners (planning, programming and oversight of jurisdictional/agency implementation), 
an accountant and an administrative assistant who will also serve as executive assistant to 
the executive director, staff assistant to other members of staff, and human resources 
coordinator.  In FY2015 (beginning July 1, 2014), it is anticipated that a part-time public 
information officer (PIO) will be added to staff. 
 
Organization of the Authority: 
 

 The Authority functions similar to a board of directors, responsible for general 
policy and decision-making with respect to planning, programming and 
implementation of regional transportation improvements; additionally, it has  
fiduciary responsibility for revenue transferred to it by the Commonwealth to 
include compliance with statutory guidance on Authority and member 
jurisdictional use of funds. 

 Key committees: 
 Finance Committee.  Advises Authority on all financial matters and oversees 

NVTA’s financial activities. 
 Technical Advisory Committee (TAC). Advises and provides 

recommendations on the development of projects, funding strategies and other 
matters as directed by Authority. 

                                                 
1 Northern Virginia jurisdictions are the counties of Arlington, Fairfax, Loudoun and Prince William; and 
the cities of Alexandria, Fairfax, Falls Church, Manassas and Manassas Park. 

XI.A



 

2 
 

 Program Planning Advisory Committee (PCAP).  Advises Authority on broad 
policy issues related to periodic update of NVTA’s Long Range 
Transportation Plan and Six Year Plan, with specific consideration to regional 
transportation, land use and growth issues. 

 Jurisdiction and Agency Coordinating Committee (JACC). Advises Authority 
on transportation projects and services, regional transportation planning, long 
range planning, air quality and legislation; functions as NVTA’s lead 
committee for coordination of regional transportation plans and programs. 

 Council of Councils. Provides legal counsel and advice to Authority. 
 Staff.  Executive Director and staff as described above. 

 
As the key member of the Authority’s management team, the executive director is 
responsible for day-to-day operations of the Authority, to include 
 

 Leadership 
 In collaboration with committees and local jurisdictions, sets the strategic 

vision for the NVTA and ensures planning and programming of NVTA 
directed investment that supports achievement of its Long Range Plan. 

 Oversees administration of NVTA. 
 Ensures that a coordinated annual operational plan and calendar is drafted for 

Authority approval. 
 Recommends an annual operations budget and debt service (capital) budget 

and, in concert with CFO, manages NVTA’s resources. 
 Provides leadership to NVTA staff. 

 Building working relationships 
 Develops and maintains relationships with Authority [board] members. 
 Works in close, frequent, and occasionally confidential collaboration with 

Authority [board] to identify problems, needs, opportunities, and to coordinate 
responsibility for achieving both near-term and long-term goals. 

 Reports monthly to Authority on specific tasks and responsibilities. 
 Forges effective, mutual relationships with elected officials and key 

jurisdictional/agency staffs at all levels of government, private sector partners, 
and members of community groups and the general public. 

 
SPECIFIC RESPONSIBILITIES: 
 

a. Is principal staff advisor to the Authority and its members on all matters related to 
responsibilities and functioning of NVTA. 

b. Is principal NVTA staff coordinator with jurisdictions and relevant agencies, 
recognizing that various committee staff leads work directly with counterpart staff 
members. 

c. In collaboration with appropriate committee, takes a leading role in drafting 
strategic vision and plans to Authority. 

d. Ensures coordination amongst the various committees and Council of Counsels so 
that Authority receives coordinated recommendations, while also ensuring that 
advisory committee advice is also directly received by the Authority. 
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e. Ensures that financial responsibilities and accountability are fulfilled. 
f. Drafts staff coordinated agenda for Chairman’s consideration and ensures that 

meeting informational packets are prepared and distributed in a timely fashion in 
advance of meetings. 

g. Selects and supervises NVTA staff. 
h. Presents annual proposed operations budget to Authority. 

 
PREFERRED CHARACTERISTICS: 
 

 Self-starter comfortable working with broad [board] guidance and minimal 
oversight 

 Professional demeanor that “presents well” to public officials (elected and 
appointed) 

 Accustomed to working with multiple agencies and engendering a cooperative 
relationship 

 Ability to brief and speak to elected and appointed officials and the general public 
in an easily understood manner 

 Ability to prepare briefings, charts and information papers readily understood by 
the general public. 

 Ability to cast and exercise broad leadership vision, while demonstrating 
willingness to engage with hands-on participation necessary in a small office 
environment. 

 Accustomed to representing an organization in front of various media (e.g., print, 
radio and television). 

 
QUALIFICATIONS:2 
 

 Master’s degree preferred in business administration, public policy, transportation 
planning or a related, relevant discipline 

 Demonstrated knowledge/experience: 
 Working in a complex political and policy environment where consensus 

building is critical to organizational success 
 of regional transportation planning and programming in the context of an 

Metropolitan Planning Organization (MPO) environment 
 of the general principles and practices related to public financial systems, 

ideally to include capital financing and budgeting 
 large regional mutli-year capital transportation infrastructure projects 
 coordination of presentation and project deadlines across jurisdictions and 

agencies. 
 Knowledge of 

 federal rules relating to transportation planning in a MPO with non-
attainment of air quality standards 

                                                 
2 It is not anticipated that candidates will be experts or experienced in every listed qualification.  The list is 
intended to provide the scope and breadth of the challenges and work that will engage the Executive 
Director. 
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 large transportation/transit service project management oversight 
standards, tools and techniques 

 financial planning and best approaches to oversight of funds 
 methods for transportation/transit performance evaluation (from regional 

perspective) and measurement tools 
 Board meeting/presentation organization and time management. 

 
 Ability to 

 define goals and develop plans/mechanisms to achieve them 
 establish and maintain effective working relationships with peers and 

colleagues 
 exercise effective time management, balance multiple priorities and 

consistently meet time lines and due dates. 
 develop, implement and monitor internal controls 
 use and apply typical office software programs. 
 Work/interact effectively and professionally with Authority and key 

jurisdictional staff. 
 
ADDITIONAL CONSIDERATIONS: 
 

 Executive Director will travel often (normally with his/her vehicle) in Northern 
Virginia; will be provided a monthly travel allowance. 

 Executive Director is expected to live in Northern Virginia. 
 
WORK ENVIRONMENT:  
 
Work will typically be performed in a quiet, office environment.  Support to Authority 
(and potentially, committee) meetings will be in a public meeting environment that may 
be crowded and sometimes noisy. Considerable travel within the region is to be expected. 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

Executive Director Search Process 

1. Purpose.  To describe the process to search for and select a permanent Executive Director. 
 

2. Concept.  Search process will be driven by an appointed Search Committee, with final 
approval of selection of Executive Director by action of the Authority. 

 
3. General timeline: 

 

 January 23:  Authority approval of process and job description; Chairman appoints 
Search Committee. 

 January 27 – February 14 (3 weeks):  Position advertised (nationally, regionally and 
locally); applications received by Clerk. 

 February 17 – 21:  Search Committee reviews all applications received; identifies a 
“short list” for interviews. 

 February 24 – 28: Interviews of short‐listed candidates; candidates rank‐ordered. 

 March 3 ‐ 5:  References consulted and background checks performed. 

 March 6 or 7:  Search Committee meets to draft recommendation. 

 March 13:  Authority selects preferred candidates rank‐ordered (closed session). 

 March 17 – 21: Additional interviews or discussions if needed.   

 March 24 – 28:  Negotiations with preferred candidate; if not successful, #2. 

 April 1 ‐4:  Formal offer letter extended and accepted. 

 April 10:  Selected candidate introduced 

 TBD:  Selected candidate begins employment. 
 

4. Criteria for evaluation/selection: 
 

 Qualifications 
 Master’s degree in a relevant field (e.g., public administration, transportation 

planning) 
 Demonstrated experience of 

 transportation planning process in a large MPO (metropolitan planning 
organization) environment 

 policy analysis 

 overseeing financial responsibilities in the public sector, e.g., operating budgets, 
bond debt, audits 

 preparing and presenting staff recommendations and briefing, preferably in a 
public sector environment 

 goal setting and monitoring performance 

 supervising staff in a collaborative environment 
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 Knowledge/awareness of 
 relevant federal laws and regulations  (primarily in transportation planning) 
 federal and state grant policy 
 advocacy at local and state levels 

 Preferred characteristics 
 Personal demeanor that “presents well” to public officials (elected and appointed) 
 Self‐starter, accustomed to operating with broad guidance 
 “Team player” in an environment with competing jurisdictional/agency imperatives 
 Establishing and maintaining effective working relationships with peers and 

colleagues 
 Exercises good time management and balancing priorities 
 Familiarity with commonly used office software, e.g., Word, Excel, etc. 
 

5. Responsibilities: 

 Authority 
 Agreeing job description and evaluation criteria. 
 Selection decision. 

 Search Committee 
 Review of all applications, resulting in “short list” that is shared with Authority 
 Interviews of short‐listed candidates and establishing rank‐ordered list. 
 Additional interview(s) as needed. 
 If preferred, reference checks (or by Interim ED if requested) 
 Final recommendation to present to Authority (in closed session). 
 Follow‐up based on any Authority guidance. 

 Interim Executive Director/Staff 
 Administrative support associated with process 
 Personal coordination with candidates as needed 
 Background checks 
 Orientation of executive director 

 

 



 

 

NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

Executive Director Application Process 

1. Go to www.thenovaauthority.org for general information about NVTA.  Additionally, 
suggest that you scan recent Authority (board) minutes as they will provide you with a 
sense of current and projected activity. 
 

2. Follow the link to NVTA recruitment page. 
 

3. Review carefully the job description and this application process. 
 

4. Before 5:00 pm on [date], submit the following materials to 
recruitment@thenovaauthority.org:  

 

 Signed and dated cover letter stating interest in position  

 Detailed resume of educational and employment experience 

 Recent salary history (if not evident in resume) 
 

5. Certain applicants may be initially interviewed by telephone, internet or in person.  Initial 
interviews are anticipated to be scheduled between [date] – [date].  The top ranked 
applicant(s) may also be asked to provide permission for NVTA to conduct credit check and 
criminal background investigation. 

 

6. It is anticipated that the Authority will make selection by [date], with a preferred starting 
date of [date]. 

 

7. To ensure confidentiality, all questions from applicants should be referred to 
recruitment@thenoveauthority.org.  

 

3060 Williams Drive (Ste 510) 
Fairfax, VA 22031 
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Northern Virginia Transportation Authority 

2014 Legislative Program 
Updated January 23, 2014 

 

STATE 
 
TRANSPORTATION FUNDING 
 
The passage of HB 2313 was the result of bipartisan cooperation throughout the 
Commonwealth, as the Governor, General Assembly, localities and the business 
community worked vigilantly to enact a transportation funding package that provides 
substantial new resources in addressing statewide transportation needs that had long 
been underfunded. Of particular interest to Northern Virginia was the inclusion of a 
regional package generating $300 million annually in increased Northern Virginia 
revenues. This funding is a significant step towards addressing the transportation needs 
of Northern Virginia, estimated in the TransAction 2040 Long-Range Transportation 
Plan at approximately $950 million per year in additional funding. It is critical, that 
Northern Virginia continues to receive its fair share of statewide revenues, as required 
by HB 2313, and that any potential changes to the HB 2313 statewide revenues 
generate funds at least equal to the law as enacted. 
 
NVTA initiated a bond validation proceeding related to the regional funds to test the 
validity of the bonds, processes, and authorizing statute.  The Fairfax County Circuit 
Court ruled in NVTA’s favor on all matters.  It is imperative that no changes be made to 
the Northern Virginia portions of HB 2313 or to the code sections specifically related to 
NVTA, as it begins implementing these new funding provisions. 
 
Additionally, ongoing coordination between Commonwealth and NVTA, other regional 
agencies, and local governments is essential as we all work to implement HB 2313’s 
regional provisions. This is especially critical as VDOT continues work on the evaluation 
required by HB 599/SB 531 (2012), which will directly impact NVTA and its future 
actions. 
 
Due to legislative changes in 2012, the Commonwealth Transportation Board now has 
the authority to allocate up to $500 million to priority projects before funds are provided 
to the construction fund. Due to this provision, the secondary and urban construction 
programs will receive no new funds until 2017, despite the additional transportation 
revenues. This is especially alarming as localities have not received funds for this 
program since FY 2010. Further, this change gives the CTB significant authority in 
allocating statewide resources, resulting in funds being allocated to a few large projects, 
rather than funds being provided equitably to localities throughout the state through the 
normal funding formula. It is imperative that the region receives its share of the 
statewide funds. It is recommended that this set aside be eliminated or modified to, at 
the very least, ensure equitable distribution of funds to each region. 
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During the 2013 Session, the General Assembly passed SB 1140, which changed the 
methodology for distribution of new transit funding.  NVTA is concerned about 
implementation decisions that go beyond the intent of the legislation; in particular, 
DRPT’s method of counting Metrorail riders could negatively impact transit operating 
assistance for WMATA compact jurisdictions.  Such calculations should be based on 
boardings and alightings at stations within the Commonwealth, rather than residency or 
other methodologies not based specifically on ridership.  Additionally, NVTA is opposed 
to DRPT’s decision to change the allocation of state funds for capital costs from the 
non-federal cost of a project to the total project cost.  As several Northern Virginia 
transit systems do not receive federal funds, this change increases the local share our 
localities must pay while reducing the share for those other systems in the 
Commonwealth that provide far less local funding.   
 
A modern, efficient, multimodal transportation system is essential to the 
Commonwealth, and is intrinsically tied to continued economic development and the 
ability to compete in a global economy. We must all work together to maintain and build 
the multimodal infrastructure that Virginia needs to remain an active and dynamic 
participant in a 21st Century economy. (Revises previous transportation funding 
position) 
Various bills related to HB 2313 statewide and regional funding have been introduced 
during the 2014 General Assembly Session.  Those bills related to NVTA and Northern 
Virginia include:  

 HB 41(Marshall, R) provides that the Commonwealth Transportation Board (CTB) 
would select the projects funded by the Authority.   

 HB 84 (Marshall, R) removes the General Assembly Members from the Authority.   

 HB 281 (Albo) prohibits the Authority from providing funds to a project undertaken 
by a multi-state body unless a contract provides that all costs of that project will be 
borne equally.   

 HB 425 (LeMunyon) adds three additional General Assembly Members to the 
Authority.   

 HB 635 (LaRock) would require that all of NVTA’s regional (70%) funds must be 
allocated to only projects included in the Authority’s Long-Range Plan (TransAction 
2040) that are included in VDOT’s congestion and emergency evacuation evaluation 
required by HB 599 (2012).   

 HB 653 (LaRock) limits allocations by NVTA to transit projects to no more than 25% 
of its total allocations.   

 HB 658 (LaRock) limits transit allocations by the CTB to the Northern Virginia 
highway construction district to no more than 25% of total allocations.   

 HB 824 (Minchew) would prohibit the Authority from exercising its bonding 
authority until July 1, 2018 and require it to go through another bond validation 
lawsuit.   

 HB 1254 (Marshall, R) would require the Authority identify both the capital and 
operating costs of the project per rider for transit projects and compare the costs 
and benefits of at least three competing projects potentially eligible for the same 
source of funding for highway projects.   

HB 41, HB 84, HB 425, HB 635, HB 653, and HB 824 were Tabled by House Transportation 
Subcommittee #4.  HB 281, HB 658, and HB 1254 are awaiting action.   
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Bills related to HB 2313’s statewide provisions include:  

 Annual License Tax on Hybrid Vehicles: Numerous bills repealing this fee were 
introduced.  The House bills were incorporated into HB 975 (Rust) and the Senate 
bills were incorporated into SB 127 (Newman).  On January 23, 2014, HB 975 passed 
the House 89-9 and SB 127 passed the Senate 35-3.  Each will now be considered by 
the other Chamber.   

 HB 3 (Cline) would expire all provisions of HB 2313 on July 1, 2014.  HB 3 was 
Tabled by the House Finance Subcommittee #3.  HB 40 (Marshall, R.) would repeal 
the language in HB 2313 requiring an increase in the gasoline tax if Congress has 
not enacted the Marketplace Fairness Act by January 1, 2015.  HB 40 was Tabled by 
House Finance Subcommittee #3.  HB 68 (Marshal, D) would change the cutoff date 
for Congressional action, from January 1, 2015, to January 1, 2016.  That bill is 
currently in the House Finance Committee.  HB 65 (Marshall, D) would exclude 
credit given for a trade-in from the sale price for determining motor vehicle sales tax 
– HB 2313 included an increase in the vehicle sales tax, with those revenues being 
provided to the Commonwealth Transportation Fund.  HB 65 is currently in the 
House Finance Committee.   

 
Other bills have been introduced related to the allocation of transportation funds, 
including:  

 HB 2 (Stolle) requires funds allocated by the CTB in Northern Virginia and Hampton 
Roads be made giving priority to projects expected to provide the greatest 
congestion reduction relative to the cost of the project.  Allocations for the other 
seven highway construction districts be made giving priority to either (i) the 
projects expected to provide the greatest congestion reduction relative to the cost 
of the project or (ii) the projects that promote economic development and promote 
commerce and trade.   

 HB 1100 (Yancey) requires the CTB’s Six-Year Improvement Program give priority to 
either projects expected to provide the greatest congestion reduction relative to the 
cost of the project or projects that promote economic development and promote 
commerce and trade.   

 HB 87 (Cole) provides that all state funds expended on transportation projects be 
for (i) projects expected to provide congestion reduction or (ii) projects that 
increase safety for travelers. 

 HB 626 (Watts) and HB 920 (Sickles) eliminates the ability of the CTB to allocate up 
to $500 million for priority projects prior to funds being provided to the construction 
formulas.   

These bills are awaiting consideration by various House Committees.   

 
 
WMATA FUNDING 
The Commonwealth must work with the Federal Government to ensure that it, too, 
provides sufficient resources to address transportation needs. The Commonwealth is a 
valuable partner in ensuring that WMATA continues to move ahead with important 
safety and infrastructure capital improvements in its system. As part of the federal 
Passenger Rail Investment and Improvement Act (PRIIA) of 2008, WMATA received a 
10-year, $1.5B federal authorization to address urgent capital needs. The region 
matches these federal funds with $50M each annually from DC, MD, and VA. The 
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capital funding is used to support areas such as: meeting safety requirements of the 
NTSB, repairing aging rail track, investing in new rail cars, fixing broken escalators and 
elevators, rehabilitating decaying rail stations and platforms, modernizing the bus fleet, 
and improving bus facilities.  (Revises and reaffirms previous position). 
 
VRE TRACK ACCESS FEES 
Since its inception, VRE has received money from the Commonwealth through the 
Equity Bonus Program for the track access fees. MAP-21 eliminated the Equity Bonus 
Program while keeping the level of program funding the same through the first two 
years of the law. If VRE is unable to resolve this potential funding shortfall then there 
will be significant budgetary ramifications which could include reductions in service, 
58% jurisdiction increase in subsidies, and/or a 28% fare increase. NVTA supports the 
inclusion of VRE track access funding within the Commonwealth’s transportation 
budget. If this does not occur then NVTA supports a separate appropriation through 
eligible federal pass through money for track access fees within its capital program. 
(Revises and Reaffirms Previous Position) 
 
SECONDARY ROAD DEVOLUTION/LOCAL MAINTENANCE PROGRAMS 
NVTA opposes any legislation that would require the transfer of secondary road 
construction and maintenance responsibilities to counties, especially if these efforts are 
not accompanied with corresponding revenue enhancements. While there are 
insufficient resources to adequately meet the maintenance and improvement needs of 
secondary roads within the Commonwealth, the solution to this problem is not to simply 
transfer these responsibilities to local government that have neither the resources nor 
the expertise to fulfill them. Further, NVTA also opposes any legislative or regulatory 
moratorium on the transfer of newly constructed secondary roads to VDOT for the 
purposes of ongoing maintenance. 
 
Additionally, NVTA is opposed to changes to maintenance allocation formulas 
detrimental to localities maintaining their own roads. Urban Construction Funds are 
already far below what is needed and localities must already find other ways to fund 
new construction initiatives and changing current formulas or requiring additional 
counties to maintain their roads could lead to a reduction in Urban Construction and 
Maintenance Funds, placing a huge extra burden on these localities.  (Reaffirms 
previous position). 
 
EQUAL TAXING AUTHORITY FOR COUNTIES, CITIES AND TOWNS 
NVTA supports granting counties the authority cities and towns currently have to enact 
local excise taxes, including the cigarette tax, admissions tax, and meals tax. Doing so 
would allow counties to raise additional revenues for transportation projects. (Reaffirms 
previous position) 
 
BASE REALIGNMENT AND CLOSURE (BRAC) RECOMMENDATIONS 
NVTA supports the inclusion of sufficient funding to ensure significant fiscal resources 
to address the enormous planning and transportation issues associated with the Base 
Realignment and Closure Commission recommendations. This is particularly critical, 
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because the BRAC relocations have occurred, and Northern Virginia localities are 
facing significant shortfalls in the capacity of current infrastructure to support the 
additional military and civilian jobs. (Reaffirms previous position). 
 
PEDESTRIAN AND TRANSIT SAFETY  
Safe access to transit facilities can be improved through infrastructure improvements 
and better traffic safety laws. NVTA supports revisions to Virginia’s existing pedestrian 
legislation to clarify the responsibilities of drivers and pedestrians in order to reduce the 
number of pedestrian injuries and fatalities that occur each year. In particular, support 
legislation that would require motorists to stop for pedestrians in crosswalks at 
unsignalized intersections on roads where the speed is 35 mph or less and at 
unsignalized crosswalks in front of schools. This issue is of special importance for 
pedestrians with physical or sensory disabilities, who are at particular risk of injury when 
crossing streets. Further, strong safety records depend on strong safety practices and 
training and NVTA supports training programs for transit systems, pedestrians and 
bicyclists. (Revises and reaffirms previous position.) 
hat all state funds expended on transportation projects be for (i) projects expected to 
provide congestion reduction or (ii) projects that increase safety for travelers. 
HB 277 (Krupicka) requires motorists to stop for pedestrians in crosswalks where the 
speed is 35 mph or less and yield to pedestrians in crosswalks where the speed is more 
than 35 mph.  HB 277 Failed to Report in House Transportation Subcommittee #2.   

 
MAXIMIZING USE OF EXISTING FACILITIES  
High performance, high capacity transit requires smart usage of existing road facilities. 
Localities in cooperation with the Commonwealth (DRPT and VDOT) should ensure that 
urban design standards for transportation system components allow for the efficient 
movement of vehicles; accommodate safe pedestrian and bicyclist movement; and 
encourage user-friendly access to transit. More flexibility in the design of transit 
infrastructure and facilities that enhance safety should be provided. Additionally, 
localities with cooperation of the Commonwealth, should to identify existing facilities that 
can be flexed or used by transit vehicles on an as needed or scheduled basis in order to 
maximize the efficient use of roadways to expand capacity. Examples are:  

 The conversion of shoulders for bus use during peak rush hour - with safety 
practices and improved infrastructure - will improve service and expand capacity 
on important corridors.  

 Express Bus, Commuter Bus, and Bus Rapid Transit as well as Light Rail and 
Streetcar; and 

 Expanded use of Buses in HOT lanes. 
 (New Position) 
 
CHAPTER 729 PLANNING 
Land use provisions included in legislation during the 2012 Session changed 
transportation planning requirements for jurisdictions. Specifically, the Virginia 
Department of Transportation (VDOT) and the Commonwealth Transportation Board 
(CTB) can decide whether local transportation plans are consistent with their current 
priorities. If they decided this is not the case, they are able to withhold funding for 
transportation projects in counties. While the NVTA is appreciative of efforts to better 
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coordinate local and state transportation planning, the Authority is concerned that these 
provisions essentially transfer the responsibility for land use planning from local 
governments to the Commonwealth. Land use and zoning are fundamental local 
responsibilities and these provisions can override the work done by our local 
governments and our residents, property owners, and the local business communities 
on land use and transportation plans. (Reaffirms previous position) 
 
TRANSPORTATION COORDINATION AND REGIONAL STUDIES  
NVTA believes it is critical for ongoing coordination between the Authority and the 
Commonwealth. Additionally, it is vital that the Commonwealth involve local and 
regional officials in any studies or audits related to funding, planning, operations, 
organizational structure and processes related to agencies in the Transportation 
Secretariat. This is essential as VDOT continues work on the evaluation created by HB 
599 (2012), which will directly impact NVTA and its future actions. Further, NVTA 
recommends that the Code of Virginia be amended to specify that transportation studies 
related to facilities wholly within one VDOT construction district, should be managed by 
that construction district rather than the VDOT Central Office. Regional VDOT staff is 
better equipped to address the concern of the affected citizens and local governments. 
(Revises and reaffirms previous position). 
 



Del. Albo edits accepted; revised 1-22-14 

Northern Virginia Transportation Authority (‘NVTA”) Policy for Use of 70% Funds under 

2013 Va. Acts  Ch. 766 Regarding Funding of Projects Undertaken by NVTA or on its 

Behalf with the District of Columbia, Virginia, any other State or a Political Subdivision 

thereof, or The United States of America 

Whereas, in its 2013 session, the Virginia General Assembly enacted 2013 Va. Acts  Chapter 

766 (“Chapter 766”); and therein authorized  NVTA’s funding of regional transportation projects 

with certain taxes and fees imposed in accordance with Chapter 766; and 

Whereas, in accordance with the requirements set forth in Chapter 766, NVTA must use and 

apply all funds generated by the taxes and fees imposed by Chapter 766 in accordance with all 

the requirements and restrictions set forth in Chapter 766 and the NVTA Act; and 

Whereas, in accordance with Chapter 766, NVTA is the sole determinant of the funding for 

regional projects with the revenues set forth  by Va. Code Ann. Section 15.2-4838.1( C ) (1) 

(‘the 70% Funds”); and 

Whereas, NVTA recognizes that certain projects within NVTA otherwise eligible and approved 

for funding under Chapter 766 may be part of a larger project, projects, or system undertaken by 

NVTA or one or more of its member localities in conjunction with other state, local, or federal 

governmental entities ).  These entities include but are not limited to  the District of Columbia, 

WMATA, and VRE (“extra-territorial funding partners”); and 

Whereas, in order to ensure compliance with Va. Code Ann. Section 15.2-4838.1, which states, 

in part, “A. All moneys received by the Authority and the proceeds of bonds issued pursuant to § 

15.2-4839 shall be used by the Authority solely for transportation purposes benefiting those 

counties and cities that are embraced by the Authority”, and all other applicable requirements of 

Chapter 766 and the NVTA Act, when distributing the 70% Funds to projects which are built or 

managed in concert with extra-territorial funding partners, prior to any NVTA funds being 

released for any such project or system, the NVTA must first ensure that, all NVTA’s extra- 

territorial funding partners pay or officially commit to pay their appropriate, respective 

proportionate share or shares of the larger project or system costs commensurate with the 

benefits to each on a basis agreed upon between the member localities.  Furthermore, the NVTA 

funds must be in addition to the funds that the NVTA member locality is to receive from, or 

credited with by, the extra-territorial funding partner for the larger project or system; 

Now, Therefore, be it resolved that the NVTA adopts the following policy with regard to all 

projects funded from the 70% Funds which are built or managed in concert with extra-territorial 

funding partners: 

  

http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+15.2-4839


1. Prior to any NVTA funds being released for any such project or system, the NVTA must 

first ensure that all NVTA’s extra- territorial funding partners pay or officially commit to 

pay their appropriate, respective proportionate share or shares of the larger project or 

system costs commensurate with the benefits to each on a basis agreed upon between the 

member localities; 

2. The NVTA must ensure that the funds being released for any such project or system are 

in addition to the funds that the NVTA member locality is to receive from, or be credited 

with by, the extra-territorial funding partner for the project  or system;  

3. There shall be no funding made available by NVTA until such time as all extra-territorial 

funding partners for such project or system pay or officially commit to funding their 

appropriate, respective shares of such larger project or system commensurate with the 

benefits to each on a basis agreed upon with NVTA; and 

4. NVTA’s Standard Project Administration Agreement for the funding of all projects with 

70% Funds shall include conditions consistent with and in furtherance of this policy. 

 

 



 

NORTHERN VIRGINIA DISTRICT 

VIRGINIA DEPARTMENT OF TRANSPORTATION 

M E M O R A N D U M 

TO:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 

FROM:  Helen Cuervo, VDOT NoVA District Administrator  

SUBJECT: NoVA Significant Projects Evaluation and Rating Study – Update  

DATE:  January 21, 2014 
_____________________________________________________________________________ 

I am happy to share with the Authority and its members a summary of the accomplishments 
since the Authority’s December 12, 2013 meeting, and briefly outline the planned next steps.   

 

  I look forward to continuing to work with you in conducting this study to evaluate the significant 

transportation projects in Northern Virginia that would help reduce congestion and improve mobility 

Accomplishments since Dec. 2013 

1. The NVTA (Authority) Board held a workshop on Dec. 12, 2013 to review the 
methodology proposed to be used by VDOT/DRPT in the subject study.  Members of the 
Authority received a briefing on the proposed project selection methodology and a 
recommendation on a method to assign “weights” to the inputs received from 
representatives of the Northern Virginia localities and transit agencies.  Members 
concurred with the recommended project selection methodology and the “weights” to 
be used.   VDOT and DRPT anticipate presenting this to the CTB and using this in the 
study. 
 
The purpose of the project selection methodology is to examine each project nominated 
to be included in the subject study, by the NVTA and/or the CTB, to determine if the 
proposed project is significant from a regional perspective and if it has the potential to 
reduce congestion and improve mobility.  VA code section §33.1-13.03:1 mandates that 
this study evaluate significant projects and rate them in terms of its ability to reduce 
congestion and improve mobility during homeland security emergency. 
 

2. In response to requests from member jurisdictions of the NVTA, VDOT has 
decided to expand the scope of work of this study to evaluate 40 projects as part 
of this study from the 30 projects previously scoped.  VDOT/DRPT has not 
revised the scheduled completion date for the study which is December 2014.   
 

3. Based on feedback received from members of the NVTA, VDOT has decided to ask the 
CTB for funds for an update to this study in 2015 in order to develop a larger set of 
significant transportation improvement projects that would have been evaluated and 
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rated with regard to the project’s ability to reduce congestion.  The legislative 
requirement is for the study to be updated once every four years.   

4. The subject study team members are working with the technical representatives from 
the Northern Virginia transportation and transit agencies and discussing the technical 
methods and tools (travel demand and traffic operational models) to be used in 
analyzing the projects selected for evaluation in this study.  Discussions are also 
underway on the potential measures of effectiveness (MOEs) that best represents the 
project’s impact on congestion and mobility and how the magnitude of these MOEs can 
be used to develop a quantitative rating for the project.  A technical discussion was held 
on Jan. 6, 2014 and a Q&A Webinar was held on Jan. 16, 2014.   

Planned Activates for 1st Quarter of 2014: 

1. Baseline congestion estimates: The subject study team is currently developing 
estimates of congestion (location and severity) for the year 2020.  These baseline 
congestion estimates will be used to help score each project with regard to its 
significance and potential to reduce congestion/improve mobility.  These scores 
will be used to select projects to be included in this study. This work is 
anticipated to be completed and shared with northern Virginia jurisdictions and 
agencies in early February.   
 

2. Project Nominations:  The subject study team is seeking an initial list of projects 
from the NVTA in February, to be included in the evaluation and rating study this 
year.  The study team will then assess each project with regard to its significance 
and potential to reduce congestion using the project selection methodology 
endorsed by the NVTA.  This work is anticipated to occur in late February and 
early March.   
 
The study team understands that the NVTA will then finalize a list of projects, 
using the project selection scores as one of its considerations, and nominate 
those projects to be included in the subject study’s evaluation and rating 
exercise.  The study team anticipates presenting this to the CTB for its 
concurrence/approval on March 19.   
 

3. Project Evaluation:  The MOEs to be used to evaluate each project and the relative 
importance (weights) of these MOEs is scheduled to be developed and finalized by early 
March.  The MOEs will indicate the congestion reduction and improvement in mobility 
provided by each project as estimated by the analytical methods and tools used to 
analyze each project.  An “input session” is scheduled for Jan. 31 when representatives 
of the northern Virginia jurisdictions and transit agencies will be providing their input on 
the MOEs and their relative importance.  These inputs with the “weighs” are scheduled 
to be presented to the NVTA, for its concurrence, in a workshop session on March 13.  

The study team anticipates presenting this to the CTB for its 
concurrence/approval on March 19.   
 



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

TO:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 

THROUGH: John Mason, Executive Director 

FROM:  Michael Longhi, Chief Financial Officer 

SUBJECT: HB 2313 Funding Status 

DATE:  January 23, 2014 
_____________________________________________________________________________ 

1. Purpose:  Update of HB 2313 receipts and revenue estimates. 
 

2. Background:  NVTA receives funding through sales tax, grantors tax and transient occupancy tax 
(TOT).  Revenues are received monthly from the Commonwealth for transactions that occurred in 
proceeding months.  The attached report reflects funding received through January 9, 2014 on a 
cash basis. 

 
3. Comments: 

a. Attachment 1 
i. NVTA is receiving revenue streams for the first time, therefore no prior annual 

month-to-month transaction history is available for comparison and evaluation 
purposes.   

ii. No changes in the revenue estimates are recommended at this time.  Member 
jurisdiction updates to their original revenue estimates are solicited on an ongoing 
basis.  Particular attention is being paid to sales tax from the holiday season.  The 
December 2013 sales tax proceeds will be in the February 2014 distribution from 
the Commonwealth. 

iii. Fees of $619,000 have been deducted by the Virginia Department of Taxation from 
the sales tax receipts.  The Department of Taxation points to the Appropriation Act 
(Chapter 806, Item 275, Paragraph B) as authorizing cost recovery.  The above 
reference specifically refers to HB 2313.  Once one-time costs have been recovered, 
the ongoing costs are estimated by the Department of Taxation at less than 
$10,000/month. 

b. Attachment 2 - This attachment reflects the pending 30% distribution to member 
localities.  The pending distribution amounts do not reflect accrued interest or possible 
reductions for the C&I tax rate differentials.   

Attachment: Attachment 1 - Revenues Received By Tax Type, Compared to Estimate. 
            Attachment 2 - Revenues Received With Pending 30% Distribution 
 
Coordination:  
Financial Working Group 
S. Kalkwarf (NVTC)  
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

TO:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 

THROUGH: John Mason, Executive Director 

FROM:  Michael Longhi, Chief Financial Officer 

SUBJECT: FY 2014 Financing Status 

DATE:  January 23, 2014 
_____________________________________________________________________________ 

1. Purpose:  Update on the activities in support of procuring the interim line of credit and issuing 
revenue bonds for FY 2014. 
 

2. Background: 
a. The July 24, 2013 Resolution – Authorizing the Issuance of Transportation Facilities Revenue 

Bonds (the “Bond Resolution”) forms the basis for the first debt financing by the Authority. 
b. The Authority is concurrently preparing an interim line of credit and revenue bonds to 

ensure liquidity is available when required for the projects approved in FY 2014. 
 

3. Activities: 
a. The debit selection advisory committee met to begin the line of credit and revenue bond 

preparation process.  The previous Plan of Finance was revised to better match timing of the 
line of credit to projected liquidity needs.  No changes were made to the revenue bond 
schedule. 

b. The scope of work for the Financial Advisor (FA) is being revised to better specify the work 
activities required.  FA services were acquired through a contract rider with Prince William 
County. 

c. Requests for proposals for additional support services and the line of credit facility are being 
prepared or are under review by the committee. 

d. An updated Plan of Finance - Draft Critical Path is attached.  

 
Coordination: 

Debt Selection Advisory Committee 
JoAnne Carter – NVTA Financial Advisor (Public Financial Management) 
Arthur Anderson – NVTA Bond Counsel (McGuire Woods) 

Attachment:  NVTA FY 2014 Plan of Finance, Draft Critical Path  
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Northern Virginia Transportation Authority 
FY2014 Plan of Finance 
Draft Critical Path 
 

Timeframe Activity Financing 

Mid-March 2014 Distribute RFP for Line of 
Credit Facility 

Line of Credit 

Mid-March 2014 Develop RFPs for Additional 
Financing Team Members 
(printer, trustee/paying agent, 
underwriters) 

Long Term Bonds 

Early April 2014 Proposals for Line of Credit 
Facility received & evaluated 

Line of Credit 

January 2014 – March 2014 RFPs issued for & Proposals 
received for Additional 
Financing Team Members 
(printer, trustee/paying agent, 
underwriters) 

Long Term Bonds 

May 1, 2014 Line of Credit Facility delivered 
& available for FY2014 (bond 
list projects only) drawdown as 
required for projects   

Line of Credit 

January 2014 – March 2014 Data collection & development 
for disclosure document, rating 
agency presentation 

Long Term Bonds 

April - May 2014 Authority consideration of 
Resolution for Bond issue 

Long Term Bonds 

April 2014 Rating agency meetings Long Term Bonds 

May 2014 Negotiated sale & settlement of 
bonds 

Long Term Bonds 

NLT June 30, 2014 (if not 
sooner) 

Settlement of bonds Long Term Bonds 

 

 



 

NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

TO:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 

THROUGH: John Mason, Executive Director 

FROM:  Michael Longhi, Chief Financial Officer 

SUBJECT: NVTA Operating Budget 

DATE:  January 23, 2014 
_____________________________________________________________________________ 

1. Purpose:  To update the Authority on the NVTA Operating Budget 
 

2. Background:  NVTA is funded through the participating jurisdictions and interest earnings.  
The Memorandum of Agreement (MOA) between NVTA and the member City or County 
permits the appropriate jurisdictional share of NVTA operational costs to be deducted 
directly from the 30% distribution or to be billed to jurisdictions.      
 

3. Comments: 
a. Pending the approval and execution of the MOAs, NVTA’s operating resources are 

constrained to the cash on hand at the beginning of this fiscal year.  Recognition of interest 
earnings on the 70% funding is also awaiting the MOA execution and disbursement of the 
30% revenues to member jurisdictions. 

b. Interest income is tied to the projected rate of regional (70%) project funding utilized by 
member jurisdiction as well as market rates.  Interest earned on the 30% funding will be 
remitted to the member jurisdictions.   

c. The majority of NVTA expenses to date are related to preparation for the first bond issuance 
(bond validation suit and development of debt policy).  Those expenses are recognized as 
committed but are unpaid, pending receipt of cash related to the execution of the MOAs. 

d. The rate of budgeted expenditures will increase as NVTA staff is hired, employee benefits 
are established and additional startup costs such as an accounting system are acquired. 

e. Evaluation of prospective accounting systems is ongoing.  Initial cost proposals for the 
system are in the $30,000 range with web based or cloud hosting at approximately 
$10,000/yr.   

f. No changes to the operating budget are recommended at this time. 

 
 
Attachment:  NVTA Operating Budget for FY 2014, through December 31, 2013 
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Projected
Approved Budget Received Anticipated Revenue

INCOME:
Cash on hand 212,117.00$           212,117.00$        -$                     212,117.00$        
Interest (70% Regional Revenues 100,000.00$           -$                     100,000.00$        100,000.00$        
Billed to Member Jurisdictions 591,595.00$           -$                     591,595.00$        591,595.00$        

Total Income 903,712.00$          212,117.00$       691,595.00$       903,712.00$        

Available 
EXPENDITURES: Approved Budget Expended Committed Balance
Professional Service
Legal 125,000.00$           4,899.50$            69,193.63$          50,906.87$          
Public Outreach 30,000.00$             -$                     -$                     30,000.00$          
Financial Services 80,000.00$             -$                     83,000.00$          (3,000.00)$           

Professional Subtotal 235,000.00$           4,899.50$            152,193.63$        77,906.87$          

Operational Expenses
Start Up Expenses

Office Space Build Out 4,000.00$               -$                     -$                     4,000.00$            
One-time h/w,s/w 948.00$                  -$                     -$                     948.00$               
IT/Telecommunications -$                        -$                     -$                     -$                     
Computers/Installation 9,972.00$               6,720.82$            4,000.00$            (748.82)$              

Start Up Subtotal 14,920.00$             6,720.82$            4,000.00$            4,199.18$            
Annual Expenses

Telephone Service 1,650.00$               -$                     -$                     1,650.00$            
Copier/Postage 9,000.00$               -$                     -$                     9,000.00$            
Annual 3d party s/w costs 895.00$                  -$                     -$                     895.00$               
Monthly internet fee (Cox) 840.00$                  -$                     -$                     840.00$               
Cell phones 10,000.00$             -$                     -$                     10,000.00$          
Lease Space 5,460.00$               -$                     -$                     5,460.00$            
Mileage/Transportation 6,000.00$               468.76$               -$                     5,531.24$            
Operating/Meeting Expenses 1,000.00$               1,183.35$            -$                     (183.35)$              
Insurance 3,000.00$               2,673.00$            -$                     327.00$               

Annual Expenses 37,845.00$             4,325.11$            -$                     33,519.89$          

Operational Subtotal 52,765.00$             15,945.43$          4,000.00$            32,819.57$          

Personnel Expenses
Salaries & Taxes 342,628.00$           54,793.84$          -$                     287,834.16$        
Benefits 122,700.00$           3,202.68$            -$                     119,497.32$        

Personnel Subtotal 465,328.00$           57,996.52$          -$                     407,331.48$        

Expense Subtotal 753,093.00$           78,841.45$          156,193.63$        518,057.92$        

Operating Reserve (20%) 150,619.00$           -$                     150,619.00$        -$                     
Total Expenditures 903,712.00$           78,841.45$          306,812.63$        518,057.92$        

Billed to Local Governments $591,595

2010 Billed
Population Amounts

Alexandria 6.30% 37,270$               
Arlington 9.40% 55,610$               

Fairfax City 1.00% 5,916$                 
Fairfax County 48.00% 283,966$             

Falls Church 0.60% 3,550$                 
Loudoun 14.20% 84,006$               

Manassas 1.70% 10,057$               
Manassas Park 0.60% 3,550$                 
Prince William 18.20% 107,670$             

100.00% 591,595$            

Northern Virginia Transportation Authority
Operating Budget - FY 2014

July 1, 2013 through December 31, 2013
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

FOR:  Chairman Martin Nohe and Members 

  Northern Virginia Transportation Authority 

FROM:  John Mason, Interim Executive Director 

DATE:  January 17, 2014 

SUBJECT: Executive Director Report 

______________________________________________________________________________ 

1. Purpose. To update Authority on items of interest not presented in context of other agenda 
items. 
 

2. MOAs.  All of the City/County/Town MOAs have been sent to city/county 
managers/executives. Paper and electronic copies were provided.  Anticipate that signed 
copied should be returned by early February. 

 

3. NVTA staffing. 
a. On board.  Total of three on board: Interim Executive Director, CFO (Michael Longhi), 

and Clerk/Administrative Assistant (Camela Speer) 
b. Selected. Peggy Teal as accountant.  She is currently Assistant Treasurer in Dover, 

Delaware; however lives in Northern Virginia.  Anticipate her start on January 27. 
c. To be hired.  Two program coordinators to be hired.  Will advertised positions within the 

week. 
 

4. Metro 2025.  On January 26, attended a meeting at Metro (WMATA) focused on Metro 
2025 capital financial planning.  Attendance from District of Columbia, Maryland and District 
of Columbia.  Representatives from MD and DC expressed concern about magnitude and 
pace of capital initiatives; debt capacity an issue; urged phased approach.  My engagement 
involved explaining NVTA process and underscoring that, on Virginia side, support will 
largely be determined by participating jurisdictions.  Additional meetings will be planned. 

 

5. Technical Advisory Committee (TAC).  My first meeting with the TAC was held on January 
15.  Chairman Nohe attended.  I sensed that Committee members feel frustrated by not 
having been engaged in a substantive way as advisors to the Authority in its decision making 
process.  Both Chairman Nohe and I committed to addressing this concern.  Subsequently, I 
have engaged key jurisdictional staff members in discussion on how best to integrate the 
TAC (and PCAC) in a timely fashion as we address programs and planning. 
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6. NVTA organization.  I had hoped to bring to Authority a set of organizational 
recommendations more broadly based than the ones I addressed with respect to transition of 

working groups.  In discussions with key jurisdictional staffs, it has become clear that further 
discussions are needed to ensure consensus on the best approach to coordinate operational 
committees (e.g., JACC, Finance) with advisory committees (e.g., TAC and PCAC), integration 
of the program planning function and VDOT evaluation process, and the relationship of 
NVTA staff to these committees and functions.  There is general agreement on the 
importance of ensuring that our organizational arrangements are supportive of providing a 
regional perspective in staff/committee recommendations to the Authority.   



 Financial Working Group 

Northern Virginia Transportation Authority 

 

 MEMORANDUM 

 

TO:  Martin E. Nohe, Chairman 

  Northern Virginia Transportation Authority 

Members 

 Northern Virginia Transportation Authority 

FROM: William Euille, Chairman 

Financial Working Group 

 Northern Virginia Transportation Authority 

SUBJECT: Report of the Financial Working Group (Agenda Item XX.) 

 

DATE: January 17, 2014 

 

 

Since the December 12, 2013, Authority meeting, the Financial Working Group has met once to 

continue its efforts to implement the financial aspects of HB 2313.  Several subcommittee 

meetings were also held.  Progress on each of the working group’s activities is discussed below. 

  

Agreements 

 

The Financial Working Group and the Legal Working Group established a joint subcommittee to 

prepare four agreements for the Authority’s consideration.  Two on those agreements (between 

the Authority and the cities and counties and between the Authority, the counties and towns) 

were approved by the Authority on December 12, 2013.  The Authority’s executive director has 

distributed those agreements to the cities and counties, and each jurisdiction is scheduling the 

agreements for consideration by its governing body.   

 

Two additional agreements will be submitted for the Authority’s consideration in the future.   

These agreements are: 

 

a) An agreement between the Authority and agencies implementing projects and services 

funded by the 70 percent funding that the Authority will be retaining for regional 

projects.  Since the Authority will have limited capabilities to implement projects and 

services on its own, particularly in the short term, it will need to coordinate with local 

jurisdictions, regional transportation agencies, state transportation agencies, and 

 

 

 

XX



Martin E. Nohe, Chairman 

Members, Northern Virginia Transportation Authority 
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 potentially others to implement projects and services using the 70 percent funding that 

the Authority will retain.  To accomplish this, the Authority will need to develop a 

standard project agreement with these implementing agencies establishing appropriate 

policies and procedures to protect the Authority, outline reimbursement practices and 

specify documentation and records keeping requirements.  STATUS:  A draft of the 

project agreement has been developed and is being reviewed.  Several practical issues 

have been discussed and resolved.  It is anticipated that the standard agreement will be 

ready for the Authority’s consideration at the March 13, 2014, meeting.  Assuming the 

Authority approves the standard project agreement, individual project agreements will be 

brought to the Authority for consideration beginning at the April 10, 2014, meeting. 

 

b) An agreement between the Authority and the Commonwealth (Virginia Department of 

Transportation and the Department of Rail and Public Transportation) related to the roles 

and responsibilities of each agency associated with the collection and distribution of the 

regional transportation revenues, the implementation of projects and the applicability of 

the Authority’s regional funding for local matches to state transportation funding.  

STATUS:  VDOT and DRPT have prepared a draft agreement for the Authority’s 

consideration.  The Financial and Legal Working Groups have reviewed the draft and are 

scheduled to meet with VDOT and DRPT staff on January 21, 2014, to discuss various 

aspects of the agreement.   It is anticipated that an agreement may be ready for the 

Authority’s consideration at the March 13, 2014, meeting.       

 

Line of Credit and Initial Bond Issuance 

 

A subcommittee of the Financial Working Group has been working with the Authority’s 

financial advisor, bond counsel and members of the Legal Working Group to support efforts for 

a line of credit and an initial bond sale in Spring 2014.  The subcommittee reviewed a schedule 

for debt related activities offered comments.  The subcommittee is also reviewing revisions to 

the financial advisors scope of work and a draft request for proposals for a line of credit.  In 

addition, the subcommittee will be assisting with the development of requests for proposals for 

other services needs to facilitate the line of credit and the initial bond issue.       
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Revenue Collections 

 

Through January 9, 2014, the Commonwealth has transferred $119.2 million in transportation 

revenues to the Authority.  The revenues collected and transferred are reported in Agenda Item 

XVI. 

 

FY 2015 and FY 2016 Revenue Projections 

 

The Financial Working Group has established a subcommittee to prepare revenue estimates for 

FY 2015 and FY 2016.  The subcommittee will use the expertise of local government financial 

staffs and the Authority’s FY 2014 collections to date to develop estimates for the next two 

years.  These estimates will be used by the Project Implementation Working Group in preparing 

project funding recommendations for the Authority’s consideration later this year. 

 

On-Going Activities 

 

The Financial Working Group is still working on several additional tasks with the Executive 

Director and the Chief Financial Officer.  These include: 

 

 developing review and verification procedures; 

 preparing a recommendation for the Authority related to the calculation of the long-term 

benefit that jurisdictions will receive from the implementation of the projects and services 

supported by the 70 percent of funding that the Authority will retain for regional projects. 

 

Member of the Financial Working Group, the Council of Counsels and I will be available at the 

NVTA meeting on January 23, 2014, to answer questions.   

 

Cc: Members, NVTA Jurisdiction and Agency Coordinating Committee 

       Members, NVTA Financial Working Group 

       Members, NVTA Legal Working Group 



NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

M E M O R A N D U M 

TO:  Chairman Martin E. Nohe and Members 
  Northern Virginia Transportation Authority 

FROM: Chairman Christopher Zimmerman                                                                             
Vice-Chairman Gary Garczynski                                                                                                                                            
Project Implementation Working Group                                                                     
  

SUBJECT: Report of the Project Implementation Working Group (Agenda Item XXI) 

DATE:  January 21, 2014 
_____________________________________________________________________________ 

Since the December 12, 2013, Authority meeting, the Project Implementation Working Group 

(hereafter, the “Group”) has met once to continue its efforts to coordinate with the Virginia 

Department of Transportation (VDOT) Project Evaluation and Rating Study (HB599) and to 

implement the Northern Virginia Transportation Authority’s Six-Year Plan.  Progress on the 

Group’s activities is discussed below.  

Coordination with VDOT Project Evaluation and Rating Study (HB 599) 
As directed by the  Authority on September 26, 2013, the Group continues to take the lead on 
discussions related to the coordination with VDOT on the implementation of Chapter 768 
(hereafter, “HB599”) of the 2012 Acts of the General Assembly.  The Group met three times 
since receiving this charge.   
 
On January 6, 2014, VDOT held a stakeholders meeting to discuss the study model approach 
and potential measures of effectiveness for the VDOT Evaluation and Rating Study (Attachment 
B). On January 10, 2014, VDOT distributed a memorandum dated January 9, 2014 (Attachment 
C) outlining the revised project evaluation approach (Project Evaluation Framework) for the 
Evaluation and Rating of Significant Projects in Northern Virginia.  VDOT is proposing to use this 
approach to evaluate nominated projects (if selected for evaluation) for their ability to reduce 
congestion and improve regional mobility in the event of a homeland security emergency.  
Given the highly technical nature of the material, VDOT also provided a webinar on Thursday, 
January 16, 2014, to further explain the proposed Project Evaluation Framework.  
 
At its January 10, 2014, meeting, the Group discussed VDOT’s proposed model and measures of 
effectiveness.  Pursuant to its charge, the Group prepared comments dated January 19, 2014, 
outlining its concerns.  These comments are summarized below. 
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Process 
At the December 12, 2013, NVTA work session on VDOT’s Project Selection Framework, the 
Authority agreed, notwithstanding the Project Implementation Working Group’s concerns 
outlined in the report to the Authority dated December 9, 2013, to support a Blended 
Weighting approach.   
 
The Group remains concerned with VDOT’s continued resistance to addressing some 
fundamental issues with their process.  As stated in the Group’s comments submitted to Ms. 
Cuervo on November 14, 2013, VDOT continues to limit the number of projects it will rate.  At 
the January 10, 2014, Group meeting, Ms. Cuervo indicated that VDOT will be able to rate up to 
40 projects during the first round evaluation instead of the initial 25-30 project limit stated 
originally.  The self-imposed limit on the number of projects to be rated may restrict or 
otherwise limit NVTA’s ability to develop a Six Year Program even if the NVTA submits 40 
“packages” of projects.  HB599 provides that VDOT must rate a minimum of 25 projects at least 
every four years.  This means that the 25-30 projects rated this year may be the only projects 
rated until CY 2017 (although we understand that VDOT intends on conducting more frequent 
project ratings).  If VDOT restricts the number of projects to be rated and the rating occurs 
every four years, it is likely that this process will interfere with NVTA’s ability to fulfill its 
statutory obligations.   
 
The VDOT Project Selection Framework includes criterion that rate projects on their congestion 

reduction potential.  The Group questions the inclusion of this criterion, because there is no 

factual basis for judging the impact until the project is evaluated, meaning that judgments 

about a candidate project’s congestion reduction potential at the project selection stage would 

be subjective.  Criteria that are inherently subjective should not be used in a project selection 

decision.  

Finally, the Group has concerns about the manner in which VDOT envisions collecting input 

data for project selection purposes -- via a series of “stakeholder” meetings comprised of 

Northern Virginia jurisdictions, transit agencies and organizations as well as through work 

sessions with the NVTA.  The Group—believes that the NVTA would have been better served if 

the input data had been sought via the Project Implementation Working Group as this Group is 

the lead for the Authority as it relates to the implementation of HB599.  

VDOT Evaluation and Rating Modeling Approach 
While the Group recognizes that VDOT is making an effort to use the most progressive 
modeling techniques available, it is still an evolving field. Even the most sophisticated models 
do not accurately reflect the reality of non-vehicular travel, particularly walking in urban areas.  
As such, VDOT should accept detailed local data to help calibrate its model as accurately as 
possible, including: 
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 Mode split data for analysis zones and Metro station access. 

 Pedestrian and bike counts on major corridors. 

 Average costs for off-street parking in urban locations. 

 Analysis of key regional bike/ped trail facilities (such as W&OD). 
 
The VDOT memorandum notes that the model is designed to evaluate the potential impact of 
transportation improvements with a single base demographic/land use forecast.  As a result, 
the effect of the project on land-use will not be captured.  Since increases in transportation 
capacity will affect land use, the Group recommends that VDOT include the impact of the land 
use in the memorandum and final report.   
 
Suggested Measures of Effectiveness (MOE’s) 
The VDOT memorandum dated January 9, 2014, includes eight Measures of Effectiveness 
(MOE).  The proposed MOE’s assume a definition of congestion and regional significance that is 
not consistent with the work of previous regional bodies including the National Capital Region’s 
Transportation Planning Board (TPB), the Authority, and the Washington Metropolitan Area 
Transit Authority (WMATA).  This work does not need to be recreated by VDOT.  In November 
2012, the Authority and eight of nine jurisdictions adopted TransAction 2040 which was 
prepared as required by the Authority’s authorizing statute.  VDOT participated in this plan and 
precursors.  TransAction 2040 defines regionally significant projects and evaluates them based 
on their ability to reduce congestion and improve regional mobility.  The measures used to 
evaluate projects in the TransAction 2040 Plan have been vetted by the Authority and its 
member jurisdictions and regional transportation agencies, including VDOT and DRPT.  It is 
unnecessary for VDOT to take the time to evaluate the criteria, since there is data that is readily 
available and current from the measures included in TransAction 2040. 
 
Additional comments related to the MOEs presented in the VDOT memorandum are listed in 
the Group’s letter to Ms. Cuervo, dated January 23, 2014 (Correspondence, Attachment D) 
 
Measurement Methods 
The VDOT memorandum states that the model was designed to evaluate 30 projects. The 
memorandum should be revised to reflect Ms. Cuervo’s most recent statement to the Group on 
January 10, 2014, where she indicated that VDOT would be willing to rate up to 40 projects. 
 
The Group is concerned with VDOT’s attempt to prioritize projects as part ofthe VDOT 
Evaluation and Rating Process.  The following excerpt from Page 2 of the VDOT memorandum 
makes the case for prioritization: 
 

“It is possible that multiple projects will be nominated as alternative solutions to the 
same congestion problem, but it is more likely that the nominated projects will 
represent solutions to congestion problems in different locations throughout Northern 
Virginia. This makes it imperative that the evaluation and rating process consider both 
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the specific congestion problem the project is intended to address, as well as the 
relative importance of that problem with respect to others that may also be identified 
[emphasis added].” 

 
HB599 requires that VDOT evaluate projects “according to the degree to which the project is 
expected to reduce congestion and, to the extent feasible, the degree to which the project is 
expected to improve regional mobility in the event of a homeland security emergency.”  VDOT’s 
proposed measurement method goes beyond what is called for in the law and attempts to 
prioritize for the region.  It proposes to identify the magnitude of changes associated with each 
project by combining the scores from the project selection process with the project evaluation 
scores or “Composite Total Score” method.  In other words, the VDOT memorandum states that 
projects that are deemed more significant in the project selection score have a higher potential 
to reduce congestion, and/or have greater potential to improve mobility during homeland 
security emergencies.  This method is untested and may be flawed, as the project selection 
process not only evaluates regional significance but also congestion benefits. Combining the 
scores from the selection and evaluation process may double count some measures and 
undercount others, thereby producing inequitable results.  To that point, the VDOT 
memorandum recognizes that using a total composite approach (preferred VDOT option) “is 
not a “pure” congestion rating, but it may not take into consideration other aspects of the 
project that are important to stakeholders” [emphasis added]. This process of prioritization 
should be left up to the Authority to consider after the VDOT Rating and Evaluation Study is 
completed. 
 
Although VDOT has made an effort to consider a variety of factors in its new study, the Group 
still feels that it is overly complicated, time consuming, and reaches beyond the HB599 
requirement.  The Group recommends that the study team instead use the TransAction 2040 
approach and associated data to conduct its analysis as the Group has continuously stated 
throughout this process.  
 
Rating Scores and Factoring Approach 
VDOT should provide project ratings as required by law, but should not go beyond the HB599 
requirement by weighting the project ratings which in essence creates a relative ranking among 
them.  The evaluation, prioritization and selection of projects will be completed by the 
Authority.  In addition, the scores from the Project Selection Model (PSM) should not be 
included in the Project Evaluation Framework (PEF).  Combining these two scores may over-
count some measures and undercount others, thereby producing inequitable results.   If 
necessary, relevant PSM criteria should be incorporated into the PEF. 
 
Finally, we need more information about how the approach uses indexing to normalize project 
impact and would like assurances that this will not favor one type of project over another. 
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Planning Costs 

The VDOT Evaluation and Rating study proposes to provide planning level cost estimates of 
each of evaluated project.  The VDOT memorandum notes that “planning level cost estimates 
will be provided so that, if warranted, the congestion rating can be viewed in terms of 
congestion reduction relative to cost.”  Again, the purpose of the study is to evaluate the 
projects.  Additional planning cost information is unnecessary and may actually be harmful 
since no engineering has been done on some projects  
 
Next Steps 
VDOT is requesting comments on the proposed Project Evaluation Framework by close of 
business on Thursday, January 23, 2014.  VDOT will hold a stakeholders meeting on January 31, 

2014, where it will ask members to vote on the preferred Measures of Effectiveness.   
 
A work session with the Authority has not yet been scheduled to review the Project Selection 
Rating results; however it is recommended that the information be shared with the Authority 
prior to VDOT presenting this information to the Commonwealth Transportation Board on 
March 19, 2014, preferably on or before the Authority’s tentatively scheduled March 13, 2014, 
meeting 
 

VDOT Evaluation and Rating Study (HB 599) Project Nominations 
According to the Final Project Selection Model memorandum, dated December 2, 2013, VDOT 
will seek project nominations from the Commonwealth Transportation Board (CTB) and NVTA 
for the first round of project evaluations.  At the December 12, 2013, NVTA meeting, VDOT 
reported that it anticipated issuing its call for projects by mid-January 2014 with project 
nominations due by mid-February 2014.  At the time, VDOT stated that they would study up to 
30 projects or project packages for the first round of project evaluations.  At the January 10, 
2014, Group meeting, VDOT indicated that they would be willing to evaluate up to 40 projects 
or project packages.   
 
At its January 10, 2014, meeting the Group discussed how to develop an initial list of projects 
that it will recommend to NVTA for nomination to the VDOT Evaluation and Rating Study.  The 
Group developed and by consensus, agreed to use the following approach: 
 

1) Project nominations may include both individual projects and project packages. 
 

2) All projects will be considered for inclusion in the NVTA project nominations except for 
mass-transit projects that increase capacity (projects that are legally exempt by HB2313 
from the rating criteria). 

a. This subset of projects must meet the NVTA Project Selection Process Tier I 
Screening Criteria (Attachment A). 

 



Martin E. Nohe, Chairman 

Members, Northern Virginia Transportation Authority 

January 22, 2014 
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The Group will use the project submissions due to NVTA by January 31, 2014, to develop the 
proposed list of project nominations.  Per VDOT’s initial guidance, with each project or project 
package submitted, the Group will identify the congestion problem that it is trying to solve 
using baseline congestion estimates provided by VDOT as well as from data contained in the 
TransAction 2040 Plan.    
 

Development of Six-Year Program 
At the September 26, 2013 Authority meeting, the Group was directed to develop 

recommended actions that the NVTA can take to successfully implement a Six-Year Program.  

Pursuant to that charge, at its January 10, 2014 meeting, the Group discussed and by 

consensus, agreed to use the FY 2014 Project Selection Process (Attachment C) for the selection 

and prioritization of projects considered for the first three years (FY 14 – FY 16) of Authority’s 

Six-Year Program.  All projects, including mass transit projects that increase capacity, are 

required to be contained within the 2012 CLRP or TransAction 2040 Plan.  Currently the NVTA 

does not have a mechanism in place to amend the TransAction 2040 Plan outside of the regular 

five year plan update cycle.   

Members of the Project Implementation Working Group and I will attend the Authority’s 

January 23, 2014, meeting to provide additional detail and/or to answer any questions. 

Attachments. 
A. VDOT “Modeling Approach and Potential MOEs and Rating System” dated January 6, 

2014.  
B. VDOT memorandum “Draft Project Evaluation Framework” dated January 9, 2014. 
C. Six-Year Program Project Selection Criteria (PIWG approved 1/10/14) 

 

 



Evaluation of Transportation Projects in 
Northern Virginia Transportation District 

 
Modeling Approach 

Potential MOEs and Rating System 
 
 
January 6, 2014  
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Agenda 

 Analytical Process 

 TRANSIMS Overview 

 Project Evaluation Model 

 Potential Measures of Effectiveness 

 Next Steps 

 Questions / Comments  



Analytical Process 

 Authorizing Legislation 

 Use transportation models and computer simulations to provide an 
objective, quantitative rating of significant transportation projects… 

 The proposed analytical process combines the TPB regional model 
with a dynamic travel simulation 

 TPB regional model generates zone-to-zone demand in four time periods 

 TRANSIMS distributes demand to activity locations and seconds of the day 

 Dynamic user equilibrium routing and simulation estimates the congestion 
impact and calculates performance measures 

 Microscopic traffic operations simulations may be used to evaluate 
complex bottleneck locations 
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TPB Travel Model  Travel Demand 

4 

TPB Travel Model 
(Version 2.3.52) 

2020 and/or 2040 
Round 8.2 Land Use 

Proposed Project 

Trips by Purpose/Mode 
for Four Time Periods 

2020 and/or 2040  
CLRP Network 

2020 and/or 2040  
Project Network 

4 Speed 
Feedback 

Loops 

Intermediate Outputs Input to TRANSIMS 



Intermediate Outputs 

 To support NVTA’s needs, VDOT will report preliminary results for 
each project from the TPB travel model by June 2014 

 These results are preliminary in nature and may not be indicative of the 
ultimate congestion rating 

 Performance measures extracted from the TPB travel model include: 

 Change in mode shares and the number of person trips by mode in Northern 
Virginia 

 Roadway miles by level of service in the AM and PM peak periods 

 Link volume to capacity ratios in the AM and PM peak periods 

 Changes in vehicle miles and vehicle hours of travel 
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TRANSIMS Overview 

 TRANSIMS – Transportation Analysis Simulation System 
 Originally developed by Los Alamos (LANL)  Version 3 (2003) 

 Version 4 Open Source (2007)  
 Portland/Atlanta regional models and White House Area Transportation Study 

 Version 5 Open Source (2011) 
 MORPC (Columbus), SHRP2-C10 (Jacksonville) and Chicago Evacuations 

 64 bit – multi-CPU processing 

 Version 6 Open Source (2013) 
 VDOT Northern Virginia, FHWA AMS Testbed, Maryland, ODOT 

 Router includes dynamic user equilibrium iterations / convergence 

 New multi-resolution Simulator with new threading structure 
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TRANSIMS Output Options 

 TRANSIMS tracks the location of each person trip (~22 million) on a 
second-by-second basis over the course of a day 

 Summary / aggregation options include: 

 Link Delay files – link and turning flows and travel times by time increment (5-15 minutes) 

 Performance files – speed, delay, average and maximum density, travel time ratio, average 
and maximum queue length, and signal cycle failures by time increment (15 minutes) 

 Ridership files – boardings, alightings, and riders at each stop on each transit vehicle 

 Snapshot files – the point location and speed of each person at specified time increments 
(e.g., every seconds, every 10 seconds, once a minute, 15 minutes, etc.)  Visualizer 

 Traveler files – the second-by-second movements of selected travelers 

 All of the above data can be summarized by time period, geographic area, link 
or link group, route or route group, facility type, vehicle type, traveler type, trip 
purpose and travel mode 
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Typical TRANSIMS Performance Measures 

 Travel time ratio – loaded travel time (e.g., peak hour) / free flow travel time 

 Signalized intersection cycle failures (number of vehicles and persons) 

 Vehicle and Person miles of congested travel by mode, vehicle type, jurisdiction of 
residents, time of day 

 Vehicle and Person hours of congested travel by mode, vehicle type, jurisdiction of 
residents, time of day 

 Vehicle and Person hours of delay by mode, vehicle type, jurisdiction of residents, time of 
day (delay is the difference between actual travel time and free flow travel time) 

 Lane / link occupancy – queue length / density measures – percentage of lane miles 
experiencing congested conditions by time of day 

 Number of hours of congested conditions on lane miles of different facility types 

 Transit load factors (e.g., passengers / vehicle) and transit boarding failures (crowding) 

 Person throughput per hour per lane 
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TRANSIMS Alternative Analysis 

 TRANSIMS provides a more detailed and complete analysis of 
congestion impacts than using the TPB model in isolation 

 TRANSIMS stores the path of each traveler (plan file) during each run 
 The path of a given traveler from one simulation can be compared to the path in a 

second simulation to measure the impact of the network change on the traveler 

 Summarize the distribution of benefits and dis-benefits by traveler type, mode, 
facility or location – path changes, time of day changes, travel time changes, etc. 

 Compare link performance attributes between alternatives 
 Change in volume, speed, delay, queue, cycle failures, ridership, etc. 

 Link delays can be used to build point-to-point or zone-to-zone skims 
by time of day 
 Change in accessibility to jobs or households from select locations or jurisdictions 
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TPB Network  TRANSIMS Inputs 
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Freeway Ramp and 
Link Share Edits 

2010, 2020 and 2040  
TPB Networks 

TRANSIMS Network 
Inputs 

Fairfax County Model 
Network (2005) 

Loudoun County Model 
Network (2010) 

CLRP Updates in Fairfax 
and Loudoun Counties 

Network Refinements 



Regional and Study Area Network 
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Added Fairfax and 
Loudoun County 
Networks 

Original TPB 

Fairfax Version 



TRANSIMS Highway Network 
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Link Use Restrictions   
by Time of Day 

Synthesize TRANSIMS 
Network 

TRANSIMS 24-hour 
Weekday Network 

VDOT Signal Locations 

Operational Warrants 

Network Links, Nodes, 
and Link Shapes 

Links, Nodes, Shapes, Zones, Pocket Lanes,  
Activity Locations, Parking Lots, Access Links,  
Lane-Use and Turn Restrictions, Lane Connections,   
Signs, Signals, Timing Plans, Phasing Plans, Detectors 



VDOT Signal Locations 

13 

Standard TRANSIMS Signal 
and Sign Warrants were used 
for other jurisdictions in the 
MWCOG region 
 
(based on intersection facility 
types and area types) 

VDOT Signal Data 

Synthetic Signal Data 



TRANSIMS Network Details 
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Main St. 

North St. 



TRANSIMS Transit Network 
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TRANSIMS 24-hour 
Weekday Network 

Synthesize Transit 
Routes and Services 

Transit Routes by 
Mode and Time Period 

Operational Details 

TRANSIMS 24-hour 
Weekday Transit 

Transit Stops, Transit Routes,  
Transit Schedules, Transit Paths 

Rail facilities and access links, 
Headways by service period, 
Stop density and location, 
Park-n-ride lots 



TRANSIMS Transit Network 
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MWCOG Modes
MetroRail

WMATA MetroBus

MetroBus Express Service

Commuter Rail

Other Local Service

Other Express Bus

Secondary Express Service

Secondary Local Service

Highway Network



TRANSIMS Demand Details 
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Trip Time and Location 
Details 

Convert Trips 
Diurnal Distribution 
Curves by Trip Type 

Trips by Purpose/Mode 
for Four Time Periods 

Activity Locations  
Traffic Analysis Zones 

~22 million trips with a unique  
starting and ending activity location  
and a specific start time (second) 



Assigning Trips to Activity Locations 
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Diurnal Distribution Curves 
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Home-Based Work Diurnal Distributions
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All Distribution Curves 
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TRANSIMS Dynamic User Equilibrium 
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Trip Time and Location 
Details 

Time-dependent 
Network 

Router 

15 minute Link Flows 
and Travel Times 

Volume/Delay 
Equations 

Link and Trip Gap 
Analysis 



TRANSIMS Simulation Convergence 
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Trip Time and Location 
Details 

Time-dependent 
Network 

Router 

Travel Plans for each 
Traveler 

Simulator 

Performance Measures 

15 minute Link Flows 
and Travel Times 



TRANSIMS Simulation Details 
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2005 Existing
4:00-7:00 PM 

Total Occupancy ¯

0 15075
Meters

15 - 30 minutes
Occupancy

60+ minutes
30 - 60 minutes



Simulation Subareas 
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TRANSIMS Simulation Methods 

25 

Parameter Unsimulated Macroscopic Mesoscopic Microscopic

Simulation Period 24+ hours 24+ hours 24+ hours 24+ hours

Time Steps events 1 - 10 seconds 1 second 0.1 - 1 seconds

Cell Size N/A ~25 feet ~25 feet <= 25 feet

Movement Size links cells cells sub-cells

Vehicle Length Method N/A single cell multi-cell multi/sub-cell

Speed Fidelity/Increments constant cells/time step cells/time step feet/second

Vehicle Accel/Decel N/A one cell one cell feet/sec/sec

Intersection Controls N/A capacity rate signals/signs signals/signs

Merge Conflicts N/A first come priority link priority lane

Random Slow Downs N/A no cells-based feet/second

Driver Reaction Time N/A no cells-based feet/second

Plan Following Priorities N/A no cells-based speed-offset

Parking Lane Enforcement N/A no yes yes

Look Ahead Lane Changes N/A no cells-based speed-offset

Lane Swapping Options N/A no yes no

Permission Probability N/A no no yes

Max Comfortable Speed N/A no cells-based feet/second

Reload Capacity Problems N/A no no yes

Transit Vehicles N/A yes yes yes

Transit Passengers N/A no yes yes

Transit Crowding N/A no no yes

Auto Passengers N/A no no yes

Walk/Bike Plans N/A no no yes

Subarea Methods



Project Evaluation and Rating 

 Projects will be evaluated and rated based on how well they reduce 
congestion and improve mobility during emergencies 

 Analyze projects using the TPB regional model and TRANSIMS 
software 

 TPB model generates zone-to-zone demand in four time periods 

 TRANSIMS distributes demand to activity locations and seconds of the day 

 Regional dynamic user equilibrium routing and simulation estimates the impact 

 Project generated changes in performance measures will be calculated 
for individual travelers and trips, and aggregated for input into the 
project evaluation and rating framework 
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Project Definition 

 For the purposes of this study, a “project” is defined as: 

 One or more complementary investments that attempt to provide a 

comprehensive solution to an identified congestion problem 

 A project may include a combination of highway, transit, technology and/or 
travel demand management improvements and any access components 
such as pedestrian, bicycle and parking improvements which enhance the 
project’s effectiveness in reducing congestion 

 Potential changes to regional population and employment will not be 
considered by this study 

 TPB Round 8.2 land-use forecasts for 2020 and 2040 
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Potential Performance Measures 

 Travel Time Index (TTI) = percent reduction in peak hour travel time / free flow travel time 

 Transit Congestion = percent reduction in route miles with heavy crowding on transit vehicles by transit 
mode (local bus >= 1.15 riders/seat; express bus/commuter rail > 1.0 riders/seat; Metrorail > 110 riders/car) 

 Congestion Duration = percent reduction in the number of lane miles * number of hours of the day with 
heavily congested travel conditions (TTI >= 2.0) 

 Person Hours of Delay (PHD) = percent reduction in the person hours of travel time above free flow 
travel time on roadway facilities 

 Person Hours of Congested Travel (PHC) = percent reduction in the number of person hours on 
congested roadways (TTI >= 2.0) 

 Person Miles of Congested Travel (PMC) = percent reduction in the number of person miles of 
travel on congested roadways (TTI >= 2.0) 

 Accessibility to Jobs = percent increase in the number of jobs that can be reached from each household 
based on a 45 minute travel time by automobile and by transit 

 Emergency Mobility = percent increase in person travel time resulting from a 10 percent increase in peak 
hour trip making 28 



Potential Performance Summaries 

 Two levels of geographic aggregation 
 Identified congestion problem  corridor/facility-specific congestion impacts 

 Congestion impacts for the rest of Northern Virginia 

 Two time horizons 
 Near term projects (implemented in next ten years) to be evaluated using 2020 

land uses, networks, and 2020 baseline  

 Long term projects (implemented beyond ten years) to be evaluated using 2040 
land uses, networks, and 2040 baseline  

 Separate Congestion Reduction Scores for 2020 and 2040 
 The congestion reduction score is the weighted sum of the corridor and the rest 

of Northern Virginia MOEs 

 Relative weights for the MOEs developed through stakeholder engagement 
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Potential Weighted MOEs 

30 

Identified Congestion Site A% C%

Travel Time Index E% A%*E% E% C%*E%

Transit Congestion F% A%*F% F% C%*F%

Congestion Duration G% A%*G% G% C%*G%

Person Hours of Delay H% A%*H% H% C%*H%

Person Hours of Congested Travel i% A%*I% i% C%*I%

Person Miles of Congested Travel J% A%*J% J% C%*J%

Accessibility to Jobs K% A%*K% K% C%*K%

Emergency Mobility L% A%*L% L% C%*L%

100% M% 100% O%

Rest of Northern Virginia B% D%

Travel Time Index E% B%*E% E% D%*E%

Transit Congestion F% B%*F% F% D%*F%

Congestion Duration G% B%*G% G% D%*G%

Person Hours of Delay H% B%*H% H% D%*H%

Person Hours of Congested Travel i% B%*I% i% D%*I%

Person Miles of Congested Travel J% B%*J% J% D%*J%

Accessibility to Jobs K% B%*K% K% D%*K%

Emergency Mobility L% B%*L% L% D%*L%

100% 100% N% 100% 100% P%

Congestion Reduction Score 2020 Score = (M% + N%) 2040 Score = (O% + P%)

Impact 

Area
Performance Measure

Near-Term 2020 Benefits Long-Term 2040 Benefits

Category 

Weights

Attribute 

Weights

Overall 

Weights

Category 

Weights

Attribute 

Weights

Overall 

Weights



Potential Congestion Rating Schemes 

 Percent changes in MOEs are used to combine performance measures 
into a composite congestion reduction score 
 They also normalize the impacts of different analysis years and different locations 

 The Congestion Rating weights the congestion reduction score by the 
project significance 
 Assumption: a 10% improvement to a heavily congested corridor should be rated 

higher than a 10% improvement to a lightly congested corridor 

 Potential weighting methods 
 Use a specific congestion measure (e.g., travel time index) from the baseline condition 

 Use the professional judgment of the study team and/or stakeholder input 

 Use the congestion reduction potential scores from the Project Selection Model 

 Use the composite (total) score from the Project Selection Model 

 Others? 
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Congestion Rating Considerations 

 A specific congestion measure, professional judgment, or stakeholder 
input may generate a reasonable weighting factor, but it is somewhat 
arbitrary and less defensible  

 The congestion reduction potential score from the PSM would use 
congestion measures to weight congestion measures, but it doesn’t 
take into account project significance or mobility benefits 

 The composite (total) PSM score seems to be the most straightforward 
and defensible option, and considers all aspects of the project 
selection in the factoring process 

 If two projects have the same congestion reduction score, the project with 
the higher project selection score will have a higher congestion rating 

 This is not a “pure” congestion rating, but it does take into consideration 
other aspects of the project that are important to stakeholders 

 32 



Congestion Weighting Options 
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Identified Congestion Site 50%

Travel Time Index 12.5% 6.25% 50            3.13         50            3.13         

Transit Congestion 12.5% 6.25% 50            3.13         50            3.13         

Congestion Duration 12.5% 6.25% 50            3.13         50            3.13         

Person Hours of Delay 12.5% 6.25% 50            3.13         50            3.13         

Person Hours of Congested Travel 12.5% 6.25% 50            3.13         50            3.13         

Person Miles of Congested Travel 12.5% 6.25% 50            3.13         50            3.13         

Accessibility to Jobs 12.5% 6.25% 50            3.13         50            3.13         

Emergency Mobility 12.5% 6.25% 50            3.13         50            3.13         

100% 50%

Rest of Northern Virginia 50%

Travel Time Index 12.5% 6.25% 50            3.13         50            3.13         

Transit Congestion 12.5% 6.25% 50            3.13         50            3.13         

Congestion Duration 12.5% 6.25% 50            3.13         50            3.13         

Person Hours of Delay 12.5% 6.25% 50            3.13         50            3.13         

Person Hours of Congested Travel 12.5% 6.25% 50            3.13         50            3.13         

Person Miles of Congested Travel 12.5% 6.25% 50            3.13         50            3.13         

Accessibility to Jobs 12.5% 6.25% 50            3.13         50            3.13         

Emergency Mobility 12.5% 6.25% 50            3.13         50            3.13         

100% 100% 50%

Congestion Reduction Score 50           50           

25           1,250     35           1,750     

70           3,500     50           2,500     

70           120         50           100         

Multiply by the Congestion Reduction Protential Score

Multiply by the Overall (Total) Selection Score

Add the Overall (Total) Selection Score

Congestion Reduction Weighting Options using Project Selection Scores

Project #1 Project #2

 PSM 

Score 

 Project 

Rating 

 PSM 

Score 

 Project 

Rating 

MOE 

Points

MOE 

Score

MOE 

Points

MOE 

Score

Impact 

Area
Performance Measure

Near-Term 2020 Benefits

Category 

Weights

Attribute 

Weights

Overall 

Weights



Schedule of Events 

 December 19th – discuss the Analytical Process and potential Performance 
Measures with the Peer Review Group (PRG) 

 December 27th – using PRG feedback, prepare Stakeholder presentation on 
Analytical Process, potential Performance Measures, and Rating System 

 January 6th – meet with Stakeholders to discuss the Analytical Process, 
potential Performance Measures, and Rating System 

 January 9th – distribute the Draft Project Evaluation Framework (Performance 
Measures and Rating System) to the Stakeholders for review and comment 

 January 23rd – consolidate and reconcile comments about the MOEs  

 January 31st – use the Decision Lens tool to evaluate the relative importance of 
each Performance Measure (MOE) 

 February – present the results to the NVTA Board and CTB 
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THANKS! 

Evaluation of Transportation Projects in Northern Virginia Transportation District 
Modeling Approach 
January 6, 2014 

Questions / Comments  
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Project Selection Weights 

This memo summarizes the rank ordering of the 11 project selection criteria adopted by the Northern 

Virginia Transportation Authority (NVTA) on December 12th. 

Category 1: Project Significance 

1. Project Type 

The project includes a highway, rail, bus, technology or large scale travel demand management 

investment. 

Yes  100 points 

2. Designated Corridors 

The project is on a facility in/near Northern Virginia and included in the Statewide Mobility System, 

Corridors of Statewide Significance, in a Super NoVA corridor or in a TransAction 2040 corridor.  

Yes  100 points 

3. High Travel Volume 

The project is in a corridor that serves a high volume of person trips. 

 

4. Connects Regional Activity Centers (RACs) 

The project enhances or expands transit, HOV/HOT or roadway connections between non-

contiguous regional activity centers (RACs).  

Evaluation and Rating of Significant Transportation Projects in Northern Virginia 

Project Selection Weights  

 December 16, 2013 
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5. Connects Major Facilities 

The project enhances or completes connections between interstate highways, principal arterials or 

transit stations, park-&-ride lots and DCA or IAD airports. 

  Improves or adds one connection  50 points 

  Improves or adds two or more connections  100 points 

Category 2: Congestion Reduction Potential  

6. Congestion Severity 

The project is located in a heavily congested corridor. 

  Moderate Congestion (peak hour TTI = 1.3-2.0 or Load Factor)  25 points 

  Heavy Congestion (peak hour TTI = 2.0-3.0 or Load Factor)  75 points 

  Severe Congestion (peak hour TTI > 3.0 or Load Factor)  100 points 

  (TTI = travel time index = congested travel time / free flow travel time) 

(Load Factor = transit passengers / vehicle seats) 

Load Factors Local Bus Express Bus Metrorail Commuter Rail 

Moderate 1.0-1.15 0.9-1.0 100-110 ppc 0.9-1.0 

Heavy 1.15-1.3 1.0-1.1 110-120 ppc 1.0-1.1 

Severe > 1.3 > 1.1 > 120 > 1.1 

 

7. Congestion Duration 

The project corridor experiences moderate to heavy congestion for multiple hours of the day. 

Congested during the peak hour only  25 points 

Congested for the whole peak period 75 points 

Congested during peak and off-peak periods 100 points 

8. Person Hours of Delay 

The project is located in a corridor with significant person hours of delay. 

  Moderate Delay (100 person hours of delay per mile per day)  25 points 

  Substantial Delay (500 person hours of delay per mile per day)  75 points 
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  Major Delay (1,000 person hours of delay per mile per day)  100 points 

9. Adds Capacity 

The project adds person moving capacity to a congested location, facility or corridor. 

  Adds 10% to 25% person moving capacity  50 points 

  Adds 25% or more to the person moving capacity  100 points 

10. Reduces Vehicle Trips 

The project has the potential to reduce vehicle trips on a congested facility or corridor. 

Reduce vehicle trips by 5% to 10%  25 points 

Reduce vehicle trips by 10% to 25%  75 points 

  Reduce vehicle trips by 25% or more  100 points 

Category 3: Homeland Security Mobility  

11. Facility and Operational Improvements 

The project improves regional mobility in the event of a homeland security emergency. 

Improve mobility between jurisdictions or activity centers  50 points 

Improves radial roadway or bus capacity or reversible capabilities  100 points 

Expands/extends rail transit system  100 points 

Project Selection Weights 

The following weights were assigned to each project selection criteria by NVTA based on the input from 

stakeholder agency representatives who participated in the December 3rd voting process. 

 

Project Significance 55.5%

Project Type 5.6% 3.1%

Designated Corridors 23.3% 12.9%

High Travel Volume 27.3% 15.2%

Connects Regional Activity Centers 29.3% 16.3%

Connects Major Facilities 14.4% 8.0%

100.0% 55.5%

Congestion Reduction Potential 36.5%

Congestion Severity 15.6% 5.7%

Congestion Duration 25.2% 9.3%

Person Hours of Delay 22.1% 8.1%

Adds Capacity 24.4% 8.9%

Reduces Vehicle Trips 12.7% 4.6%

100.0% 36.5%

Homeland Security Mobility 8.0%

Facility and Operational Improvements 100.0% 8.0%

Total 100.0%

Category Attribute
Category 

Weights

Attribute 

Weights

Overall 

Weights
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The Virginia Department of Transportation (VDOT) and the Virginia Department of Rail and Public 

Transportation (DRPT) are conducting a study to evaluate all significant projects in and near the Northern 

Virginia District per the mandate of Virginia Code, section 33.1-13.03:1.   The following statements 

represent a summary of the intent of the authorizing legislation and the objectives of this study: 

Authorizing Legislation 

Use transportation models and computer simulations to provide an objective, quantitative rating of at least 

25 significant transportation projects selected according to priorities determined by the Commonwealth 

Transportation Board (CTB), in coordination with the Northern Virginia Transportation Authority (NVTA). 

 Evaluate and rate significant highway, rail, bus, and/or technology projects that reduce congestion 

and improve mobility during homeland security emergency situations.  

 Priority should be given to projects that most effectively reduce congestion in the most congested 

corridors and intersections. 

For the purposes of this study, a “project” is defined as one or more complementary investments 

that attempt to provide a comprehensive solution to an identified congestion problem.  A project 

may include a combination of highway, transit, technology and/or travel demand management 

improvements and any access components such as pedestrian, bicycle and parking improvements 

which enhance the project’s effectiveness in reducing congestion.  Multi-modal projects are 

encouraged and welcomed.  The potential impact of transportation improvements will be 

evaluated with a single base demographic/land-use forecast.  Thus, the effect, if any, of the project 

on land-use will not be captured by this study. 

Projects will be analyzed and assigned a quantitative rating that reflects their ability to reduce congestion 

and, to the extent possible, their ability to improve mobility during a homeland security emergency 

situation.   This document outlines the measures of effectiveness that will be calculated to evaluate each 

project.  The relative weight assigned to each measure in the ultimate effectiveness rating will be 

developed through a stakeholder engagement process. 

Project Evaluation Framework 

Projects will be evaluated and rated based primarily on how well they reduce congestion.  Congestion 

reduction can be measured in several ways and this document proposes several measures that should be 

helpful in quantifying the congestion benefits generated by each project.  Congestion can also be measured 

at different locations and at different points in time.  For the purposes of this study, two “locations” and 

two points in time are considered by the evaluation and rating process. 

Evaluation and Rating of Significant Transportation Projects in Northern Virginia 

Draft Project Evaluation Framework 

 January 9, 2014 

XXI.B
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Location 

The first “location” is the congestion related to the identified congestion problem the project is intended to 

address.  In other words, how effective is the project in reducing congestion at a specified location or in a 

specified corridor?  The second “location” recognizes the fact that congestion relieved in one location can 

have positive or negative impacts at other locations.  In this case, the overall impact of the project on the 

rest of Northern Virginia will be evaluated.  These measures will capture the situation where addressing a 

congestion problem at a specified location did not have a significant impact at the specified location 

because the improved performance attracted new travelers to the facility from parallel routes.  This is likely 

to result in less benefit at the specified location, but greater benefits to the overall region. 

It is also possible that improvements to a specified location create greater problems at other locations.  In 

other words, fixing one problem may simply move the congestion problem to another location that may 

ultimately result in an overall increase in congestion.  This is often the case when upstream bottlenecks 

help to meter the traffic into a critical downstream facility.  If the traffic is no longer delayed, the 

performance of the downstream facility may degrade significantly.  Thus, measures of effectiveness will be 

calculated at both a “local” and a “regional” scale.  The relative importance of these two geographies will 

be established through a stakeholder weighting process similar to that performed in the project selection 

model. 

Time 

The time dimension also has multiple perspectives.  Since congestion is often a peak period problem, it is 

important to focus on congestion reduction during the peak period.  In Northern Virginia congestion is not 

limited to the peak period, so it is also desirable to consider and quantify congestion reduction during off-

peak hours as well.   

The other major dimension of time is the year it takes place.  The project selection model focused on 

congestion problems in the year 2020 to capture the benefits of improvements that are being implemented 

while at the same time giving priority to problems caused by existing development patterns.  The 

evaluation and rating process will quantify benefits based on near-term conditions (2020), but will also 

consider long term impacts as well.  The year 2040 has been selected for the long-term impact assessment.  

For projects that can be implemented in the near-term, a separate evaluation and congestion rating may be 

generated for both 2020 and 2040.  For projects that cannot be completed until after 2020, only the long-

term evaluation and congestion rating will be generated. 

Measurement Methods 

This study is somewhat unique in that it is designed to independently evaluate and rate about 30 projects 

that focus on multiple congestion problems in Northern Virginia.  It is possible that multiple projects will be 

nominated as alternative solutions to the same congestion problem, but it is more likely that the 

nominated projects will represent solutions to congestion problems in different locations throughout 

Northern Virginia.  This makes it imperative that the evaluation and rating process consider both the 

specific congestion problem the project is intended to address, as well as the relative importance of that 

problem with respect to others that may also be identified.     

This requirement will be addressed using two calculations.  The first is to measure the change in the 

congestion level after the project is implemented.  This will be based on the percent change in each 
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performance measure.  The contribution of each performance measure to the overall project rating will be 

based on the relative importance assigned to each measure.  For example, the stakeholders may decide 

that a 10 percent reduction in person hours of delay during peak periods is more important than a 10 

percent reduction in congestion duration.  Based on this assessment, a 10 percent reduction in peak period 

delay will contribute more to the project rating than would a 10 percent reduction in congestion duration.    

While these calculations will assess the effectiveness of each project in terms of percentage changes in the 

various performance measures, the relative magnitude of each change will not be incorporated.   

To address the magnitude of changes associated with each project, the second calculation will scale the 

overall congestion reduction score assigned to each project by the composite score the project received 

while being assessed during the project selection phase.  This means that the rating for projects that were 

determined to be more significant, have a higher potential to reduce congestion, and/or have greater 

potential to improve mobility during homeland security emergencies will be given greater weight than 

projects with lower selection scores.  This will help to capture the relative importance of projects and 

congestion problems.  These calculations are described in more detail below. 

CLRP Considerations 

The baseline for the percent change in each performance measure is the performance of the Constrained 

Long Range Plan (CLRP) for 2020 and/or 2040.  This study will use the CLRP adopted by the regional 

Transportation Planning Board in 2013 to define what is included in the 2020 and 2040 baseline conditions.  

If a project proposed for evaluation by this study is included in the 2020 or 2040 CLRP, the project will be 

removed from the baseline network and run through the modeling process.  In this case, the percent 

change will measure the performance of the original 2020 or 2040 CLRP baseline against the performance 

of the network without the project. 

Performance Measures 

The performance measures proposed for the project evaluation framework are intended to be multi-modal 

criteria in that each measure focuses on the benefits received by persons rather than vehicles.  Note, 

however, that most congestion problems will be experienced on roadway facilities or crowded trains.  As a 

result, most multi-modal or demand management solutions will be evaluated based on how effective they 

are in improving travel times, delays and other performance measures for auto passengers and bus riders 

that travel through congested roadway segments.   

The proposed measures of effectiveness are defined as follows: 

 Travel Time Index (TTI) = percent reduction in the ratio of peak hour travel time / free flow travel 

time. 

 Transit Congestion (Load Factor) = percent reduction in route miles with heavy crowding on transit 

vehicles by transit mode (local bus >= 1.15; express bus > 1.0; Metrorail > 110 passengers/car; 

commuter rail > 1.0). 

 Congestion Duration = percent reduction in the number of lane miles * number of hours of the day 

with heavily congested travel conditions (TTI >= 2.0) 
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 Person Hours of Delay (PHD) = percent reduction in the person hours of travel time above free flow 

travel time on roadway facilities. 

 Person Hours of Congested Travel (PHC) = percent reduction in the number of person hours on 

congested roadways (TTI >= 2.0) 

 Person Miles of Congested Travel (PMC) = percent reduction in the number of person miles of 

travel on congested roadways (TTI >= 2.0) 

 Accessibility to Jobs = percent increase in the number of jobs that can be reached from each 

household based on a 45 minute travel time by automobile and a 60 minute travel time by transit. 

 Emergency Mobility = percent increase in the person hours of travel time resulting from a 10 

percent increase in peak hour trip making. 

Calculating the Congestion Reduction Score 

The performance measures will be calculated based on the percentage difference between a model run 

with the proposed project and the baseline model results (without the project) for the years 2020 and 

2040.  This results in an MOE score for each performance measure.  In addition, performance measures will 

be summarized for the congested facilities (or corridor) the project is intended to address and for the rest 

of Northern Virginia.  Each performance measure will be multiplied by a weighting factor developed 

through the stakeholder engagement process.  The overall congestion reduction score is the weighted sum 

of the site-specific and Northern Virginia performance measures.  A separate score is calculated for 2020 

and 2040. 

The following chart shows how the various performance measures and attribute weights will be applied in 

calculating the congestion reduction score for each project.  In the table, A through L are the weights that 

will be assigned by the stakeholders through the Decision Lens process, and S11-S48 are the performance 

measure results from the travel demand model or an assigned “MOE score” based on the results of the 

travel demand model.  
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Performance Measure Scores 

The congestion reduction scores described above could be derived through either of two approaches.  One 

approach would be to directly apply the percent change for each performance measure (in this case, S11-

S48 would be those percent changes) to the product of the “Category” and “Attribute” weights (shown as 

letters in the table).  For example if the congestion duration (S13) was reduced by 12% then the weighted 

MOE score will be A%*G%*12%.   

An alternative approach would be to multiply these weights by a numeric value (score) that is assigned 

based on this percent change, in order to normalize the relative impact of a given percent change in 

reducing congestion (in this case, S11-S48 would be the MOE scores).  This would be similar to the scores 

used for the project attributes in the project selection model (PSM).  For example, the “reduces vehicle 

trips” attribute in the PSM was assigned 25 points if the project has the potential to reduce vehicle trips on 

a congested facility or corridor between 5% and 10%; 75 points if it reduced vehicle trips between 10% and 

25%; and 100 points if it reduced vehicle trips by more than 25%.  A similar concept could be applied for the 

project evaluation framework, but with the scale and fidelity of the scoring tailored to the group of projects 

that are proposed. 

Identified Congestion Site A% C%

Travel Time Index E% A%*E%*S11 E% C%*E%*S31

Transit Congestion F% A%*F%*S12 F% C%*F%*S32

Congestion Duration G% A%*G%*S13 G% C%*G%*S33

Person Hours of Delay H% A%*H%*S14 H% C%*H%*S34

Person Hours of Congested Travel i% A%*I%*S15 i% C%*I%*S35

Person Miles of Congested Travel J% A%*J%*S16 J% C%*J%*S36

Accessibility to Jobs K% A%*K%*S17 K% C%*K%*S37

Emergency Mobility L% A%*L%*S18 L% C%*L%*S38

100% Score1 100% Score3

Rest of Northern Virginia B% D%

Travel Time Index E% B%*E%*S21 E% D%*E%*S41

Transit Congestion F% B%*F%*S22 F% D%*F%*S42

Congestion Duration G% B%*G%*S23 G% D%*G%*S43

Person Hours of Delay H% B%*H%*S24 H% D%*H%*S44

Person Hours of Congested Travel i% B%*I%*S25 i% D%*I%*S45

Person Miles of Congested Travel J% B%*J%*S26 J% D%*J%*S46

Accessibility to Jobs K% B%*K%*S27 K% D%*K%*S47

Emergency Mobility L% B%*L%*S28 L% D%*L%*S48

100% 100% Score2 100% 100% Score4

Congestion Reduction Score

1. category and attribute weights will  be determined through a stakeholder consensus building process

2. S1-S48 represent the project performance value from the modeling process

2020 Score = (Score1 + Score2) 2040 Score = (Score2 + Score4)

Impact 

Area
Performance Measure

Near-Term 2020 Benefits Long-Term 2040 Benefits

Category 

Weights1

Attribute 

Weights1

Weighted 

MOE Score2

Category 

Weights1

Attribute 

Weights1

Weighted 

MOE Score2
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If the second approach above is followed for this study, a separate performance measure (MOE) score 

would be developed for each performance measure, each geographic level, and each analysis year.  For 

example, an individual project will most likely achieve a much higher percent change within its corridor (or 

influence area) than it will engender in the remainder of Northern Virginia.  Thus, a 10% change in person 

hours of delay at the identified congestion site is likely to represent a considerably smaller overall 

congestion impact than a 10% change in person hours of delay for the rest of Northern Virginia.  As a result, 

the relative importance of a given percent change at the Northern Virginia level of geography should be 

scored differently from the relative importance of that same percent change at the congestion site.   

The proposed method for establishing the MOE scores for each performance measure, geography, and 

analysis year would be based on the TRANSIMS model output in the form of the actual percent changes 

calculated for all of the evaluated projects.  The proposal is to use the projects with the top three percent 

changes to establish the 100 point MOE score for each measure.  The MOE score assigned to all of the other 

projects is then based on the ratio of the project’s percent change to the lowest percent change of the top 

three projects.  For example, if projects #2, #4, and #5 are predicted to have the highest (best) percent 

changes for congestion duration (say 9%, 10% and 10.5%), all three projects will receive a 100 point MOE 

score for congestion duration.  If project #1 has a percent change in congestion duration of 7%, project #1 

receives an MOE score of 78 points (100 * 7 / 9) for congestion duration.  

Note the same three projects are not likely to receive the highest (best) percent change values for all 

performance measures, geographic levels, or analysis years.  This means that the 100 point MOE score will 

be awarded to a different set of top three projects for each measure.   The rationale for using the top three 

percent changes is to minimize the potential bias a single project might generate in the scoring process.  For 

example, a given project might result in a huge change for a particular measure in a very small geographic 

area.  Other projects may have much smaller percent changes, but affect much larger areas.  Basing the 

score on the top three projects will help to dampen the influences of an outlier on the scores awarded to 

other projects. 

Congestion Rating Schemes 

Having extracted MOEs for each project and developed a quantitative score representing the project’s 

impact on reducing congestion and improving mobility during security emergency situations, the final task 

is to assign a quantitative rating for each project using the MOE score.   

One option is to use the MOE score as the rating.  This method of assigning a rating is simple and reflects 

the quantitative estimates derived from the technical analysis.  This method of rating, however, provides a 

quantitative assessment of how effectively the project reduces congestion, but does not account for the 

significance of the project or the overall magnitude of the congestion reduction.    For example, this 

method could result in assigning the same quantitative rating for the reduction in the duration of 

congestion for two projects without recognizing that the congestion addressed by one of the projects was 

much more severe than the other project. 

If all projects were focused on the same congestion problem or addressed congestion problems of 

approximately the same size and severity, the congestion reduction score would be sufficient for rating the 

projects’ congestion reduction.  It is highly unlikely that all projects selected for evaluation by this study will 

have comparable scopes and influence areas.  This suggests that the project rating process should include 
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the significance of the project and the congestion level of the project’s influence area as part of the 

evaluation.  The basic concept is that a 10% improvement to a heavily congested corridor should be rated 

higher than a 10% improvement to a lightly congested corridor. 

The above approach could be implemented by weighting the MOE scores for the project by a value related 

to project significance.   A few alternative methods of weighting the congestion reduction scores were 

considered by the study team.  These included: 

1. Use a specific congestion measure (e.g., travel time index) from the baseline condition 

2. Use the professional judgment of the study team and/or stakeholder input 

3. Use the congestion reduction potential scores from the Project Selection Model (PSM) 

4. Use the composite (total) score from the Project Selection Model (PSM) 

In our opinion, a specific congestion measure, professional judgment, or stakeholder input may generate a 

reasonable weighting factor, but it is somewhat arbitrary and less defensible.  The congestion reduction 

potential score from the PSM would use congestion measures to weight congestion measures, but it 

doesn’t take into account project significance or mobility benefits.  The composite (total) PSM score seems 

to be the most straightforward and defensible weighting factor, and considers all aspects of the project 

selection in the factoring process.  This would mean that two projects with the same congestion reduction 

score will be rated differently based on their PSM scores.  The project with the higher project selection 

score will have a higher congestion rating.   This is not a “pure” congestion rating, but it does take into 

consideration other aspects of the project that are important to stakeholders. 

The overall recommendation is to use the composite PSM score to weight or factor the congestion 

reduction score. The proposal is to multiply the composite PSM score for a given project by the congestion 

reduction score to calculate the congestion reduction rating.  A hypothetical project rating example is 

shown in the following table.  In this example, project X received a congestion reduction score of 60 points 

and project Y received a congestion reduction score of 50 points, but project X has a PSM score of 40 points 

while project Y has a PSM score of 70 points.  The overall project rating would assign 2,400 points to project 

X and 3,500 points to project Y.   In other words, the more significant project would receive a higher rating 

even though its overall congestion reduction score is slightly less. 

 
 

Project Costs 

As part of the Scope of Work, the study team will prepare a planning level order of magnitude cost estimate 

for each project.  If cost estimates are provided by the project sponsor OR have been prepared as part of 

other studies, these cost estimates will be reviewed for consistency and included in the final report.    These 

Project X Project Y

Congestion Reduction Score 60                50                

Project Selection Score 40                70                

Congestion Reduction Rating 2,400          3,500          
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planning level cost estimates will be provided so that, if warranted, the congestion rating can be viewed in 

terms of congestion reduction relative to cost. 

Project Selection Model 

Since the proposed project evaluation framework depends on the results of the project selection model, a 

summary of the project selection model is included in this document for reference. 

Category 1: Project Significance 

1. Project Type 

The project includes a highway, rail, bus, technology or large scale travel demand management 

investment. 

Yes  100 points 

2. Designated Corridors 

The project is on a facility in/near Northern Virginia and included in the Statewide Mobility System, 

Corridors of Statewide Significance, in a Super NoVA corridor or in a TransAction 2040 corridor.  

Yes  100 points 

3. High Travel Volume 

The project is in a corridor that serves a high volume of person trips. 

 

4. Connects Regional Activity Centers (RACs) 

The project enhances or expands transit, HOV/HOT or roadway connections between non-

contiguous regional activity centers (RACs).  
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5. Connects Major Facilities 

The project enhances or completes connections between interstate highways, principal arterials or 

transit stations, park-&-ride lots and DCA or IAD airports. 

  Improves or adds one connection  50 points 

  Improves or adds two or more connections  100 points 

Category 2: Congestion Reduction Potential  

6. Congestion Severity 

The project is located in a heavily congested corridor. 

  Moderate Congestion (peak hour TTI = 1.3-2.0 or Load Factor)  25 points 

  Heavy Congestion (peak hour TTI = 2.0-3.0 or Load Factor)  75 points 

  Severe Congestion (peak hour TTI > 3.0 or Load Factor)  100 points 

  (TTI = travel time index = congested travel time / free flow travel time) 

(Load Factor = transit passengers / vehicle seats) 

Load Factors Local Bus Express Bus Metrorail Commuter Rail 

Moderate 1.0-1.15 0.9-1.0 100-110 ppc 0.9-1.0 

Heavy 1.15-1.3 1.0-1.1 110-120 ppc 1.0-1.1 

Severe > 1.3 > 1.1 > 120 > 1.1 

 

7. Congestion Duration 

The project corridor experiences moderate to heavy congestion for multiple hours of the day. 

Congested during the peak hour only  25 points 

Congested for the whole peak period 75 points 

Congested during peak and off-peak periods 100 points 

8. Person Hours of Delay 

The project is located in a corridor with significant person hours of delay. 

  Moderate Delay (100 person hours of delay per mile per day)  25 points 
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  Substantial Delay (500 person hours of delay per mile per day)  75 points 

  Major Delay (1,000 person hours of delay per mile per day)  100 points 

9. Adds Capacity 

The project adds person moving capacity to a congested location, facility or corridor. 

  Adds 10% to 25% person moving capacity  50 points 

  Adds 25% or more to the person moving capacity  100 points 

10. Reduces Vehicle Trips 

The project has the potential to reduce vehicle trips on a congested facility or corridor. 

Reduce vehicle trips by 5% to 10%  25 points 

Reduce vehicle trips by 10% to 25%  75 points 

  Reduce vehicle trips by 25% or more  100 points 

 

Category 3: Homeland Security Mobility  

11. Facility and Operational Improvements 

The project improves regional mobility in the event of a homeland security emergency. 

Improve mobility between jurisdictions or activity centers  50 points 

Improves radial roadway or bus capacity or reversible capabilities  100 points 

Expands/extends rail transit system  100 points 

Project Selection Weights 

The following weights were assigned to each project selection criteria by NVTA based on the input from 

stakeholder agency representatives who participated in the December 3rd voting process. 
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Project Significance 55.5%

Project Type 5.6% 3.1%

Designated Corridors 23.3% 12.9%

High Travel Volume 27.3% 15.2%

Connects Regional Activity Centers 29.3% 16.3%

Connects Major Facilities 14.4% 8.0%

100.0% 55.5%

Congestion Reduction Potential 36.5%

Congestion Severity 15.6% 5.7%

Congestion Duration 25.2% 9.3%

Person Hours of Delay 22.1% 8.1%

Adds Capacity 24.4% 8.9%

Reduces Vehicle Trips 12.7% 4.6%

100.0% 36.5%

Homeland Security Mobility 8.0%

Facility and Operational Improvements 100.0% 8.0%

Total 100.0%

Category Attribute
Category 

Weights

Attribute 

Weights

Overall 

Weights



Six Year Program Project Selection Ranking Methodology (January 10, 2014) 

Tier	I	Screening	Criteria	 Assigned	Value	
Contained	in	the	regional	transportation	plan	(TransAction	
2040/CLRP/TIP)	

“Y/N” given for each category 

Mass	transit	project	that	increases	capacity “Y/N” 

Reduces	congestion	 “Y/N” 

Within	locality	embraced	by	the	Authority	or	in	adjacent	localities	
but	only	to	the	extent	that	such	extension	is	an	insubstantial	part	
of	the	project	and	is	essential	to	the	viability	of	the	project	within	
the	localities	embraced	by	the	Authority.		

“Y/N” if project or service is contained 
within the geographic boundaries of the 
NVTA. 
“TBD” if type of project request requires 
additional guidance. 

 

Tier	II	Screening	Criteria	 Assigned	Value	
Improve	auto	and	pedestrian	safety	 1 pt – Yes, 0 pts – No 

Project	Readiness	
a. Project	is	included	in	TIP/CLRP	or	is	air	quality	

neutral.	
b. Have	completed	(or	will	complete	prior	to	project	

selection)	major	regulatory	reviews	and/or	public	
input	processes.	

c. Resources	available	to	move	forward	with	project	
when	funding	becomes	available.	

d. Funding	will	provide	expedition	of	project	phase.	
e. Projects	will	begin	or	complete	next	phase	with	

requested	funding.	

Maximum Points: 6 
1 pt – Included in CLRP/AQ Neutral 
1 pt – Included in TIP 
1 pt – Completed major regulatory reviews 
and/or public input processes 
1 pt – Resources available to move forward 
1 pt – Funding will expedite project/phase 
1 pt – Projects will begin or complete next 
phase by FY 16 

Mode	Balance	(Transit,	Road,	Multimodal)	 R – Road, T – Transit, M ‐ Multimodal 

Short‐term	priorities	of	the	jurisdictions	that	are	partially	funded	
in	Commonwealth’s	SYIP	or	by	individual	jurisdictions	or	
agencies.	(Leverages	External	Funding)	

1 pt – Yes, 0 pt – No 

   

Tier	III	Screening	(Criteria	Overlay)	
Priority	given	to	greatest	congestion	reduction relative	to	cost.
Locality’s	total	long‐term	benefit	shall	be	approximately	equal	to	the	proportion	of	revenues	attributable	to	the	
locality.*	

Counties	and	cities	embraced	by	Authority	must	work	cooperatively	with	towns	and	populations	greater	than	
3,500	located	within	such	counties	to	ensure	that	the	towns	receive	their	respective	share	of	the	revenues.	
(Pending		additional	guidance	on	collection/distribution	process)	

 

Bond	Project	Screening		
Projects	with	20	year	lifespans	
Size	of	estimated	total	cost	of	project	
Mode	Balance		
Geographic	Balance		
Leverages	External	Funds	
High	Rating	(if	on	list	of	projects	for	consideration	of	future	Six‐Year	Program)
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December 31, 2013 

 

Ms. Thelma Drake 

Director, Department of Rail and Public Transportation 

Commonwealth of Virginia 

600 East Main Street, Suite 2102 

Richmond, Virginia 23219 

 

RE:  Comments on Draft SuperNoVa Action Plan 

 

Dear Director Drake: 

 

Thank you for the opportunity to submit comments on the SuperNoVa Action Plan.  As Chairman of 

the Northern Virginia Transportation Authority (the Authority), I am submitting the Authority’s 

comments.  As a participant on the Consortium, the Authority understands the effort that has gone 

into the SuperNoVa Action Plan.  We also appreciate the briefing that was given by Amy Inman, at 

the September 26, 2013, Authority meeting.   

 

In attending several of the Consortium meetings, there was discussion of the need for a “new 

regional entity” to be developed to help implement some of the strategies and recommendations of 

the plan.  Please note that there are numerous regional entities throughout Northern Virginia and the 

Washington metropolitan region that has the autonomy to implement plans that are supported by 

regional bodies.  The Authority, created by the General Assembly in 2002, is one of the entities that 

fall into this category.  Others include, but are not limited to, the Transportation Planning Board (the 

federally-designated Metropolitan Planning Organization for the region), as well as the Northern 

Virginia Transportation Commission and the Potomac and Rappahannock Transportation 

Commission, both of which focus on transit.  The creation of a new regional entity to implement any 

strategies or recommendations is duplicative and unnecessary. 

 

The Authority is responsible for preparing a long-range, regional transportation plan for Northern 

Virginia and implementing transportation improvements as included in this plan.   The Authority’s 

current long-range transportation plan for Northern Virginia is the TransAction 2040 Plan.  This plan 

identifies significant infrastructure deficiencies and the transportation improvements needed to 

address these deficiencies through 2040.   In addition to TransAction 2040, the Transportation 

Planning Board is currently updating its federally-mandated Financially Constrained Long-Range 

Transportation Plan (CLRP).  Further, other studies are also currently ongoing, such as, but not 

limited to, the Interstate 66 Environmental Impact Statement and the Route 7 Corridor Transit Study.    

 

Considering there are regional entities and local governments who also have long-range and 

Comprehensive Plans to address the region’s transportation needs, the Authority would like to 

ensure that the efforts of the SuperNoVa Action Plan are fully inclusive of the plans and studies of 

the local governments and other regional entities.   While the SuperNoVa process includes meetings 

with the Consortium and stakeholders, the Authority believes that one of the goals should be full 
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coordination and collaboration with regional entities and local governments existing plans.  In 

reviewing the draft Action Plan, the list of plans considered in this process is not inclusive of some 

of the major existing planning efforts. 

 

Further, although the short and long-term recommendations seem to be feasible, the Authority is 

concerned about the feasibility of funding any recommendations noted in the SuperNoVa Action 

Plan.  Although HB2313 will bring significant revenues to the region to address significant regional 

transportation needs, this funding will address the backlog of existing transportation projects.  The 

Authority would like additional detail regarding funding sources under consideration for the 

implementation of the project recommendations. 

 

Again, the Authority appreciates the opportunity to provide comment on the draft SuperNoVa 

Action Plan.  We look forward to working with you in the future. 

 
 

Sincerely, 

 
Martin E. Nohe 

Chairman 

 

Cc:  Members, Northern Virginia Transportation Authority 
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CMAQ/RSTP Allocations for Northern Virginia - FY20

FY 2020 CMAQ/RSTP Proposed Allocations

Fall 2013 Strawman
FY2020 CMAQ Estimate 30,149,418$                 

 

 $                             857,115  $                        557,115 

$259,115 $259,115

$400,000 $100,000

$198,000 $198,000

 

 $                                         -  $                   29,592,303 

 $                             320,000  $                     1,720,000 

1 of 12 $1,400,000 $1,400,000

Bicycle Sharing Initiative (UPC 100420, 103744) 5 of 12 $320,000 $320,000

10 of 12 $0 $0

 $                          6,530,000  $                     4,919,000 

1 of 5 $500,000 $500,000

2 of 5 $6,180,000 $4,419,000

 3 of 5 $100,000 $0

4 of 5 $250,000 $0

 $                                    - 

 $                             255,000  $                                    - 

Bicycle Improvements (was RSTP request) 6 of 9 255,000$                      $0

 $                        15,600,000 $11,778,453

4 of 8 $15,000,000 $11,178,453

6 of 8 $600,000 $600,000

 $                                         -  $                                    - 

 $                             300,000  $                          44,850 

3 of 3 $300,000 $44,850

 $                                         -  $                                    - 

 $                                         -  $                                    - 

 $                                         -  $                                    - 

 $                                         -  $                                    - 

 $                                         -  $                                    - 

 $                                         -  $                                    - 

 $                             330,000  $                        330,000 

1 of 1 $330,000 $330,000

Total Jurisdictional 23,335,000$                 $18,792,303

 $                          3,100,000  $                     3,100,000 

1 of 2 $350,000 $350,000

2 of 2 $2,750,000 $2,750,000

 $                          6,615,000  $                     4,500,000 

1 of 1 $6,615,000 $4,500,000

 $                          5,700,000  $                     1,700,000 

$1,700,000 $1,700,000

$2,000,000 $0
$2,000,000 $0

 $                          1,500,000  $                     1,500,000 

$1,500,000 $1,500,000

Total Agency 16,915,000$                 10,800,000$             

TOTAL CMAQ 41,107,115$                 30,149,418$             

CMAQ PM 2.5 Set Aside Requirement 7,537,355$                   

Total CMAQ PM 2.5 Allocation 19,828,453$                 
CMAQ PM 2.5 Allocation as a Percentage of Total CMAQ 65.8%

*Includes Fairfax County reductions in FY14-19 - $143,007

PRTC Commuter Assistance Program (UPCT183)

Crystal City VRE Station Improvements (Arl Co)

MANASSAS PARK, CITY

Backlick Road Platform Ext (FFX Co)

CMAQ FUNDS

Commuter Services Program (ACCS),(UPC T100)

FY 2020

Requested Proposed

Requested Proposed

Sidewalks to Metrorail (UPC 104326)

FALLS CHURCH, CITY

LEESBURG, TOWN

AGENCY ALLOCATIONS

JURISDICTIONAL ALLOCATIONS*

PURCELLVILLE, TOWN

DUMFRIES, TOWN

OFF-THE-TOP PROJECTS/REGIONAL

FAIRFAX, CITY

Transportation System Management & Communications Plant Upgrade (UPC101689)

LOUDOUN COUNTY

PRTC (Prince William, Manassas, Manassas Park)

PRINCE WILLIAM COUNTY

Overall Ranking

COG/TPB - Commuter Connections Operations Center (UPC 52726)

Capital Bikeshare (UPC 99518)

VDOT/COG - Metropolitan Area Transportation Operations Coordination (MATOC), (UPC 101293)

DASH Bus Replacement (UPC 11740); PM 2.5

VDOT - Clean Air Partners (UPC 52725)

Proposed

VRE

FAIRFAX COUNTY

HERNDON, TOWN

MANASSAS, CITY

CMAQ BALANCE REMAING FOR JURISDICTIONAL ALLOCATIONS

VIENNA, TOWN

ALEXANDRIA, CITY

ARLINGTON COUNTY

Traffic Signal Optimization (UPC 99179)

Braddock Road Metro Multimodal Connections (UPC 100421)

VDOT - Traffic Signal Timing Optimization (77184)

WMATA (Arlington, Alexandria, Fairfax City, Fairfax County, Falls Church)

VDOT

Herndon Trails to Metrorail

Countywide Transit Stores (UPC T207)

Virginia Metrobus Replacement (UPC 12878); PM 2.5

Commuter Bus Replacements (45 ft. Buses), (UPC T158); PM 2.5

Columbia Pike Streetcar Project (UPC 100471); PM 2.5

VRE Quantico Station Pedestrian and Parking Improvements (PWC)

Requested

12/7/2013

DRAFT



CMAQ/RSTP Allocations for Northern Virginia - FY20

FY 2020 CMAQ/RSTP Proposed Allocations
Fall 2013 Strawman

FY2020 RSTP Estimate 41,285,448$                 

 $                                         -  $                                    - 

 $                   41,285,448 

 $                          3,290,000  $                     2,019,372 

2 of 12 $0 $0

3 of 12 $500,000 $500,000

Transportation Demand Management (UPC 82847) 4 of 12 $600,000 $600,000

Bicycle Parking at Major Metro Stops (UPC 100466) 6 of 12 $100,000 $100,000

7 of 12 $0 $0

8 of 12 $1,250,000 $819,372

9 of 12 $0 $0

11 of 12 $500,000 $0

12 of 12 $340,000 $0

 $                                    - 

 $                                    - 

 $                          4,690,000  $                        694,000 

Bridge Deck Evaluation 1 of 9 $150,000 $150,000

Pedestrian Improvement Study 2 of 9 $300,000 $300,000

Pedestrian Improvements 3 of 9 $2,200,000 $244,000

Traffic Signal Rehabilitation 4 of 9 $1,250,000 $0

Bicycle Master Plan 5 of 9 $150,000 $0

Traffic Signal Cabinet Upgrade 7 of 9 $400,000 $0

Traffic Signal Battery Back Up 8 of 9 $175,000 $0

9 of 9 $65,000 $0

 $                        33,000,000  $                   18,272,076 

1 of 8 $9,000,000 $7,965,000

2 of 8 $5,000,000 $4,000,000

3 of 8 $5,000,000 $4,307,076

5 of 8 $9,000,000 $2,000,000

7 of 8 $5,000,000 $0

 $                             300,000  $                        343,000 

1 of 1 $300,000 $343,000

 $                          3,500,000  $                        700,000 

East Elden Street Widening & Improvements (UPC 50100) 1 of 3 $3,000,000 $600,000

2 of 3 $500,000 $100,000

 $                          1,500,000  $                     1,410,000 

1 of 2 $0 $0

2 of 2 $1,500,000 $1,410,000

 $                          9,578,000  $                     8,397,000 

2 of 3 $9,578,000 $8,397,000

 $                          6,054,000  $                        962,000 

1 of 1 $6,054,000 $962,000

 $                             727,595  $                        358,000 

1 of 1 $727,595 $358,000

 $                          8,820,000  $                     8,130,000 

1 of 1 $8,820,000 $8,130,000

 $                                         -  $                                    - 

 $                                         -  $                                    - 

Total Jurisdictional 71,459,595$                 41,285,448$             

TOTAL RSTP 71,459,595$                 41,285,448$             

 

*Includes Fairfax County reductions in FY14-19 - $210,594 & Arlington County reductions in FY10 for TransAct 2040 Study - FY $550,694

DUMFRIES, TOWN

PURCELLVILLE, TOWN

Proposed

Transit Analysis Study (UPC 100492)

Requested

RSTP BALANCE REMAING FOR JURISDICTIONAL ALLOCATIONS

Route 7 (Reston Ave to Reston Pkwy), (UPC 99478)

FY 2020

JURISDICTIONAL ALLOCATIONS*

ALEXANDRIA, CITY

George Washington Blvd Overpass @ Route 7

MANASSAS, CITY

Route 236/Beauregard Street Intersection Improvements (UPC 102894)

ARLINGTON COUNTY

Route 15 (South King Street) Widening Phase II, (UPC 17687)

Bicycle and Pedestrian Improvements

Tysons Corner Roadway Improvements (UPC 100478)

LEESBURG, TOWN

LOUDOUN COUNTY

Pavement Temperature Sensors and Traffic Counters

Sycolin Road Widening Phase IV, (UPC 102895)

OFF-THE-TOP PROJECTS/REGIONAL

PRINCE WILLIAM COUNTY

VIENNA, TOWN

Herndon Parkway Intersections (at Van Buren Street, Sterling Road & Spring Street), (UPC 89889)

FALLS CHURCH, CITY

HERNDON, TOWN

Liberia Avenue Widening  (UPC 102903)

MANASSAS PARK, CITY

Route 1 Widening (Featherstone Dr to Mary's Way) (UPC 104303)

I-66 and Route 28 Improvements (UPC 103317)

Intersection Improvements on Manassas Drive @ Euclid Avenue (UPC 76683)

Rolling Road (Old Keene Mill to FCP), (UPC 5559)

Parking Technologies (UPC 102943)

FAIRFAX, CITY

FAIRFAX COUNTY

Transitway Enhancements (UPC 79794)

RSTP FUNDS

Transit Store (UPC T99)

Van Dorn-Beauregard Bicycle Facility

Parking Ratio Study

Pedestrian, Bicycle and Traffic Calming Improvements (UPC 100411) (see RSTP)

Overall Ranking Requested Proposed

12/7/2013

DRAFT



CMAQ/RSTP Allocations for Northern Virginia - FY20

FY 2020 CMAQ/RSTP Proposed Allocations

Fall 2013 Strawman

  

4,500,000$                    2,200,000$                    3,100,000$                     1,500,000$                     

ALEXANDRIA, CITY 784,404$                -$                        -$                         4,523,776$               

ARLINGTON COUNTY 1,243,119$             -$                        -$                         6,162,119$               

 

DUMFRIES, TOWN -$                          

FAIRFAX, CITY 27,523$                  -$                        -$                         721,523$                  

FAIRFAX COUNTY 2,389,908$             -$                        -$                         988,800$                 33,429,237$             

FALLS CHURCH, CITY 55,046$                  -$                        -$                         398,046$                  

HERNDON, TOWN -$                        -$                         744,850$                  

LEESBURG, TOWN -$                        -$                         1,410,000$               

LOUDON COUNTY -$                        -$                         166,800$                 8,563,800$               

MANASSAS, CITY -$                        262,759$                 1,224,759$               

MANASSAS PARK, CITY -$                        97,710$                   455,710$                  

PRINCE WILLIAM COUNTY 1,700,000$             2,739,532$              344,400$                 12,913,932$             

PURCELLVILLE, TOWN -$                          

VIENNA, TOWN -$                        330,000$                  

4,500,000$             1,700,000$             3,100,000$              1,500,000$              70,877,751$             

 

 

 

 

Total Proposed 

AllocationsWMATA VRE PRTC VDOT

Breakout of Proposed Agency Allocations

12/7/2013

DRAFT



 
 

 

 

 
 
 
 

 

 

Project Implementation Working Group 

Northern Virginia Transportation Authority 
 

January 22, 2014 

 

Ms. Helen L. Cuervo, P.E. 

Northern Virginia District Administrator 

4975 Alliance Drive 

Fairfax, VA 22030 

 

Subject:  Draft Project Evaluation Framework for the VDOT Project Evaluation and Rating Study 

 

Dear Ms. Cuervo: 

 

Thank you for the opportunity to provide comment on the Virginia Department of Transportation 

(VDOT) Project Evaluation and Rating Study Draft Project Evaluation Framework dated January 9, 

2014. The Northern Virginia Transportation Authority’s (NVTA, the Authority) Project 

Implementation Working Group (PIWG, the Group) has reviewed the draft Project Selection 

Framework, and offers the following technical comments and suggestions for your consideration. 

 

Process 
At the December 12, 2013 NVTA work session on VDOT’s Project Selection Framework, the 

Authority agreed, notwithstanding the Project Implementation Working Group’s concerns outlined 

in the report to the Authority dated December 9, 2013, to support a “Blended Weighting” approach.   

 

The Group remains concerned with VDOT’s continued resistance to addressing some fundamental 

issues with the proposed process. As stated in the Group’s comments submitted to Ms. Cuervo on 

November 14, 2013, VDOT continues to limit the number of projects it will rate.  At the January 10, 

2014, Group meeting, Ms. Cuervo indicated that VDOT will be able to rate up to 40 projects during 

the first round evaluation instead of the initial 25-30 project limit stated originally.  The self-

imposed limit on the number of projects to be rated may restrict or otherwise limit the Authority’s 

ability to develop a Six Year Program even if the NVTA submits 40 “packages” of projects.  HB599 

provides that VDOT must rate a minimum of 25 projects at least every four years.  This means the 

25-30 projects rated this year may be the only projects rated until CY 2017. Although VDOT has 

said that it intends to conduct more frequent project ratings, restricting the number of projects to be 

rated is likely to interfere with NVTA’s ability to fulfill its statutory obligations and meet the critical 

transportation needs of Northern Virginia. 

 

HB599 requires VDOT evaluate a project’s congestion reduction potential with an objective, 

quantitative rating process.  Under VDOT’s  proposed Project Selection Framework, subjective 

measures are to be used to assign a “congestion reduction potential” before the project even enters 

the rating process that is intended to provide an objective scoreing of congestion reduction.  This 

process creates a circular reference, where the results of each phase of project evaluation depends 
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upon the other.  Since there is no factual basis for judging the impact until the project is evaluated, 

judgments about a candidate project’s congestion reduction potential at the project selection stage 

undermine the intent of HB599 and compromise the analytical quality of the results.   

 

Finally, the Group has concerns about the manner in which VDOT envisions collecting input data 

for project selection purposes, via a series of stakeholder meetings made up of Northern Virginia 

jurisdictions, transit agencies, and organizations, including the Authority.  The Group believes that 

the Authority’s needs would be better served if the input data were sought solely via the Project 

Implementation Working Group which includes similar representation found on the stakeholders 

group.   

 

VDOT Evaluation and Rating Modeling Approach 
While the Group recognizes and appreciates that VDOT is making a genuine effort to use the most 

progressive modeling techniques available we remain concerned that modeling is still an evolving 

field. Even the most sophisticated models still do not accurately reflect the breadth or convenience 

of non-vehicular travel, particularly in urban areas.  As such, VDOT should coordinate with the 

PIWG to solicit and accept detailed local data to help calibrate its model as accurately as possible, 

including: 

 Mode split data for analysis zones and Metro station access. This data may not be available 

universally throughout Northern Virginia, but it is available for many key areas.  

 Pedestrian and bike counts on major corridors. 

 Average costs for off-street parking in urban locations. 

 Analysis of highly used regional bike/ped trail facilities (such as W&OD). 

 

Furthermore, the VDOT memorandum states that the model is designed to evaluate the potential 

impact of transportation improvements with a single base demographic/land use forecast. As a 

result, the effect of projects upon land-use will not be captured, nor will the full long-term impacts 

of projects be known. This is a critical omission. Increases in transportation capacity will affect 

where development occurs, what form it takes, and the travel characteristics of Northern Virginians. 

Any model purporting to measure the effects of transportation projects upon congestion would need 

to take this into account to be fully valid, especially for the long term as the model is intended to 

forecast (2020 and 2040). Changes to future land use and travel should be included in the study 

results.  

 

Suggested Measures of Effectiveness (MOEs) 
The VDOT memorandum dated January 9, 2014, includes eight Measures of Effectiveness (MOE).  

The proposed MOEs assume a definition of congestion and regional significance that is not 

consistent with the work of previous regional bodies including the  Transportation Planning Board 

(TPB), the Authority, and the Washington Metropolitan Area Transit Authority (WMATA).  This 

work does not need to be recreated by VDOT.   

 

In November of 2012 the Authority and eight of nine jurisdictions adopted TransAction 2040, which 

was prepared as required by the Authority’s authorizing statute.  VDOT participated in this plan and 

its precursors.  TransAction 2040 defines regionally significant projects and evaluates them based on 

their ability to reduce congestion and improve regional mobility. The measures used to evaluate 

projects in the TransAction 2040 Plan have been vetted by the Authority and its member 

jurisdictions and regional transportation agencies, including VDOT and DRPT.  It does not appear 

necessary for VDOT to take the time to evaluate the criteria, since there is data that is readily 

available and reasonably current from the measures in the TransAction 2040 Plan. 



 
 

 

Additional comments related to the specific proposed MOEs presented in the VDOT memorandum 

are as follows: 

 

 It is not clear how transit is factored into the Congestion Duration Index. Please provide 

clarification, and assurance that this measure will not undercount transit. 

 Transit Congestion Load Factor is appropriate to include as an MOE, but as proposed by 

VDOT in the memorandum does not comply with the region’s existing accepted standards, 

and undercounts transit congestion. We concur with WMATA’s suggestion that the threshold 

for “heavy crowding” be defined to match WMATA’s planning service standards. As such, 

these should be amended as follows:  

o For Metrorail: Crowding greater than 100 passengers per car, rather than 110 as 

proposed in the VDOT memorandum. 

o For local bus: Load factor of 1.0, rather than 1.15 as proposed by VDOT. 

o For both commuter rail and commuter bus: 0.9, rather than 1.0 as proposed by 

VDOT. 

 We support inclusion of Accessibility to Jobs as an MOE. Although jobs are not the only 

important destination for travelers, jobs can serve as a proxy for overall regional 

accessibility, as well as land use.   

 Regarding the Travel Time Index and Person Hours of Delay Index, VDOT proposes to use 

free flow travel times as a baseline. This is unrealistic for normal metropolitan travel 

conditions, and does not reflect a typically attainable standard for “uncongested” flows. We 

recommend a baseline of congestion level C, which represents a realistic steady-state 

condition for heavily populated areas. 

 Additional MOEs are needed to measure congestion on all facility types. Please refer to 

TransAction 2040 measures. 

 

Measurement Methods 
The VDOT memorandum states that the model was designed to evaluate 30 projects. The 

memorandum should be revised to reflect Ms. Cuervo’s most recent statement to the Group on 

January 10, 2014, where she indicated that VDOT would be willing to rate up to 40 projects. 

 
The Group is concerned with VDOT’s attempt to prioritize projects as part of the VDOT Evaluation 

and Rating Process.  The following excerpt from Page 2 of the VDOT memorandum makes the case 

for prioritization: 

 

“It is possible that multiple projects will be nominated as alternative solutions to the same 

congestion problem, but it is more likely that the nominated projects will represent solutions 

to congestion problems in different locations throughout Northern Virginia. This makes it 

imperative that the evaluation and rating process consider both the specific congestion 

problem the project is intended to address, as well as the relative importance of that 

problem with respect to others that may also be identified” [emphasis added]. 

 

HB599 requires that VDOT evaluate projects “according to the degree to which the project is 

expected to reduce congestion and, to the extent feasible, the degree to which the project is expected 

to improve regional mobility in the event of a homeland security emergency.”  VDOT’s proposed 

measurement method goes beyond what is called for in the law and attempts to prioritize for the 

region.  It proposes to identify the magnitude of changes associated with each project by combining 

the scores from the project selection process with the project evaluation scores, for a “Composite 



 
 

Total Score” method.  In other words, the VDOT memorandum states that projects deemed more 

significant in the project selection score have a higher potential to reduce congestion, and/or have 

greater potential to improve mobility during homeland security emergencies.  This method is 

untested and may be flawed, as the project selection process not only evaluates regional significance 

but also congestion benefits. Combining the scores from the selection and evaluation process may 

double count some measures and undercount others, thereby producing inequitable results.  To that 

point, the VDOT memorandum recognizes that using a total composite approach (preferred VDOT 

option) “is not a “pure” congestion rating, but it may not take into consideration other aspects of 

the project that are important to stakeholders” [emphasis added]. This process of prioritization 

should be left up to the Authority to consider after the VDOT Rating and Evaluation Study is 

completed. 

 

Although VDOT has made an effort to consider a variety of factors in its new study, the Group still 

feels that it is overly complicated, time consuming, and reaches beyond the HB599 requirement, 

which may impact the Authority’s ability to expeditiously address critical transportation needs in 

Northern Virginia. The Group recommends that the study team instead use the TransAction 2040 

approach and associated data to conduct its analysis as the Group has continuously stated throughout 

this process.  

 

Rating Scores and Factoring Approach 
VDOT should provide project ratings as required by law, but should not go beyond the HB599 

requirement by weighting the project ratings which in essence creates a relative ranking among 

them.  The evaluation, prioritization and selection of projects will be completed by the Authority.  In 

addition, the scores from the Project Selection Model (PSM) should not be included in the Project 

Evaluation Framework (PEF).  Combining these two scores may over-count some measures and 

undercount others, thereby producing inequitable results.   If necessary, relevant PSM criteria should 

be incorporated into the PEF. 

 

Finally, we need more information about how the approach uses indexing to normalize project 

impact and would like assurances that this will not favor one type of project over another. 

 

Planning Costs 
The VDOT Evaluation and Rating study proposes to provide planning level cost estimates for each 

evaluated project.  The VDOT memorandum notes that “planning level cost estimates will be 

provided so that, if warranted, the congestion rating can be viewed in terms of congestion reduction 

relative to cost.”  Again, the purpose of the study is to evaluate the projects.  Additional planning 

cost information is unnecessary and may actually be harmful since no engineering has been done on 

some projects.   
 

Again, it is both the legal requirement and our request that the Authority be closely involved 

throughout this process.  If you have any questions or would like to discuss any of these comments, 

please contact me or Chariman.  Thank you. 
 

Sincerely, 

 

 

Christopher Zimmerman, Chair 

Project Implementation Working Group 

 

Cc:  Members, Northern Virginia Transportation Authority  
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